May 19, 1998

Prospective Offerors

SUBJECT: REQUEST FOR PROPOSALS NO. DE-RP02-98CH10888 FOR MIXED
OXIDE (MOX) FUEL FABRICATION AND REACTOR IRRADIATION
SERVICES

EXECUTIVE SUMMARY LETTER

This letter isa summary of the salient elements of the acquisition, but it is not an integral
part of the attached Request for Proposals (RFP). In the event of any conflict between
this Executive Summary Letter and the RFP, the data and information in the RFP shall
prevail.

BACKGROUND AND PURPOSE

As stated in the Department of Energy’ s (DOE) Office of Fissile Materials Disposition Program
Acquisition Strategy for obtaining Mixed Oxide Fuel Fabrication and Reactor Irradiation Services
(PAYS), anintegral part of the proposed MOX fuel approach is the acquisition from the private
sector of MOX fuel fabrication and reactor irradiation services. The purpose of this RFP isto
describe the DOE’ s approach for acquiring these services. A Source Evaluation Board (SEB) has
been established to evaluate proposals submitted in response to the RFP. The SEB will conduct
its activities in accordance with federal procurement laws and regulations. Proposals will be
evaluated in accordance with the specific evaluation criteria delineated in Section M of the RFP.

On November 21, 1997, a draft RFP was issued which solicited comments from potential offerors
and other interested parties regarding al aspects of the proposed solicitation. In addition, on
December 11, 1997 a solicitation review conference was conducted at the DOE Chicago
Operations Office which provided a forum for feedback from potential offerors and awritten
comment period through January 16, 1998 was offered. As aresult of this process, the enclosed
RFP has been modified from the draft version.

SIGNIFICANT ITEMS

The following are significant items of interest concerning this acquisition:
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Contract Type

The solicitation covers a base contract with three options. The Government contemplates award
of a cost-plus-fixed fee contract for the base contract for design, licensing applications and fuel
gualification activities. Option 1 for construction management services and continued licensing
activities will be on a cost-plus-award-fee or other incentive type contract basis. Actual
construction work will be subcontracted on a firm-fixed-price basis. The hot start-up and
transition to full operations of the MOX Fuel Fabrication Facility of Option 2 will be on a cost-
plus-fixed-fee basis with the costs for full operations for the rest of the option being the
responsibility of the Contractor with certain exceptions. A payment to the Government by the
Contractor for the right to utilize Government resources to fabricate MOX fuel may be required
or a payment may be made by the Government to the Contractor. In Option 3, the Government
will pay the Contractor $10 million in 1998 dollars for deactivation activities.

NRC Licensing

The solicitation assumes the proposed construction, operation, and deactivation of the MOX Fuel
Fabrication Facility, the irradiation services, and the disposal of spent fuel will be subject to NRC
license and regulation.

Special Contract Requirements (Section H)

Potential offerors are strongly encouraged to carefully review al of the proposed Special Contract
Requirements located in Section H. Significant changes from the draft RFP are indicated below.

Clause H.4 “ Government-Furnished Property” and Clause H.5 “ Availability of Depleted
Uranium”

Depleted UO; is no longer available as Government Furnished Property.

Clause H.6 “ Government-Furnished Services’

A specific list of Government-Furnished Services which will be available at no cost to the
Contractor is provided.

Clause H.7. “Title to Nuclear Materials and MOX Fuel Assemblies or Pins’

Title to all fuel assemblies or pins which are assembled with any Government-furnished nuclear
materials shall be transferred to the reactor licensee at the time the fuel assemblies or pins are
inserted into areactor core.
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Clause H.11 “Cost Responsibility After Completion of Hot Start-up and Transition to Full
Operations’

Upon DOE acceptance of the Contractor’s Certification of Successful Completion of Hot Start-
up Testing and Transition to Full Operations, the Contractor shall be responsible for al costs of
performing the Statement of Work under Option 2, with the exception of the Government
furnished property and services provided to the Contractor. In addition, the Contractor shal be
reimbursed for (1) direct costs incurred as part of the MOX Fuel Fabrication Facility license asa
result of NRC oversight, including |AEA support, but excluding any applicable overhead, fringe,
and G&A costs; (2) any MOX Fuel Fabrication Facility capital improvement costs incurred as a
result of NRC regulatory changes that are directly related to the use of MOX fuel; and (3) any
mission reactor capital improvement costs incurred as a result of NRC regulatory changes that are
directly related to the use of MOX fuel.

Clause H.21 “ Work Authorized Prior to Record of Decision”

Until the Surplus Plutonium Disposition Environmental Impact Statement Record of Decision
isissued, the Contractor will be limited to performing those elements of the base contract
Statement of Work contained in Clause H.21 as authorized by the Contracting Officer.

Clause H.24 “Right to Lease”

DOE reserves the right to lease to the Contractor the real property, land and improvements
thereon, associated with the MOX Fuel Fabrication Facility for the nominal fee of $1.00 per year.

CONTRACT CLAUSES (SECTION 1)

Organizational Conflicts of Interest/Foreign Ownership, Control, or Influence (Reference Sections

| and K)

Award of the contract will be subject to the Organizational Conflicts of Interest (OCI) and
Foreign Ownership, Control, or Influence (FOCI) clearances of the selected offeror and any
subcontractor(s). All offerors and subcontractor(s) are required to complete the OCI Disclosure
Statement and FOCI Certificate, located in Part IV - Section K of this RFP. In addition, offerors
should note clauses, DEAR 952.209-72, “ Organizational Conflicts of Interest” and DEAR
952.204-74, “Foreign Ownership, Control, or Influence Over Contractor” in Part I, Section I.

Price-Anderson | ndemnification

DEAR Clause 952.250-70, Nuclear Hazards I ndemnity Agreement, will be included in the
contract to indemnify the Contractor from public liability which arises out of or results from a
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nuclear incident in connection with the activities under the contract. The irradiation of MOX fuel
at NRC licensed commercia nuclear power plants will be covered under NRC'’ s Price-Anderson
indemnification scheme.

STATEMENT OF WORK (SECTION J.1)

Dual Approvals, (various sub-paragraphs)
The Statement of Work has been modified to remove DOE approvals of deliverables for license or
permit applications which require NRC or other regulatory agency approval.

Safeguards and Security, Section J11.A.1.a.(26)
This solicitation assumes the MOX Fuel Fabrication Facility will be subject to NRC safeguards
and DOE security requirements.

Domestic Fabrication of MOX Test/Demonstration Fuel

The solicitation allows for fabrication of MOX test/demonstration fuel as part of the fuel
qualification program only in the United States.

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS (SECTION L)

Section L.32(a)5. “Environmental Critique’

The solicitation now requires an Offeror to submit environmental data and analyses pursuant to
the requirements of 10 CFR Part 1021.216.

EVALUATION FACTORS FOR AWARD (SECTION M)

Section M.2. Qudlification Criteria

The solicitation contains the following qualification criteria:

The Offeror must propose a Fuel Fabricator (who will be the NRC licensee) to provide the fuel
fabrication services required in the Statement of Work. The proposed Fuel Fabricator must have
experience in fabricating commercial nuclear reactor fuel for commercial light water reactors
within the past year of the date of issuance of this solicitation. The Offeror must identify the
proposed Fuel Fabricator in Clause H.13.

The Offeror must provide a utility company or companies which, subject to receipt of any
required regulatory approval, are committed to providing irradiation services required in the
Statement of Work utilizing a minimum of three and a maximum of eight NRC licensed
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commercial light water reactors operating in the United States. The Offeror must identify the
utility company or companies and the specific mission reactors in Clause H.14.

Schedule

The SEB has developed a schedule and milestones for its activities which are consistent with
current Departmental commitments. However, please be advised that the schedule is subject to
change at any time at the sole discretion of the Department. The major milestones and schedule
are asfollows:

Milestone Schedule
* Proposals Due 08/14/98
» Award of Contract 11/30/98

Submission of Proposals (Section L.33)

Proposals are required to be received at the Department of Energy’ s Chicago Operations Office
no later than August 14, 1998, at 3:00 p.m. local time.

CAUTION: Late proposals and revisions will be treated in accordance with paragraph (c)(3) of
provision No. L.1, Instructions to Offerors- Competitive Acquisition, Alternate 1.

This REP does not commit the Government to pay any costs for the preparation and
submission of proposals or any other costsincurred by a potential offeror prior to the
award of a contract.

All correspondence, comments or questions concerning this RFP should reference the RFP
Number and be directed in writing, by mail, facsimile or e-mail to:

Source Evaluation Board Executive Secretary
RFP No. DE-RP02-98CH10888

U.S. Department of Energy

Chicago Operations Office

9800 South Cass Avenue, Bldg. 201
Argonne, IL 60439

Telephone: (630) 252-2080
FAX: (630) 252-2984
e-mail: marlene.martinez@ch.doe.gov
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Proposals will be required to be submitted in accordance with the RFP. Offerors are required to
alow a minimum of 180 days from the date of receipt for acceptance thereof by the Government.

Acknowledgment of Amendments (Section L.1(b))

Offerors are required to acknowledge receipt of all amendments to this RFP in accordance with
paragraph (b) of provison No. L.1, Instructions To Offerors - Competitive Acquisition -
Alternate 1. Since this solicitation is being issued via the Internet, and paper copies are not
generally available, offers are strongly encouraged to frequently check the RFP Internet site to
assure receipt of copies of amendments, if any, in atimely manner.

Restrictions on Disclosure and Use of Data (Section L.1.(€))

The proposals submitted in response to this RFP may contain trade secrets and/or privileged or
confidential commercial information which the offeror (or its subcontractor(s)) does not want
used or disclosed for any purpose other than evaluation of the proposal. Offerors are cautioned
that certain proposal material may become subject to the Freedom of Information Act 5 U.S.C.
Section 552. The use and disclosure of such data may be restricted, provided the offeror marks
the data as indicated in Section L.1.(e).

Availability of Funds (Section L.6)

Funds are not presently available for any contract resulting from this solicitation. The
Government’ s obligation under the resultant contract is contingent upon the availability of
appropriated funds from which payment for contract performance can be made. No legal liability
on the part of the Government for any payment may arise until funds are made available to the
Contracting Officer for the contract and until the contractor receives notice of such availability
which will be confirmed in writing by the Contracting Officer.

Y ou are cautioned that the Contracting Officer is the only individual who can legally commit the
Government to expenditure of public funds in connection with this proposed procurement.

Sincerely,

F. T. Sienko, Chairman
Source Evauation Board

Enclosure:
RFP No. DE-RP02-98CH10888
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PART |

SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 |ITEMSBEING PROCURED

(@

(b)

(©)

(d)

(€)

(f)

The Contractor shall, in accordance with the terms of this contract, provide the
personndl, facilities, equipment, materials and services (except as may be furnished
by the Government), and otherwise do al things necessary for, or incident to
providing its best efforts so asto carry out in an efficient and effective manner the
necessary and related work to accomplish the requirements of the Base Contract
Statement of Work (SOW), set forth in Part I, Section C -
Description/Specifications/Work Statement.

The Government has the unilateral right to extend the term of this contract for the
performance of the SOW for Option 1, as described in Part 111, Section J,
Attachment 1, Subpart 111 in accordance with Clause H.9, Options to Extend
Services.

The Government has the unilateral right to extend the term of this contract for the
performance of the SOW for Option 2, as described in Part 111, Section J,
Attachment 1, Subpart 1V in accordance with Clause H.9, Optionsto Extend
Services.

The Government has the unilateral right to extend the term of this contract for the
performance of the SOW for Option 3, as described in Part 111, Section J,
Attachment 1, Subpart V in accordance with Clause H.9, Options to Extend
Services.

The Contractor shall ensure the performance of Vaue Engineering servicesin
accordance with the clause of this contract entitled, Vaue Engineering --
Architect-Engineer (MAR 1990) for the design of the MOX Fuel Fabrication
Facility in accordance with the requirements contained in Part 111, Section J,
Attachment 1, Subpart 11.A.1, Facility Design. The estimated cost and fixed fee
for this effort shall not be separately priced, but be included in the overal
estimated cost and fixed fee for performance of the work under this contract in
paragraph B.2. below.

All work under this contract shall be performed under the general guidance and

direction of the Technical Manager whose responsibilities are defined in the clause

entitled “Technical Direction and Survelllance” set forthin Part |, Section H -

Special Contract Requirements. Such guidance and direction shal not, however,
B-2
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effect any change in the Schedule, Statement of Work, Reporting Requirements, or
other provisions of this contract. Such changes shal be only by action of the
Contracting Officer.

B.2 ESTIMATED COST, FIXED FEE, OBLIGATION OF FUNDS AND FINANCIAL
LIMITATIONS

@ The estimated cost for the performance of the work under the Base Contract is
$

(b) The fixed fee for the performance of the work under the Base Contract is
$ . There shall be no adjustment in the amount of the Contractor’s
fixed fee by reason of differences between any estimate of cost for performance of
the work under this contract and the actual cost for performance of that work.
Subject to the Contracting Officer’s right to withhold the payment of fixed fee
pursuant to the clause entitled, “Fixed-Fee” set forth in Part I, Section |, the fixed
fee specified herein shall become due and payable in periodic installments (but not
more frequently than bi-weekly) in amounts based on the proportion of the work
completed as determined by the Contracting Officer.

(c) Pursuant to the clause entitled, “Limitation of Funds’, set forth in Part |1, Section
|, the amount of $ * has been dlotted and is available for payment
of allowable costs and fixed fee under this contract. The period of performance
which it is estimated the alotted amount will cover is * through

*

(d) The amount presently obligated by the Government with respect to this contract is
$ * . Such amount may be increased unilaterally by DOE by written
notice to the Contractor and may be increased or decreased by written agreement
of the parties (whether or not by formal modification of this contract).

(e) The giving of any notice by either party under this article or the clauses entitled,
“Limitation of Funds’ or “Limitation of Cost” set forthin Part 11, Section |, as
applicable, shall not be construed to waive or impair any right of the Government
to terminate the contract under the provisions of the Termination Clause for this
contract set forth in Part I, Section 1.

*To be determined

B-3
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When funds are obligated under this contract, DOE shall inform the Contractor in
writing regarding any limitations on amounts available for operating and plant and
capital equipment expenditures under this contract. The limitations so established
shall be binding on the Contractor.

The clause entitled “Limitation of Funds’ shall be applicable and the clause entitled
“Limitation of Cost” inapplicable until such time as an amount equal to the
estimated cost and fixed fee set forth in paragraphs (a) and (b) above is obligated
to this contract, and thereafter the Limitation of Cost clause shall be applicable and
the Limitation of Funds clause ingpplicable.

B-4
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PART |

SECTION C

DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

STATEMENT OF WORK

The Base Contract Statement of Work to be performed under this contract is set forth in

PART 111, Section J, Attachment 1, Subpart I1. The Statement of Work to be performed
under this contract for Options 1, 2 and 3, if exercised, are set forth in Part I11, Section J,

Attachment 1, Subpartsllil, IV and V, respectively.

PLANS AND REPORTS

The Contractor shall prepare and submit (postage prepaid) the plans and reports indicated
on DOE F 1332.1, Reporting Requirements Checklist, in Part 111, Section J, Attachment
4, to the addresses indicated in the attachment to the form. Preparation of the specified
plans and reports shall be in accordance with DOE Order 1332.1A, “Uniform Reporting
System”. Thelevel of detail the Contractor must provide in the plans and reports shall be
commensurate with the scope and complexity of the task and the reporting categories
delineated in Block 4, Planning and Reporting Requirements, or Block 6, Specia
Instructions, on the DOE F 1332.1 or in a particular contract clause. The Contractor shall
be responsible for levying appropriate reporting requirements on any subcontractorsin
such a manner to ensure that data submitted is compatible with the data elements that the
prime contractor is responsible for submitting to DOE. If subcontractors are involved, the
prime contractor plans and reports submissions shall be structured in such a manner to
permit clear identification of the subcontractor's cost and manpower inputs. Plans and
reports submitted in compliance with this provision are in addition to any other reporting
requirements of this contract.

G2
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RFP No. DE-RP02-98CH10888

PART |

SECTION D

PACKAGING AND MARKING

PACKAGING

Preservation, packaging, and pack ing for shipment or mailing of all work delivered
hereunder shall be in accordance with good commercia practice and adequate to
insure acceptance by common carrier and safe transportation at the most
economical rate(s).

Except for those reports where the urgency of receipt of the report by the
Government necessitates the use of the most expeditious method of delivery,
reports deliverable under this contract shal be mailed by other than first-class mail,
unless the urgency of the deliverable sufficiently justifies the use of first-class mail.

MARKING

Each package, report or other deliverable shall be accompanied by a letter or other
document which:

0] | dentifies the contract by number under which the item is being delivered.

2 | dentifies the deliverable Item Number or Report Requirement which
requires the delivered item(s).

For any package, report, or other deliverable being delivered to a party other than

the Contracting Officer, a copy of the document required in (a) above shall be
simultaneously provided to the Contracting Officer.

D2
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PART |

SECTION E

INSPECTION AND ACCEPTANCE

E.1 FAR52.246-5INSPECTION OF SERVICES - COST-REIMBURSEMENT (APR
1984
(APPLICABLE TO BASE CONTRACT AND OPTIONS 1 AND 2)

@ Definition. "Services," as used in this clause, includes services performed,
workmanship, and materia furnished or used in performing services.

(b) The Contractor shall provide and maintain an inspectio n system acceptable to the
Government covering the services under this contract. Complete records of al
ingpection work performed by the Contractor shall be maintained and made
available to the Government during contract performance and for as long
afterwards as the contract requires.

(c) The Government has the right to inspect and test al services called for by the
contract, to the extent practicable at all places and times during the term of the
contract. The Government shall perform inspections and tests in a manner that will
not unduly delay the work.

(d) If any of the services performed do not conform with contract requirements, the
Government may require the Contractor to perform the services again in
conformity with contract requirements, for no additiona fee. When the defectsin
services cannot be corrected by reperformance, the Government may (1) require
the Contractor to take necessary action to ensure that future performance
conforms to contract requirements and (2) reduce any fee payable under the
contract to reflect the reduced value of the services performed.

(e) If the Contractor failsto promptly perform the services again or take the action
necessary to ensure future performance in conformity with contract requirements,
the Government may (1) by contract or otherwise, perform the services and reduce
any fee payable by an amount that is equitable under the circumstances or (2)
terminate the contract for default.

E-2
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E.2 FARS52.246-10 INSPECTION OF FACILITIES (APR 1984)

(APPLICABLE TO OPTIONS 1, 2 AND 3)

(@

(b)

(©)

(d)

(€)

(f)

Definition. "Contractor's managerial personnd,” as used in this clause, is defined in
the Liability for the Facilities clause of this contract.

The Contractor shall provide and maintain an inspection system acceptable to the
Government covering the facilities and work called for by this contract. Complete
records of all inspection work performed by the Contractor shall be maintained and
made available to the Government during contract performance and for as long
afterwards as the contract requires.

The Government has the right to ingpect and test the facilities and work called for
by the contract, to the extent practicable at al places and times, including the
period of manufacture. The Government may also inspect the facilities and work at
the plant or plants of the Contractor or its subcontractors engaged in the
performance of the contract. The Government shall perform inspections and tests
in amanner that will not unduly delay the work to be performed by the Contractor
under this contract or any related contract.

If the Government performs inspection or test on the premises of the Contractor or
a subcontractor, the Contractor shall furnish and shall require subcontractorsto
furnish all reasonable facilities and assistance for the safe and convenient
performance of these duties.

The Contracting Officer may, at any time, require the Contractor to correct or
replace facilities or work that is defective or does not conform to contract
requirements. Except as provided in paragraph (f) below, corrections and
replacements shall be at Government expense if, under the terms of this contract,
the facilities or work corrected or replaced were initialy furnished, or required to
be performed at Government expense.

The Contracting Officer may, at any time, require the Contractor to correct or
replace facilities or work that is defective or does not conform to contract
requirements, without cost to the Government under this contract or any related
contract or subcontract, if the defects or failures are due to fraud, lack of good

E-3
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faith, or willful misconduct on the part of the Contractor's manageria personnel; or
to the conduct of one or more of the Contractor's employees selected or retained
by the Contractor after any of the Contractor's managerial personnel has
reasonable grounds to believe that the employee is habitualy careless or
unqualified.

(9) Corrected or replacement facilities or work shall be subject to this clause in the
same manner as facilities or work originally completed under the contract.

ACCEPTANCE

Acceptance of al work and deliverables under this contract (including reporting
requirements) shall be accomplished by the Contracting Officer or any duly authorized
representative. Acceptance criteriafor deliverables required by this contract (excluding
reporting requirements) are detailed in Section F.2, Delivery Requirements.

E-4
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PART |

SECTION F

DELIVERIES OR PERFORMANCE

PERIOD OF PERFORMANCE

DELIVERY REQUIREMENTS

FAR 52.242-15 STOP-WORK ORDER (AUG 1989) -

ALTERNATE | (APR 1984) (APPLICABLE TO BASE CONTRACT AND
OPTIONS 1 AND 2)

FAR 52.242-16 STOP-WORK ORDER - FACILITIES (AUG 1989)
(APPLICABLE TO OPTIONS 1, 2 AND 3)

F-1
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SECTION F

DELIVERIES OR PERFORMANCE

PERIOD OF PERFORMANCE

The performance of the work for the Base Contract described in Part |, Section C -
Description/Specifications/Work Statement shall commence at the time of contract
award, and shall continue to completion thereof, estimated to occur on or about

, unless sooner terminated as hereinafter provided or extended by

exercise of any, or all, of the options contained in Part |, Clause H.9 - Optionsto
Extend Services. The following is a summary of the period of performance for the base

contract and option periods.

Description

Tem

Base Contract

Contract award date through

(insert the number of months after Base
Contract award date through completion
of the Base Contract).

Option 1

Construction and Cold Start-up of the
MOX Fue Fabrication Facility and

M odifications of Mission Reactors and
Site Facilities

Option 1 award date through

(insert the number of months between
Option 1 award date through completion
of Option 1).

Option 2

Hot Start-up and Operation of the MOX
Fuel Fabrication Facility and Reactor
Irradiation Services

Option 2 award date through

(insert the number of months between
Option 2 award date through completion
of Option 2).

Option 3
Deactivation of the MOX Fuel
Fabrication Facility

Option 3 award date through

(insert the number of months between
Option 3 award date through completion
of Option 3).
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F.2 DELIVERY REQUIREMENTS

The Contractor shall submit to the Contracting Officer the deliverables contai ned in the
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following chart by the due date described therein:

BASE CONTRACT

ITEM/DELIVERABLE | DESCRIPTION INSPECTION/ ACCEPTANCE DUE DATE
CRITERIA

* Advanced Conceptua See Section J.11.A.1.b. Design addresses requirements of See Section

Design (2) Initial Conceptua Design JI1.LA.1.a, information requested in JILLA.1d (D)

(2) Advanced Conceptual Design description, and is accurate and timely.

Preliminary Design See Section J.I1.A.1.c. Design contains all information requested, | See Section

Packages isaccurate and timely. JI1.A.1.d (2)

Final Design Packages See Section J.11.A.1.d. Design contains all information requested, | See Section
isaccurate and timely. JI1.A.1.d (3)

MOX Fuel Fabrication
Facility Long Lead Time
Procurement Plan

See Section J11.A.2.

Plan contains all information requested, is
accurate and timely.

See Section J11.A.2.

Work Task Agreement See Section J11.A.3 The WTA contains al information See Section J11.A.3
(WTA) requested, is accurate and timely

Regulatory Management See Section JI1.Ada Plan contains all information requested, is See Section

Plan accurate and timely. JIl.Ada
Regulatory See Section JI1.Ada An authorized representative of the See Section
Documentation contractor shall provide the JILLAda

documentation to DOE.

Facility Quality Assurance
Plan

See Section J11.A.5.

Requirements specified in 10 CFR Part
50, Appendix B

See Section J11.A.5.

Congtruction Market See Section J.I1.A.7. Report contains al information requested, | See Section J.I1.A.7.
Anaysis and Prospective isaccurate and timely.

Bidders Report

Desactivation Plan See Section J.11.A.8. Plan contains all information requested, is See Section J.I1.A.8.

accurate and timely.

MOX Fuel Safeguards
Plan

See Section J11.A.9.

Applicable NRC Safeguards
Requirements, including applicable |AEA
Standards.

Within 13 mos. after
award of contract.

MOX Fuel Security Plan

See Section J.11.A.10.

Applicable DOE Security Requirements.

See Section
JI1.A.10.

Fuel Qudification Plan

See Section J.I1.B.2.

Plan contains all information requested, is
accurate and timely

See Section J.I1.B.2.

DOE Host Site Facility(s)

See Section J.I1.B.3.

Report contains al information requested,

See Section J.I1.B.3.

Recommendation Report isaccurate and timely.

Work Task Agreement See Section J11.B.4. Work Task Agreement contains all See Section J11.B.4
information requested, is accurate and
timely.

Certification of Successful | See Section J.I1.B.5. An officer of the contractor shall certify See Section J11.B.5.

Completion of Fuel
Qudlification Plan

completion.

Fuel Qualification Long

See Section J.I1.B.6.

Plan contains all information requested, is

See Section J.I1.B.6.

Lead Time Procurement accurate and timely.

Plan

Mission Reactors System See Section J.I1.C.1.b. Plan(s) address requirements of J.11.C.1.a, | See Section
Modification Plan(s) information requested in description, and JI1.C.1.b.

are accurate and timely.
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Mission Reactors
Licensing Plan(s)

See Section JI1.C.2.

Plan(s) contain al information requested,
are accurate and timely.

See Section JI1.C.2.

Mission Reactors License
Amendment
Application(s) and

See Section JI1.C.2.

In accordance with NRC Requirements

See Section JI1.C.2.

Revisions

Missions Reactors See Section J.I1.C.3. Plan(s) contains dl information requested, | See Section J.I1.C.3.

Permitting Plan(s) are accurate and timely.

Mission Reactors See Section J.I1.C.4.b. Plan contains all information requested, is See Section

Irradiation Plan accurate and timely. JI1.C.4.b.(1)

Project Management Plan See Section J.I1.D.1.a Plan contains all information requested, is See Section
accurate and timely. JIl.D.1a

SNM Transportation See Section J.I1.D.3.a Plan contains all information requested, is See Section

Integration Management accurate and timely. JIl.D.3a

Plan

MOX Fresh Fuel Package | Plan covering activities of Section Plan contains all information requested, is See Section

Certification Plan J11.D.3.b. accurate and timely. J11.D.3.b.

MOX Fresh Fuel Package | Contractor shall submit the COC DOE Order 460.1A, accompanying DOE | See Section

Certificate of Compliance | application, including package final Manual 460.1A and ORNL/TM-13526 J11.D.3.b.

Application design and SARP.

MOX Fresh Fuel Package | Contractor shall submit a plan with Plan contains all information requested, is See Section

Procurement Plan costs and schedule for required fuel accurate and timely. J11.D.3.b.

packages.

Advance Procurement
Plan

See Section J.11.D.4.

Plan contains all information requested, is
accurate and timely.

See Section J.11.D.4.

OPTION 1

ITEM/DELIVERABLE

DESCRIPTION

INSPECTION/ ACCEPTANCE
CRITERIA

DUE DATE

Functional and Operability

See Section JI11.A.3.

Plan contains all information requested,

See Section J111.A.3.

Testing Plan isaccurate and timely.
Certification of Successful See Section J111.A.4. An officer of the contractor shall certify See Section J.111.A.4.
Completion of Construction completion.
and Cold Start-Up Testing
in Accordance with
Functional and Operability
Testing Plan
MOX Fuel Fabrication See Section J111.A.5. Plan contains all information requested, See Section J111.A.5.
Process Qualification Plan isaccurate and timely.
Procedures Management See Section J.111.A.6. In accordance with the DOE approved See Section JI11.A.6.b
Systems (PMS) Manual PMS manual.
Work Task Agreement See Section J.111.A.10. Work Task Agreement contains all See Section J.111.A.10.
information requested, is accurate and
timely.

Two-Year MOX Fuel
Delivery Schedule

See Section J.111.C.4.

The schedule contains accurate
information from all mission reactors.

See Section J.111.C.4.
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OPTION 2

ITEM/DELIVERABLE

DESCRIPTION

INSPECTION/ ACCEPTANCE
CRITERIA

DUE DATE

Certification of Successful
Completion of Hot Start-
up Testing and Transition
to full Operationsin
Accordance with
Functional and Operability
Testing Plan

See Section JIV.A.1.

An officer of the contractor shall certify
completion.

See Section JIV.A.1.

Certification of
Completion of the MOX
Fuel Fabrication Process
Qudlification Plan

See Section JIV.A.2.

An officer of the contractor shall certify
completion.

See Section JIV.A.2.

Desactivation Plan See Section J.1V.A.8. Plan contains all information requested, See Section J.IV.A.8.
isaccurate and timely.
Work Task Agreement See Section J.IV.A.9. The Work Task Agreement containsall | See Section JIV.A.9.

information requested, is accurate and
timely.

Mission Reactors Annual

See Section JIV.C.1.

The report contains accurate

See Section JIV.C.1.

Inventory Report information from all misson reactors.

Two-Year MOX Fuel See Section J.IV.C.2. The schedule contains accurate Annualy (See Base

Delivery Schedule information from all misson reactors. Contract)
OPTION 3

ITEM/DELIVERABLE | DESCRIPTION INSPECTION/ ACCEPTANCE DUE DATE

CRITERIA

Certification of See SectionJV.A.1 An Officer of the contractor shall Upon completion of
Desactivation Completion certify completion in accordance with deactivation

the approved Deactivation Plan
Work Task Agreement See Section JV.A.2 The Work Task Agreement containsal | See SectionJV.A.2.

requested information, is accurate and
timely.
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F.3  FAR52.242-15 STOP-WORK ORDER (AUG 1989) - ALTERNATE | (APR 1984)

(APPLICABLE TO BASE CONTRACT AND OPTIONS 1 AND 2)

(@

(b)

The Contracting Officer may at any time, by written order to the Contractor,
require the Contractor to stop al, or any part, of the work called for by this
contract for a period of 90 days after the order is delivered to the Contractor, and
for any further period to which the parties may agree. The order shall be
specifically identified as a stop-work order issued under this clause. Upon receipt
of the order, the Contractor shall immediately comply with its terms and take all
reasonable steps to minimize the incurrence of costs allocable to the work covered
by the order during the period of work stoppage. Within a period of 90 days after
astop work is delivered to the Contractor, or within any extension of that period
to which the parties shall have agreed, the Contracting Officer shall ether:

(D) Cancel the stop-work order, or

2 Terminate the work covered by the order as provided in the Termination
clause of this contract.

If a stop-work order issued under this clause is canceled or the period of the order
or any extension thereof expires, the Contractor shal resume work. The
Contracting Officer shall make an equitable adjustment in the delivery schedule,

the estimated cogt, the fee, or a combination thereof, and in any other terms of the
contract that may be affected and the contract shall be modified, in writing,
accordingly, if -

(D) The stop-work order results in an increase in the time required for, or in
the Contractor’s cost properly alocable to, the performance of any part of
this contract; and

2 The Contractor asserts its right to the adjustment within 30 days after the
end of the period of work stoppage; provided, that, if the Contracting
Officer decides the facts justify the action, the Contracting Officer may
receive and act upon the claim submitted at any time before final payment
under this contract

F-6



F.4

(©)

(d)

RFP No. DE-RP02-98CH10888

If a stop-work order is not canceled and the work covered by the order is
terminated for the convenience of the Government, the Contracting Officer shall
allow reasonable costs resulting from the stop-work order in arriving at the
termination settlement.

If a stop-work order is not canceled and the work covered by the order is
terminated for default, the Contracting Officer shall alow, by equitable adjustment
or otherwise, reasonable costs resulting from the stop-work order.

FAR 52.242-16 STOP-WORK ORDER - FACILITIES (AUG 1989)

(APPLICABLE TO OPTIONS 1, 2 AND 3)

(@

(b)

The Contracting Officer may, at any time, by written order to the Contractor,
require the Contractor to stop al, or any part, of the acquisition, construction, or
installation work called for by this contract for a period of 90 days after the order
is delivered to the Contractor, and for any further period to which the parties may
agree. The order shall be specifically identified as a stop-work order issued under
this clause. Upon receipt of the order, the Contractor shall, at Government
expense, immediately comply with its terms and take all reasonable stepsto
minimize the incurrence of cost allocable to the work covered by the order during
the period of work stoppage. Within a period of 90 days after a stop-work order is
delivered to the Contractor, or within any extension of that period to which the
parties shal have agreed, the Contracting Officer shall either--

(D) Cancel the stop-work order; or

2 Terminate the work covered by the order as provided in the Termination of
Work clause of this contract.

If a stop-work order issued under this clause is canceled or the period of the order
or any extension thereof expires, the Contractor shall resume work. The
Contracting Officer shall make an equitable adjustment in the delivery completion
schedule, the estimated cost, or both, and the contract shall be modified, in writing,
accordingly, if--

(D) The stop-work order resultsin an increase in the time required for, or in

the Contractor's cost properly alocable to, the performance of any part of
this contract; and
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2 The Contractor assertsitsright to the adjustment within 30 days after the
end of the period of work stoppage; provided, that, if the Contracting
Officer decides the facts justify the action, the Contracting Officer may
receive and act upon the claim submitted at any time before final payment
under this contract.

If astop-work order is not canceled and the work covered by the order is
terminated, the Contracting Officer shall allow reasonable costs resulting from the
stop-work order in arriving at the termination settlement.

An appropriate equitable adjustment may be madein any related contract of the
Contractor that provides for adjustment and is affected by any stop-work order
under this clause. The Government shall not be liable to the Contractor for
damages or loss of profits because of a stop-work order issued under this clause.
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PART |

SECTION G

CONTRACT ADMINISTRATION DATA

CORRESPONDENCE PROCEDURES

To promote timely and effective administration, correspondence (except for invoices and
reports) submitted under this contract is subject to the following procedures:

(@

(b)

(©)

Subject Line(s) - All correspondence should contain a subject line, commencing
with the contract number and subject matter. An exampleisillustrated below:

SUBJECT: CONTRACT NO. (Insert the contract number), REQUEST FOR
SUBCONTRACT CONSENT.

Technical Correspondence - Technical correspondence (as used herein, thisterm
excludes correspondence where patent or proprietary data issues are involved or
correspondence which proposes or otherwise involves walvers, deviations, or
modifications to the requirements, terms, or conditions of this contract) should be
addressed to the DOE/Technical Manager (TM), with an information copy of the
correspondence to the DOE Contract Specialist.

Correspondence Regarding Inventions - All correspondence for Patent related
matters (inventions, etc.) should be mailed to:

U. S. Department of Energy
Chicago Operations Office

Office of Intellectual Property Law
9800 S. Cass Avenue

Argonne, Illinois 60439

Information copies of patent related correspondence should be sent to the
Contracting Officer.
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Also see the paragraph entitled "Publication”, if included in this contract, under the
article entitled, "Patent Rights' set forth in Part 11, Section |, of this contract and
the DOE F 1332.1 - Reporting Requirements Checklist set forth in Part [11,
Section J- List of Attachments, of this contract.

Other Correspondence - All other correspondence, except for reporting of
inventions, should be addressed to the Contracting Officer, with information copies
of the correspondence to the DOE TM and DOE Intellectual Property Counsel
when deemed appropriate (where patent or technical data issues are involved).

G.2 GOVERNMENT CONTACTS FOR POST AWARD ADMINISTRATION

(@

(b)

DOE Contracting Officer

For definition see Part |1, Section |, Clause 1, "Definitions' of this contract.
The Contracting Officer is the only official who can:

(D) assign additional work within the general scope of the Statement of Work
of the contract;

2 issue a change as defined in the "Changes' clause of the contract;

3 cause an increase or decrease in the total estimated cost or the time
required for contract performance;

4 change any of the expressed terms, conditions or specifications of the
contract; and

(5) accept non-conforming work.

DOE Contract Speciaist for Administration

The Contract Specialist should be used as the point of contact for al but technical
and patent related matters (see G.1).

G3



RFP No. DE-RP02-98CH10888

The Contract Specialist for this contract is:

Name: *

Address: Acquisition and Assistance Group
U. S. Department of Energy
Chicago Operations Office
9800 South Cass Avenue
Argonne, lllinois 60439

Telephone No.: *

Any change in the DOE Contract Specialist may be made administratively by letter
from the Contracting Officer.

(c) DOE Technical Manager (TM)

The limitations of the Technical Manage r's authority are defined in Part 1, Section
H, "Technica Direction and Surveillance" clause.

The performance of work under this contract is subject to the direction of the TM
in accordance with the "Technical Direction and Surveillance" clause of the
contract. The TM should be used as the point of contact on all technical matters
(see G.I (b)). The TM for this contract is:

Name: *
Address: *
Telephone No.: *

Any change in the DOE TM may be made administratively by letter from the
Contracting Officer.

* To be determined
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(d) DOE Intellectual Property Counsdl

See G.1(0).

(e) DOE Property Administrator

Property correspondence should be addressed to the Contracting Officer and
property matters referred to the Contract Specialist unless property administration
has been delegated, in which case, separate instructions will be sent
administratively by letter from the Contracting Officer, which will supersede this

paragraph G.2(e).

BILLING INSTRUCTIONS

Vouchers. Certified original vouchers shall be submitted to the Payment Office and copies
shall be submitted to the DOE Contract Specialist (See G.2 (b)) and the DOE Technical
Manager (See G.2 (¢)) in accordance with the Billing Instructions set forth in Part 111,
Section J - List of Attachments, and in accordance with the Allowable Cost and Payment
provisions of this contract as set forthin Part |, Section H and Part 11, Section 1.

Additionally, the Contractor shall identify the individual in its organization to be contacted
relative to each voucher.
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PART |
SECTION H

SPECIAL CONTRACT REQUIREMENTS

H.1 TECHNICAL DIRECTION AND SURVEILLANCE

(@

(b)

The work to be performed by the Contractor under this contract is subject to the
surveillance and written Technical Direction of a"Technica Manager", identified in
Part 1, Section G, who shall be specifically appointed by the Contracting Officer in
writing. The term "Technical Direction” is defined to include, without limitation, the
following:

()  Directionsto the Contractor which redirect the contract effort, shift work
emphasis between work areas or tasks, require pursuit of certain lines of
inquiry, fill in details or otherwise provide technical guidance to the Contractor
in order to accomplish the tasks and requirements stated in Part |, Section C -
Description/ Specifications/Work Statement of this contract.

(2) Provision of information to the Contractor which assists in the interpretation of
drawings, specifications or technical portions of Part |, Section C -
Description/Specifications/Work Statement of this contract.

(3) Review and, where required by the contract, approval of technical reports,
drawings, specifications or technica information to be delivered by the
Contractor to DOE under the contract.

The Technical Manager shall monitor the Contractor's performance with respect to
compliance with the requirements of this contract.

Technica direction and management surveillance shall not impose tasks or
requirements upon the Contractor additiona to or different from the tasks and
requirements stated in Part |, Section C - Description/Specifications/Work Statement
of this contract. The Technical Direction to be valid:

()  Must beissued in writing consistent with the tasks and requirements stated in

Part I, Section C - Description/ Specifications/Work Statement of this
contract; and
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(2) Maynot:

0] congtitute an assignment of additional work outside the tasks and
requirements stated in Part |, Section C - Description/
SpecificationsWork Statement of this contract;

(i) constitute a change as defined in the "Changes' clause of the contract;

(iir) in any manner cause an increase or decrease in the total estimated
contract cost or the time required for contract performance;

(iv) change any of the expressed terms, conditions or specifications of the
contract;

(v) accept non-conforming work; or
(vi) result in non-conformance with NRC license requirements.

The Contractor shall proceed promptly with the performance of Technical Directions
duly issued by the Technical Manager in the manner prescribed by paragraph (b) and
which are within his authority under the provisions of paragraph (a); provided,
however, that the Contractor shall immediately cease the performance of any
Technical Direction upon receipt of awritten instruction to that effect from the
Contracting Officer.

If in the opinion of the Contractor, any Technical Direction issued by the Technica
Manager is within one of the categories as defined in (b)(2)( i) through (vi) above, the
Contractor shall not proceed but shall notify the Contracting Officer in writing within
five (5) working days after the receipt of any such Technical Direction and shall
regquest the Contracting Officer to modify the contract accordingly. Such notice shall
(i) include the reason upon which the Contractor bases its belief that the Technical
Direction falls outside the purview of paragraph (a) above and (ii) include the
Contractor's best estimate as to any necessary revisions in the estimated cost, fixed
fee, performance time, delivery schedules and any other contractual provisions that
would result from implementing the Technical Direction.  If, after reviewing the
information presented pursuant to (d)(i), the Contracting Officer is of the opinion
that such Technical Direction is within the purview of the "Changes' clause of the
contract, set forth in Part I, Section |, and he considers such changes desirable, he
will issue unilateral direction to proceed pursuant to the authority granted him under
said clause. If the Contracting Officer determines that such direction is Technica
Direction authorized by this clause, the Contracting Officer will direct the Contractor
to proceed with the implementation of such Technical Direction and the Contractor
shall comply therewith. 1n the event the Contracting Officer determinesthat it is
necessary to avoid a delay in performance of the contract he may, in writing, direct
the Contractor to proceed with the implementation of the Technical Direction
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pending receipt of the information to be submitted pursuant to (d)( i) and (ii) above.
Should the Contracting Officer later determine that Change direction is appropriate,
the written decision issued hereunder shall constitute the required Change direction.

Failure of the Contractor and the Contracting Officer to agree on whether the
Government Direction as issued is Technical Direction or a change within the
purview of the "Changes' clause of the contract and/or otherwise falls within the
limitations set forth in (b) above shall be a contract dispute concerning a question of
fact within the meaning of the "Disputes’ clause of the contract, set forth in Part 11,
Section I.

The only persons authorized to give Technical Direction to the Contractor under this
contract are the Contracting Officer and any "Technical Manager" who may be
appointed by the Contracting Officer in writing. Any action taken by the Contractor
in response to any direction given by any person other than the Contracting Officer or
Technica Manager shall not be binding upon the Government.

H.2 SUBCONTRACTS, PURCHASE ORDERS AND CONSULTING SERVICES

(@

(b)

Prior to the placement of subcontracts and in accordance with the clause entitled
"Subcontracts (Cost-Reimbursement and Letter Contracts),” as set forth in Part I1,
Section |, Genera Contract Clauses, the Contractor shall ensure that:

0] Subcontracts contain all of the clauses of this contract (altered when
necessary for proper identification of the contracting parties) which contain
arequirement for such inclusion in applicable subcontracts ;

(2)  Appropriate Representations, Certifications and Other Statements of the
Bidder/Offeror have been received from the Subcontractor;

3 Any required prior notice and description of the subcontract is given to the
Contracting Officer and any required consent is received pursuant to the
clause entitled " Subcontracts (Cost-Reimbursement and Letter Contracts).”
Unless the consent or approval specificaly provides otherwise, consent by
the Contracting Officer to any subcontract shall not constitute a
determination (i) to revise this contract or any of the respective obligations
of the parties thereunder, or (ii) to create any subcontractor privity of
contract with the Government.

In order to insure that the proposed subcontract is properly evaluated prior to
Contracting Officer consent, a copy of the proposed subcontract document along
with any documentation required by the clause, "Subcontracts (Cost-
Reimbursement and Letter Contracts),” shal be submitted by the prime contractor
to the responsible Contracting Officer.
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DOE Acquisition Regulations (Subpart 908.71 - Acquisition of Specia Items) set
forth requirements and procedures for the acquisition of special items by DOE
contractors such as. motor vehicles, acohol, helium, calibration services, aircraft,
Government license tags, office machines, office furniture and furnishings, security
cabinets, fuels and packaged petroleum products, coal, forms, electronic data
processing tape, tabulating machine cards, special materials such as heavy water,
and precious metals such as platinum, palladium, iridium, osmium, rhodium,
ruthenium, gold and silver, etc. Contractors should familiarize themselves with the
contents of this regulation.

In addition to the provisions of the clause entitled " Subcontracts (Cost-
Reimbursement and Letter Contracts),” the prior written consent of the
Contracting Officer shall be obtained for the services of consultants when: (1) any
employee of the Contractor isto be reimbursed as a"consultant” under this
contract, or (2) the consulting agreement provides for a daily rate in excess of
$400.00 per day, or (3) the consulting agreement provides for total compensation
in excess of $5,000.00.

COST PRINCIPLES FOR COMMERCIAL ORGANIZATIONS

The cost principles contained in Federal Acquisition Regulation (FAR) Subpart 3l.2,

Contracts with Commercial Organizations, and Department of Energy Acquisition

Regulation (DEAR) Subpart 931.2, in effect on the effective date of the contract, are
hereby incorporated by reference into this contract and shal be utilized to determine
allowability of costs under this contract.

For ease of reference the following is a listing of the applicable cost principles and their
effective dates.
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Number Reference

29.
30.
31
32.
33.

35.
36.

FAR 31.201-1
FAR 31.201-2
FAR 31.201-3
FAR 31.201-4
FAR 31.201-5
FAR 31.201-6
FAR 31.201-7
FAR 31.202
FAR 31.203
FAR 31.204
FAR 31.205-|
FAR 31.205-2
FAR 31.205-3
FAR 31.205-4
FAR 31.205-5
FAR 31.205-6
FAR 31.205-7
FAR 31.205-8
FAR 31.205-9
FAR 31.205-10
FAR 31.205-11
FAR 31.205-12
FAR 31.205-13

FAR 31.205-14
FAR 31.205-15
FAR 31.205-16

FAR 31.205-17

DEAR 931.205-18

FAR 31.205-19
FAR 31.205-20
FAR 31.205-21
FAR 31.205-22
FAR 31.205-23
FAR 31.205-24
FAR 31.205-25
FAR 31.205-26

RFP No. DE-RP02-98CH10888

Title Date
Composition of total COoSt..........cevieeeiiiiiiieer e Feb. 1995
Determining allowability ..........coocveiiiiiiiieee e, Aug. 1996
Determining reasonableness .........cccooveeeiieeeniee e, July 1987
Determining allocability .........ccoovceeiiiiiiieeee e, Apr. 1984
(@1 o ] KRR Sept. 1989
Accounting for unallowable COStS..........ccceviieiiieeiiienenns Feb. 1995
Construction and architect-engineer contracts ................ Apr. 1984
DITECE COSES...viiuiiieiiiieiiie et Apr. 1984
INAITECE COSES ...uviiiiiiii et e Aug. 1992
Application of principles and procedures ............cccceeveee. Oct. 1997
Public relations and advertisSing COSLS ........ccevveeeieenennen. May 1997
[Reserved|
Bad debtS.......cooiiiieiiecee e Apr. 1984
BONAING COSES......veiiiiieiiiieeiee e Apr. 1984
CiVil defenSe COSES......uvviiiiieiiieeiee e Apr. 1984
Compensation for personal SErviCes.........cccoovereereeeiieenns Feb. 1998
CONLINGENCIES.....cviee ettt Apr. 1984
Contributions or dONatioNS...........cceeereeerieeerier e Apr. 1986
[Reserved]

COSt Of MONEY.......eeiiiiiiiiie e Aug. 1992
DEPIECIALION ....ccuveeeiiiee ettt Feb. 1997
Economic planning COSES ........eevvirriiieiiiee e Apr. 1984
Employee morale, health, welfare, food service, and

dormitory costs and CreditS ........oovveeevieenieeeniee e Oct. 1995
Entertainment COSES......oooiiriiiriiiee e Oct. 1995
Fines, penalties, and mischarging COStS .........cccvviieeiiennne Jan. 1991
Gains and losses on disposition of depreciable property

or other capital asSetS........ccceviiiieiiii e Feb. 1997
Idle facilities and idle capacity COSLS .......ccevvveeriiereneennne Apr. 1984
Independent research and development and bid and

PropOSal COSES.....uviiiiiiiaiiiieeiiee st ee et Feb. 1998
Insurance and indemnification ...........cccoccceeviieeniiee e, Aug. 1992
Interest and other financial COStS........ccoveeiiieiiiieecien, Apr. 1984
Labor relationS COSES......uvvviiiiiiiieriie e Apr. 1984
Lobbying and political activity COSIS ........ccevveeeriiirriiennne Jan. 1997
L0osses on other CoNtractS.........oocvevveeeniieeiiee e, Apr. 1984
Maintenance and rePair COSES ......vvrerrirrrierriieesieieeenneens Aug. 1992
Manufacturing and production engineering costs ............ Apr. 1984
MaLErial COSES......uveiiriiiiiiieniie e Oct. 1997
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37.
38.
39.
40.
41.
42.
43.

45.
46.
47.
48.
49.
50.
5l
52.
53.

55.
56.
57.
58.
59.
60.
61.
62.

H.4

FAR 31.205-27
FAR 31.205-28
FAR 31.205-29
FAR 31.205-30
FAR 31.205-31

DEAR 931.205-32

FAR 31.205-33
FAR 31.205-34
FAR 31.205-35
FAR 31.205-36
FAR 31.205-37
FAR 31.205-38
FAR 31.205-39
FAR 31.205-40
FAR 31.205-41
FAR 31.205-42
FAR 31.205-43

FAR 31.205-44
FAR 31.205-45
FAR 31.205-46
FAR 31.205-47
FAR 31.205-48
FAR 31.205-49
FAR 31.205-50
FAR 31.205-51
FAR 31.205-52

RFP No. DE-RP02-98CH10888

Organization COSES.......vuiiiuuiraiieeaieeestree e Apr. 1988
Other DUSINESS EXPENSES ......veviviee et Apr. 1984
Plant protection COSES........cooviiriiiiiiiiieiieiee e Apr. 1984
Patent COSEIS.......uuuiiiiieiiiiii e Apr. 1984
Plant reCoNVErSION COSES.......uvveiveeiiiiieeiiee st Apr. 1984
PrecontraCt COSIS... ..o Apr. 1984
Professional and consultant Service COStS ........oevveernennne Oct. 1997
RECIUItMENE COSES......uviiiiiieiiiie e Apr. 1984
REIOCALION COSES....co it July 1987
RENtAl COSES ... Dec. 1996
Royalties and other costs for use of patents.................... Apr. 1986
SEllING COSES ...t May 1997
Service and Warranty COSES......cuuuvinurrrrieeeriieeeseieeesieeeens Apr. 1986
Specia tooling and special test equipment costs ............. Apr. 1986
TAXKES et Mar. 1996
TErMINGLION COSES.....ueeiriieiiieeniiie et stee e Oct. 1997
Trade, business, technical, and professiond activity

COSES ..ttt a e s Oct. 1995
Training and education COSES ........cocvveriieririeeiiiiee e Aug. 1987
TransPOrtation COSES........uuiiuirriireiiieesieieeesieeeesieeeeeeens Apr. 1984
TraVEl COSES ...oviiiiiiiiiiee e et Dec. 1997
Costsrelated to legal and other proceedings.................... Oct. 1996
Deferred research and development costs.........ccocvveeneee. Apr. 1984
GOOAWIIL ... Aug. 1984
[Reserved|

Cost of alcoholic beverages..........cocvvieeiiieeiiiee e Apr. 1986
Asset valuations resulting from business combinations .....July 1990

GOVERNMENT-FURNISHED PROPERTY

Pursuant to paragraphs (a) (2) of the clauses entitled, "Government Property (Cost-
Reimbursement, Time-and-Material, or Labor-Hour Contracts) (JAN 1986)" and
“Government Property (Consolidated Facilities) (MAR 1996) (Modified)”, set forth in
Part 11, Section I, the following item(s) shal be furnished by the Government at no cost
to the Contractor for performance of the work hereunder:
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GOVERNMENT-FURNISHED PROPERTY
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Government-Furnished Property

Description

Schedule for Delivery*

Depleted uranium (if requested by | Depleted uraniuminthe form | Depleted uranium will be provided
the Contractor). SeePart I, of DUF, will be provided in on a schedule agreed to by the
Clause H.5. sufficient quantities to meet Contractor and DOE.

: _ the Contractor’ s requirements.
Agp"cab'eto' DUF; will be of the same
- Base Contract : .
- Option 1 purlty aslow enrlched UF;
- Option 2 delivered by the United States

Enrichment Corporation.

Plutonium oxide (See 1. Plutonium oxide derived l.a 100 Kgs/year of plutonium
characteristics and impurities on by the hydride- dehydride oxide available starting on
tables H-4a and H-4b). process. January 1, 2001 up to October 1,

Applicable to:

- Base Contract

- Option 1 (for receipt and storage
only in accordance with NRC
license)

- Option 2

2. 33 metric tonnes (MT) of
plutonium as plutonium oxide
produced by the hydride-
dehydride process.

2004.

1.b. Plutonium oxide for
test/demonstration fuel will be
delivered on dates as specified in
Part I11, Section J, Attachment 1,
Subpart 11.B.5.

2. Plutonium oxide will be available
a therate of 3.5 MT Pu per year
beginning October 1, 2004 and will
be delivered on a schedule agreed to
by the Contractor and DOE.

Building site for the construction
of the MOX Fuel Fabrication
Facility. SeePart |, Clause H.24.

A building site at a DOE host-
ste location to be identified
by DOE in the SPDEIS ROD,
suitable for construction of a

The building ste will be provided on
amutualy agreed to schedule by the
Contractor and DOE.

-Agglslecac‘:o:;?éa MOX Fuel Fabrication
- Option 1, 2, 3 Facility.
Plutonium oxide feed material Stainless steel storage cansfor | Canswill be provided to the
storage cans. the plutonium oxide feed Contractor on a mutually agreed to
: _ meateria in sufficient quantity | schedule by the Contractor and
-Agglslecac‘:o:;?éa to handle the feed materia | DOE.
- Option 1, 2 necessary to complete the
SOW.
Two MO-1 certified shipping Two MO-1 shipping The shipping packages for

packages for the transportation of
test/demongtration fuel (if
requested by the Contractor). See
Part 111, Section J, Attachment 1,
Subpart 11.B.7.

Applicable to:
- Base Contract

packages, certified by the
NRC, capable of containing
certain test/demongtration fuel
pins or assemblies. A
package will hold 2 PWR or 2
BWR assemblies.

transportation of test/demonstration
fuel will be provided on a schedule
to meet the Contractor’s fuel
gudification irradiation schedule.

*See Clause H.21
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TableH-4a
PuO, Powder Characteristicsand Impurities

The plutonium oxide delivered to the Contractor will be characterized for Pu isotopics and
impurities. The elemental impurities will be less than the values specified below and on the

following page.

CHARACTERISTICS

Pu Content (weight %, Pu/PuO, X 100) 86-88.2

Pu Isotopics Reported when delivered
“Am (weight %, **Am/Pu X 100) <0.5

Surface Area, square meters per gram Reported when delivered

Particle Size, micrometers

1. 95-100% < 44
2. 99-100% < 100

Am - Americium
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IMPURITIES (micrograms per gram Pu)

TableH-4b

RFP No. DE-RP02-98CH10888

PuO, Powder Characteristicsand Impurities

Ag - Silver 100 Nb - Niobium 100
Al - Aluminum 150 Ni - Nickel 200
B - Boron 10 P - Phosphorus 100
Be - Beryllium 100 Pb - Lead 200
Bi - Bismuth 100 S - Sulphur 250
C - Carbon 500 Si - Sllicon 200
Ca- Cdcium 500 Sm - Samarium 2
Cd - Cadmium 10 Sn-Tin 100
Cl - Chlorine (+FI<250) Ti - Titanium 100
Co - Cobalt 100 Th - Thorium 100
Cr - Chromium 100 U - Uranium* 5000
Cu - Copper 100 V - Vanadium 300
Dy - Dysprosium 1.0 W - Tungsten 200
Eu - Europium 1.0 Zn - Zinc 100
F - Fluorine (+Cl<250) Zr - Zirconium 50
Fe- Iron 500 Boron Equivalent 10
Ga- Gdlium 200 Total Impurities** 5300
Gd - Gadolinium 3

In - Indium 20

K - Potassum 100

Li - Lithium 100

Mg - Magnesium 500

Mn - Manganese 100

Mo - Molybdenum 100

N - Nitrogen 300

Na- Sodium 300

*|sotopics to beReported when Delivered.
**The total impurity value is exclusive of the Am contribution; the maximum Am concentration is
stated on the previous page.
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AVAILABILITY OF DEPLETED URANIUM

If requested by the Contractor, the Government shall make available depleted uranium in
the form of DUF; as Government-furnished material in quantities sufficient to meet the
Contractor’ s requirements subject to the following conditions. The Contractor shall be
responsible for repackaging, storage, transportation and conversion of this material. The
depleted uraniumis available at the following DOE stes : Paducah, KY'; Portsmouth, OH;
Oak Ridge, TN (K-25 site). Refer to ORNL/TM-13417, Availability of Uranium Feed for
the Fissle Materids Disposition Program, Vol. 1 : Depleted UFs for details on material
available, transportation requirements, and conversion to UO ,. For the base contract and
Option 1, DOE will pay for the repackaging, storage, transportation and conversion of the
DUFs to UO,. For Option 2, DOE will pay for these services through the completion of
hot start-up and transition to full operations. Upon DOE'’s acceptance of the Contractor’s
Certification of the Completion of Hot Start-Up and Transition to Full Operations, the
Contractor will be responsible for all costs associated with the repackaging, storage,
trangportation and conversion of this material.
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Insert Page H-14 (titled as below) from ADD-INS.PDF

H.6 GOVERNMENT-
FURNISHED SERVICES
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Table H.6

LIST OF DOE HOST SITE SERVICES

Utilities:
Telephone/Communications
Electric Power
Domestic Water (Potable)
Fire Water (Non-Potable)
Sanitary Sewer
Natural Gas
Heating Oil
Low Pressure Steam
Sorm Sewers

Emergency medical services

Laundry Services

Security (outside PIDAS)

Fire Department

Emergency Response Services

Site Infrastructure Maintenance (outside PIDAS)

Site Environmental Services (e.g., monitoring, lab analysis, etc)

Metrology Services

Transportation and disposal of low level, hazardous, non-hazardous, mixed and TRU waste (Contractor
is responsible for packaging waste).
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TITLE TONUCLEAR MATERIALS AND MOX FUEL ASSEMBLIES OR PINS

Title to al fuel assemblies or pins which contain any Government-furnished nuclear
materials shall vest with the Government until such fuel assemblies or pins are inserted
into areactor core a which time title to the fuel assemblies or pins shall transfer to the
reactor licensee. For any irradiated fuel assemblies or pins which are sent to a DOE
facility for post irradiation examination, DOE may require that title to the fuel assemblies
or pinstransfer to the Government upon receipt at the Government facility.

DOE SECURITY CLEARANCES

The Contractor shall not permit any individual to have accessto a ny classified information,
except in accordance with the Atomic Energy Act of 1954, as amended, Executive Order
12356, and the DOE’s regulations or requirements applicable to the particular level and
category of classified information to which access is required.

OPTIONS TO EXTEND SERVICES

@ The Government has the unilateral right to extend the term of this contract for the
performance of Option 1, as described in Part 111, Section J, Attachment 1,
Subpart I11. Option 1 may be exercised by written notice to the Contractor prior
to the expiration of the base contract period of performance. However, the
Government shall provide the Contractor a preliminary written notice of its intent
to exercise Option 1 at least 180 days prior to the expiration of the base contract.
The preliminary notice does not commit the Government to an extension.

Upon receipt of the Government’s preliminary written notice to exercise Option 1,
the Contractor shall enter into good faith negotiations to reach agreement on the
cost (including fee and incentive arrangement, if any) for performance of the work
for Option 1, and mutually agreeable contract terms and conditions for
performance of the option; provided, however, that the Contractor must accept
those terms and conditions applicable to Option 1 contained herein, and any
additional terms and conditions required by statute or regulation.

(b) The Government has the unilateral right to extend the term of this contract for the
performance of Option 2, as described in Part 111, Section J, Attachment 1,
Subpart V. Option 2 may be exercised by written notice to the Contractor prior
to the completion of Option 1. However, the Government shall provide the
Contractor a preliminary written notice of its intent to exercise Option 2 at least
180 days prior to the expiration of Option 1. The preliminary notice does not
commit the Government to an extension.
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Upon receipt of the Government’s preliminary written notice to exercise Option 2,
the Contractor shal enter into good faith negotiations to reach agreement on the
estimated cost (including fee, if any) for performance of the reimbursable work
under Option 2, and the date for the completion of hot start-up and transition to
full operations; and mutually agreeable contract terms and conditions for
performance of the option; provided, however, that the Contractor must accept
those terms and conditions applicable to Option 2 aready contained herein, and
any additional terms and conditions required by statute or regulation. Upon DOE
acceptance of the Contractor’s Certification of Successful Completion of Hot
Start-up and Trangtion to Full Operations of the MOX Fuel Fabrication Facility in
accordance with the Functional and Operahility Testing Plan, the costs for the
remaining effort under Option 2 shall be in accordance with Clause H.11, Cost
Responsihility After Completion of Hot Start-Up and Transition to Full
Operations. In addition, a payment shall be made ether by the Contractor to the
Government or by the Government to the Contractor, as specified in Clause H.12,
Payment After Trangtion to Full Operations of the MOX Fuel Fabrication Facility .

The Government has the unilateral right to extend the term of this contract for the
performance of Option 3, as described in Part 111, Section J, Attachment 1,

Subpart V. Option 3 may be exercised by written notice to the Contractor prior to
completion of Option 2. However, the Government shal provide the Contractor a
preliminary written notice of its intent to exercise Option 3 at least 180 days prior
to the expiration of Option 2. The preliminary written notice does not commit the
Government to an extension.

Upon receipt of the Government’s preliminary written notice to exercise Option 3,
the Contractor shall enter into good faith negotiations to reach agreement on
mutually agreeable contract terms and conditions for performance of the option;
provided, however, that the Contractor must accept those terms and conditions
applicable to Option 3 contained herein, and any additional terms and conditions
required by statute or regulation. The cost for such work shall be as specified in
clause H.15, Deactivation, paragraph (a).

The tota duration of this contract, including all of the options which the
Government may choose to exercise under this clause, shall not extend beyond
December 31, 2023.

CONSTRUCTION PROHIBITION

No construction work shall be awarded to the firm that designs the MOX Fuel Fabrication
Facility or its subsidiaries or affiliates, except with the approval of the Secretary or his
authorized representative.
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COST RESPONSIBILITY AFTER COMPLETION OF HOT START-UP AND
TRANSITION TO FULL OPERATIONS

Upon DOE acceptance of the Contractor’s Certification of Successful Completion of Hot
Start-Up Testing and Trangtion to Full Operations of the MOX Fuel Fabrication Facility
in Accordance with the Functional and Operability Testing Plan, the Contractor shall be
responsible for all further costs necessary to perform the Statement of Work under Option
2, with the exception of the Government-furnished property and services provided to the
Contractor under this contract and certain reimbursable costs subject to conditions
specified asfollows. (1) direct costsincurred as part of the MOX Fuel Fabrication
Facility license as aresult of NRC oversight, including IAEA support, but excluding any
applicable overhead, fringe, and G&A costs, (2) any MOX Fuel Fabrication Facility
capital improvement costsincurred as aresult of NRC regulatory changes that are directly
related to the use of MOX fudl; and (3) any mission reactor capital improvement costs
incurred as aresult of NRC regulatory changes that are directly related to the use of MOX
fuel.

With respect to any unalowable direct and indirect costs under this clause, and
notwithstanding any other provisions of this contract, the Contractor shall absorb, without
reimbursement from the Government, all such direct and indirect costs (overhead, fringe,
G&A etc.) and said absorbed costs shall not be otherwise charged to any Government
contract.

PAYMENT AFTER TRANSITION TO FULL OPERATIONS OF THE MOX FUEL
FABRICATION FACILITY

A payment shall be made either by the Contractor to the Government or by the
Government to the Contractor, as described below, no later than 90 days following each
annual anniversary date of DOE acceptance of the Contractor’s Certification of Successful
Completion of Hot Start-Up Testing and Transition to Full Operations in Accordance with
the Functional and Operability Testing Plan. The final payment shall be made on the first
anniversary date following the year in which the last MOX fuel assembly is fabricated. A
payment to the Government by the Contractor shall be made in accordance with
subparagraph (a) below, if the “LEU Fuel Cost Offset” minusthe” MOX Fuel Fabrication
Cost, excluding reimbursed costs specified in Clause H.11” results in a positive number.
However, if the “LEU Fuel Cost Offset” minusthe*“ MOX Fuel Fabrication Cost,
excluding reimbursed costs specified in Clause H.11” results in a negative number, the
Government shall make a payment to the Contractor in accordance with subparagraph (b)
below.
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Payment = [F = | X [LEU Fuel Cost Offset - MOX Fuel Fabrication Cogt,
excluding reimbursed costs specified in Clause H.11]

Where:

“F’ isthe fraction of the savings derived from the use of MOX fuel that is offered
by the Contractor as compensation to DOE.

The“LEU Fuel Cost Offset” isthe sum of the values of LEU fuel assemblies that
are displaced by using MOX fuel where the value of the LEU fuel assembliesis
determined as follows:

0] If LEU fuel assemblies are procured for loading in concert with
loading of MOX fuel, a market-based value shall be determined as
follows: LEU Fuel Cost Offset is the sum of the values of
displaced LEU assemblies, based on their design energy contents.
For computationa purposes, the value per assembly is determined
to be the cost of LEU fuel assemblies procured for the same reactor
at the same time multiplied by the ratio of the design energy content
of the MOX fuel to design energy content of the LEU fuel. (The
energy content factor reflects that LEU and MOX fuel design
burnups in megawatt days per metric tonne may differ).

(i) If no LEU fuel isto be included in the planned reload with MOX
fuel, the cost for LEU fuel is__ *

The* MOX Fuel Fabrication Cost” is defined as all costs incurred by the
Contractor which would otherwise be allowable under FAR Part 31.2 and DEAR
931.2, in operating the MOX Fuel Fabrication Facility during the previous 12
month period.

(b) Should the formula, [LEU Fuel Cost Offset - MOX Fuel Fabrication Cogt,
excluding reimbursed costs specified in Clause H.11], yield a negative (less
than zero) amount, the Government will pay the Contractor the difference
between zero and the negative amount; however, in no case shall the
payment made by the Government to the Contractor exceed $10 million.

* To Be Determined During Negotiations for Option 2.
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H.13 FUEL FABRICATOR TO PERFORM FUEL FABRICATION SERVICES

The Contractor expressly warrants that (2) shall
be the proposed NRC licensee for the MOX Fuel Fabrication Facility, and (2) subject to
receipt of NRC licensing, shall provide fuel fabrication services required in the Statement
of Work.

If necessary, the Contractor may propose a replacement Fuel Fabricator acceptable to the
Contracting Officer and subject to NRC approval. All costs associated with the
replacement Fuel Fabricator are unallowable under the contract. The Contracting Officer
will require at least a one year advance notice of the Contractor's intention prior to the
proposed replacement. The incumbent Fuel Fabricator can not be replaced during hot
start-up or transition to full operations during Option 2.

In order to assist the Contracting Officer in determining the acceptability of the proposed
replacement Fuel Fabricator, the Contractor shall provide: (1) ajustification fully
explaining why the proposed replacement is necessary; (2) a schedule for obtaining the
required NRC license transfer approvals, if required for the proposed replacement to
operate the MOX Fuel Fabrication Facility; (3) adetailed plan for transition from the
incumbent Fuel Fabricator to the proposed replacement Fuel Fabricator including, at a
minimum; an explanation of how all administrative, operational, safeguards and security,
and safety functions will be specifically transitioned; an assessment of the impacts of the
change on the MOX fud fabrication; a schedule for the transition; and an explanation of
how the Contractor will ensure that the replacement does not jeopardize the mission
schedule. The Contractor shall also provide adequate information to permit an assessment
of the past experience and performance of the proposed Fuel Fabricator relative to the
remaining portions of the Statement of Work for the MOX fuel fabrication services. The
Contracting Officer's approva of areplacement Fuel Fabricator isrequired. The
Contracting Officer will require 60 days to review the information provided. Should the
information provided by the Contractor be insufficient for the Contracting Officer to make
adecison, the 60 day period may be extended, at the Contracting Officer's discretion,
until the Contractor has provided adequate information and the Contracting Officer has
reasonable time to evaluate such information.

Until areplacement Fuel Fabricator is approved by the Contracting Officer and the
contract modified as necessary, the incumbent Fuel Fabricator shall continue to perform
fuel fabrication services. Failure of the Contractor to provide an approved Fuel Fabricator
shall be considered a breach of this contract.
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H.14 MISSION REACTORS TO PERFORM IRRADIATION SERVICES

The Contractor expressly warrants that

shall, subject to regulatory approval, provide irradiation services required in the Statement
of Work utilizing the following NRC licensed commercia light water reactors operating in
the United States:

The Contractor may only propose to replace a mission reactor if: (1) the reactor has been
shutdown for economic reasons; or (2) the NRC or the utility company has required the
reactor to be shutdown for safety reasons and, in either case, the shutdown will preclude
accomplishment of the plutonium disposition mission schedule. Costs associated with the
replacement of such mission reactors will be reimbursable in accordance with clause H.3,
Cogt Principles For Commercia Organizations .

Should a mission reactor need to be replaced for the reasons stated above, the Contractor
shall propose a replacement mission reactor to the Contracting Officer. The proposa shall
include: (1) afull explanation of why the replacement is necessary; (2) a schedule for
obtaining the NRC license amendments, Public Utility Commission approvals, and any
necessary Federal, state or local permits necessary to allow MOX operations to proceed in
the proposed mission reactor; (3) a schedule for all modifications to the proposed mission
reactor and site facilities to meet the technical requirements of the Statement of Work; (4)
the proposed mission reactor’s safety and enforcement records over the past five years,
including the number and type of NRC violations (fines and pendlties); (5) whether the
proposed mission reactor has been placed on the NRC watch list or has been shut down or
derated by the NRC; (6) the proposed mission reactor’s occupational safety and health
violations (injuries and loss of work days) over the past five years, (7) the proposed
mission reactor’s compliance with al other environmenta laws and regulations, including

al Notices of Violations, over the past five years; (8) the proposed mission reactor’s
relationships with interested parties (i.e. the general public, Public Utility Commission,

other regulatory agencies, and public interest groups), including their ability to

successfully address and resolve concerns raised by such parties; (9) the proposed mission
reactor’s capacity performance over the past five years; (10) the proposed mission
reactor’s operationa performance asindicated in the SALP and in a summary of INPO
evauations,; and (11) information demonstrating the proposed mission reactor’ s financia
viahility.

The Contracting Officer must approve the Contractor’s proposed replacement mission

reactor, and the contract appropriately modified, before the Contractor may utilize the
replacement mission reactor. Failure of the Contractor to provide an approved mission
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reactor sufficient to accomplish the plutonium disposition mission schedule shall be
considered a breach of this contract.

DEACTIVATION

(@

(b)

DOE shdll pay the Contractor $10 million on afixed price basis (in 1998 dollars
adjusted annually by the DOE Departmental Price Change Index for Defense
Programs and General Construction) for completion of the work specified in the
MOX Fue Fabrication Facility Deactivation Plan and the NRC license. Payment
shall be made based on milestones negotiated by the parties. Should the actua
cost of completing the work exceed this amount, the Contractor shall be
responsible for paying the additional cost. This $10 million payment represents
DOE'stota liahility for the deactivation of the MOX Fuel Fabrication Fecility.

DOE shall have no liability whatsoever for the decontamination and
decommissioning of the reactors used by the Contractor for the irradiation of
test/demonstration fuel assemblies and pins, and the mission reactors used for the
irradiation of MOX fuel and the associated reactor facilities.

AVOIDANCE OF DUPLICATION OF EFFORT

The Contractor shall use its best efforts to utilize existing info rmation, as well as data,
plans, and calculations developed in support of NRC licensing for both the MOX Fuel
Fabrication Facility and irradiation services to fulfill the deliverables required in the
Statement of Work.

RESPONSIBILITY OF THE CONTRACTOR FOR ERRORS OR DEFICIENCIES

(@

(b)

The Contractor shall be responsible for ensuring the professional quality, technical
accuracy, and the coordination of al designs, drawings, specifications, and other
services furnished under this contract.

The Contractor shall be responsible for ensuring the correction or revison of any
errors or deficiencies in the designs, drawings and other services furnished under
this contract, and making any necessary replacements. Except as provided in
paragraph (c) below, the alowability of the cost of any such correction, revison or
replacement shall be determined as provided in the clause of this contract entitled

“ Allowable Costs and Payment (Alternate 11),” but no additional fee shal be
payable with respect thereto. If the Contractor fails to proceed with reasonable
promptness to perform such correction, revision, or replacement, the Government
may take one or more of the following actions. (1) by contract or otherwise
perform such correction, revision or replacement and charge to the Contractor any
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increased cost occasioned the Government thereby, or (2) reduce any fixed fee
payable under the contract (or require repayment of any fixed fee theretofore paid)
in such amount as may be equitable under the circumstances, or (3) terminate this
contract for default. Failure to agree to the amount of any such increased cost to
be charged to the Contractor or to such reduction in, or repayment of, the fixed
fee, shal be deemed to be a dispute within the meaning of the clause of this
contract entitled “Disputes.”

Notwithstanding the provisions of paragraph (b) above, the Government may, at
any time, require the Contractor to remedy by correction, revision or replacement,
without cost to the Government, any errors or deficiencies in the designs, drawings
and other services furnished under this contract if such errors or deficiencies are
due to fraud, lack of good faith, or willful misconduct on the part of any of the
Contractor’s directors or officers, or on the part of any of the Contractor’s
managers, superintendents, or other equivalent representatives, who have
supervision or direction of (1) all or substantially all of the Contractor’s business,
or (2) dl or substantialy al of the Contractor’s operations location where this
contract is being performed.

Notwithstanding the provisions of paragraph (b) above, neither the Government’s
review, approval or acceptance of, nor payment for, any of the services required
under this contract shall be construed to operate as a waiver of any rights under
this contract or any cause of action arising out of the performance of this contract,
and the Contractor shall be and remain liable to the Government in accordance
with applicable law for al damages to the Government caused by the Contractor’s
negligent performance of any of the services furnished under this contract.

STANDARD INSURANCE REQUIREMENTS

In accordance with the clause entitled “Insurance-Liability to Third Persons,” the
following kinds and minimum amounts of insurance are required to be maintained by the
Contractor during the performance of this contract:

(@

(b)

(©)

Workers Compensation and Employer’s Liability Insurance . Employer’ sligbility
insurance in the amount of $500,000.00

Genera Liability Insurance . Bodily injury liability coverage written on the
comprehensive form of policy of at least $1,000,000.00 per occurrence.

Automobile Liability Insurance . Coverage shall be on the comprehensive form of
policy. It shal provide for bodily injury and property damage liability covering the
operation of al automobiles used in connection with performing the contract.
Policies covering automobiles operated in the United States shal provide coverage

H 23



H.19

H.20

H.21

RFP No. DE-RP02-98CH10888

of at least $500,000.00 per person and $1,000,000.00 per occurrence for bodily
injury and $500,000.00 per occurrence for property damage.

(d) The amount of liability coverage on other policies shall be commensurate with any
legal requirements of the locality and sufficient to meet normal and customary
clams.

(e) All insurance policies carried by the Contractor shal include the Government and,
where appropriate, the Management and Operating Contractor of the DOE Host
Site, as named insureds.

INCORPORATION OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER
STATEMENTS OF BIDDERS/OFFERORS

The Representations, Certifications, and Other Statements of Bidders/ Offerors, completed
by the Contractor, dated * , are hereby incorporated by
reference and made a part of this contract.

REACTOR OPERATING LICENSE EXTENSION

The Government shall not be liable for any costs associated with the extension of any
operating license for any commercial light water reactor used for irradiation services under
this contract.

WORK AUTHORIZED PRIOR TO RECORD OF DECISION

Until such time as the Record of Decision for the Surplus Plutonium Disposition
Environmental Impact Statement is issued by DOE, the Contractor shall be limited to
performing the following activities of the Statement of Work, as authorized by the
Contracting Officer, subject to the limitations of Section B.2 “Estimated Cost, Fixed Fee,
Obligation of Funds and Financia Limitations’ of this contract.
a MOX Fuel Fabrication Facility:

SOW Paragraph 11.A.1.b.(1) “Initial Conceptua Design”.

SOW Paragraph 11.A.2. “MOX Fuel Fabrication Facility Long Lead Time
Procurement Plan”.

* To Be Determined

H 24



RFP No. DE-RP02-98CH10888

SOW Paragraph 11.A.4. “Regulatory Management” excluding al site specific
activities.

SOW Paragraph 11.A.5. “Facility Qudity Assurance Plan”.

SOW Paragraph 11.A.6. “ Constructahility Review” excluding adl site specific
activities.

SOW Paragraph 11.A.8. “Deactivation Plan” excluding all  site specific
activities.

SOW Paragraph I1.A.9. “ MOX Fuel Safeguards Plan” excluding all site
specific activities.

SOW Paragraph I1.A.10. “MOX Fud Security Plan” excluding al site specific
activities.

b. Fuel Qudlification:

SOW Paragraph 11.B.2. “Fuel Qudlification Plan” excluding al DOE-ste
specific activities.

SOW Paragraph 11.B.3. “Recommendation for a DOE Host Site for
Fabrication of MOX Test/Demonstration Fuel.”

SOW Paragraph 11.B.6. “Fue Quadlification Long Lead Procurement Plan.”

SOW Paragraph 11.B.7. “Fresh MOX Fud Assembly and Pins Shipping
Package.”

C. [rradiation Services:

All Elements of SOW Paragraph 11.C. “Irradiation Services’ excluding SOW
paragraph 11.C.6. “Test/Demonstration Fuel Irradiation.”

d. Project Management and Administration:
SOW Paragraph 11.D.1. “Project Planning, Control and Reporting.”

SOW Paragraph 11.D.2. “Outreach Programs’ excluding al site specific
activities.
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SOW Paragraph 11.D.3. “SNM Transportation” excluding al site specific
activities as they relate to the location of the MOX Fuel Fabrication Facility
and the location of Fud Quadlification activities.

NON-INTERFERENCE WITH NRC LICENSING REQUIREMENTS

DOE shall not interfere with the responsibility of the Licensee to operate the MOX Fuel
Fabrication Facility in accordance with its NRC license or the operations of any NRC
licensed commercid light water reactors.

VALUE ENGINEERING

The Vaue Engineering clause at FAR 52.248-1, “Vaue Engineering (MAR 1989)”, shall
apply to those elements of the Statement of Work that apply to the provision of supplies
or services, the Value Engineering clause at FAR 52.248-2 “Value Engineering --
Architect-Engineer (MAR 1990)” shall apply to those elements of the Statement of Work
that apply to the provision of design services for the MOX Fuel Fabrication Facility; and
the Vaue Engineering clause at FAR 52.248-3, “Vaue Engineering -- Construction
(MAR 1989)” shall apply to those elements of the Statement of Work that apply to
construction services. The Contractor shal flow down the respective Value Engineering
clauses to those subcontractors which are performing the respective elements of the
Statement of Work.

RIGHT TO LEASE

DOE reservesthe right to lease to the Contractor the real property associated with the
MOX Fuel Fabrication Facility (including the land and improvements thereon) at the DOE
Host Site for $1.00 per year. If DOE, in its sole discretion chooses to lease the MOX
Fuel Fabrication Facility, DOE will negotiate a lease with the Contractor that will be
consistent with the terms and conditions of this contract as well as any additional terms
and conditions required by statute or regulation.
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PART 11
SECTION |

GENERAL CONTRACT CLAUSES

FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
avallable. Also, the full text of a FAR clause may be accessed electronically at this/these

addresses;

FAR clauses. http://www.gsa.gov/far
DEAR clauses: http://www.pr.doe.gov/dear.html.

.1 BASE CONTRACT GENERAL CONTRACT CLAUSES

1 DEAR 952.202-1

2. FAR 52.203-3

3. FAR 52.203-5

4. FAR 52.203-6

5. FAR 52.203-7

6. FAR 52.203-8

7. FAR 52.203-10

8. FAR 52.203-12

0. DEAR 970.5204-1

10. DEAR 970.5204-58

11. DEAR 952.204-2

12. FAR 52.204-4
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Anti-Kickback Procedures (JUL 1995)

Cancellation, Rescission, and Recovered Funds for Illega or
Improper Activity (JAN 1997)

Price or Fee Adjustment for Illegal or Improper Activity (JAN
1997)

Limitation on Payments to Influence Certain Federa Transactions
(JUN 1997)

Counterintelligence (SEP 1997)

Workplace Substance Abuse Programs at DOE Sites (AUG 1992)
Security (SEP 1997)

Printing/Copying Double-Sided on Recycled Paper (JUN 1996)
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23.
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28.

29.

30.

DEAR 952.204-70

DEAR 952.204-74

DEAR 952.208-70

FAR 52.209-6

DEAR 952.209-72

FAR 52.211-5

DEAR 952.211-71

FAR 52.215-2

FAR 52.215-8

FAR 52.215-9

FAR 52.215-10

FAR 52.215-12

FAR 52.215-15

FAR 52.215-17

FAR 52.215-18

FAR 52.215-19

FAR 52.215-20

FAR 52.215-21
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Classification/Declassification (SEP 1997)

Foreign Ownership, Control, or Influence Over Cont ractor (APR
1984)

Printing (APR 1984)

Protecting the Government’s Interest When Subcontracting with
Contractors Debarred, Suspended, or Proposed for Debarment
(JUL 1995)

Organizational Conflictso f Interest (JUN 1997) - Alternate | (JUN
1997)

Material Requirements (OCT 1997)

Priorities and Allocations (Atomic Energy) (JUN 1996)

Audit and Records-Negotiation (AUG 1996)

Order of Precedence-Uniform Contract Format (OCT 1997)
Changes or Additions to Make-or-Buy Program (OCT 1997)
Price Reduction for Defective Cost or Pricing Data (OCT 1997)
Subcontractor Cost or Pricing Data (OCT 1997)

Termination of Defined Benefit Pension Plans (OCT 1997)
Waiver of Facilities Capital Cost of Money (OCT 1997)

Reversion or Adjustment of Plans for Postretirement Benefits
(PRB) Other Than Pensions (OCT 1997)

Notification of Ownership Changes (OCT 1997)

Requirements for Cost or Pricing Data or Information Other Than
Cost or Pricing Data (OCT 1997)

Requirements for Cost or Pricing Data or Information Other Than
Cost or Pricing Data - Modifications (OCT 1997)
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33.

35.
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37.

38.

39.

40.

41.

42.

43.

45.

46.

DEAR 952.216-7

FAR 52.216-8

FAR 52.219-8

FAR 52.219-9

FAR 52.219-16

FAR 52.222-1

FAR 52.222-2

FAR 52.222-3

FAR 52.222-4

FAR 52.222-26

FAR 52.222-28

FAR 52.222-35

FAR 52.222-36

FAR 52.222-37

DEAR 970.5204-59

FAR 52.223-2
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Allowable Cost and Payment (APR 1998) Alternate Il (APR 1998)
Fixed Fee (MAR 1997)

Utilization of Small, Small Disadvantage d and Women-Owned
Small Business Concerns (JUN 1997)

Smdll, Small Disadvantaged and Women-Owned Small Business
Subcontracting Plan (AUG 1996) Alternate Il (MAR 1996)

Liquidated Damages-Subcontracting Plan (OCT 1995)
Notice to the Government of Labor Disputes (FEB 1997)

Payment for Overtime Premiums (JUL 1990)
In paragraph (a), the word “None” is inserted.

Convict Labor (AUG 1996)

Contract Work Hours and Safety Standards Act - Overtime
Compensation (JUL 1995)

Equal Opportunity (APR 1984)

Equal Opportunity Preaward Clearance of Subcontracts (APR
1984)

Affirmative Action for Disabled Veteransand Veterans of the
Vietnam Era (APR 1998, Deviation, A.L. 95-05 6/16/95)

Affirmative Action for Handicapped Workers (APR 1984)

Employment Reports on Disabled Veterans and Veterans of the
Vietnam Era (APR 1998)

Whistleblower Protection for Contractor Employees (JAN 1993)
At the end of paragraph (a), add the following phrase: “with respect
to work performed on-site at a DOE-owned or -leased facility, as
provided at 10 CFR Part 708”.

Clean Air and Water (APR 1984)
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57.

58.

59.

60.

61.

FAR 52.223-3

FAR 52.223-5

FAR 52.223-6

FAR 52.223-10

FAR 52.223-14

DEAR 952.223-72

DEAR 952.223-75

FAR 52.224-1

FAR 52.224-2

DEAR 952.224-70

FAR 52.225-3

FAR 52.225-10

FAR 52.225-11

FAR 52.225-14

FAR 52.225-19
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Hazardous Material Identification and Material Safety Data (JAN
1997)

Reference paragraph (b). Identify any hazardous material, including
any applicable identification number, such as National Stock
Number or Specia Item Number below:

“ Materid | dentification No.
(If none, insert ‘None’)

Pollution Prevention and Right-To-Know Information (APR 1998)
Drug-Free Workplace (JAN 1997)

Waste Reduction Program (OCT 1997)

Toxic Chemical Release Reporting (OCT 1996)

Radiation Protection and Nuclear Criticality (APR 1984)

Preservation of Individual Occupational Radiation Exposure
Records (APR 1984)

Privacy Act Notification (APR 1984)

Privacy Act (APR 1984)

Paperwork Reduction Act (APR 1994)

Buy American Act - Supplies (JAN 1994)

Duty-Free Entry (APR 1984)

Restrictions on Certain Foreign Purchases (OCT 1996)

Inconsistency Between English Version and Trandation of Contract
(AUG 1989)

European Union Sanction for Services (JAN 1996)
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63.

65.

66.

67.

68.

69.

70.

71.

72.

73.

74.

75.

76.

77

78.

79.

80.

DEAR 952.226-74

FAR 52.227-1

FAR 52.227-2

DEAR 952.227-9

FAR 52.227-23

DEAR 970.5204-72

DEAR 970.5204-82

FAR 52.228-7

FAR 52.230-2

FAR 52.230-6

FAR 52.232-17

FAR 52.232-20

FAR 52.232-22

FAR 52.232-23

FAR 52.232-25

FAR 52.232-33

FAR 52.233-1

FAR 52.233-3

DEAR 952.235-70
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Displaced Employee Hiring Preference (JUN 1997)
Authorization and Consent (JUL 1995)

Notice and Assistance Regarding Patent and Copyright
Infringement (AUG 1996)

Refund of Royalties (FEB 1995)
Rightsto Proposal Data (Technical) (JUN 1987)

| dentify the relevant proposal pages, if any, and th e date of the
proposal below:

‘... pages , ... (If none, insert ‘None’.)
....proposal dated e

Patent Rights - Profit-Making Management and Operating
Contracts (FEB 1995)

Rightsin Data - Facilities (MAR 1998)

Insurance-Liability to Third Persons (MAR 1996)

Cost Accounting Standards (APR 1998)

Adminigtration of Cost Accounting Standards (APR 1996)
Interest (JUN 1996)

Limitation of Cost (APR 1984)

Limitation of Funds (APR 1984)

Assignment of Claims (JAN 1986)

Prompt Payment (JUN 1997)

Mandatory Information for Electronic Funds Transfer Payment
(AUG 1996)

Disputes (OCT 1995) Alternate | (DEC 1991)
Protest After Award (AUG 1996) Alternate | (JUN 1985)

Key Personnel (APR 1994)
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87.

88.

89.

90.

91.

92.

93.

94.

95.

96.

97.

98.

99.

FAR 52.237-2

FAR 52.237-3

FAR 52.242-1

FAR 52.242-3

FAR 52.242-4

FAR 52.242-13

FAR 52.243-2

FAR 52.243-7

FAR 52.244-2

FAR 52.244-5

FAR 52.244-6

DEAR 952.245-5

FAR 52.246-25

FAR 52.247-63

FAR 52.247-64

DEAR 952.247-70

FAR 52.248-1

FAR 52.248-2

FAR 52.249-6
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Protection of Government Buildings, Equipment, and Vegetation
(APR 1984)

Continuity of Services (JAN 1991)

Notice of Intent to Disallow Costs (APR 1984)
Penalties for Unallowable Costs (OCT 1995)
Certification of Final Indirect Costs (JAN 1997)
Bankruptcy (JUL 1995)

Changes (Cost-Reimbursement) (AUG 1987) Alternate Il (APR
1984)

Notification of Changes (APR 1984)

Subcontracts (Cost-Reimbursement and Letter Contracts) (OCT
1997)

Competition in Subcontracting (DEC 1996)

Subcontracts for Commercial Items and Commercial Components
(OCT 1995)

Government Property (Cost-Rambursement, Time-and-Materia, or
Labor-Hour Contracts) (JAN 1986)

Limitation of Liability-Services (FEB 1997)
Preference for U.S.-Flag Air Carriers (JAN 1997)

Preference for Privately Owned U.S.-Flag Commercia Vessels
(JUN 1997)

Foreign Travel (FEB 1997)
Value Engineering (MAR 1989)
Value Engineering--Architect-Engineer (MAR 1990)

Termination (Cost-Reimbursement) (SEP 1996)



100.

101.

102.

103.

104.

105.

106.

FAR 52.249-14

DEAR 952.250-70

FAR 52.251-1

DEAR 952.251-70

FAR 52.252-5

FAR 52.253-1

DEAR 970.5204-79
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Excusable Delays (APR 1984)

Nuclear Hazards Indemnity Agreement (JUN 1996)
Government Supply Sources (APR 1984)
Contractor Employee Travel Discounts (JUN 1995)
Authorized Deviationsin Clauses (APR 1984)
Computer Generated Forms (JAN 1991)

Access to and Ownership of Records (JUN 1997)



10.

11.

12.

13.

14.

15.

16.

17.

18.
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OPTION 1 GENERAL CONTRACT CLAUSES

DEAR 952.202-1

FAR 52.203-3

FAR 52.203-5

FAR 52.203-6

FAR 52.203-7

FAR 52.203-8

FAR 52.203-10

FAR 52.203-12

DEAR 970.5204-1

DEAR 970.5204-58

DEAR 952.204-2

FAR 52.204-4

DEAR 952.204-70

DEAR 952.204-74

DEAR 952.208-70

FAR 52.209-6

DEAR 952.209-72

FAR 52.211-5

Definitions (OCT 1995)

Gratuities (APR 1984)

Covenant Against Contingent Fees (APR 1984)

Restrictions on Subcontractor Sales to the Government (JUL 1995)
Anti-Kickback Procedures (JUL 1995)

Cancellation, Rescission, and Recovered Funds for Illegal or
Improper Activity (JAN 1997)

Price or Fee Adjustment for Illegal or Improper Activity (JAN
1997)

Limitation on Payments to Influence Certain Federa Transactions
(JUN 1997)

Counterintelligence (SEP 1997)

Workplace Substance Abuse Programs at DOE Sites (AUG 1992)
Security (SEP 1997)

Printing/Copying Double-Sided on Recycled Paper (JUN 1996)
Classfication/Declassfication (SEP 1997)

Foreign Ownership, Control, or Influence Over Contractor (APR
1984)

Printing (APR 1984)

Protecting the Government’s Interest When Subcontracting with
Contractors Debarred, Suspended, or Proposed for Debarment
(JUL 1995)

Organizationa Conflicts of Interest (JUN 1997) - Alternate | (JUN
1997)

Material Requirements (OCT 1997)
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21.

22.

23.

24,

25.

26.

27.

28.

29.

30.

31

32.

33.

35.

36.

DEAR 952.211-71

FAR 52.215-2

FAR 52.215-8

FAR 52.215-9

FAR 52.215-10

FAR 52.215-12

FAR 52.215-15

FAR 52.215-17

FAR 52.215-18

FAR 52.215-19

FAR 52.215-20

FAR 52.215-21

DEAR 952.216-7

FAR 52.219-8

FAR 52.219-9

FAR 52.219-16

FAR 52.222-1

FAR 52.222-2
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Priorities and Allocations (Atomic Energy) (JUN 1996)

Audit and Records-Negotiation (AUG 1996) Alternate | (JAN
1996)

Order of Precedence-Uniform Contract Format (OCT 1997)

Changes or Additionsto Mak e-or-Buy Program (OCT 1997)
Alternate Il (OCT 1997)

Price Reduction for Defective Cost or Pricing Data (OCT 1997)
Subcontractor Cost or Pricing Data (OCT 1997)

Termination of Defined Benefit Penson Plans (OCT 1997)
Waiver of Facilities Capital Cost of Money (OCT 1997)

Reversion or Adjustment of Plans for Postretirement Benefits
(PRB) Other Than Pensions (OCT 1997)

Notification of Ownership Changes (OCT 1997)

Requirements for Cost or Pricing Data or Information Other Than
Cost or Pricing Data (OCT 1997)

Requirements for Cost or Pricing Data or Information Other Than
Cost or Pricing Data - Modifications (OCT 1997)

Allowable Cost and Payment (APR 1998) Alternate || (FEB 1998)

Utilization of Small, Small Disadvantaged and Women-Owned
Small Business Concerns (JUN 1997)

Small, Small Disadvantaged and Women-Ow ned Small Business
Subcontracting Plan (AUG 1996)

Liquidated Damages-Subcontracting Plan (OCT 1995)
Notice to the Government of Labor Disputes (FEB 1997)

Payment for Overtime Premiums (JUL 1990)
In paragraph (a) the word “None” isinserted.
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37.

38.

39.

40.

41.

42.

43.

45.

46.

47.

48.

49,

50.

5l

52.

53.

55.

FAR 52.222-3

FAR 52.222-4

FAR 52.222-6

FAR 52.222-7

FAR 52.222-8

FAR 52.222-9

FAR 52.222-10

FAR 52.222-11

FAR 52.222.12

FAR 52.222-13

FAR 52.222-14

FAR 52.222-15

FAR 52.222-17

FAR 52.222-26

FAR 52.222-27

FAR 52.222-28

FAR 52.222-35

FAR 52.222-36

FAR 52.222-37
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Convict Labor (AUG 1996)

Contract Work Hours and Safety Standards Act - Overtime
Compensation (JUL 1995)

Davis-Bacon Act (FEB 1995)

Withholdin g of Funds (FEB 1988)

Payrolls and Basic Records (FEB 1988)

Apprentices and Trainees (FEB 1988)

Compliance with Copeland Act Requirements (FEB 1988)
Subcontracts (Labor Standards) (FEB 1988)

Contract Termination-Debarment (FEB 1988)

Compliance with Davis-Bacon and Related Act Regulations (FEB
1988)

Disputes Concerning Labor Standards (FEB 1988)
Certification of Eligibility (FEB 1988)

Labor Standards for Construction Work-Facilities Contracts (FEB
1988)

Equal Opportunity (APR 1984)

Affirmative Action Compliance Requirements for Construction
(APR 1984)

Equal Opportunity Preaward Clearance of Subcontracts (APR
1984)

Affirmative Action for Disabled Veterans and Veterans of the
Vietnam Era (APR 1998, Deviation, A.L. 95-05 6/16/95)

Affirmative Action for H andicapped Workers (APR 1984)

Employment Reports on Special Disabled Veterans and V eterans of
the Vietnam Era (APR 1998)
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57.

58.

59.

60.

61.

62.

63.

65.

66.

67.

68.

69.
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DEAR 970.5204-59 Whistleblower Protection for Contractor Employees (JAN 1993)

FAR 52.223-2

FAR 52.223-3

FAR 52.223-5

FAR 52.223-6

FAR 52.223-10

FAR 52.223-14

DEAR 952.223-72

DEAR 952.223-75

FAR 52.224-1

FAR 52.224-2

DEAR 952.224-70

FAR 52.225-3

FAR 52.225-10

In paragraph (a), add the foll owing phrase: “with respect to work
performed on-site at a DOE-owned or -leased facility, as provided
at 10 CFR Part 708".

Clean Air and Water (APR 1984)

Hazardous Material Identification and Material Safety Data (JAN
1997)

Reference paragraph (b). Identify any hazardous materia, including
any applicable identification number, such as National Stock
Number or Specia Item Number below:

“Materid | dentification No.
(If none, insert ‘None’)

Pollution Prevention and Right-To-Know Information (APR 1998)
Drug-Free Workplace (JAN 1997)

Waste Reduction Program (OCT 1997)

Toxic Chemical Release Reporting (OCT 1996)

Radiation Protection and Nuclear Criticality (APR 1984)

Preservation of Individual Occupational Radiatio n Exposure
Records (APR 1984)

Privacy Act Notification (APR 1984)
Privacy Act (APR 1984)

Paperwork Reduction Act (APR 1994)
Buy American Act - Supplies (JAN 1994)

Duty-Free Entry (APR 1984)
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71.

72.

FAR 52.225-11

FAR 52.225-14

FAR 52.225-15

RFP No. DE-RP02-98CH10888

Restrictions on Certain Foreign Purchases (OCT 1996)

Inconsistency Between English Version and Trandation of Contract
(AUG 1989)

Buy American Act--Construction Materials Under Trade
Agreements Act and North American Free Trade Agreement (JUN
1997)

In paragraph (b), insert the word “None”.

In paragraph (d), if the Contractor requests authorization to use
foreign congtruction materia, the Contractor shall include the unit
of measure, quantity and price for price comparison purposes as
follows:

“FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Condgtruction Materid

Description

[tem 1:

Foreign construction material
Domestic construction material

[tem 2:

Foreign construction material
Domestic construction material

Unit of Price
Measure uantit (Dollars)*

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral, attach summary.]

[ Include other applicable supporting information.]

[*Include all delivery costs to the construction site and any applicable duty (whether or not a
duty-free entry certificate isissued).]”

73.

74.

75.

76.

77

FAR 52.225-19

DEAR 952.226-74

FAR 52.227-1

FAR 52.227-2

DEAR 952.227-9

European Union Sanction for Services (JAN 1996)
Displaced Employee Hiring Preference (JUN 1997)
Authorization and Consent (JUL 1995)

Notice and Assistance Regarding Patent and Copyright
Infringement (AUG 1996)

Refund of Royalties (FEB 1995)
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78.

79.

80.

81.

82.

83.

85.

86.

87.

88.

89.

90.

91.

92.

93.

94.

95.

FAR 52.227-23

DEAR 970.5204-72

DEAR 970.5204-82

FAR 52.228-7

FAR 52.230-2

FAR 52.230-6

FAR 52.232-17

FAR 52.232-20

FAR 52.232-22

FAR 52.232-23

FAR 52.232-25

FAR 52.232-33

FAR 52.233-1

FAR 52.233-3

DEAR 952.235-70

FAR 52.236-5

FAR 52.236-7

FAR 52.237-2

RFP No. DE-RP02-98CH10888

Rightsto Proposal Data (Technical) (JUN 1987)

| dentify the relevant proposal pages, if any, and the date of the

proposal below:

“... pages , ... (If none, insert *‘None'’.)
.... proposal dated e

Patent Rights - Profit-Making Management and Operating
Contracts (FEB 1995)

Rightsin Data - Facilities (MAR 1998)

Insurance - Liability to Third Persons (MAR 1996)

Cost Accounting Standards (APR 1998)

Adminigtration of Cost Accounting Standards (APR 1996)
Interest (JUN 1996)

Limitation of Cost (APR 1984)

Limitation of Funds (APR 1984)

Assignment of Claims (JAN 1986)

Prompt Payment (JUN 1997)

Mandatory Information for Electronic Funds Transfer Payment

(AUG 1996)

Disputes (OCT 1995) Alternate | (DEC 1991)

Protest After Award (AUG 1996) Alternate | (JUN 1985)
Key Personnel (APR 1994)

Materia and Workmanship (APR 1984)

Permits and Responsihilities (NOV 1991)

Protection of Government Buildings, Equipment, and Vegetation

(APR 1984)
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96.

97.

98.

99.

100.

101.

102.

103.

104.

105.

106.
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FAR 52.237-3 Continuity of Services (JAN 1991)

FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984)
FAR 52.242-3 Penalties for Unallowable Costs (OCT 1995)
FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997)

FAR 52.242-13 Bankruptcy (JUL 1995)

FAR 52.243-2 Changes (Cost-Reimbursement) (AUG 1987) Alternate Il (APR
1984)

FAR 52.243-7 Notification of Changes (APR 1984)

FAR 52.244-2 Subcontracts (Cost-Reimbursement and Letter Contracts) (FEB
1997)

FAR 52.244-5 Competition in Subcontracting (DEC 1996)

FAR 52.244-6 Subcontracts for Commercia Items and Commercial C omponents
(OCT 1995)

FAR 52.245-7 Government Property (Consolidated Facilities) (MAR 1996)
(Modified)

@ Definitions. For the purpose of this contract, the following definitions apply:
“Facilities,” as used in this clause, means all property pr ovided under this contract.

“Related contract,” as used in this clause, means a Government contract or
subcontract for supplies or services under which the use of the facilities is or may
be authorized.

(b) Facilitiesto be provided. (1) The Contractor, at Government expense and subject
to the provisions of this contract, shall acquire, construct, or install the facilities
and perform the related work as described in the Schedule.

(2) The Government, subject to the provisions of this contract, shal | furnish to the
Contractor the facilities identified in the Schedule as Government-furnished
facilities. The Contractor, at Government expense, shall perform the work with
respect to those facilities as is described in the Schedule.
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(3) All shipment s of the facilities shall be made on Government hills of lading,
unless otherwise authorized by the Contracting Officer. The required number of
such Government bills of lading will be furnished to the Contractor by, and the
Contractor shall be accountable therefor to, the transportation activity designated
by the Contracting Officer.

Title in the facilities . (1) The Government shall retain title to all Government-
furnished property.

(2) Titleto all facilities and components shall passto and v est in the Government
upon delivery by the vendor of all such items purchased by the Contractor for
which it is entitled to be reimbursed as a direct item of cost under this contract.

(3) Titleto replacement parts furnished by the Contractor in carryi ng out its
normal maintenance obligations under paragraph (g) shall passto and vest in the
Government upon completion of their installation in the facilities.

(4) Titleto other property, the cost of which is reimbursable to the Contractor
under this contract, shal passto and vest in the Government upon--

(i) Issuance of the property for use in performing this contract;

(i) Commencement of processing or use of the property in performing
this contract; or

(i) Reimbursement of the cost of the property by the Government,
whichever occursfirst.

(5) Titleto the facilities shall not be affected by their incorporation into or
attachment to any property not owned by the Government, nor shall any item of
the facilities become afixture or lose it identity as persona property by being
attached to any real property. The Contractor shall keep the facilities free and
clear of al liens and encumbrances and, except as otherwise authorized by this
contract or by the Contracting Officer, shall not remove or otherwise part with
possession of, or permit the use by others, any of the facilities.

(6) The Contractor may, with the written approval of the Contracting Officer,

ingtal, arrange, or rearrange, on Government-furnished premises, readily movable
machinery, equipment, and other items belonging to the Contractor. Title to any
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such item shall remain in the Contractor even though it may be attached to real
property owned by the Government, unless the Contracting Officer determines that
it is S0 permanently attached that removal would cause substantial injury to
Government property.

(7) The Contractor shall not construct or ingtall, at its own expense, any fixed
improvement or structura aterations in Government buildings, or other redl
property without advance written approval of the Contracting Officer. Fixed
improvement or structural aterations, as used herein, means any ateration or
improvement in the nature of the building or other real property; that, after
completion, cannot be removed without substantial loss of value or damage to the
premises. The term does not include foundations for production equipment.

Location of the facilities. The Contractor may use the facilities at any of the
locations specified in the Schedule and, with the prior written approval of the
Contracting Officer, at any other location. In granting this approval, the
Contracting Officer may prescribe such terms and conditions as may be deemed
necessary for protecting the Government’sinterest in the facilitiesinvolved. Those
terms and conditions shall take precedence over any conflicting provisions of this
contract.

Notice of use of the facilities. The Contractor shall notify the Contracting Officer
in writing--

(1) Whenever use of al facilities for Government work in any quarterly period
averages less than 75 percent of the total use of the facilities; or

(2) Whenever any item of the facilities is no longer needed or usable for
performing existing related contracts that authorize such use.

Property control. The Contractor shall maintain property control procedures and
records and a system of identification of the facilities, in accordance with the
provisions of Federal Acquisition Regulation (FAR) Subpart 45.5 in effect on the
date of this contract. The provisions of FAR 45.5 are hereby incorporated by
reference and made a part of this contract.

Maintenance. (1) Except as otherwise provided in the Schedule, the Contractor
shall perform normal maintenance of the facilities in accordance with sound
industrial practice, including protection, preservation, and repair of the facilities
and normal parts replacement for equipment.
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(2) The Contractor shall keep records of all work done on the facilities an d shdl
give the Government reasonable opportunity to inspect these records. When
facilities are disposed of under this contract the Contractor shall deliver the related
records to the Government or, if the Contracting Officer directs, to third persons.

(3) The Contractor’s obligation under this clause for each item of facilities shall
continue until the item is removed, abandoned, or disposed of, until the expiration
of the 120-day period stated in subparagraph (m)(4) of this clause; and until the
Contractor has discharged its other obligations under this contract with respect to
such items.

Access. The Government and any persons designated by it shall, at all reasonable
times, have access to the premises where any of the facilities are located.

Indemnification of the Government . The Contractor shall indemnify the
Government and hold it harmless against claims for injury to persons or damage to
property of the Contractor or others arising from the Contractor’s possession or
use of the facilities, except as specified in the clause at FAR 52.228-7, Insurance--
Liability to Third Persons. However, the provisions of the Contractor’s related
contracts shall govern any assumption of liability by the Government for claims
arising under those contracts.

Late delivery, diversion, and substitution . (1) The Government shall not be liable
for breach of contract for any delay in delivery or nondelivery of facilities to be
furnished under this contract.

(2) The Government hastheright, at its expense, to divert the facilities under this
contract by directing the Contractor to --

0] Deliver any of the facilities to locations other than those specified in
the Schedule; or

(i) Assign purchase orders or subcontracts for any of the facilit iesto
the Government or third parties.

(3 The Government may furnish any facilities instead of having the Contractor
acquire or construct them. In such event, the Contractor is entitled to
reimbursement for the cost related to the acquisition or construction of the
facilities, including the cost of terminating purchase orders and subcontracts.
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(4) Appropriate equitable adjustment may be made in any related contract that so
provides and that is affected by any nonddlivery, delay, diversion, or substitution
under this paragraph (j).

Representations and warranties. The Government makes no warranty, express, or
implied, regarding the condition or fitness for use of any facilities. To the extent
practical, the Contractor shall be allowed to inspect al the facilities to be furnished
by the Government before their shipment.

Termination of the use of the facilities . The Contracting Officer may at any time,
upon written notice, terminate or limit the Contractor’ s authority to use any of the
facilities. Except as otherwise provided in this contract, an equitable adjustment
may be made in any related contract of the Contractor that so provides and that is
affected by such notice. Termination under this paragraph (I) shall not relieve the
Contractor of any of its obligations or liabilities under any related contract or
subcontract affected by the termination.

Digposition of the facilities. (1) The provisions of this paragraph (m) shall apply
to facilities for which use has been terminated by the Contracting Officer under
paragraph (1), except as provided in subparagraph (m)(2).

(2) Unless otherwise directed by the Contracting Officer, this paragraph shall not
apply to facilities terminated by the Contractor if --

0] The facilities terminated do not comprise al of the facilitiesin the
possession of the Contractor; and

(i) The Contracting Officer determines that continued retention of the
facilities will not interfere with the Contractor’s operations.

(3 Within 60 days after the effective date of any notice of termination given under
paragraph (1), or within such longer period as the Contracting Officer may approve
in writing, the Contractor shall submit to the Contracting Officer, in aform
satisfactory to the Contracting Officer, an accounting for all the facilities covered
by the notice.

(4) Within 120 days after the Contractor accounts for any facilities under
subparagraph (m)(3), the Contracting Officer shall give written notice to the
Contractor as to the disposition of the facilities, except as otherwise provided in
subparagraph (m)(6). In its dispostion of the facilities, the Government may
either--
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0] Abandon the facilities in place, in which case al obligations of the
Government regarding such abandoned facilities and the restoration
or rehabilitation of the premises in and on which they are located
shall immediately cease; or

(i) Require the Contractor to comply, at Government expense, with
such directions as the Contracting Officer may give with respect
to--

(A) The preparation, protection, removal, or shipment of the
affected facilities,

(B) The retention storage of the affected facilities; provided, that
the Contracting Officer shall not direct the Contractor to retain or
store any items of facilities in or on real property not owned by the
Government if such retention or storage will interfere with the
Contractor’s operations,

(C) Therestoration of Government-owned property incident to the
removal of the facilities from such property; and

(D) The sde of any affected facilities in such manner, a such
times, and at such price as may be approved by the Government,
except that the Contractor shall not be required to extend credit to
any purchaser.

(5) If the Contracting Officer fails to give the written notice required by
subparagraph (m)(4) within the prescribed 120-day period, the Contractor may,
upon not less than 30 days written notice to the Government and at Government
risk and expense, (i) retain the facilities in place or (ii) remove any of the affected
serverable facilities located in Contractor-owned property and store them at the
Contractor’s plant or in a public insured warehouse, in accordance with the sound
practice and in a manner compatible with their security classification. Except as
provided in this subparagraph, the Government shall not be liable to the Contractor
for failure to give the written notice required by subparagraph (m)(4).

(6) Nonserverable items of the facilities or items of the facilities subject to patent

or proprietary rights shall be disposed of in such manner as the parties may have
agreed to in writing.
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(7) The Government, either directly or by third persons engaged by it, may
remove or otherwise dispose of any facilities for which the Contractor’ s authority
to use has been terminated, other than those for which specific provison is made in

subparagraph (m)(6).

(8) The Contractor shall, within a reasonable time after the expiration of the 120-
day period specified in subparagraph (m)(4), remove al of its property from the
Government property and take such action as the Contracting Officer may direct in
writing with respect to restoring that Government property (to the extent that it is
affected by the installation of the Contractor’s property) to its condition before
such ingtalation.

(9) Unless otherwise specifically provided in this contract, the Government shall

not be obligated to the Contractor to restore or rehabilitate any property at the
Contractor’s plant, except for restoration or rehabilitation costs caused by removal
of the facilities under subdivison (m)(4)(ii). The Contractor agreesto indemnify
the Government against all suits or claims for damages arising out of the
Government’s failure to restore or rehabilitate any property at the Contractor’s
plant or property of its subcontractors, except any damage as may be caused by the
negligence of the Government, its agents, or independent contractors.

Protection of government property-management of high-risk property and
classfied materiads. (1) The contractor shall take all reasonable precautions, and
such other actions as may be directed by the Contracting Officer, or in the absence
of such direction, in accordance with sound business practice, to safeguard and
protect government property in the contractor’s possession or custody.

(2) Inaddition, the contractor shall ensure that adequate safeguards are in place,
and adhered to, for the handling, control and disposition of high-risk property and
classified materials throughout the life cycle of the property and materias
consistent with the policies, practices and procedures for property management
contained in the Federal Property Management regulations (41 CFR chapter 101),
the Department of Energy Property Management regulations (41 CFR chapter
109), and other applicable regulations.

(3) High-risk property is property, the loss, destruction, damage to, or the

unintended or premature transfer of which could pose risksto the public, the
environment, or the national security interests of the United States. High-risk
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114.

115.

116.
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118.

119.

120.

121.
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property includes proliferation sensitive, nuclear related dual use, export
controlled, chemically or radioactively contaminated, hazardous, and specialy
designed and prepared property, including property on the militarily critical
technologies list.

FAR 52.245-8 Liability for the Facilities (JAN 1997)

FAR 52.246-25 Limitation of Liability-Services (FEB 1997)

FAR 52.247-63 Preference for U.S.-Flag Air Carriers (JAN 1997)

FAR 52.247-64 Preference for Privately Owned U.S.-Flag Commercial Vessels
(JUN 1997)

DEAR 952.247-70  Foreign Travel (FEB 1997)

FAR 52.248-1 Vaue Engineering (MAR 1989)

FAR 52.248-3 Vaue Engineering- -Construction (MAR 1989)

FAR 52.249-14 Excusable Delays (APR 1984)

DEAR 952.250-70  Nuclear Hazards Indemnity Agreement (JUN 1996)

FAR 52.251-1 Government Supply Sources (APR 1984) Alternate | (APR 1984)
DEAR 952.251-70  Contractor Employee Travel Discounts (JUN 1995)

FAR 52.252-5 Authorized Deviationsin Clauses (APR 1984)

FAR 52.253-1 Computer Generated Forms (JAN 1991)

DEAR 970.5204-79 Access to and Ownership of Records (JUN 1997)
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OPTION 2 GENERAL CONTRACT CLAUSES

DEAR 952.202-1

FAR 52.203-3

FAR 52.203-5

FAR 52.203-6

FAR 52.203-7

FAR 52.203-8

FAR 52.203-10

FAR 52.203-12

DEAR 970.5204-1

DEAR 970.5204-58

DEAR 952.204-2

FAR 52.204-4

DEAR 952.204-70

DEAR 952.204-74

DEAR 952.208-70

FAR 52.209-6

DEAR 952.209-72

FAR 52.211-5

Definitions (OCT 1995)

Gratuities (APR 1984)

Covenant Against Contingent Fees (APR 1984)

Restrictions on Subcontractor Sales to the Government (JUL 1995)
Anti-Ki ckback Procedures (JUL 1995)

Cancellation, Rescission, and Recovered Funds for Illegal or
Improper Activity (JAN 1997)

Price or Fee Adjustment for Illegal or Improper Activity (JAN
1997)

Limitation on Payments to Influence Certain Federal Transactions
(JUN 1997)

Counterintelligence (SEP 1997)

Workplace Substance Abuse Programs at DOE Sites (AUG 1992)
Security (SEP 1997)

Printing/Copying Double-Sided on Recycled Paper (JUN 1996)
Classfication/Declassfication (SEP 1997)

Foreign Ownership, Control, or Influence Over Contractor (APR
1984)

Printing (APR 1984)

Protecting the Government’s Interest When Subcontracting with
Contractors Debarred, Suspended, or Proposed for Debarment
(JUL 1995)

Organizationa Conflicts of Interest (JUN 1997) - Alternate | (JUN
1997)

Materia Requirements (OCT 1997)
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19.

20.

21.

22.

23.

24,

25.

26.

27.

28.

29.

30.

31

32.

33.

35.

36.

37.

DEAR 952.211-71

FAR 52.215-2

FAR 52.215-8

FAR 52.215-9

FAR 52.215-10

FAR 52.215-12

FAR 52.215-15

FAR 52.215-17

FAR 52.215-18

FAR 52.215-19

FAR 52.215-20

FAR 52.215-21

DEAR 952.216-7

FAR 52.216-8

FAR 52.219-8

FAR 52.219-9

FAR 52.219-16

FAR 52.222-1

FAR 52.222-2

RFP No. DE-RP02-98CH10888

Priorities and Allocations (Atomic Energy) (JUN 1996)

Audit and Records-Negotiation (AUG 1996) Alternate | (JAN
1997)

Order of Precedence-Uniform Contract Format (OCT 1997)
Changes or Additions to Make-or-Buy Program (OCT 1997)
Price Reduction for Defective Cost or Pricing Data (OCT 1997)
Subcontractor Cost or Pricing Data (OCT 1997)

Termination of Defined Benefit Pension Plans (OCT 1997)
Waiver of Facilities Capital Cost of Money (OCT 1997)

Reversion or Adjustment of Plans for Postretirement Benefits
(PRB) Other Than Pensions (OCT 1997)

Notification of Ownership Changes (OCT 1997)

Requirements for Cost or Pricing Data or Information Other Than
Cost or Pricing Data (OCT 1997)

Requirements for Cost or Pricing Data or Information Other Than
Cost or Pricing Data - Modifications (OCT 1997)

Allowable Cost and Payment (APR 1998) Alternate || (FEB 1998)
Fixed Fee (MAR 1997)

Utilization of Small, Small Disadvantaged and Women-Owned
Small Business Concerns (JUN 1997)

Smdll, Small Disadvantaged and Women-Owned Small Business
Subcontracting Plan (AUG 1996)

Liquidated Damages-Subcontracting Plan (OCT 1995)
Notice to the Government of Labor Disputes (FEB 1997)

Payment for Overtime Premiums (JUL 1990)
In paragraph (a), the word “None” is inserted.
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38.

39.

40.

41.

42.

43.

45.

46.

47.

48.

FAR 52.222-3

FAR 52.222-4

FAR 52.222-17

FAR 52.222-26

FAR 52.222-28

FAR 52.222-35

FAR 52.222-36

FAR 52.222-37

DEAR 970.5204-59

FAR 52.223-2

FAR 52.223-3
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Convict Labor (AUG 1996)

Contract Work Hours and Safety Standards Act - Overtime
Compensation (JUL 1995)

Labor Standards for Construction Work-Facilities Contracts (FEB
1988)

Equa Opportunity (APR 1984)

Equal Opportunity Preaward Clearance of Subcontracts (APR
1984)

Affirmative Action for D isabled Veterans and Veterans of the
Vietnam Era (APR 1998, Deviation, A.L. 95-05 6/16/95)

Affirmative Action for Handicapped Workers (APR 1984)

Employment Reports on Special Disabled Veterans and V eterans of
the Vietnam Era (APR 1998)

Whistleblower Protection for Contractor Employees (JAN 1993)
In paragraph (a), add the following phrase: “with respect to work
performed on-site at a DOE-owned or -leased facility, as provided
at 10 CFR Part 708".

Clean Air and Water (APR 1984)

Hazardous Material Identification and Material Safety Data (JAN
1997)

Reference paragraph (b). Identify any of hazardous material,
including any applicable identification number, such as National
Stock Number or Special Item Number below::

“Materid | dentification No.
(If none, insert ‘None’)
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49,

50.

5l

52.

53.

55.

56.

57.

58.

59.

60.

61.

62.

63.

65.

66.

67.

FAR 52.223-5

FAR 52.223-6

FAR 52.223-10

FAR 52.223-14

DEAR 952.223-72

DEAR 952.223-75

FAR 52.224-1

FAR 52.224-2

DEAR 952.224-70

FAR 52.225-3

FAR 52.225-10

FAR 52.225-11

FAR 52.225-14

FAR 52.225-19

DEAR 952.226-74

FAR 52.227-1

FAR 52.227-2

DEAR 952.227-9

FAR 52.227-23
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Pollution Prevention and Right-To-Know Information (APR 1998)
Drug-Free Workplace (JAN 1997)

Waste Reduction Program (OCT 1997)

Toxic Chemical Release Reporting (OCT 1996)

Radiation Protection and Nuclear Criticality (APR 1984)

Preservation of Individua Occupational Radiation Exposure
Records (APR 1984)

Privacy Act Notification (APR 1984)

Privacy Act (APR 1984)

Paperwork Reduction Act (APR 1994)

Buy American Act - Supplies (JAN 1994)

Duty-Free Entry (APR 1984)

Restrictions on Certain Foreign Purchases (OCT 1996)

Inconsistency Between English Version and Trandation of Contract
(AUG 1989)

European Union Sanction for Services (JAN 1996)
Displaced Employee Hiring Preference (JUN 1997)
Authorization and Consent (JUL 1995)

Notice and Assistance Regarding Patent and Copyright
Infringement (AUG 1996)

Refund of Royalties (FEB 1995)

Rightsto Proposal Data (Technical) (JUN 1987)

| dentify the relevant proposal pages, if any, and the date of the
proposal below:

‘... pages , ... (If none, insert ‘None’.)
.... proposal dated e
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68.

69.

70.

71.

72.

73.

74.

75.

76.

77

78.

79.

80.

81.

82.

83.

85.

86.

87.

DEAR 970.5204-72

DEAR 970.5204-82

FAR 52.228-7

FAR 52.230-2

FAR 52.230-6

FAR 52.232-17

FAR 52.232-20

FAR 52.232-22

FAR 52.232-23

FAR 52.232-25

FAR 52.232-33

FAR 52.233-1

FAR 52.233-3

DEAR 952.235-70

FAR 52.237-2

FAR 52.237-3

FAR 52.242-1

FAR 52.242-3

FAR 52.242-4

FAR 52.242-13
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Patent Rights - Profit-Making Management and Operating
Contracts (FEB 1995)

Rightsin Data - Facilities (MAR 1998)

Insurance-Liability to Third Persons (MAR 1996)

Cost Accounting Standards (APR 1998)

Adminigtration of Cost Accounting Standards (APR 1 996)
Interest (JUN 1996)

Limitation of Cost (APR 1984)

Limitation of Funds (APR 1984)

Assgnment of Claims (JAN 1986)

Prompt Payment (JUN 1997)

Mandatory Information for Electronic Funds Transfer Payment
(AUG 1996)

Disputes (OCT 1995) Alternate | (DEC 1991)
Protest After Award (AUG 1996) Alternate | (JUN 1985)
Key Personnel (APR 1994)

Protection of Government Buildings, Equipment, and Vegetation
(APR 1984)

Continuity of Services (JAN 1991)

Notice of Intent to Disallow Costs (APR 1984)
Penalties for Unallowable Costs (OCT 1995)
Certification of Final Indirect Costs (JAN 1997)

Bankruptcy (JUL 1995)
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FAR 52.243-2 Changes (Cost-Reimbursement) (AUG 1987) Alternate Il (APR
1984)

FAR 52.243-7 Notification of Changes (APR 1984)

FAR 52.244-2 Subcontracts (Cost-Reimbursement and Letter Contracts) (FEB
1997)

FAR 52.244-5 Competition in Subcontracting (DEC 1996)

FAR 52.244-6 Subcontracts for Commercial Items and Commercial Components
(OCT 1995)

FAR 52.245-7 Government Property (Consolidated Facilities) (MAR 1996)
(Modified)

@ Definitions. For the purpose of this contract, the following definitions apply:

(b)

(©

“Facilities,” as used in this clause, means all property provided under this contract.

“Related contract,” as used in this clause, means a Government contract or
subcontract for supplies or services under which the use of the facilities is or may
be authorized.

Facilities to be provided. (1) The Contractor, at Government expense and subject
to the provisions of this contract, shall acquire, construct, or install the facilities
and perform the related work as described in the Schedule.

(2) The Government, subject to the provisions of this contract, shal furnish to the
Contractor the facilities identified in the Schedule as Government-furnished
facilities. The Contractor, at Government expense, shall perform the work with
respect to those facilities as is described in the Schedule.

(3) All shipments of the facilities shall be made on Government bills  of lading,
unless otherwise authorized by the Contracting Officer. The required number of
such Government bills of lading will be furnished to the Contractor by, and the
Contractor shall be accountable therefor to, the transportation activity designated
by the Contracting Officer.

Title in the facilities . (1) The Government shall retain title to all Government-
furnished property.
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(2) Titleto all facilities and components shall pass to and vest in the Government
upon delivery by the vendor of all such items purchased by the Contractor for
which it is entitled to be reimbursed as a direct item of cost under this contract.

(3) Titleto replacement parts furnished by the Contractor in carrying out its
normal maintenance obligations under paragraph (g) shall passto and vest in the
Government upon completion of their installation in the facilities.

(4) Titleto other property, the cost of which is reimbursable to the Contractor
under this contract, shal passto and vest in the Government upon--

(i) Issuance of the property for use in performing this contract;

(i) Commencement of processing or use of the property in performing
this contract; or

(i) Reimbursement of the cost of the property by the Government,
whichever occursfirst.

(5) Titleto the facilities shall not be affected by their incorporation into or
attachment to any property not owned by the Government, nor shall any item of
the facilities become afixture or lose it identity as persona property by being
attached to any real property. The Contractor shall keep the facilities free and
clear of al liens and encumbrances and, except as otherwise authorized by this
contract or by the Contracting Officer, shall not remove or otherwise part with
possession of, or permit the use by others, any of the facilities.

(6) The Contractor may, with the written approval of the Contracting Officer,
ingtal, arrange, or rearrange, on Government-furnished premises, readily movable
machinery, equipment, and other items belonging to the Contractor. Title to any
such item shall remain in the Contractor even though it may be attached to real
property owned by the Government, unless the Contracting Officer determines that
it is o permanently attached that removal would cause substantial injury to
Government property.

(7) The Contractor shall not construct or instal, at its own expense, any fixed
improvement or structura aterations in Government buildings, or other redl
property without advance written approval of the Contracting Officer. Fixed
improvement or structural aterations, as used herein, means any ateration or
improvement in the nature of the building or other real property; that, after
completion, cannot be removed without substantial loss of value or damage to the
premises. The term does not include foundations for production equipment.
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(d) Location of the facilities. The Contractor may use the facilities at any of the
locations specified in the Schedule and, with the prior written approval of the
Contracting Officer, at any other location. In granting this approval, the
Contracting Officer may prescribe such terms and conditions as may be deemed
necessary for protecting the Government’sinterest in the facilitiesinvolved. Those
terms and conditions shall take precedence over any conflicting provisions of this
contract.

(e) Notice of use of the facilities. The Contractor shall notify the Contracting Officer
in writing--

(1) Whenever use of al facilities for Government work in any quar terly period
averages less than 75 percent of the total use of the facilities; or

(2) Whenever any item of the facilities is no longer needed or usable for
performing existing related contracts that authorize such use.

H Property control. The Contractor shall maintain property control procedures and
records and a system of identification of the facilities, in accordance with the
provisions of Federal Acquisition Regulation (FAR) Subpart 45.5 in effect on the
date of this contract. The provisions of FAR 45.5 are hereby incorporated by
reference and made a part of this contract.

(9) Maintenance. (1) Except as otherwise provided in the Schedule, the Contractor
shall perform normal maintenance of the facilities in accordance with sound
industrial practice, including protection, preservation, and repair of the facilities
and normal parts replacement for equipment.

(2) The Contractor shall keep records of al work done on the facilities and shall
give the Government reasonable opportunity to inspect these records. When
facilities are disposed of under this contract the Contractor shall deliver the related
records to the Government or, if the Contracting Officer directs, to third persons.

(3) The Contractor’s obligation under this clause for each item of facilities shall
continue until the item is removed, abandoned, or disposed of, until the expiration
of the 120-day period stated in subparagraph (m)(4) of this clause; and until the
Contractor has discharged its other obligations under this contract with respect to
such items.

(h) Access. The Government and any persons designated by it shall, at all reasonable
times, have access to the premises where any of the facilities are located.
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Indemnification of the Government . The Contractor shall indemnify the

Government and hold it harmless against claims for injury to persons or damage to
property of the Contractor or others arising from the Contractor’s possession or
use of the facilities, except as specified in the clause at FAR 52.228-7, Insurance--
Liability to Third Persons. However, the provisions of the Contractor’s related
contracts shall govern any assumption of liability by the Government for claims
arising under those contracts.

Late delivery, diversion, and substitution . (1) The Government shall not be liable
for breach of contract for any delay in delivery or nondelivery of facilities to be
furnished under this contract.

(2) The Government has the right, at its expense, to divert the facilities under this
contract by directing the Contractor to --

0] Deliver any of the facilities to locations other than those specified in
the Schedule; or

(i) Assign purchase orders or subcontracts for any of the facilities to
the Government or third parties.

(3) The Government may furnish any facilities instead of having the Contractor
acquire or construct them. In such event, the Contractor is entitled to
reimbursement for the cost related to the acquisition or construction of the
facilities, including the cost of terminating purchase orders and subcontracts.

(4) Appropriate equitable adjustment may be made in any related contract that so
provides and that is affected by any nonddlivery, delay, diversion, or substitution
under this paragraph (j).

Representations and warranties. The Government makes no warranty, express, or
implied, regarding the condition or fitness for use of any facilities. To the extent
practical, the Contractor shall be allowed to inspect al the facilities to be furnished
by the Government before their shipment.

Termination of the use of the facilities . The Contracting Officer may at any time,
upon written notice, terminate or limit the Contractor’ s authority to use any of the
facilities. Except as otherwise provided in this contract, an equitable adjustment
may be made in any related contract of the Contractor that so provides and that is
affected by such notice. Termination under this paragraph (I) shall not relieve the
Contractor of any of its obligations or liabilities under any related contract or
subcontract affected by the termination.
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Digposition of the facilities. (1) The provisions of this paragraph (m) shall apply
to facilities for which use has been terminated by the Contracting Officer under
paragraph (1), except as provided in subparagraph (m)(2).

(2) Unless otherwise directed by the Contracting Officer, this paragraph shall not
apply to facilities terminated by the Contractor if --

0] The facilities terminated do not comprise al of the facilitiesin  the
possession of the Contractor; and

(i) The Contracting Officer determines that continued retention of the
facilities will not interfere with the Contractor’s operations.

(3) Within 60 days after the effective date of any notice of terminatio n given under
paragraph (1), or within such longer period as the Contracting Officer may approve
in writing, the Contractor shall submit to the Contracting Officer, in aform
satisfactory to the Contracting Officer, an accounting for all the facilities covered
by the notice.

(4) Within 120 days after the Contractor accounts for any facilities under
subparagraph (m)(3), the Contracting Officer shall give written notice to the
Contractor as to the disposition of the facilities, except as otherwise provided in
subparagraph (m)(6). In its dispostion of the facilities, the Government may
either--

0] Abandon the facilities in place, in which case al obligations of the
Government regarding such abandoned facilities and the restoration
or rehabilitation of the premises in and on which they are located
shall immediately cease; or

(i) Require the Contractor to comply, at Government expense, with
such directions as the Contracting Officer may give with respect
to--

(A) The preparation, protection, removal, or shipment of the
affected facilities,

(B) The retention storage of the affected facilities; provided, that
the Contracting Officer shall not direct the Contractor to retain or
store any items of facilities in or on real property not owned by the
Government if such retention or storage will interfere with the
Contractor’s operations,
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(C) Therestoration of Government-owned property incident to the
removal of the facilities from such property; and

(D) The sale of any affected facilities in such manner, at such
times, and at such price as may be approved by the Government,
except that the Contractor shall not be required to extend credit to
any purchaser.

(5) If the Contracting Officer failsto give the written notice required by
subparagraph (m)(4) within the prescribed 120-day period, the Contractor may,
upon not less than 30 days written notice to the Government and at Government
risk and expense, (i) retain the facilities in place or (ii) remove any of the affected
serverable facilities located in Contractor-owned property and store them at the
Contractor’s plant or in a public insured warehouse, in accordance with the sound
practice and in a manner compatible with their security classification. Except as
provided in this subparagraph, the Government shal not be liable to the Contractor
for failure to give the written notice required by subparagraph (m)(4).

(6) Nonserverable items of the facilities or items of the facilities subject to patent
or proprietary rights shall be disposed of in such manner as the parties may have
agreed to in writing.

(7) The Government, either directly or by third persons engaged by it, may
remove or otherwise dispose of any facilities for which the Contractor’s authority
to use has been terminated, other than those for which specific provison is made in

subparagraph (m)(6).

(8 The Contractor shall, within a reasonable time after the expiration of the 120-
day period specified in subparagraph (m)(4), remove al of its property from the
Government property and take such action as the Contracting Officer may direct in
writing with respect to restoring that Government property (to the extent that it is
affected by the installation of the Contractor’s property) to its condition before
such ingtalation.

(9) Unless otherwise specifically provided in this contract, the Government shall

not be obligated to the Contractor to restore or rehabilitate any property at the
Contractor’s plant, except for restoration or rehabilitation costs caused by removal
of the facilities under subdivison (m)(4)(ii). The Contractor agreesto indemnify
the Government against all suits or claims for damages arising out of the
Government’s failure to restore or rehabilitate any property at the Contractor’s
plant or property of its subcontractors, except any damage as may be caused by the
negligence of the Government, its agents, or independent contractors.
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95.

96.

97.

98.

99.

100.
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103.
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(n) Protection of government property-management of high-risk property and

classfied materias. (1) The contractor shall take all reasonable precautions, and

such other actions as may be directed by the Contracting Officer, or in the absence
of such direction, in accordance with sound business practice, to safeguard and
protect government property in the contractor’s possession or custody.

(2) Inaddition, the contractor shall ensure that adequate safeguards are in place,
and adhered to, for the handling, control and disposition of high-risk property and
classified materials throughout the life cycle of the property and materias
consistent with the policies, practices and procedures for property management
contained in the Federal Property Management regulations (41 CFR chapter 101),
the Department of Energy Property Management regulations (41 CFR chapter
109), and other applicable regulations.

(3) High-risk property is property, the loss, destruction, damage to, or the
unintended or premature transfer of which could pose risksto the public, the
environment, or the national security interests of the United States. High-risk
property includes proliferation sensitive, nuclear related dua use, export
controlled, chemically or radioactively contaminated, hazardous, and specialy
designed and prepared property, including property on the militarily critical
technologies list.

FAR 52.245-8

FAR 52.246-25

FAR 52.247-63

FAR 52.247-64

DEAR 952.247-70

FAR 52.248-1

FAR 52.249-6

FAR 52.249-14

DEAR 952.250-70

FAR 52.251-1

Liahility for the Facilities (JAN 1997)
Limitation of Liability-Services (FEB 1997)
Preference for U.S.-Flag Air Carriers (JAN 1997)

Preference for Privately Owned U.S.-Fag Commercia Vessels
(JUN 1997)

Foreign Travel (FEB 1997)

Vaue Engineering (MAR 1989)

Termination (Cost-Reimbursement) (SEP 1996)
Excusable Delays (APR 1984)

Nuclear Hazards Indemnity Agreement (JUN 1996)

Government Supply Sources (APR 1984) Alternate | (APR 1984)



104.

105.

106.

107.
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DEAR 952.251-70  Contractor Employee Travel Discounts (JUN 1995)
FAR 52.252-5 Authorized Deviationsin Clauses (APR 1984)
FAR 52.253-1 Computer Generated Forms (JAN 1991)

DEAR 970.5204-79 Access to and Ownership of Records (JUN 1997)
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14.

15.

16.

17.
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OPTION 3 GENERAL CONTRACT CLAUSES

DEAR 952.202-1

FAR 52.203-3

FAR 52.203-5

FAR 52.203-6

FAR 52.203-7

FAR 52.203-8

FAR 52.203-10

FAR 52.203-12

DEAR 970.5204-1

DEAR 970.5204-58

DEAR 952.204-2

FAR 52.204-4

DEAR 952.204-70

DEAR 952.204-74

DEAR 952.208-70

FAR 52.209-6

DEAR 952.209-72

Definitions (OCT 1995)

Gratuities (APR 1984)

Covenant Against Contingent Fees (APR 1984)

Restrictions on Subcontractor Sales to the Government (JUL 1995)
Anti-Kickback Procedures (JUL 1995)

Cancellation, Rescission, and Re covered Funds for Illegal or
Improper Activity (JAN 1997)

Price or Fee Adjustment for Illegal or Improper Activity (JAN
1997)

Limitation on Payments to Influence Certain Federa Transactions
(JUN 1997)

Counterintelligence (SEP 1997)

Workplace Substance Abuse Programs at DOE Sites (AUG 1992)
Security (SEP 1997)

Printing/Copying Double-Sided on Recycled Paper (JUN 1996)
Classification/Declassification (SEP 1997)

Foreign Ownership, Control, or Influence Over Contractor (APR
1984)

Printing (APR 1984)

Protecting the Government’s Interest When Subcontracting with
Contractors Debarred, Suspended, or Proposed for Debarment
(JUL 1995)

Organizationa Conflicts of Interest (JUN 1997) - Alternate | (JUN
1997)
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19.

20.

21.

22.

23.

24,

25.

26.

27.

28.

29.

30.

31

32.

33.

35.

FAR 52.211-5

DEAR 952.211-71

FAR 52.215-2

FAR 52.215-8

FAR 52.215-17

FAR 52.215-19

FAR 52.219-8

FAR 52.219-9

FAR 52.219-16

FAR 52.222-1

FAR 52.222-3

FAR 52.222-4

FAR 52.222-26

FAR 52.222-28

FAR 52.222-35

FAR 52.222-36

FAR 52.222-37

DEAR 970.5204-59
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Material Requirements (OCT 1997)
Priorities and Allocation s (Atomic Energy) (JUN 1996)

Audit and Records-Negotiation (AUG 1996) Alternate | (JAN
1997)

Order of Precedence-Uniform Contract Format (OCT 1997)
Waiver of Facilities Capital Cost of Money (OCT 1997)
Notification of Ownership Changes (OCT 1997)

Utilization of Small, Small Disadvantaged and Women-Owned
Small Business Concerns (JUN 1997)

Smdll, Small Disadvantaged and Women-Owned Small Business
Subcontracting Plan (AUG 1996) Alternate Il (MAR 1996)

Liquidated Damages-Subcontracting Plan (OCT 1995)
Notice to the Government of Labor Disputes (FEB 1997)
Convict Labor (AUG 1996)

Contract Work Hours and Safety Standards Act - Overtime
Compensation (JUL 1995)

Equal Opportunity (APR 1984)

Equal Opportunity Preaward Clearance of Subcontracts (APR
1984)

Affirmative Action for Disabl ed Veterans and Veterans of the
Vietnam Era (APR 1998, Deviation, A.L. 95-05 6/16/95)

Affirmative Action for Handicapped Workers (APR 1984)

Employment Reports on Disabled Veterans and Veterans of the
Vietnam Era (APR 1998)

Whistleblower Protection for Contractor Employees (JAN 1993)
In paragraph (a), add the following phrase: “with respect to work
performed on-site at a DOE-owned or -leased facility, as provided
at 10 CFR Part 708".
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36.

37.

38.

39.

40.

41.

42.

43.

45.

46.

47.

48.

49,

50.

FAR 52.223-2

FAR 52.223-3

FAR 52.223-5

FAR 52.223-6

FAR 52.223-10

FAR 52.223-14

DEAR 952.223-72

DEAR 952.223-75

FAR 52.224-1

FAR 52.224-2

DEAR 952.224-70

FAR 52.225-3

FAR 52.225-10

FAR 52.225-11

FAR 52.225-14
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Clean Air and Water (APR 1984)

Hazardous Material Identification and Material Safety Data (JAN
1997)

Reference paragraph (b). Identify any hazardous materia, including
any applicable identification number, such as National Stock
Number or Specia Item Number below:

“Materid | dentification No.
(If none, insert ‘None’)

Pollution Prevention and Right-To-Know Information (APR 1998)
Drug-Free Workplace (JAN 1997)

Waste Reduction Program (OCT 1997)

Toxic Chemical Release Reporting (OCT 1996)

Radiation Protection and Nuclear Criticality (APR 1984)

Preservation of Individual Occupational Radiation Exposure
Records (APR 1984)

Privacy Act Notification (APR 1984)

Privacy Act (APR 1984)

Paperwork Reduction Act (APR 1994)

Buy American Act - Supplies (JAN 1994)

Duty-Free Entry (APR 1984)

Restrictions on Certain Foreign Purchases (OCT 1996)

Inconsistency Between English Version and Trandation of Contract
(AUG 1989)
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52.

53.

55.

56.

57.

58.

59.

60.

61.

62.

63.

65.

66.

67.

68.

69.

FAR 52.225-19

DEAR 952.226-74

FAR 52.227-1

FAR 52.227-2

DEAR 952.227-9

FAR 52.227-23

DEAR 970.5204-72

DEAR 970.5204-82

FAR 52.228-5

FAR 52.229-3

FAR 52.230-2

FAR 52.230-6

FAR 52.232-1

FAR 52.232-8

FAR 52.232-11

FAR 52.232-16

FAR 52.232-17

FAR 52.232-23

FAR 52.232-25
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European Union sanction for Services (JAN 1996)
Displaced Employee Hiring Preference (JUN 1997)
Authorization and Consent (JUL 1995)

Notice and Assistance Regarding Patent and Copyright
Infringement (AUG 1996)

Refund of Royalties (FEB 1995)

Rightsto Proposal Data (Technical) (JUN 1987)

| dentify the relevant proposal pages, if any, and th e date of the

proposal below:

‘... pages , ... (If none, insert ‘None’.)
.... proposal dated e

Patent Rights - Profit-Making Management and Operating
Contracts (FEB 1995)

Rightsin Data - Facilities (MAR 1998)

Insurance-Work on a Government Installation (JAN 1997)
Federal, State, and Local Taxes (JAN 1991)

Cost Accounting Standards (APR 1998)

Administration of Cost Accounting Standards (APR 1996)
Payments (APR 1984)

Discounts for Prompt Payment (MAY 1997)

Extras (APR 1984)

Progress Payments (JUL 1991)

Interest (JUN 1996)

Assgnment of Claims (JAN 1986)

Prompt Payment (JUN 1997)
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70.

71.

72.

73.

74.

75.

76.

77

78.

79.

80.

81.

82.

FAR 52.232-33

FAR 52.233-1

FAR 52.233-3

DEAR 952.235-70

FAR 52.236-7

FAR 52.237-2

FAR 52.237-3

FAR 52.242-13

FAR 52.243-1

FAR 52.244-1

FAR 52.244-5

FAR 52.244-6

DEAR 52.245-7
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Mandatory Information for Electronic Funds Transfer Payment
(AUG 1996)

Disputes (OCT 1995) Alternate | (DEC 1991)
Protest After Award (AUG 1996)

Key Personnel (APR 1994)

Permits and Responsihilities (NOV 1991)

Protection of Government Buildings, Equipment, and Vegetation
(APR 1984)

Continuity of Services (JAN 1991)

Bankruptcy (JUL 1995)

Changes (AUG 1987) Alternate Il (APR 1984)
Subcontracts (Fixed-Price Contracts) (OCT 1997)
Competition in Subcontr acting (DEC 1996)

Subcontracts for Commercial Items and Commercial Components
(OCT 1995)

Government Property (Consolidated Facilities) (MAR 1996)
(Modified)

€) Definitions. For the purpose of this contract, the following definitions apply:

“Facilities,” as used in this clause, means all property provided under this contract.

“Related contract,” as used in this clause, means a Government contract or
subcontract for supplies or services under which the use of the facilities is or may

be authorized.

(b) Facilitiesto be provided. (1) The Contractor, at Government expense and subject

to the provisions of this contract, shall acquire, construct, or install the facilities
and perform the related work as described in the Schedule.

(2) The Government, subject to the provisions of this contract, shal furnish to the
Contractor the facilities identified in the Schedule as Government-furnished
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facilities. The Contractor, at Government expense, shall perform the work with
respect to those facilities as is described in the Schedule.

(3) All shipments of the facilities shall be made on Government hills of lading,
unless otherwise authorized by the Contracting Officer. The required number of
such Government bills of lading will be furnished to the Contractor by, and the
Contractor shall be accountable therefor to, the transportation activity designated
by the Contracting Officer.

Title in the facilities . (1) The Government shall retain title to all Government-
furnished property.

(2) Titleto all facilities and components shall pass to and vest in the Government
upon delivery by the vendor of all such items purchased by the Contractor for
which it is entitled to be reimbursed as a direct item of cost under this contract.

(3) Titleto replacement parts furnished by the Contractor in carrying out its
normal maintenance obligations under paragraph (g) shall passto and vest in the
Government upon completion of their installation in the facilities.

(4) Titleto other property, the cost of which is reimbursable to the Contractor
under this contract, shal passto and vest in the Government upon--

(i) Issuance of the property for use in performing this contract;

(i) Commencement of processing or u se of the property in performing
this contract; or

(i) Reimbursement of the cost of the property by the Government,
whichever occursfirst.

(5) Titleto the facilities shall not be affected by their incorporation into or
attachment to any property not owned by the Government, nor shall any item of
the facilities become afixture or lose it identity as persona property by being
attached to any real property. The Contractor shall keep the facilities free and
clear of al liens and encumbrances and, except as otherwise authorized by this
contract or by the Contracting Officer, shall not remove or otherwise part with
possession of, or permit the use by others, any of the facilities.
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(6) The Contractor may, with the written approval of t he Contracting Officer,
ingtal, arrange, or rearrange, on Government-furnished premises, readily movable
machinery, equipment, and other items belonging to the Contractor. Title to any
such item shall remain in the Contractor even though it may be attached to real
property owned by the Government, unless the Contracting Officer determines that
it is o permanently attached that removal would cause substantial injury to
Government property.

(7) The Contractor shal not construct or install, at its own expense, any fixed
improvement or structura aterations in Government buildings, or other redl
property without advance written approval of the Contracting Officer. Fixed
improvement or structural aterations, as used herein, means any ateration or
improvement in the nature of the building or other real property; that, after
completion, cannot be removed without substantial loss of value or damage to the
premises. The term does not include foundations for production equipment.

Location of the facilities. The Contractor may use the facilities at any of the
locations specified in the Schedule and, with the prior written approval of the
Contracting Officer, at any other location. 1n granting this approval,
theContracting Officer may prescribe such terms and conditions as may be deemed
necessary for protecting the Government’sinterest in the facilitiesinvolved. Those
terms and conditions shall take precedence over any conflicting provisions of this
contract.

Notice of use of the facilities. The Contractor shall notify the Contracting Officer
in writing--

(1) Whenever use of al facilities for Government work in any quarterly period
averages less than 75 percent of the total use of the facilities; or

(2) Whenever any item of the facili tiesis no longer needed or usable for
performing existing related contracts that authorize such use.

Property control. The Contractor shall maintain property control procedures and
records and a system of identification of the facilities, in accordance with the
provisions of Federal Acquisition Regulation (FAR) Subpart 45.5 in effect on the
date of this contract. The provisions of FAR 45.5 are hereby incorporated by
reference and made a part of this contract.
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Maintenance. (1) Except as otherwise provided in the Schedule, the Contractor
shall perform normal maintenance of the facilities in accordance with sound
industrial practice, including protection, preservation, and repair of the facilities
and normal parts replacement for equipment.

(2) The Contractor shall keep records of al work done on the facilities and shall
give the Government reasonable opportunity to inspect these records. When
facilities are disposed of under this contract the Contractor shall deliver the related
records to the Government or, if the Contracting Officer directs, to third persons.

(3) The Contractor’s obligation under this clause for each item of facilities shall
continue until the item is removed, abandoned, or disposed of, until the expiration
of the 120-day period stated in subparagraph (m)(4) of this clause; and until the
Contractor has discharged its other obligations under this contract with respect to
such items.

Access. The Government and any persons designated by it shall, at all reasonable
times, have access to the premises where any of the facilities are located.

Indemnification of the Government . The Contractor shall indemnify the
Government and hold it harmless against claims for injury to persons or damage to
property of the Contractor or others arising from the Contractor’s possession or
use of the facilities, except as specified in the clause at FAR 52.228-7, Insurance--
Liability to Third Persons. However, the provisions of the Contractor’s related
contracts shall govern any assumption of liability by the Government for claims
arising under those contracts.

Late delivery, diversion, and substitution . (1) The Government shal not be liable
for breach of contract for any delay in delivery or nondelivery of facilities to be
furnished under this contract.

(2) The Government has the right, at its expense, to divert the facilities under this
contract by directing the Contractor to --

0] Deliver any of the facilities to locations other than those specified in
the Schedule; or

(i) Assign purchase orders or subcontracts for any of the facilities to
the Government or third parties.
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(3 The Government may furnish any facilities instead of having the Contractor
acquire or construct them. In such event, the Contractor is entitled to
reimbursement for the cost related to the acquisition or construction of the
facilities, including the cost of terminating purchase orders and subcontracts.

(4) Appropriate equitable adjustment may be made in any related con tract that so
provides and that is affected by any nonddlivery, delay, diversion, or substitution
under this paragraph (j).

Representations and warranties. The Government makes no warranty, express, or
implied, regarding the condition or fitness for use of any facilities. To the extent
practical, the Contractor shall be allowed to inspect al the facilities to be furnished
by the Government before their shipment.

Termination of the use of the facilities . The Contracting Officer may at any time,
upon written notice, terminate or limit the Contractor’ s authority to use any of the
facilities. Except as otherwise provided in this contract, an equitable adjustment
may be made in any related contract of the Contractor that so provides and that is
affected by such notice. Termination under this paragraph (I) shall not relieve the
Contractor of any of its obligations or liabilities under any related contract or
subcontract affected by the termination.

Digposition of the facilities. (1) The provisions of this paragraph (m) shall apply
to facilities for which use has been terminated by the Contracting Officer under
paragraph (1), except as provided in subparagraph (m)(2).

(2) Unless otherwise directed by the Contracting Officer, this paragra ph shall not
apply to facilities terminated by the Contractor if --

0] The facilities terminated do not comprise all of the facilitiesin the
possession of the Contractor; and

(i) The Contracting Officer determines that continued retention of the
facilities will not interfere with the Contractor’s operations.

(3) Within 60 days after the effective date of any notice of termination given under
paragraph (1), or within such longer period as the Contracting Officer may approve
in writing, the Contractor shall submit to the Contracting Officer, in aform
satisfactory to the Contracting Officer, an accounting for all the facilities covered
by the notice.
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(4) Within 120 days after the Contractor accounts for any facilities under
subparagraph (m)(3), the Contracting Officer shall give written notice to the
Contractor as to the disposition of the facilities, except as otherwise provided in
subparagraph (m)(6). In its dispostion of the facilities, the Government may
either--

0] Abandon the facilitiesin place, in which case al obligations of the
Government regarding such abandoned facilities and the restoration
or rehabilitation of the premises in and on which they are located
shall immediately cease; or

(i) Require the Contractor to comply, at Government expense, with
such directions as the Contracting Officer may give with respect
to--

(A) The preparation, protection, removal, or shipment of the
affected facilities,

(B) The retention storage of the affected facilities; provided, that
the Contracting Officer shall not direct the Contractor to retain or
store any items of facilities in or on real property not owned by the
Government if such retention or storage will interfere with the
Contractor’s operations,

(C) Therestoration of Government-owned property incident to the
removal of the facilities from such property; and

(D) The sde of any affected facilities in such manner, at such
times, and at such price as may be approved by the Government,
except that the Contractor shall not be required to extend credit to
any purchaser.

(5) If the Contracting Officer fails to give the written notice required by
subparagraph (m)(4) within the prescribed 120-day period, the Contractor may,
upon not less than 30 days written notice to the Government and at Government
risk and expense, (i) retain the facilities in place or (ii) remove any of the affected
serverable facilities located in Contractor-owned property and store them at the
Contractor’s plant or in a public insured warehouse, in accordance with the sound
practice and in a manner compatible with their security classification. Except as
provided in this subparagraph, the Government shall not be liable to the Contractor
for failure to give the written notice required by subparagraph (m)(4).
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(6) Nonserverable items of the facilities or items of the facilities subject to patent
or proprietary rights shall be disposed of in such manner as the parties may have
agreed to in writing.

(7) The Government, either di rectly or by third persons engaged by it, may
remove or otherwise dispose of any facilities for which the Contractor’ s authority
to use has been terminated, other than those for which specific provison is made in

subparagraph (m)(6).

(8) The Contractor shall, within a reasonable time after the expiration of the 120-
day period specified in subparagraph (m)(4), remove al of its property from the
Government property and take such action as the Contracting Officer may direct in
writing with respect to restoring that Government property (to the extent that it is
affected by the installation of the Contractor’s property) to its condition before
such ingtalation.

(9) Unless otherwise specifically provided in this contract, the Government shall

not be obligated to the Contractor to restore or rehabilitate any property at the
Contractor’s plant, except for restoration or rehabilitation costs caused by removal
of the facilities under subdivision (m)(4)(ii). The Contractor agreesto indemnify
the Government against all suits or claims for damages arising out of the
Government’s failure to restore or rehabilitate any property at the Contractor’s
plant or property of its subcontractors, except any damage as may be caused by the
negligence of the Government, its agents, or independent contractors.

Protection of government property-management of high-risk property and
classfied materiads. (1) The contractor shall take all reasonable precautions, and
such other actions as may be directed by the Contracting Officer, or in the absence
of such direction, in accordance with sound business practice, to safeguard and
protect government property in the contractor’s possession or custody.

(2) Inaddition, the contractor shall ensure that adequate safeguards are in place,
and adhered to, for the handling, control and disposition of high-risk property and
classified materials throughout the life cycle of the property and materias
consistent with the policies, practices and procedures for property management
contained in the Federal Property Management regulations (41 CFR chapter 101),
the Department of Energy Property Management regulations (41 CFR chapter
109), and other applicable regulations.
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(3) High-risk property is property, the loss, destruction, damage to, or the
unintended or premature transfer of which could pose risksto the public, the
environment, or the national security interests of the United States. High-risk
property includes proliferation sensitive, nuclear related dua use, export
controlled, chemically or radioactively contaminated, hazardous, and specialy
designed and prepared property, including property on the militarily critical
technologies list.

FAR 52.245-8 Liahility for the Facilities (JAN 1997)
FAR 52.246-25 Limitation of Liability-Services (FEB 1997)
FAR 52.247-63 Preference for U.S.-Flag Air Carriers (JAN 1997)

FAR 52.247-64 Preference for Privately Owned U.S.-Flag Commercial Vessels
(JUN 1997)

DEAR 952.247-70  Foreign Travel (FEB 1997)

FAR 52.248-1 Value Engineering (MAR 1989)

FAR 52.249-2 Termination For Convenience of the Government (Fixed-Price)
(SEP 1996)

FAR 52.249-8 Default (Fixed-Price Supply and Service (APR 1984)

In the last sentence of the clause, substitute the word “termi nation
of work” for “termination”.

DEAR 952.250-70  Nuclear Hazards Indemnity Agreement (JUN 1996)
FAR 52.251-1 Government Supply Sources (APR 1984)

DEAR 952.251-70  Contractor Employee Travel Discounts (JUN 1995)
FAR 52.252-5 Authorized Deviations in Clauses (APR 1984)

FAR 52.253-1 Computer Generated Forms (JAN 1991)

DEAR 970.5204-79 Access to and Ownership of Records (JUN 1997

1-47
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STATEMENT OF WORK

Introduction

Background

The National Academy of Sciences (NAS) has called the world' s plutonium which
is excess to defense requirements a “ clear and present danger” in the
Management and Disposition of Excess Weapons Plutonium, Volume |, 1994 .
The disposition of this surplus weapons-usable plutonium in the United Statesis
being pursued to mitigate the plutonium proliferation danger. Actions being
undertaken by the United States will be orchestrated in concert with international
efforts to address surplus plutonium stocks in the Russian Federation. The rate of
implementation of plutonium disposition will likely be dependent on terms and
conditions in international agreements yet to be negotiated.

The Department of Energy (DOE) is tasked with the disposition of U.S.-owned
plutonium that is excess to nationa security requirements to a condition that meets
the spent fuel standard - a concept to make the plutonium as unattractive and
inaccessible for retrieval and weapons use as the residual plutonium in the spent
fuel from commercia reactors. Existing U.S. Commercia Light Water Reactors
(CLWRs) would be used to achieve the spent fuel standard by irradiating some of
the excess plutonium in the form of mixed oxide (MOX) fuel in fuel cycles
comparable to conventionally used Low Enriched Uranium (LEU) fuel cyclesand
the balance of the materia will be immobilized in a ceramic form.

Overview of Statement of Work

This Statement of Work (SOW) sets forth the MOX fuel fabrication, reactor
irradiation, and related services required under the contract. The servicesinclude
but are not limited to:

1 All the functions that are necessary to develop a domestic MOX Fuel
Fabrication Facility that will be licensed by the Nuclear Regulatory
Commission (NRC) and located at a DOE Host Site. Thisincludes:
designing, constructing, and operating aMOX Fuel Fabrication Facility;
obtaining a NRC license and any necessary Federal, State, and local
permits; supplying commercial grade nuclear fuel for the misson reactors;
safeguarding plutonium dioxide powder feedstock and fresh MOX fuel
under applicable security measures; and, ultimately, deactivating the
facility.
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2. All the functions that are necessary to permit theirrad iation of MOX fuel
assembliesin CLWRs under license from the NRC. Thisincludes :
performing al the design and engineering services to modify reactors and
facilities to use MOX fudl; identifying and performing necessary fuel
qudlification activities; obtaining NRC license modifications; obtaining any
necessary Federal, State and local permits; performing core design and fuel
design services, irradiating the fuel; safeguarding fuel under applicable
security measures; and storing irradiated fuel pending disposal actions.

The contract consists of the base contract and three options. The SOW is
organized in sequential order. Contract options may overlap in some or al cases.
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Base Contract SOW

The base contract includes design of the MOX Fuel Fab rication Facility, fuel qualification
activities, design of required modifications to mission reactors and associated facilities,
initial license submittals, supporting project management activities, and MOX fresh fuel
package activities. Base contract requirements and associated deliverables are provided
by each of the four main work elements of the project, i.e., MOX Fuel Fabrication Facility,
Fuel Quadlification, Irradiation Services and Project Management and Administration.

A. M OX Fuel Fabrication Facility

The Contractor shall ensure that all activities necessary to produce conceptual,
preliminary and final designs of the MOX Fuel Fabrication Facility are performed
including supporting DOE review of these design products. The Contractor shall
ensure that the MOX Fuel Fabricator prepares and submitsto the NRC an
application for alicense to possess and use special nuclear materials in order to
operate the MOX Fuel Fabrication Facility. 1n addition, the Contractor shall
ensure that applications for al other required licenses and permits shall be prepared
and submitted. Specific activities include, but are not limited to, the following:

1 Facility Design

The Contractor shal perform value engineering activities as indicated in
paragraphs b., c., and d. of this section. The Contractor shall report on the
value engineering activities as specified in paragraphs b., c., and d. of this
section during the required design reviews and as part of the design
deliverables.

a. MOX Fuel Fabrication Facility Functional Requirements

The Contractor shall ensure that the design of the MOX Fuel
Fabrication Facility incorporates the following functional
requirements:

(D) Must be capable of obtaining from the NRC alicense to
possess and use specia nuclear materia in order to operate
the MOX Fuel Fabrication Facility in accordance with 10
CFR Part 70, Domestic Licensing of Specia Nuclear
Materia.

(2 Must be able to facilitate International Atomic Energy
Agency (IAEA) inspections and monitoring and minimize
access to proprietary or other sensitive information. |1AEA
standards apply through the NRC as specified in 10 CFR
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Part 75, Safeguards on Nuclear Materia - |mplementation
of US/IAEA Agreement.

Must be able to provide for final assembly of the fuel
assembly components into completed MOX fuel bundles.

Must be able to provide for feed materia disposition of 33
metric tonnes (MT) of plutonium with a design basis range
up to 40 MT.

Must be able to provide for receiving of plutonium at arate
of 3.5 MT/year from the Pit Disassembly and Conversion
Facility.

Must provide additiona floor space and supporting building
infrastructure sufficient for the potentia addition of another
finished fuel assembly production line with a nominal
capacity of 30-45 Metric Tonnes of Heavy Metal
(MTHM)/yr and a minimum capacity of 25 MTHM/yr.

Must be able to operate the fud fabrication lines such that a
minimum of 99.5% of the process-charged plutonium is
fabricated into commercial quality fuel during SOW Option
2 (after trangtion to full operations) and 99.25% otherwise.
The plutonium utilization factor shall be calculated on an
annual basis.

Must be able to operate without aqueous recycling or
agueous processing of plutonium streams for MOX fuel
fabrication.

Must be able to provide sufficient space for the packaging
and storage of transuranic (TRU) waste for up to 180 days.

Must be able to provide 1600 square feet of non-hardened
office space for DOE personnel including space suitable for
storing and processing classified information ..

Must be able to accommodate storage of a minimum of 7
MT of plutonium, as plutonium oxide, in stainless steel
containers which are in compliance with DOE-STD 3013-
94, Criteriafor Safe Storage of Plutonium Metals and
Oxide.
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Must be able to accommodate decontamination of the
plutonium oxide stainless steel containers for reuse.

Must be able to provide for decontamination and
decommissioning of the facility ina manner which is cost
effective and efficient and minimizes the generation of
radioactive waste and radiation exposure to personnel.

Must be able to incorporate the principles of ALARA (As
Low As s Reasonably Achievable) as specified in 10 CFR
Part 20, Standards for Protection Against Radiation.

Must be able to accommodate plutonium, as ceramic-grade
oxide powder meeting the requirements specified in Clause
H.4, Government-Furnished Property.

Must be able to minimize dust contamination in glove boxes
through the use of proper dust abatement techniques,
including dust abatement hardware, if appropriate.

Must be able to provide a fully integrated materia inventory
control system capable of performing near real-time
inventory management and satisfy NRC inventory
requirements.

Must be able to meet all applicable Federa, State, and local
laws and regulations and conform with all specific
agreements and requirements of the DOE Host Site and all
relevant standards of the nuclear and chemical industries.

Must be able to accommodate production of fuel to support
additional fuel qualification efforts beyond those required in
the base contract, e.g., to improve fuel design or increase
fuel burn-up.

Must be able to fabricate MOX fuel to meet mission reactor
demand schedules.

Must be able to operate and produce mission fuel ina
timeframe that will allow insertion of production fuel (not
test or demonstration fuel) into one or more mission
reactors no later than the end of 2007.
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Must be able to accommodate the loading of finished fuel
into certified packages and onto Safe, Secure Trailers
(SSTy9).

Must be able to provide capability of receiving, storing, and
processing classified information and Unclassified
Controlled Nuclear Information in conformance with
applicable laws and regulation.

Must be able to maximize the use of existing proven
technologies in process and facility designs.

Must be able to provide laboratory and analytical services
sufficient to provide prompt support for the MOX fuel
fabrication operations.

Must be able to comply with NRC Safeguards and DOE
Security requirements.

Facility Conceptual Design

(1)

Initial Conceptual Design (Non-Site Specific)

The Contractor shall ensure the development and
preparation of aMOX Fuel Fabrication Facility Initial
Conceptual Design. The objectives of the Initial Conceptud
Design are to develop on a non-site specific basis, the initid
engineering bases and design criteria for a project design
that: satisfies functional requirements, operating needs, and
statutory and regulatory requirements; validates project
feasibility and technical performance levels; and identifies
and quantifies any project risks. The Initial Conceptual
Design elements required to be developed include, but are
not limited to, the following:

@ General project criteria and desgn parameters
including applicable codes and standards.

(b) Quality assurance requirements necessary to satisfy
program, project and regulatory objectives.

(c) Environmental requirements including protections
against potential environmental damage and methods
for mitigating environmental hazards.

(d) Types and materias of construction, basic facility
drawings, and outline construction specifications.
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(e) Space alowances and general layouts for various
functions.

)] Significant features and components.

(9 Energy conservation initiatives and associated
design/construction features.

(h) Applicable safety and health requirements.

0] Applicable safeguards requirements.

()] Applicable security requirements.

(k) Barrier-free design/construction features for facility
accessihility by the handicapped.

0] | dentification of and approach for elimination or
mitigation of uncertainties.

(m)  Contingency requirements and analyses.

(n) Deactivation requirements and associated waste
disposal requirements.

(0) Energy consumption and type(s) of energy supply.

(p) Process flow diagrams.

The Contractor shal ensure the performance of Initial
Conceptual Design activities until the Contracting Officer
directs the Contractor to proceed to Advanced Conceptual
Design. During the Initia Conceptual Design phase, the
Contractor shall prepare a detailed presentation for the
DOE which provides the current status of the Initia
Conceptua Design and includes, but is not limited to,
constructability, operability, cost, maintainability, regulatory
compliance, vulnerability assessment, compliance with the
functional requirements in the above design elements, and
other critical information. The design status presentation
shall be made at the request of the DOE Contracting
Officer. At aminimum, the review shall be attended by
representatives of those organizations responsible for the
design, facility operations and project management
functions, the DOE TM, and the DOE Contracting Officer
or designee.

The Contracting Officer shall notify the Contractor that a
design status presentation is requested. The Contracting
Officer and the Contractor shall agree on adate for the
presentation. The Contractor shall provide the DOE with
an agenda together with the necessary reference materias
for the review at least 10 workdays prior to the review. At
the completion of the review, areport, documenting
agreements and commitments resulting from the review,
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shall be prepared and signed by both the Contractor and the
DOE TM.

Advanced Conceptua Design

The Contractor shall ensure the development and
preparation of aMOX Fuel Fabrication Facility Advanced
Conceptua Design. The Initial Conceptual Design shall be
updated with site specific information. The objectives of the
Advanced Conceptual Design are to incorporate site
specific information and update the initia engineering bases
and design criteriafor aproject design that : satisfies
functional requirements, operating needs, and statutory and
regulatory requirements; validates project feasibility and
technical performance levels; identifies and quantifies any
project risks; develops areliable life cycle cost estimate; and
develops aredlistic performance schedule. The Advanced
Conceptual Design elements required to be developed
include, but are not limited to, the following:

@ General project criteria and desgn parameters
including applicable codes and standards.

(b) Quality assurance requirements necessary to satisfy
program, project and regulatory objectives..

(c) Environmental requirements including protections
against potential environmental damage and methods
for mitigating environmental hazards.

(d) Types and materias of construction, basic facility
drawings, and outline construction specifications.

(e) Space alowances and general layouts for various
functions.

)] Significant features and components.

(9 Facility siting and utility services requirements.

(h) Site development and DOE Host Site integration
requirements.

0] Cost/benefit analyses to determine use if Site
infrastructure.

()] Energy conservation initiatives and associated
design/construction features.

(k)  Applicable safety and health requirements.

0] Applicable safeguards requirements.

(m)  Applicable security requirements.

(n) Barrier-free design/construction features for facility
accessihility by the handicapped.
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(0) Estimated life-cycle costs, projected cash flows by
Government fiscal year, performance schedules for
design, procurement and construction and methods
of construction performance.

(p) | dentification of and approach for elimination or
mitigation of uncertainties.

@ Acquisition strategy for the project.

(n Contingency requirements and analyses.

(9 Deactivation requirements and associated waste
disposal requirements.

() Energy consumption and type(s) of energy supply.

(u) Process flow diagrams.

The Contractor shall conduct a design review at 85 percent
completion of the Advanced Conceptual Design. This
review shall include, but is not limited to, constructahility,
operability, cost, maintainability, regulatory compliance,
vulnerability assessment, compliance with site specific
requirements, compliance with the functional requirements
in the above design elements, and other critical information.
At aminimum, the design review shall be attended by
representatives of those organizations responsible for the
design, facility operations and project management
functions, DOE and/or contractor representatives of the
DOE Hogt Site, the DOE TM, and the DOE Contracting
Officer or designee.

The Contractor shall notify DOE 30 days prior to the date
for the design review. This notification shall include an
agenda together with necessary reference materials for the
design review. After the design review, a comprehensive
report, documenting agreements and commitments resulting
from the design review, shall be prepared and submitted to
DOE for approval.

The Contractor shall submit the completed Advanced
Conceptua Design for DOE approval. Upon DOE
approval of the Advanced Conceptual Design, the
Advanced Conceptua Design shall be placed under
configuration management in accordance with the
Contractor’s DOE approved Project Management and
Control System (PMCS).
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Facility Preliminary Design

Based upon the DOE approved Conceptual Design, the Contractor
shall ensure the development and preparation of aMOX Fuel
Fabrication Facility Preliminary Design (Preliminary Design).

Subject to DOE approval, the Preliminary Design may be
segmented into Preliminary Design Packages in order to facilitate
continuity between design phases.

The Preliminary Design shall include, but is not limited to : conduct
of preliminary tradeoff studies, including an evaluation of
alternative design approaches; findization of the project design
criteria and establishment of quality levels for systems and
components in greater detail; expansion of conceptual design
drawings in greater detail and development of additional drawings,
or development of new drawings based on new design concepts;
development of outline specifications for construction and
specifications for equipment procurement; additional analyses of
health, safety, and environmental protection; development of
preliminary estimates of construction labor, equipment, and material
guantities and identification of long-lead time procurement items
and potential labor or material supply problems; development of
more accurate project cost estimates, time schedules for project
performance, identification of the project’s critica path; methods of
construction performance; further evaluation and selection of
energy conservation measures and energy sources of
supply/providers; and incorporation of any NRC comments
received which affect the Preliminary Design. The completion of
the Preliminary Design is considered to be the 40-50 percent
completion point of the total design effort. The Contractor shall
submit the Preliminary Design Packages to DOE for approval.

The Contractor shall conduct design reviews at 30 percent and 85
percent of completion of each Preliminary Design package. These
reviews shall include, but not be limited to, constructability,
operability, maintainability, regulatory compliance, vulnerability
assessment, compliance with the functional  requirements document,
and other critical information. At a minimum, the design reviews
shall be attended by representatives of those organizations
responsible for the design, construction management, facility
operations and project management functions, DOE and/or
contractor representatives of the DOE Host Site, the DOE TM and
the DOE Contracting Officer or designee.

10
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The Contractor shall notify DOE 30 days prior to the date of each
design review required above. This notification shall include an
agenda together with necessary reference materials required for the
design review. After each design review, a comprehensive report
documenting agreements and commitments resulting from the
design review, shall be prepared and submitted to DOE for
approval.

The Contractor shall submit completed Preliminary Design
Packages for DOE approval.

Facility Final Design

Based upon the DOE approval of Preliminary Design Packages and
any NRC comments received on the license application which
impact the design, the Contractor shall ensure the preparation of a
MOX Fuel Fabrication Facility Final Design (Final Design). |If the
Preliminary Design was segmented into packages, Fina Design may
be initiated upon DOE approval of the corresponding Preliminary
Design Package. The Final Design shall include, but is not limited
to: restudy and redesign work resulting from changes as may be
required from the Preliminary Design; development of final
(working) drawings and specifications for procurement and
construction; estimates of construction labor, equipment, and
material quantities; development of detailed estimates of the cost of
construction, procurement and construction schedules, methods of
performance, and identification of work packages, preparation of
hedlth, safety, and environmental analyses; identification of test
plans; permitting requirements, preparation of a procurement plan;
and determination of utility service requirements in coordination
with the DOE Host Site operating contractor or the utility supply
companies.

The Contractor shall conduct design reviews at 30 and 85 percent
completion of each of the Final Design Packages. The reviews shall
include but not be limited to constructability, operability,
maintainability, environmental compliance, regulatory compliance,
vulnerahility assessment, compliance with the functional
requirements and other critical information . At aminimum, the
design reviews shall be attended by representatives of those
organizations responsible for the design, construction management,
facility operations and project management functions, DOE and/or
contractor representatives of the DOE Host Site, the DOE TM and
the DOE Contracting Officer or designee.
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The Contractor shal notify DOE 30 days prior to the date of the
design reviews required above. This notification shall include an
agenda together with necessary reference materials required for the
design review. After the design reviews, a comprehensive report,
documenting agreements and commitments resulting from the
design reviews, shall be prepared and submitted to DOE.

The Contractor shall submit completed Final Design Packages for
DOE approval.

Deliverables:

(1)

(2)

()

The Contractor shal submit for DOE approva a completed
Advanced Conceptual Design no later than 3 months after
the SPD EISROD. DOE will require 60 daysto review the
document and provide comments. The Contractor shall
have 30 days to accept the comments and incorporate them
or to hold acomment resolution meeting with DOE to
resolve any differences. DOE will provide its final position
within 5 days after the comment resolution meeting.

The Contractor shall submit for DOE approvad dl
completed Preliminary Design Packages with the last
design package submitted no later than 18 months after
contract award. DOE will require 60 days to review each
design package and provide comments. The Contractor
shall have 30 daysto accept the comments and incorporate
them or to hold a comment resolution meeting with DOE to
resolve any differences. DOE will provide its final position
within 5 days after the comment resolution meeting.

The Contractor shall submit for DOE approval all
completed Final Design Packages with the last design
package submitted no later than 12 months after DOE
approval of the Preliminary Design Package in (2) above.
DOE will require 60 daysto review each design package
and provide comments. The Contractor shall have 30 days
to accept the comments and incorporate them or to hold a
comment resolution meeting with the DOE to resolve any
differences. DOE will provide its final position within 5 days
after the comment resolution meeting.
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MOX Fuel Fabrication Facility Long Lead Time Procurement Plan

The Contractor shall ensure the development and provision of aMOX Fuel
Fabrication Facility Long Lead Time Procurement Plan based on the results
of the Preliminary Design. This plan should identify long lead time items
and address issues such as schedule, like substitutions, and the
consequences of potentia shortages or delays in receiving itemsin atimely
fashion.

Deliverable:

The Contractor shall submit for DOE approval the M OX Fuel
Fabrication Facility Long L ead Time Procurement Plan as early as
possible, but no later than concurrent with the final 85 percent Preliminary
Design review package. DOE will require 60 days to review the document
and provide comments. The Contractor shall have 30 days to accept the
comments and incorporate them or to hold a comment resolution meeting
with DOE to resolve any differences. DOE will provide its final position
within 5 days after the comment resolution meeting.

Development of a Proposed Work Task Agreement (WTA) Between
the Contractor and the DOE Host Site Contractor for Support of the
MOX Fuel Fabrication Facility.

The Contractor shall ensure that a proposed WTA for the base contract
support required for the design of the MOX Fuel Fabrication Facility is
developed with the DOE specified Host Site Contractor at the DOE Host
Site named in the SPD EISROD. The proposed WTA will identify all
support required to develop the Advanced Conceptual, Preliminary and
Fina Designs of the MOX Fuel Fabrication Facility including, but not
limited to, the scope of design modifications necessary to satisfy
infrastructure functiona requirements to be provided by the DOE Host Site
Contractor. The WTA will include the estimated cost and schedule for the
required design effort by the DOE Host Site Contractor.

The WTA shall be updated to specify the estimated cost and schedule for
the required modifications of the DOE Host Site infrastructure prior to
completion of the Final Design. The role and responsibilities for
performing those modifications shall also be identified.

The Contractor shall ensure that the DOE Host Site Contractor's designs

meet the infrastructure functional requirements identified in the WTA as
part of the MOX Fuel Fabrication Facility design.

13



RFP No. DE-RP02-98CH10888
Section J
Attachment 1

The WTA shall define the roles and responsbilities for both the Contractor
and the DOE Host Site Contractor in preparing permitting applications and
obtaining required permits.

The proposed WTA shall be submitted to the Contracting Officer for
approval. (The Contracting Officer and the DOE Contracting Officer for
the DOE Host Site will approve the WTA for the work.) The WTA shall
be updated as required to address additional support to be provided by the
DOE Host Site Contractor.

Deliverable:

The Contractor shall submit the DOE a proposed Work Task Agreement
within 6 months after the SPD EIS ROD. DOE will require 60 daysto
review the document and provide comments. The Contractor shall have 30
days to accept the comments and incorporate them or hold a comment
resolution meeting with DOE to resolve any differences. DOE will provide
its final position within 5 days after the comment resolution meeting. DOE
approval of this agreement is required.

The Contractor shall submit to DOE a proposed updated Work Task
Agreement prior to the completion of the Fina design. DOE will require
60 days to review the document and provide comments. The Contractor
shall have 30 daysto accept the comments and incorporate them or hold a
comment resolution meeting with DOE to resolve any differences. DOE
will provide its final position within 5 days after the comment resolution
meeting. DOE approval of this agreement is required.

Regulatory M anagement

The Contractor shall ensure that a license application is prepared and
submitted to the NRC for the operation of the MOX Fuel Fabrication
Facility and that applications are submitted for al other required Federd,
State, and local permits.

The Contractor shal ensure that a Regulatory Management Plan is
developed which describes the strategy for obtaining a NRC license and all
required permits for the MOX Fuel Fabrication Facility and addresses
issues such as facility safety and integrated safety management. * The
Regulatory Management Plan shall address all the requirements of
applicable Federal, State, and local requirements, including NRC rules.

I nasmuch as 10 CFR Part 70 is being revised, the Contractor may find it
useful to consider the Standards that support DOE Order 420.1, Facility

in addition to the rel evant Nucl ear Regul atory Standards in devel opi ng
an appropriate set of safety standards.
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The Regulatory Management Plan shall identify proposed safety standards,
describe why those safety standards were chosen, describe the
implementation process for the proposed safety standards, demonstrate the
administrative and management processes and infrastructure that support
implementation of the proposed safety standards, and the approach to
management of the regulatory process. This plan should be consistent with
and fully support the NRC licensing process for the MOX Fuel Fabrication
Facility.

The Contractor shall ensure that a schedule of regulatory actionsis
prepared which identifies magjor milestones and al critical actions which are
necessary to assure that al licenses and permits have been obtained prior to
the date required to support the construction and operation of the MOX
Fuel Fabrication Facility. Copies of al license and permit application
documents shall be furnished to DOE for information smultaneoudy with
submittal to regulatory agencies.

Deliverables:

a The Contractor shall submit for DOE approva a Regulatory
M anagement Plan for the MOX Fuel Fabrication Facility no later
than 6 months after contract award and updated annually thereafter.
DOE will require 60 days to review the document and provide
comments. The Contractor shall have 30 days to accept the
comments and incorporate them or to hold a comment resolution
meeting with DOE to resolve any differences. DOE will provide its
final position within 5 days after the comment resolution meeting.
Annual updates of the Plan will be provided to DOE. DOE will
review the update within 14 days and provide comments for
Contractor consideration.

b. The Contractor shall submit copiesof all Regulatory
Documentation, for information only, smultaneoudly with
submittal to regulatory agencies.

Facility Quality Assurance Plan

The Contractor shall ensure that a Facility Quality Assurance Plan (FQAP)
is developed which describes the approach for implementing a Facility
Quality Assurance Program for the design, construction and operation of
the MOX Fuel Fabrication Facility. The plan shall meet the NRC quality
assurance requirements specified in 10 CFR Part 50, Appendix B, Quality
Assurance Criteria for Nuclear Power Plants and Fuel Processing Plants.
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Deliverable:

The Contractor shall submit the Facility Quality Assurance Plan no later than
3 months after contract award. This submittal isfor DOE information
only.

Constructability Review

The Contractor shall ensure that construction considerations are
incorporated into the design activities. The Contractor shall incorporate
the following basic constructability concepts in the development of
preliminary and final designs:

Designs and procurement schedules are construction-driven.
Designs are configured to enable efficient construction.

Design elements are standardized.

Construction efficiency is considered in specification development.
Module/preassembly designs are prepared to facilitate fabrication,
trangport, and installation.

Designs promote construction accessibility of personnel, material,
and equipment.

©ap T

—h

Construction Market Analysisand Stimulation of Bidder Interest

The Contractor shall continuously monitor conditions in the construction
and equipment markets to identify factors which may affect the cost or time
schedule for completing the project. The Contractor shall perform analyses
to: determine the availahility of labor, material, equipment, potential
bidders, and the cost or schedule impact of any shortages or surplusesin
these areas. The Contractor shall report its findings and make
recommendations as may be appropriate with respect to: long lead time
procurement; separation of construction into bid packages, sequencing of
work; use of alternative materials, equipment or methods; other economies
in design or construction; and any other matter that will promote cost
savings and completion within the time specified in the contract.

The Contractor shall submit a Construction Market Analysis and
Prospective Bidders Report to DOE with completion of Preliminary Design
setting forth its plan for the accomplishment of the construction. The
Contractor shall submit an updated report semi-annually thereafter until
award of the last construction subcontract.
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The Contractor shall carry out an active program of stimulating the interest
of qualified construction contractors and equipment suppliers to encourage
bidding on the work.

Deliverable:

The Contractor shall submit the Construction Market Analysis and
Prospective Bidders Report to DOE with the Preliminary Design and
semi-annually thereafter. This submittal isfor DOE information only.

Deactivation Plan

The Contractor shdl ensure that an initia Deactivation Plan is prepared for
the MOX Fuel Fabrication Facility. The plan shall outline the deactivation
process and demonstrate how the proposed methods to be used will
minimize radiation exposure to workers. The plan shall also emphasize the
facility design features and operational practices which will minimize waste
generated and the deactivation cost. The Deactivation Plan shall aso
indicate how the deactivation activities will comply with the requirements
of 10 CFR Part 70, Domestic Licensing of Special Nuclear Materid, and
10 CFR Part 20, Standards for Protection Against Radiation.

The Deactivation Plan shall describe the actions necessary to provide for
the following conditions to prevail at the completion of the Deactivation
Plan of the MOX Fuel Fabrication Facility:

(@) All loose surface contamination removed ;

(2 The facility being accessible without protective clothing;

3 All glove boxes and associated ventilation systems seadled in
accordance with applicable standards to enable removal from the

facility,

(4)  All systems depressurized and/or disabled, as applicable, except as
required to enable accessibility as stated in (2) above;

(5) All remaining unused plutonium and uranium feed materias
packaged in appropriate containers and provided to DOE for
disposition. All nuclear waste products packaged as required in
Option 2 of the contract and provided to DOE for disposition; and

(6) All processing chemical substances removed and disposed of in
accordance with applicable regulations.
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Deliverable:

The Contractor shall submit a Deactivation Plan no later than the
completion of Final Design. DOE will review the plan and provide
comments within 60 days. The Contractor shal have 30 daysto
accept the comments and incorporate them or to hold a comment
resolution meeting with the DOE to resolve any differences. DOE
will provide its final position within 5 days after the comment
resolution meeting. DOE approval of this plan is required.

MOX Fuel Safeguards Plan

The Contractor shall ensure that aMOX Fuel Safeguards Plan is prepared
which describes implementation of applicable NRC safeguards
requirements for the MOX Fuel Fabrication Facility which areto bein
effect for aNRC licensed operation. The plan shall describe the
implementation of applicable NRC safeguards requirements, including
applicable IAEA Standards.

Deliverable:

The Contractor shall submit the M OX Fuel Safeguards Plan within
13 months after contract award to DOE for information.

MOX Fuel Security Plan

The Contractor shall ensure that aMOX Fuel Security Plan is prepared
incorporating the DOE requirements identified in Section J, Attachment 10.

Deliverable:

The Contractor shall submit for DOE approval the M OX Fuel
Security Plan within 6 months after DOE approval of the MOX
Fuel Fabrication Facility Final Design. DOE will require 60 daysto
review the document and provide comments. The Contractor shall
have 30 days to accept the comments and incorporate them or to
hold a comment resolution meeting with the DOE to resolve any
differences. DOE will provide its final position within 5 days after
the comment resolution meeting.
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Fuel Qualification

The Contractor shall ensure the development and implementation of a
comprehensive fuel qudlification plan for the initial qudification of MOX fuel for
usein the misson CLWRSs. The ultimate result of this activity will be approval of
fuel designs to support the plutonium disposition mission. It isrecognized that
fuel qudification activities performed under the base contract may extend in time
so that it coincides with work being performed under other options of this
contract. All work performed by the DOE Host Site contractor shall be provided
to the Contractor as Government Furnished Services (GFS). Fabrication of MOX
test/demonstration fuels at facilities other than the MOX Fuel Fabrication Facility
shall cease upon acceptance by DOE of the Contractor’s Certification of
Completion of the MOX Fuel Fabrication Process Qualification Plan.

1 Requirements
The following requirements apply to the qualification of MOX fuel:
a Perform fuel qualification activities in accordance with 10 CFR Part
50, Appendix B, Quality Assurance Criteriafor Nuclear Power
Plants and Fuel Reprocessing Plants.

b. Complete activities to support the first core load of MOX fud ina
CLWR in or before 2007.

C. Demonstrate adequacy of fuel design for projected burnups which
shall not be less than 20,000 MWdJd/MTHM on an assembly basis.

d. Provide al hardware, component parts, and, if the Contractor
elects, natural or depleted uranium to fabricate the MOX
test/demonstration fuel.

e Store, pending disposal or destructive post-irradiation examination,
the irradiated test/demonstration fuel in accordance with NRC
requirements.

f. Implement fuel qualification for a maximum of two fuel types. A
“fuel type” is defined as a collection of fuel designs which can be
qualified via common qudlification actions.

o} Utilize DOE provided plutonium only.
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2. Fuel Qualification Plan

The Contractor shall ensure that the Fuel Qualification Plan submitted in response to the
Request for Proposalsis updated and expanded to include, but is not
limited to: the requirements listed above; identification of infrastructure
functional requirements necessary to support the fabrication of MOX
test/demonstration fuel; identification of plutonium feed material
requirements necessary to support fuel qualification; feed materias
characterization; non-irradiation testing; use of European and domestic
datafor fuel design; core physics calculations; required thermal-mechanical
analyses; NRC licensing interactions; quality assurance requirements; and a
MOX test/demonstration fud irradiation plan. The Fuel Quadlification Plan
shall be submitted to DOE for approval.

Deliverable:

The Contractor shall submit the updated Fuel Qualification Plan

no later than 6 months after contract award for DOE approval. DOE will
require 60 days to review the document and provide comments.
The Contractor shall have 30 daysto accept the comments and
incorporate them or to hold a comment resolution meeting with
DOE to resolve any differences. DOE will provide its final position
within 5 days after the comment resolution meeting. Once
approved by DOE, the Contractor shall submit the plan to NRC for
review and comment. The Contractor shdl elicit aformal
acknowledgment of the plan’s adequacy to support licensing the
use of MOX fuel in mission reactors from the NRC. |f changesto
the Fuel Qualification Plan are required as aresult of NRC
comments, DOE approval of those changes is required.

3. Recommendation for a DOE Host Site for Fabrication of MOX
Test/Demonstration Fuel

The Contractor may recommend the use of one or more of the DOE Host
Site facilities identified in report ORNL/TM-13573 “Characterization of
Candidate DOE Sites for Fabricating MOX Fuel for Lead Assemblies’. |If
the Contractor makes such arecommendation, it shall be made on the basis
of the DOE Host Site facility(s) ability to provide the Contractor optimum
technical capabilities to accomplish the objectives of the Fuel Qualification
Plan. The recommendation shall be accompanied by a DOE Host Site
Facility(s) Recommendation Report which includes the identification of the
recommended facility(s) and the Contractor’ s technical evaluation
supporting the recommendation.
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Deliverable:

The Contractor shall submit a DOE Host Site Facility(s)
Recommendation Report no later than 30 days after contract
award. This recommendation report along with environmental and
other information will be considered by the Department in
identifying the DOE Host Site Facility(s). DOE’s Host Site Facility
will be identified in the SPD EIS ROD.

Development of a Proposed Work Task Agreement (WTA) for the
Fabrication of MOX Test/Demonstration Fuel at a DOE Hogt Site

The Contractor shall negotiate with the selected DOE Host Site contractor
to develop a proposed WTA for the fabrication of MOX
test/demonstration fuel. The proposed WTA will identify the scope of
modifications necessary to satisfy the infrastructure functiona requirements
of the DOE approved Fuel Qualification Plan, the scope of DOE Host Site
contractor operations required to support the Fuel Qualification Plan, and
the cost and schedule for both the required modifications and operations.
The proposed WTA shall be submitted to the Contracting Officer for
approval. (The Contracting Officer and the DOE Contracting Officer for
the DOE Host Site will approve the WTA for the work.)

The Contractor shall ensure that the DOE Host Site contractor's designs
and modifications meet the infrastructure functional requirements identified
in the Fudl Qudlification Plan.

The Contractor shal be responsible for procuring and furnishing all
specialized MOX fuel process equipment to the DOE Host Site contractor
in accordance with the schedule identified in the WTA. The Contractor
shall transfer accountability of such equipment to the DOE Host Site
contractor upon delivery of the equipment to the DOE Host Site.

The Contractor shall be responsible for providing to the DOE Host Site
contractor all hardware, component parts, and natural or depleted uranium
necessary to fabricate the MOX test/demonstration fuel in accordance with
the schedule identified in the WTA.

The Contractor shall support the DOE Host Site Contractor in preparing
permitting applications and obtaining required permits.

The Contractor shall provide technical direction to the DOE Host Site
contractor for the fabrication of the MOX test/demonstration fuel.
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Deliverable:

The Contractor shall submit to DOE the proposed Work Task
Agreement within 60 days after the SPD EIS ROD. DOE will
require 60 days to review the document and provide comments.
The Contractor shall have 30 daysto accept the comments and
incorporate them or hold a comment resolution meeting with DOE
to resolve any differences. DOE will provide its final position
within 5 days after the comment resolution meeting. DOE approval
of this agreement is required.

Implementation of Fuel Qualification Plan

The Contractor shall ensure the implementation of the DOE approved Fuel
Quialification Plan consistent with the DOE approved Work Task
Agreement between the Contractor and the DOE Host Site contractor.
Upon completion of the Fuel Quadlification Plan, the Contractor shall
provide a certification of completion to DOE.

Deliverable:

No later than thirty (30) days after completion of the Fuel
Qudlification Plan, the Contractor is required to submit to DOE the
Certification of Successful Completion of the Fuel Qualification
Plan.

6. Fuel Qualification Long Lead Time Procurement Plan

If test/demongtration fuels are required, the Contractor shall develop and provide a Fuel

Deliverable:

Quialification Long Lead Time Procurement Plan. This Plan shall address
issues such as schedule, like substitutions, and the consequences of
potential shortages or delaysin receiving itemsin atimely fashion. Upon
DOE approval, the Contractor shall initiate the Fuel Qualification Long
Lead Time Procurement Plan.

The Contractor shall submit the Fuel Qualification Long L ead Time Procur ement

Plan no later than 6 months after contract award. DOE will require a
minimum of 60 days to review the document and provide comments.
DOE approval of this plan is required and will not be provided until
after issuance of the SPD EIS ROD.
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7. Fresh MOX Fuel Assembly and Pins Shipping Package

The Contractor shall provide a certified package for the shipment of fresh MOX fuel
assemblies or pins from the test/demonstration fabrication facility to a
reactor for irradiation services. Certified MO-1 shipping packages are
available from the Government as GFP should they meet the Contractor’s
requirements. The Contractor shall notify DOE a minimum of 6 monthsin
advance of the required need date for the MO-1 packages. In addition, the
Contractor shall notify DOE at least 6 months in advance of the required
need date for the test/demonstration fuel assemblies or pins at the reactor
Ste.

C. Irradiation Services
The Contractor shall ensure the development and implementation of an irradiation
services program to utilize CLWR’sto irradiate MOX fuel, which includes the
following specific activities.

1 Mission Reactor and Site Facility M odification Design

a. Mission Reactor and Site Facility M odification Functional
Requirements

The Contractor shall ensure that the Mission Reactor Licensees
designs for mission reactor and site facility modifications necessary
to support irradiation of MOX fuel incorporate the following
functional requirements as applicable:

(D) Must be able to facilitate | AEA inspections and monitoring
and minimize access to proprietary or other sensitive
information;

(2 Must be able to secure, store and handle MOX fuel in
accordance with the requirements of 10 CFR Part 73, Physical Protection of Plants and Materidls;

(3) Must have sufficient capacity for storage of one
reload batch of MOX fuel elements for at least 90 days,

(4) Must have the capability to receive MOX fuel based on
twenty-four hour notice of the planned SST arrival time;

(5) Must have the capability to receive, protect, and unload up
to three SSTs during a 24-hour period,;

(6) Must have an SST parking area within the site security
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perimeter for parking idle, loaded SST's awaiting unloading and having

security equivalent to that of avital nuclear site area;

(7) Must have the capability for unloading fresh fuel
transportation packages and performing receipt inspection of fuel

assamblies;

(8) Must have the capability to handle fresh fuel transportation
packages to prevent contamination during unloading or fuel storage

operations.

9 Must integrate like-type reactor design modifications to

minimize costs.

b. Mission Reactor and Site Facility M odifications

The Contractor shall ensure that the Mission Reactor Licensees:

(1)

(2)

3)

Perform and document engineering reviews of affected
reactor systems and reactor site facilities to determine where
modifications are necessary. The reviews shall include, but
arenot limited to: primary, auxiliary and secondary reactor
systems; instrumentation and control systems (including
nuclear instruments and reactivity control systems); site
security systems; fresh fuel receipt and storage facilities;
spent fuel storage facilities; and SST ingress and egress.

Prepare and provide to the Contractor for submittal to DOE
for approval a Mission Reactors System Modification Plan
(or plansif desired) which identifies proposed modifications
to mission reactors systems and infrastructures to
accommodate the irradiation of MOX fuel. The plan(s)

ghall include, but is not limited to : a summary technical
description of the proposed modifications; justification of
the need for the proposed modifications; and corresponding
schedules and cost estimates for design and construction of
the modifications.

Perform the design of required modifications to mission

reactors systems and infrastructures after DOE approval of
the Mission Reactors System Modification Plan(s).
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Deliverable:

The Contractor shal submit to DOE the Mission Reactors
System M odification Plan(s) within 24 months of contract
award. Approva of this plan(s) is required prior to DOE
authorization of design of the required modifications. DOE
will require 60 days to review the document and provide
comments. The Contractor shall have 30 days to accept the
comments and incorporate them or to hold a comment
resolution meeting with DOE to resolve any differences. DOE
will provide its final position within 5 days after the comment
resolution meeting.

2. Mission Reactors License Amendment Applications

The Contractor shall ensure that the Mission Reactor Licensees prepare a
mission reactors licensing plan (or plans, if desired) for obtaining NRC
licensng amendments. The plan(s) shall include a description of the tasks
necessary to ultimately amend licenses of the mission reactors and include
supporting cost estimates, schedules and milestones.

The Mission Reactor Licensees shal prepare, submit and defend NRC
license amendment requests for al mission reactors.

Deliverables:

(D) The Contractor shall submit the Mission Reactors L icensing
Plan(s) to DOE within 17 months after contract award. Thisis
submitted for DOE information only. Revisions to the plan shall be
provided to DOE for information.

2 The Contractor shall submit Mission ReactorsLicense
Amendment Application(s) and Revisonsto DOE concurrently
with submittal to NRC. Thisis submitted for DOE information
only.

3. Mission Reactors Permitting Plan(s)

The Contractor shall ensure that the Mission Reactor Licensees prepare
and implement a Mission Reactors Permitting Plan(s) which outlines the
overal permitting strategy and describes activities associated with
obtaining Federal, State and local permits, including PUC approvals, for
the mission reactors. The Plan(s) shall include a description of the tasks
necessary to obtain all applicable permits for the mission reactors and the
supporting cost estimates, schedules and milestones. The Mission Reactor

25



RFP No. DE-RP02-98CH10888
Section J
Attachment 1

Licensees shall obtain permits in accordance with the approved Mission
Reactors Permitting Plan(s).

Deliverable:

The Contractor shall submit to DOE the Mission Reactors Permitting Plan(s) no

later than 17 months after contract award. DOE will review the
plan(s) and return comments within 60 days. This submittd is for
DOE information only.

4, Mission Reactors Core M anagement

a.

Core Design Requirements

The Contractor shall ensure that the Misson Reactor Licensees
core designs to support irradiation services incorporate the
following requirements:

1) Capability to utilize mixed oxide fuel pellet composition
with no integra neutron absorbers.

2) Ability to achieve aminimum burnup level of 20,000
MWdJ/MTHM on an individua assembly basis.

3) Ability to utilize existing proven technology bases for core
management to the maximum extent practicable.

4) Ability to utilize verified, validated and qualified core design
codes.

5) Utilization of proven MOX core designs for initial core
loadings.

6) Capahility for trangtion fromaMOX fuel coreto LEU fuel
core after completion of a current operating cycle and one
additional cycle of operation.

7) Capability to accommodate an increase or decrease in the
plutonium core loading rate for future refuelings. To the
extent practicable, the core design approach shall enable
substitution of LEU assemblies with MOX assemblies and
vice versa, such that the addition or subtraction of MOX
fuel assemblies can be balanced with traditional LEU fuel.

8) Capahility to irradiate the last MOX fuel assemblies for at
least one cycle before or in 2022.

9) Ability to extract pins from MOX fuel assemblies.
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Mission Reactors Core Design and M anagement Activities

The Contractor shall ensure that the Mission Reactor Licensees
perform the following activities associated with reactor core design
and management activities:

(1)

2)

(3)

(4)

(5)

(6)

(7)

Core design activities necessary to utilize MOX fuel in
mission reactors and for core reloads encompassing:

0] Development of fuel specifications, and

(i) Review of European MOX fuel operating experience
data;

(i)  Preparation of core physics calculations;

(iv)  Design of lead and subsequent fuel assemblies and
overdl core design for the period of transition from
full LEU fud to aMOX fuel configuration and for
routine operation with MOX fuel;

Modification of applicable core physics, neutronics, and fuel
design and fuel performance computer codes, with
subsequent verification, validation and qudification.

Revision of the FSAR to support the reactor license
amendment.

Preparation, if necessary, of a quality assurance plan,
procedures and supporting documentation as required by 10
CFR Part 50, Appendix B, Quality Assurance Criteriafor
Nuclear Power Plants and Fuel Reprocessing Plants.

Development of contingency plans for the continued
operation of the reactor using uranium fuel if the MOX fuel
supply isinterrupted.

Coordination, as necessary, with the DOE TM on DOE
nuclear waste repository matters relating to MOX fuel
design and irradiation.

Preparation of a Mission Reactors Irradiation Plan which
describes an integrated approach to the operation of al
mission reactors. The plan shall include, but is not limited
to:
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Proposed MOX fuel throughput for the selected
mission reactors by year and cumulatively;

Fuel and core designs sufficient to achieve planned
throughput;

Accommodation of potential interruptionsin the
MOX fuel supply; and

Coordination of interfaces with fuel qualification
activities.
Coordination of mission reactors loading patternsto

accomplish the SOW.

Capability to handle the potential disruption of
MOX irradiation caused by a shut-down of a
mission reactor over an extended period of time.

The Contractor shall submit the Mission Reactors
Irradiation Plan to DOE no later than 6 months after

contract award. DOE review comments will be provided
within 90 days of submittal of the plan. The Contractor shall
have 30 days to accept the comments and incorporate them
or to hold a comment resolution meeting with the DOE to
resolve any differences. DOE will provide final its position
within 5 days after the comment resolution meeting. The
plan shall be updated as needed. Subsequent DOE reviews
will be completed within 30 days.

5. Mission Reactors Operations

The Contractor shall ensure that the Mission Reactor Licensees:

a

Review and modify mission reactor procedures and programs that
may be affected by the use of MOX fuel including, but not limited

to: normal, emergency and post-accident operating procedures,
fresh and spent fuel handling procedures; damaged fuel handling

procedures, safeguards procedures; and security procedures.

Develop aMOX fuel utilization training program to train and
qualify mission reactor Ste engineering, operations, maintenance,
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security and other affected personnel on the required changes to
Site procedures, systems, equipment, and facilities associated with
the use of MOX fuel.

6. Test/Demonstration Fuel Irradiation

The Contractor shdl ensure that al required permits and licenses are
obtained, the MOX test/demonstration fuel isirradiated in a commercial
U.S. reactor identified by the Contractor, and inspections and post-
irradiation fuel examinations are performed, if required by the Fuel
Qualification Plan. If post-irradiation examination is necessary, the
Contractor may only use applicable DOE facilities in accordance with
existing DOE agreements, court orders and other applicable laws, including
quantity limits and schedules for removal of such materidls. The
Contractor shall obtain the necessary shipping cask(s) for transporting
irradiated MOX fuel assemblies or pinsto the examination facilities
designated by DOE and selected by the Contractor. The Contractor shall
ship irradiated MOX fuel assemblies or pins in compliance with NRC and
DOT requirements. The Contractor shdl ship al post irradiation
examination materials in accordance with DOE direction and in compliance
with applicable laws, regulations and DOE orders.

MOX fuel assemblies shall be clearly identified and remain intact at the
reactor gte, i.e., assemblies should not be planned for deconstitution. The
only exceptions allowed are for planned testing that requires removal of
pins or for fuel damaged during irradiation that requires removal of pins,
Damaged fuel that needs to be withdrawn from the fuel assemblies shall be
withdrawn and stored pending examination or disposal.

Project Management and Administration

The Contractor shdl perform all project management and administration activities.
Thisincludes, but is not limited to : project baseline development; performance
measurement; change management; risk assessment; support for project budget
requests; configuration management; integration of project technical requirements,
integration of transportation requirements related to SNM; design of afresh MOX
fuel transportation package; development and maintenance of an outreach
program; contract administration; procurement, except as specified elsewherein
the contract, of goods and services to support the project; and other support
activities.
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1 Project Planning, Control, and Reporting

a.

Development of a Project M anagement Plan

The Contractor shal develop, implement and update as required a
Project Management Plan (PMP) which sets forth the plans,
organization and systemsto be utilized by the Contractor to
manage the project. The PMP requires DOE approval. The PMP
ghall include, but is not limited to : adetailed description of the
methodology for ensuring the successful integration of all
management and technical requirements of the project across al
participating organizations, a clear identification of the limits of
management authority (e.g. work authorization, funds management,
control of indirect costs) for al project activities; a project
organizational chart; a procedure for the replacement of team
members,; and a summary description of the Contractor’s plan for
addressing labor relations issues for the project. The PMP shall
also include the following:

(D) A Project Execution Risk Assessment (PERA) which grades
areas of identified risk as low, medium, or high, relative to
their potential impact on the project. The PERA shall
include a cost/schedule benefit analysis strategy for the
identified areas of risk. The PERA shall be updated
annually.

2 A detailed description of the Contractor’s Project
Management and Control System (PMCS). The PMCS
shall serve as the basis for planning, development and
management of technical, cost, and schedule basdlines for all
project activities. The PMCS shdll contain a detailed
description of the configuration management program
including when each major element of design is to be placed
under configuration control. The PMCS shall also be used
for budget development, performance measurement, project
reporting and analysis and funds management. DOE will
perform a conformance review of the Contractor's PMCS
to ensure actual operations of the system complies with the
system description.

(©)) A Project Baseline Plan (PBP) which describes the
technical, cost and schedule baselines for the MOX fudl
project in accordance with the PMCS. The Contractor shall
expand the detail of the Project Basdline Plan submitted in
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response to the RFP to the work package level as
appropriate. Technical, cost, and schedule baseline
information for unexercised contract options shal be
summarized at an appropriate level of the Contract Work
Breakdown Structure (CSWBY) in the initial PBP.

Deliverables:

The Contractor shall submit a Project M anagement Plan
for DOE approval within 75 days of contract award. DOE
shdl provide comments on the PMP within 30 days of its
receipt. Upon receipt of DOE’s comments, the Contractor
shdll have 21 daysto resolve any issuesregarding DOE’s
comments.

Support For Budget Requests

The Contractor shall perform budget analyses to support the
project’s resource requirements as requested by DOE.

Project Review M eetings

The Contractor shall participate in quarterly project reviews with
the DOE project and program management staff. The reviews shall
include project status, performance to date and outstanding issues.
Quarterly review meetings will be scheduled by mutual agreement
of the Contractor and DOE. The Contractor shall be responsible
for preparing agreements and commitments prior to the end of each
guarterly meeting. The DOE TM and the Contractor project
manager shall approve the agreements and commitments.

Outreach Programs

In cooperation with DOE, the Contractor shall develop and implement an
Outreach Program to support DOE’s commitment to openness and
appropriate public participation in decison-making. Key attributes of the
Outreach Program are as follows:

a

Development of a program and program materias describing the
MOX Fuel Project for use with local, state, and nationa interest
groups.

Development of a protocol for coordinating outreach activities with

DOE and DOE Host Site contractors for responding to the news
media and information requests from the public.
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SNM Transportation
a. SNM Transportation Integration M anagement Plan

The Contractor shal develop and submit for DOE approval a SNM
Transportation Integration Management Plan that describes the
roles and responsbilities, lead time requirements and how
communications between project participants will be conducted
with respect to transportation of the following SNM:

(D) Plutonium oxide feed materiasto the MOX
Fuel Fabrication Facility and the test/demongtration fuel
fabrication facility ;

2 Fresh MOX fuel assemblies to the mission reactors;
(©)) Fresh test/demonstration fuel to reactor(s) for irradiation;

4 Irradiated test/demonstration fuel to the PIE facility if
required by the Fuel Quadlification Plan.

Deliverable:

The Contractor shall submit a SNM_Transportation
Integration M anagement Plan for DOE approval no later
than 8 months after contract award. DOE will require 60
daysto review the plan and provide comments. The
Contractor shall have 30 days to accept the comments and
incorporate them or to hold a comment resolution meeting
with DOE to resolve any differences. DOE will provide its
final position within 5 days after the comment resolution
meeting.

b. Fresh MOX Fuel Transportation Package

(D) The Contractor shall ensure the preparation of an
application for and shall obtain an NRC Certificate of
Compliance for afresh MOX fuel package design. The
certificate shall be for a Type B(U)F package design. The
Contractor or the Fuel Fabricator shall be the certificate
holder and primary user. Utilitiesinvolved in the irradiation
of MOX fuel, along with DOE, shall be secondary users of
the NRC certified package design. The package shall
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comply with DOT regulations (49 CFR Parts 171-180) and
shall be certified to NRC regulations (10 CFR Part 71).

Subject to any conflicting NRC requirements, the
Contractor shall ensure that the design of the MOX fresh
fuel package conformsto the MOX Fresh Fuel Package
Technical Requirements contained in Reference ORNL/TM-
13526.

The Contractor shall integrate the MOX fresh fuel package
into aMOX fuel transportation system which will operate to
move the fuel from the MOX Fuel Fabrication Facility to

the mission reactors as cost effectively as practical, where
the cost represents the total cost to the Government. To
the extent practical, one fuel package design shal be
compatible with all reactor sites and core designs.

The Contractor shall ensure the preparation and submittal
for DOE approval of aMOX fresh fuel package certification
plan.

The Contractor shall prepare an estimated total life-cycle
cost which shall include, but is not limited to : the cost of
package design, testing, and certification; packaging
acquisition and maintenance; any acquisitions of ancillary
hardware; any necessary facility interface modification (e.g.,
modifications at the mission reactor sites); and disposal of
the packagings when the mission is complete.

The Contractor may at his discretion consider the package
conceptual design developed jointly by DOE and ORNL as
an initiation point for the detailed package design
(Reference ORNL/TM-13526, ORNL/TM-13427, and
ORNL/TM-13574).

The Contractor shall ensure that design reviews are
conducted, as applicable, at approximately 30 and 85
percent of the completion of the design effort. The design
reviews shall be attended by representatives of those
organizations responsible for the design, the DOE TM and
the DOE Contracting Officer or designee. The Contractor
shall notify DOE 30 days prior to the date of the design
review. This notification shal include an agenda with the
necessary reference materials for the design review. After
the design review, a comprehensive report which documents

33



(8)

(9)

RFP No. DE-RP02-98CH10888
Section J
Attachment 1

agreements and commitments resulting from the design
reviews shall be prepared by the Contractor and approved
by DOE. Following the design review by DOE, the
proposed Certificate of Compliance holder shall provide a
technical briefing to the NRC Certifying Officia regarding
the status of the MOX Package design process, including
schedule updates about when the final design and SARP will
be submitted to NRC for certification.

The Contractor shall ensure that the final design of the
MOX fresh fuel package(s), including the Safety Analysis
Report for Packaging (SARP), are submitted to NRC and
that any subsequent revisons are made as required by NRC.

The Contractor shall prepare a procurement plan to enable
procurement of the desired number of MOX fresh fuel
packages on a schedule so they are available prior to
initiation of misson fuel irradiations.

Deliverables:

1)

The Contractor shall submit a_M OX Fresh Fuel Package
Certification Plan to DOE within 120 days of contract
award. DOE will require 30 days to review and comment
on the document. The Contractor will have 30 daysto
accept the comments and incorporate them or to hold a
comment resolution meeting with DOE to resolve
differences. DOE will provide its fina position 5 days after
the comment resolution meeting. DOE approval is
required.

The Contractor shall, upon resolution of DOE design
review comments, have the proposed Certificate of
Compliance holder submit to NRC the M OX Fresh Fuel
Package Certificate of Compliance Application including
the final design and a completed SARP no later than 36
months after contract award. The MOX Fresh Fuel
Package Certificate of Compliance Application shall be
provided to DOE for informetion at the same time the
package is submitted to NRC. The proposed Certificate of
Compliance holder shall be responsible for resolving al
guestions with NRC, preparing revised SARP information
and re-submitting safety documentation to NRC to obtain
certification of the package design in a timely manner
consistent with the MOX fuel shipment schedule.
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3) The Contractor shall submit for DOE approva the M OX
Fresh Fuel Package Procurement Plan with estimated
costs and schedule, for the acquisition of the fleet of needed
MOX fresh fuel packages within 36 months from award of
contract. The DOE will require 60 daysto evaluate the
document. The Contractor will have 30 days to accept the
comments and incorporate them or to hold a comment
resolution meeting with DOE to resolve any differences.
DOE will provide its final position within 5 days after the
comment resolution meeting.

Advance Procurement Plan

The Contractor shal submit an Advance Procurement Plan, on an annud
basis, which identifies those subcontracts which will be submitted to DOE
for approval in accordance with the clause of this contract entitled,
“Subcontracts,” during the succeeding twelve months.

Deliverables:

The Contractor shall submit for DOE approval the Advance

Procurement Plan within 9 months of contract award and annually
thereafter.
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Option 1 includes construction, construction management functional check-out, and cold
start-up of the MOX Fuel Fabrication Facility; defense of NRC licensing documents for
the MOX Fuel Fabrication Facility and the mission reactors; construction of required
modifications to mission reactors and facilities; procurement of fresh MOX fuel assemblies
shipping packages; and the supporting project management activities. Option 1
requirements and associated deliverables are provided by each of the four main elements
of the project, i.e., MOX Fuel Fabrication Facility, Fuel Qualification, Irradiation Services
and Project Management and Administration.

A. MOX Fuel Fabrication Facility Requirements and Deliverables

The Contractor shall perform construction management services and ensure the
successful completion of functional check-out, and cold start-up of the facility
which includes utilizing depleted uranium oxide or natural uranium oxide as a
surrogate for PuQ,. The Contractor shall ensure that a plan to demonstrate that
the facility is ready for plutonium-based operations is prepared and executed.

1. Construction Management Services

(@

(b)

(©)

(d)

(€)

The Contractor shall furnish personnel, facilities, equipment,
meaterials, and supplies necessary to perform al construction
management services required for the construction of the MOX
Fuel Fabrication Fecility.

The Contractor shall be responsible for planning, managing, and
controlling al construction activities, including award and
management of construction subcontracts and shall implement an
overall construction program best suited to meet project objectives.

The Contractor shal not perform any construction with its own
forces. All construction activities shall be procured on a
competitive fixed-price basis to the maximum extent practicable.

The Contractor shal be responsible for ensuring that the facility, as
constructed, conforms to all applicable requirements, drawings and
specifications.

The Contractor shall ensure that the facility is constructed in
accordance with all applicable laws and regulations. The
Contractor shal ensure that all necessary licenses and permits are
obtained prior to the commencement of the affected construction.
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)] The Contractor shall procure long lead procurement items and
prepare congtruction bid packages, including preparation of bid
documents, and evaluation of bids, award, inspection, acceptance,
storage and protection of procured items.

(9) The Contractor may procure speciaty equipment including fuel
fabrication equipment, nuclear safety equipment, alpha-
containment, and ventilation equipment and other items as may be
approved by the Contracting Officer.

(h) The Contractor shall administer all subcontracts.

0] The Contractor shall ensure the performance of site management
within the boundaries of the MOX Fuel Fabrication Facility
including operation and maintenance of construction support
facilities, utilities, Site security, and interface with the DOE Host
Site.

()] The Contractor shall ensure the development and implementation of
management programs for procurement, property, quality
assurance, environmenta protection, labor relations, and site
security.

Construction Documentation

The Contractor shall prepare construction documentation and develop and
maintain a system for indexing and retrieving construction documentation
such as permit certifications, construction and installation reports, quality
assurance records (such as receipt and testing records, instrumentation test
and calibration, etc.), subcontracts, design and construction configuration
management records, as-built drawings, and other smilar quality
construction management records. These documents shall remain the
property of the Government and be a permanent part of the project record.

3. Functional and Operability Testing Plan

The Contractor shall ensure the preparation of a Functional and Operability

Testing Plan for the MOX Fuel Fabrication Facility' s components,
subsystems, systems, and integrated systems as part of the construction
turn-over process to operations personnel. This plan shall describe how
the Contractor will accept the completed facility from the construction
subcontractor. This plan shall dso define when cold start-up; hot start-up;
and trangition to full operations of the MOX Fuel Fabrication Facility are
complete. This Plan shall be submitted to DOE for approval. During hot
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start-up and transition to full operations, the net plutonium utilization
factor shall not be less than 99.25%.

Deliverable:

The Contractor shall submit the Functional and Operability
Testing Plan to DOE for approva no later than 6 months after the
initiation of Option 1. DOE will require 90 daysto review the
document and provide comments. The Contractor shall have 30 days
to accept the comments and incorporate them or to hold a comment
resolution meeting with DOE to resolve any differences. DOE will
provide itsfinal position within 5 days after the comment resolution
meeting.

4. Construction and Cold Start-Up Completion Certification.

The Contractor shall ensure completion of construction in accordance with
approved specifications, licenses, permits, and designs. The Contractor
shall ensure the successful performance of functional check-out and cold
start-up testing. In addition, the Contractor shall ensure that all training
and procedures are in place for hot start-up and transition to full
operations. The Contractor shall provide certification to DOE that: (1) all
facilities and hardware are acceptable; (2) al required procedures are
issued and appropriate personne trained; and (3) the required
infrastructure isin place for the commencement of hot start-up of the
MOX Fuel Fabrication Facility. The Contractor shall ensure that the MOX
Fuel Fabrication Facility License Applicant submits the appropriate
documentation for hot start-up to NRC.

Deliverable:

Thirty (30) days after completion of Cold Start-up, the Contractor is required to
submit to DOE for approval the Certification of Successful
Completion of Construction and Cold Start-Up Testing in
Accordance with the Functional and Operability Testing Plan.
The DOE will have up to 60 daysto review the document and may
request to review specific information used as the basis for the
certification. This certification may be submitted to NRC, if required,
during the DOE review period.

5. MOX Fuel Fabrication Process Qualification Plan
The Contractor shall ensure preparation of aMOX Fuel Fabrication

Process Qualification Plan. The Plan shall include, but isnot limitedto : a
description and flowchart for processes; product specifications; individual
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process qualification plans; quality assurance/quality control (QA/QC)
plans, fabrication and inspection procedures; and required data records for
fuel pellet, fuel rod and fuel assembly production.

Deliverable:

The Contractor shall submit for DOE approval the M OX Fuel
Fabrication Process Qualification Plan at least 120 days prior to
Hot Start-up. DOE will require 60 days to review the document and
provide comments. The Contractor shall have 30 daysto accept the
comments and incorporate them or to hold a comment resolution
meeting with DOE to resolve any differences. DOE will provide its
final position within 5 days after the comment resolution meeting.

M aintenance and Operating Procedures

The Contractor shal ensure that the MOX Fuel Fabrication Facility License
Applicant develops and implements a Procedures Management System
(PMS) Manual which provides instructions on the preparation, review,
approval, control and implementation of procedures used to administer,
operate and maintain the MOX Fue Fabrication Facility. The PMS manual
shall mandate that procedures require that: (1) protection of employees, the
public and the environment is a priority whenever activities are planned and
performed; (2) personnel possess the experience, knowledge, skills, and
abilities that are necessary to discharge their responghilities; (3) equipment,
systems, and facilities are operated and maintained in a manner which
protects the Government’ s investment; and (4) operational requirements
defined elsewhere in the SOW are implemented.

All necessary administration, operations and maintenance procedure
manuals for the MOX Fuel Fabrication Fecility will be prepared in
accordance with the DOE approved PM S manual.

The maintenance procedure manual(s) shall, as a minimum address the
following areas:

The identification, inventory, and periodic assessment of the condition
of physical assets in the maintenance program.

The establishment of requirements, budget, and awork management
system to maintain physical assetsin a condition suitable for their
intended use.

The preventive, predictive and corrective maintenance to ensure
physical asset availability for planned use and/or proper disposition.
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The management of backlogs associated with maintenance, repair and
capital improvements

Deliverables:

The Contractor shall submit for DOE approval the Procedures

M anagement Systems (PM S) M anual 120 days after the start of
construction. DOE will require 60 days to review the document
and provide comments. The Contractor shall have 30 daysto
accept the comments and incorporate them or to hold a comment
resolution meeting with DOE to resolve any differences. DOE will
provideits fina position within 5 days after the comment resolution
meeting.

Procurement of Certified Fresh MOX Fuel Shipping Packages

In accordance with the DOE approved MOX Fresh Fuel Package
Procurement Plan, the Contractor or his designee shall procure, receive,
inspect, and properly store al required certified packages for the
trangportation of fresh MOX fuel from the MOX Fuel Fabrication Facility
to the mission reactors.

Nuclear M aterials M anagement Program

The Contractor shal ensure that the MOX Fuel Fabrication Facility License
Applicant develops a nuclear materials management program which
includes, but is not limited to, compliance with safeguards and security
requirements, | AEA reporting requirements, receipt inspection, safety
management requirements, production information requirements and an
information management system to ensure the coordination of material
shipments arriving from the Pit Disassembly and Conversion facility, the
uranium supplier, and shipment of completed fuel assemblies for delivery
to the mission reactors.

Regulatory M anagement

The Contractor shal ensure that the MOX Fuel Fabrication Facility License
Applicant continues defense of NRC license and applicable permit
applications and amendments as necessary, and continues to maintain
licenses and permits. Activities will be reflected in the annual updates to
the Regulatory Management Plan.
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Development of a Revised Work Task Agreement (WTA) Between the
Contractor and the DOE Host Site Contractor for Support of the Hot
Start Up and Transition to Full Operations of the M OX Fuel
Fabrication Facility.

The Contractor shall ensure that arevised WTA is negotiated with the
DOE Hogt Site Contractor for the Hot Start Up and Transition to Full
Operations. The proposed WTA will identify all support required. The
WTA will include the estimated cost and schedule for the required support
to be provided by the DOE Host Site Contractor. The WTA shall define
the roles and responsihilities.

The proposed WTA shall be submitted to the Contracting Officer for
approval. (The Contracting Officer and the DOE Contracting Officer for
the DOE Host Site will approve the WTA for the work.) The WTA shall
be updated as required to address additional support to be provided by the
DOE Host Site Contractor.

Deliverable:

The Contractor shall submit to DOE the proposed revision to the Work
Task Agreement at least 6 months prior to the initiation of Option 2.

DOE will require 60 days to review the document and provide comments.
The Contractor shall have 30 days to accept the comments and incorporate
them or hold a comment resolution meeting with DOE to resolve any
differences. DOE will provide its final position within 5 days after the
comment resolution meeting. DOE approval of this agreement is required.

Fuel Qualification - None

Irradiation Services

Mission reactors and site facilities shall be modified as approved by DOE and all
applicable licenses and permits shall be obtained to allow MOX fuel to be
irradiated.

1.

Mission Reactors and Site Facilities M odifications

The Contractor shall ensure that Mission Reactor Licensees procure,
construct, install, and test necessary modifications to the mission reactors
and the reactor site systems in accordance with NRC requirements and the
previously approved Mission Reactors System Modification Plan(s) on a
fixed-price basis to the maximum extent practicable.
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2. Mission Reactors Licenses and Permits

The Contractor shall ensure that the Mission Reactor Licensees continue,
as necessary, licensing and permitting activities identified in the licensing
and permitting plans included in the base contract.

3. Mission Reactors Operations

The Contractor shall ensure that the Mission Reactor Licensees implement
the MOX fudl utilization training program developed during the base
contract and that the appropriate personnel have been trained.

4, Two-Year MOX Fuel Delivery Schedule

The Contractor shal provide to DOE atwo-year schedule identifying the
amount of PuO, required from DOE and the quantities of fresh fuel
(including the amounts of kg of MOX, the amounts of kg of Pu at charge,
the Pu concentration, the number of assemblies, and the gross weights of
each assembly) and the delivery dates for each mission reactor. The
Contractor shall update the delivery schedule annually.

Deliverable:

The Contractor shall submit the Two-Year MOX Fudl Ddlivery
Schedule. Thefirst schedule shall be submitted to DOE 9 months
prior to the required delivery date for the first shipment of fuel; and
annually thereafter.

Project Management and Administration

The Contractor shdl perform al applicable activities and maintain all systems and
plans as specified in the base contract.
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Option 2 SOW

Option 2 includes hot start-up, trangition to full operations, and operations of the MOX
Fuel Fabrication Facility, irradiation of MOX fuel in the mission reactors and the
supporting project management activities. Option 2 requirements and associated
deliverables are provided by each of the four main elements of the project, i.e.,, MOX Fuel
Fabrication Facility, Fuel Qualification, Irradiation Services, and Project Management and
Adminigtration.

A. MOX Fuel Fabrication Facility

The Contractor shall ensure that the MOX Fuel Fabrication Facility Licensee
performs the activities of hot start-up and transition to full operations described in
the Functiona and Operability Testing Plan and the MOX Fuel Fabrication Process
Quialification Plan developed during Option 1 of the contract.

The Contractor shall ensure that the MOX Fuel Fabrication Facility Licensee
manages and operates the MOX Fuel Fabrication Facility consistent with the
requirements of this contract.

1 Hot Operations Testing through Transition to Full Operations

The Contractor shall ensure that the MOX Fuel Fabrication Facility
Licensee executes the requirements of the Functional and Operability
Testing Plan and ensures that the operations are in compliance with the
NRC Operating License and any required permits.

Deliverable:

Thirty (30) days after completion of Hot Start-Up and Transition to
Full Operations, the Contractor is required to submit to DOE for
approval the Certification of Successful Completion of Hot Start-
up Testing and Transition to Full Operationsin Accordance with
the Functional and Operability Testing Plan. The DOE will have
up to 60 days to review the document and may request to review
specific information used as the basis for the certification. This
certification may be submitted to NRC, if required.

2. MOX Fuel Fabrication Process Qualification Plan Implementation

The Contractor shall ensure that the MOX Fuel Fabrication Fecility
Licensee implements the MOX Fuel Fabrication Process Qualification Plan.
The Contractor shall certify to DOE that the requirements of the Plan have
been completed as specified in the plan.
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Deliverable:

The Contractor shall submit the Certification of Completion of the
M OX Fuel Fabrication Process Qualification Plan no later than 1
month after the completion of Hot Start-up and Transition to Full
Operations. The DOE will require up to 60 days to review the
document and may request to review specific information used as a
basis for the certification. This certification may be submitted to
NRC, if required.

Fud Production

The Contractor shall ensure that the MOX Fuel Fabrication Fecility
Licensee (1) manages, operates and maintains the MOX Fuel Fabrication
Facility; (2) produces MOX fuel in accordance with fuel specifications for
mission reactors, (3) maintains the capability to operate in a surveillance
and maintenance mode; and (4) provides the Contractor with arequested
PuO, ddlivery schedule updated on an annua basis. The plutonium oxide
storage cans, which are received from the pit disassembly and conversion
facility, shall not be opened until the contents are needed for process
operations. The Contractor shal ensure that all fuel assembly components
are obtained. The Contractor shall ensure conversion of uraniumto UO , if
necessary, and the trangportation and packaging of all uranium materials.
Final assembly of the fuel assembly components into a completed MOX
fuel bundle shall occur a the MOX Fuel Fabrication Facility. All fuel shall
be shipped as completed MOX fuel bundles except as may be otherwise
authorized by the Contracting Officer. The Contractor shall ensure that the
MOX Fuel Fabrication Facility Licensee uses, maintains, and replaces, as
necessary, the fresh MOX fuel packages and that all waste materials are
packaged in accordance with DOE Host Site requirements.

Analytical Services

The Contractor shall ensure that the MOX Fuel Fabrication Fecility
Licensee performs laboratory and analytical services sufficient to provide
prompt support for the MOX fuel fabrication operations.

Nuclear M aterials M anagement Program

The Contractor shall ensure that the MOX Fuel Fabrication Fecility

Licensee implements the nuclear materials management program developed
during Option 1.
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Licenses and Permits

The Contractor shall ensure that the MOX Fuel Fabrication Fecility
Licensee maintains the NRC license to possess and use special nuclear
meaterials and other required permits and has the capability to update the
SAR and environmental reports, support regulatory inspections (NRC,
OSHA, and other agencies), amend the operating license, and provide
other actions necessary for continued operation of the MOX Fuel
Fabrication Facility.

International Atomic Energy Agency Support

The Contractor shall ensure that the MOX Fuel Fabrication Facility
Licensee provides all necessary support to the IAEA including the
provision of |aboratory space and access to appropriate documents and
records.

Deactivation Planning

The Contractor shall provide to DOE an update, as appropriate, but no
more frequently than annualy, of the MOX Fuel Fabrication Facility
Deactivation Plan. The plan may need to be updated as a result of, for
example, changes to the facility, advances in technology, changes in the
estimated costs for the effort, or changes in licensing requirements.

Deliverable:
One year after the start of construction of the MOX Fuel

Fabrication Facility, the Contractor shall prepare an annua update
of the Deactivation Plan, as appropriate, for DOE information.

Revision of the Work Task Agreement (WTA) Between the
Contractor and the DOE Host Site Contractor for Support of Hot
Start-up and Transition to Full Operations of the M OX Fuel
Fabrication Facility.

The Contractor shall ensure that the WTA prepared in Option 1 is updated
as may be required. The proposed revison to the WTA will identify all
support required. The WTA will include the estimated cost and schedule
for the required support to be provided by the DOE Host Site Contractor.
The WTA shall define the roles and responsihilities.

The proposed revision to the WTA shall be submitted to the Contracting

Officer for approval. (The Contracting Officer and the DOE Contracting
Officer for the DOE Host Site will approve the WTA for the work.) The
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WTA shall be revised, as required, to address additional support to be
provided by the DOE Host Site Contractor.

Deliverable:

The Contractor shal submit to DOE the proposed revision to the Work
Task Agreement asrequired. DOE will require 60 days to review the
document and provide comments. The Contractor shal have 30 daysto
accept the comments and incorporate them or hold a comment resolution
meeting with DOE to resolve any differences. DOE will provide itsfinal
position within 5 days after the comment resolution meeting. DOE
approval of this agreement is required.

Fuel Qualification - None

Irradiation Services

The Contractor shall ensure that the Mission Reactor Licensees irradiate MOX

fuel in the mission reactorsto aminimum burnup level of 20,000 MWd/MTHM on
an assembly basis. The Contractor shall update the two-year MOX fuel delivery
schedule.

1.

Irradiation

The Contractor shall ensure that the Mission Reactor Licensees (a)

irradiate MOX fuel only in the misson reactors; (b) facilitate visits by the
IAEA; (c) provide necessary MOX fuel safeguards and security; and (d)
store and handle spent MOX fuel pending disposal in accordance with the
requirements of the Nuclear Waste Policy Act and their NRC licenses. The
Contractor shal confirm achievement of aminimum  burnup level of 20,000
MWdJ/MTHM on an assembly basis.

The Contractor shall provide an annual inventory report of all MOX fuel
assemblies located at mission reactors. The report shall include the total
number of assemblies, the total kilograms of MOX fuel, total kilograms of
Pu at charge, and their present burnup.

MOX fuel assemblies shall be clearly identified and remain intact at the
reactor gte, i.e., assemblies should not be planned for deconstitution. The
only exceptions allowed are for planned testing that require removal of pins
or for fuel damaged during irradiation that requires removal of pins.
Damaged fuel that needs to be withdrawn from the fuel assemblies shall be
withdrawn and stored pending examination or disposal.
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Deliverable:

Two years after the start of irradiation of mission fuel, the
Contractor shall submit the Mission Reactors Annual |nventory
Report to DOE for information.

2. Update of Two-Year MOX Fuel Delivery Schedule
The Contractor shall continue to annually update and submit to DOE the

Two-Year MOX Fuel Delivery Schedule which identifies the quantities of
fresh fuel and the required delivery schedules for the mission reactors.

Deliverable:

The Contractor shall submit the Two-Year M OX Fuel Delivery
Schedule. This schedule shal be submitted to DOE annualy.

Project Management and Administration

The Contractor shdl perform al applicable activities and maintain all systems and
plans as specified in the Statement of Work for the base contract.
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Option 3 SOW

Option 3 includes deactivation of the MOX Fuel Fabrication Facility and supporting
project management activities, Option 3 requirements and associated deliverables are
provided by each of the four main work elements of the project, i.e., MOX Fuel
Fabrication Facility, Fuel Qualification, Irradiation Services and Project Management and
Administration.

A. MOX Fuel Fabrication Facility

Upon completion of the MOX Fuel Fabrication Facility mission, the Contractor
shdll ensure that the MOX Fuel Fabrication Facility Licensee deactivates the MOX
Fuel Fabrication Facility in accordance with the approved Deactivation Plan.

1 MOX Fuel Fabrication Facility Deactivation Requirements and
Deliverables

The Contractor shall ensure that the MOX Fuel Fabrication Fecility
Licensee performs deactivation of the MOX Fuel Fabrication Facility in
accordance with the approved Deactivation Plan and the NRC license. The
Contractor shall certify to the Government that the MOX Fuel Fabrication
Facility has been deactivated in accordance with the plan and the NRC
license requirements. Upon approval of the certification, the DOE shall
accept respongibility for the facility.

The Contractor shall dispose of or otherwise effect the disposition of the
fresh MOX fuel packages in accordance with the terms of the contract.

Deliverable:

The Contractor shall provide for DOE approval a Certification of
Deactivation Completion. DOE will have up to 60 daysto review the
document and may request to review specific information used as a basis
for the certification.

2. Revision of the Work Task Agreement (WTA) Between the
Contractor and the DOE Host Site Contractor for Support of the
Deactivation of the M OX Fuel Fabrication Facility.

The Contractor shall ensure that the WTA prepared in Option 2 is updated
as may berequired. The proposed revised WTA will identify all support
required. The WTA will include the estimated cost and schedule for the
required support to be provided by the DOE Host Site Contractor. The
WTA shall define the roles and responsihilities.
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The proposed revision to the WTA shall be submitted to the Contracting
Officer for approval. (The Contracting Officer and the DOE Contracting
Officer for the DOE Host Site will approve the WTA for the work.) The
WTA shall be updated as required to address additional support to be
provided by the DOE Host Site Contractor.

Deliverable:

The Contractor shal submit to DOE the proposed revision to the Work
Task Agreement within 30 days of the initiation of Option 3. DOE will
require 15 daysto review the document and provide comments. The
Contractor shall have 7 days to accept the comments and incorporate them
or hold a comment resolution meeting with DOE to resolve any
differences. DOE will provide its final position within 5 days after the
comment resolution meeting. DOE approval of this agreement is required.

Fuel Qualification - None
Irradiation Services - None
Project Management and Administration

The Contractor shdl perform al applicable activities and maintain all systems and
plans as specified in the Statement of Work for the base contract.
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ACRONYMS

AE
ALARA
ARIES
ASTM
BWR
CANDU
CFR
CH
CLWR
CM

Cco
CoC
COR
COTR
CSWBS
D&D
DOE
DOE/MD
DOE-STD
DOT
EA
EFPD
EIS
EPA
ES&H
FERC
FMDP
FQAP
FSAR
G&A
HLW
HM

HQ
|IAEA
INEEL
INPO
LANL
LEU
LLW
LTA
LUA
LWR
M&O
MD
MOX
MT
MTHM
NAS
NEPA

ACRONYMS, ABBREVIATIONS, ELEMENTS

Architect-Engineer

As Low As Reasonably Achievable

Advanced Recovery and Integrated Extraction System
American Society for Testing and Materials
Boiling Water Reactor

Canadian Deuterium-Uranium Reactor

Code of Federal Regulations

Chicago Operations Office (DOE)

Commercial Light Water Reactors
Construction Management

Contracting Officer

Certificate of Compliance

Contracting Officer’s Representative
Contracting Officer’s Technical Representative
Contract Summary Work Breakdown Structure
Decontamination & Decommission ing
Department of Energy

Department of Energy Office of Fissile Materials Disposition
Department of Energy Standard

Department of Transportation

Environmental Assessment

Effective Full Power Days

Environmental Impact Stat ement
Environmental Protection Agency
Environment, Safety and Health

Federal Energy Regulatory Commission

Fissile Materials Disposition Program

Facility Quality Assurance Plan

Final Safety Analysis Report

General and Admini strative

High-Level Waste (radioactive)

Heavy Metal

Headquarters (DOE)

International Atomic Energy Agency

Idaho National Engineering and Environmental Laboratory
Institute of Nuclear Power Operations

Los Alamos Nationa Labor atory
Low-Enriched Uranium

Low-Level Waste (radioactive)

Lead Test Assembly

Lead Use Assembly

Light Water Reactor

Management and Operating Contractor

Office of Fissile Materials Disposition

Mixed Oxide (plutonium and uranium oxides)
Metric Tonnes

Metric Tonnes Heavy Metal

National Academy of Science

National Environmental Policy Act of 1969
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ACRONYMS
NOV
NRC
OBS
0&M
ORNL
OSHA
PBP
PEIS
PERA
PIDAS
PIE
PMCS
PMP
PMS
PSAR
PSWBS
PUC
PWR
QA
QC
RF
RFP
ROD
S&S
SALP
SAR
SEB
SNM

TA
TBD
TEC
™
TRU
UCNI
us
WBS

Notice of Violation

Nuclear Regulatory Commission
Organizationa Breakdown Structure
Operations and Maintenance

Oak Ridge National Laboratory

Occupational Safety and Health Administration
Project Baseline Plan

Programmatic Environmental I mpact Statement
Project Execution Risk Assessment

Perimeter Intrusion Detection and Assessment System
Post-irradiation Examination

Project Management Control System

Project Management Plan

Procedures Management System

Preliminary Safety Analysis Report

Project Summary Work Breakdown Structure
Public Utili ty Commission

Pressurized Water Reactor

Quality Assurance

Quality Control

Russian Federation

Request for Proposals

Record of Decision

Safeguards and Security

Systematic Assessment of Licensee Performance
Safety Analysis Report

Source Evaluation Board

Specia Nuclear Material

Statement of Work

Surplus Plutonium Disposition

Savannah River Site

Safe, Secure Trailer

Test Area

To be Determined

Tota Estimated Cost

Technical Manager

Transuranic Waste (Radioactive)

Unclassified Nuclear Information

United States

Work Breakdown Structure

ABBREVIATIONS

BTU

Cilg

Keff

Kg
2

British Thermal Unit
CuriesGram
Effective Multiplication Factor
Kilogram

Square Meter

Cubic Meter

Milli gram

Millirem

Megawatt Days
Megawatt Electric
Megawatt Hour
Year
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INFORMATION FOR ENVIRONMENTAL DATA

CO Carbon Monoxide

NO; Nitrogen Dioxide

Nok Nitrogen Oxides

PM1o Particulate Matter Less than 10 Micron Aerodyamic Mass Mean Diameter
SO, Sulphur Dioxide

VOC Volatile Organic Compounds
ELEMENTS

DUFs Depleted Uranium Hexafluoride
Pu Plutonium

Puo;, Plutonium Oxide

U Uranium

uo, Uranium Dioxide
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MOX RUEL PROECT
SUMMARY WORK BREAKDOWN STRUCTURE

MOX Fuel Project

1.0
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MOX Fuel
Fabrication Facility
1.1

Fuel
Qualification
1.2

Irradiation
Services
1.3

Project
Management
1.4
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DOE F 1332.1
(04-89)

U.S. DEPARTMENT OF ENERGY

REPORTING REQUIREMENTS CHECKLIST

1. PROGRAM/PROJECT TITLE

Mixed Oxide (MOX) Fuel Fabrication and Reactor Irradiation Services

2. IDENTIFICATION NUMBER
DE-RP02-98CH10888

3. PARTICIPANT NAME AND ADDRESS

4. PLANNING AND REPORTING REQUIREMENTS

C - Change to Contractual Agreement
F - Final (End of effort)

O - Once after award

Q - Quarterly
S - Semi-Annually

A. General Management Frequency | E. Financia Incentives Frequency
Management Plan (NOTE 1) [ ] statement of Income and Expense
Status Report M -
Summary Report M | | Balance Sheet
| | CashHow Statement
B. Schedule/Labor/Cost | | Statement of Changesin Financial Position
. | | Loan Drawdown report
| X[ Milestone Schedule/Plan (NOTE 2) X | | Operating Budget
| X[ Labor Plan 0,z | | Supplementary Information
| | Facilities Capital Cost of Money Factors Computation
| | Contract Fecilities Capital and Cost of Money F. Technica
[ X| Cost Plan (NOTE 3) X
| X| Milestone Schedule/Status M |:| Notice of Energy RD&D Project
| X| Labor Management Report M (Requirement with any of the following)
| X| Cost Management Report M
|:| Technical Progress Report
C. Exception Reports Draft for Review
Final for Approva
Conference Record A
Hot Line Report A Topical Report
Final Technical Report
D. Performance Measurement Draft for Review
Final for Approva
Management Control System Description (NOTE 4)
WBS Directory (NOTE5) | | | software
| X[ Index X Other (Specify)  Funds Status Report M
| X| Element Definition X Sow Deliverables A
[ ] cost Loaded/Time Line Plan
___Cost Performance Reports (NOTE 6)
| X| Format 1-WBS M
| | Format 2 - Function
X| Format 3 - Baseline M
5. FREQUENCY CODES
A - Asrequired M - Monthly X - With Proposal/Bid/Application or

with Significant Changes
Y - Yearly or upon Renewal of

Contractual Agreement
Z - Upon Significant Changes

6. SPECIAL INSTRUCTIONS (ATTACHMENTS)
Report Distribution List/Addresses
Reporting Elements
Due Dates

. Analysis Thresholds
Work Breakdown Structure
Other - NOTES AND INSTRUCTIONS

7. PREPARED BY (SIGNATURE AND DATE)

8. REVIEWED BY (SIGNATURE AND DATE)




Note 1

Note 2

Note 3

Note 4

Note 5

Note 6

RFP No. DE-RP02-98CH10888
Section J
Attachment 4

Reporting Requirements Checklist Notes

Development of a Project Management Plan is an element of the State ment of
Work for the contract.

Schedule information and milestones provided in the Contractors proposal shal be
incorporated in the Milestone Schedule/ Plan which shall be a component of the
Project Management Plan.

The summary cost plan provided in the Contractors proposal shall be extended and
displayed down to the work package level of the WBS.

Development of a Management Control System Description is an element of the
Statement of Work for the contract.

The Contract Summary Work Breakdown Structure (CSWBS) provided in the
Contractors proposal shall be extended and displayed down to the work package
level of the WBS.

The Contractor may propose aternate formats for these reports to the Contracting
Officer. Approva by the Contracting Officer isrequired to initiate the use of
alternate formats.
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Addressees:

Number of Report Copies

Special | nstructions

Contracting Officer * 2 2
HQ Program Officer * 2 2
Project Manager  * 4 4

* Address(es) To Be Determined

AA-99
7185
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PART 111

SECTION J

LIST OF KEY PERSONNEL

The key personnel referred to in the clause entitled, “ K ey Personnel” set forthin Part 11,
Section I, are: *
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PART 111

SECTION J

LIST OF ATTACHMENTS

BILLING INSTRUCTIONS

(For Cost-Reimbursement Type Contracts)

Introduction. These instructions are provided for use by Contractors in the
preparation and submisson of vouchers requesting reimbursement on a
voucher submission payment bass for work performed under cost-
reimbursement type contracts. Compliance with these instructions will reduce
correspondence, and other causes for delay, to a minimum and will thus
promote prompt payments to the Contractor.

Voucher Form. In requesting reimbursement, Contractors shall use Standard
Form 1034 (Public VVoucher for Purchases and Services Other Than Personal)
(see Exhibit A), supported by a Statement of Cost (see Exhibit B). An
acceptable substitute (which provides the same necessary information as found
in Exhibits A and B of these instructions) may be used.

Preparation. Standard Form 1034 shall be completed in accordance with the
following instructional notations (see counterpart notations on Exhibit A):

(D) Leave Blank.

2 Enter voucher number (number consecutively, commencing with "1").
Completion/final vouchers shall clearly be marked as such.

3 Enter date voucher prepared.
4 Enter contract number and date of contract award.

(5) Enter contractor's name, mailing address, and telephone number of
office responsible for submitting voucher.

(6) If atask order or project agreement is involved in the billing, enter the
number and date of the task order or project agreement, otherwise
leave blank.

@) |dentify the period the billing covers (e.g., "Jan. 19 _ " or "Jan-Mar.
19 ).
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(8 Enter the dollar amount of this billing . The amount claimed must agree
with the amount reflected in the attached Statement of Cost (see
Exhibit B).

(9 Place an "X" in the appropriate block for the type of payment for which
reimbursement is requested.

Billing Period. Vouchers shal be submitted no more frequently than once
every 2 weeks (except that small business concerns may invoice more
frequently).

The Statement of Cost shdl be completed substantially as shown in Exhibit B,

making due allowance for the Contractor's cost accounting system. Costs
clamed shal be only those recorded costs authorized for hilling by the
payment provisions of the contract. Indirect costs claimed shall reflect actud

experience, but in no event shall exceed those approved for billing purposes by
the Contracting Officer. Additiona supporting data for claimed costs shall be

provided in such form and reasonable detail as an authorized representative of

the Contracting Officer may require.

Submission. An original voucher and two copies shall be submitted to:

DOE Capita Accounting Center
CR 54/CHO

Accounts Payable Division

U.S. Department of Energy

P. O. Box 500

Germantown, MD 20874-1290

A copy of the voucher shall also be submitted to the DOE Contract Specialist
and the DOE Technical Manager as set forth in Part I, Section G - Contract

Administration Data, of this contract. Each voucher (original and two copies)
shall be supported by a Statement of Cost. The Certification on the Statement
of Cost attached to each voucher must be signed by aresponsible officia of the
Contractor. If follow-up billings are necessary, they must be clearly marked to

show that they are second or third hillings. Completion/final vouchers shal
clearly be marked as such.
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Exhibit A
Stendard Form 1034 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.
evised January 1980
Department of the Treasury SERVICES OTHER THAN PERSONAL
1 TFRM 4-2000
1034-118
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
CONTRACT NUMBER AND DATE PAID BY

PAYEE'S
NAME DISCOUNT TERMS
AND
ADDRESS PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER AND DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT !
DATE OF DELIVERY (Enter description, item number of contract of Federal supply TITY COST PER
ORDER OR SERVICE schedule, and other information deemed necessary)
(Use Continuation Sheet(s) if necessary) (Payee must NOT use the space below) TOTAL

PAYMENT: APPROVED FOR EXCHANGE RATE
PROVISIONAL =$ =$1.00

DIFFERENCES

COMPLETE BY 2

PARTIAL

O
[m]
O
[m]

FINAL Amount verified; correct for

O PROGRESS TITLE
O ADVANCE

(Sgnatureor Initials)

Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date) - (Authorized Certifying Officer)?

(Title)

ACCOUNTING CLASSIFICATION

P CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
AB
1Y | cAsH DATE PAYEE®
D
1 When stated in foreign currency, insert name of currency . PER
2 |f the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving
officer will sign
in the space provided, over his officid title.
3 When avoucher is receipted in the name of acompany or corporation, the name of the person writing the company or corporate name, TITLE

aswell
as the capacity in which he signs, must appear. For example: “ John Doe Company, per John Smith, Secretary” , or “ Treasury” , asthe
case may be.

Previous edition usable

PRIVACY ACT STATEMENT

Theinformation requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the
purpose of dishursing Federal money. The information requested is to identify the particular creditor and
the amountsto be paid. Failure to furnish thisinformation will hinder discharge of the payment obligation.

NSN 7540-00-634-4206
1034 VOU.DOC




The ABC Company
Anywhere, U. S. A, 01234

Contract Amount (face value):
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Exhibit B
STATEMENT OF COST

Contract No.
Voucher No.

Amount Authorized for Expenditure (obligated:

Estimated Cost $ Basic Contract $
Fixed-Fee (ifany) $ All Modifications $
Totd $ Contract to Date $
Period of performance covered by this billing:
Claimed for this Cumulative Claimed Th rough

Claimed Costs Billing Period This Billing Period
Direct Labor
Fringe Benefit @%
Overhead @%
Nonexpendable Items

Including Equipment

(List items separately)
Materials & Supplies
Travel
Subcontract #1 (DEF Co.)
Subcontract #2 (GHI Co.)
Subcontract #3 (Smith)
Subcontract #4 (Misc)
Other Direct Costs
Adjustments (Explain)

Tota Costs (less G&A)

G&A @%
Total Costs

Fee @% (if any)
Total costs and fee
Credit (Explain)
Contractor's share (if any)
Government's share

CERTIFICATION: | certify that thisinvoice is correct and in accordance with the terms of the contract
and that the costs included herein have been incurred, represent payments made by the Contractor except as
otherwise authorized in the payments provisions of the contract, and properly reflect the work performed.

EXPLANATION:



7.

RFP No. DE-RP02-98CH10888
Section J
Attachment 7

SENSITIVE FOREIGN COUNTRIES LISTING (JULY 1994)

Algeria
Armenia
Azerbaijan
Bdarus

China, People’'s Republic of

Cuba
Georgia
India

Iran

Irag

|sragl
Kazakhstan
Libya
Moldova
North Korea
Pakistan
Russian Federation
Sudan

Syria
Tawan
Tadjikistan
Turkmenistan
Ukraine
Uzbekistan

J8

Countries appear on this list for reasons of national security, terrorism or nuclear non-
proliferation support.

NOTE: Due to the dynamic nature of world events, other countries may, at any time
become sengitive. Therefore, caution should be exercised in dealing with citizens of
countries not listed to assure that sengtive information, although unclassified in nature, is
not inadvertently disclosed. Thiswould include nuclear and other U.S. technology and
economic information.
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PART 111

SECTION J

8. SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING PLAN
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SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS

MODEL SUBCONTRACTING PLAN OUTLINE *

Identification Data

Contractor:

Address;

Solicitation or Contract Number:

Item/Service:

Total Amount of Contract (Including Options) $

Period of Contract Performance (DAY, MO. & YR.)

*

Federa Acquisition Regulation (FAR), paragraph 19.708(b) prescribes the use of the clause at
FAR 52.219-9 entitled " Small , Small Disadvantaged and Women-Owned Small Business
Subcontracting Plan." The following is a suggested model for use when formulating such
subcontracting plan. While this modd plan has been designed to be consistent with FAR 52.219-9,
other formats of a subcontracting plan may be acceptable. However, failure to include the
essential information as exemplified in this model may be cause for either a delay in acceptance or
the rejection of abid or offer where the clause is applicable. Further, the use of this model is not
intended to waive other requirements that may be applicable under FAR 52.219-9.
"SUBCONTRACT," as used in this clause, means any agreement (other than one involving an
employer-employee relationship) entered into by a Federal Government prime contractor or
subcontractor calling for supplies or services required for performance of the contract or
subcontract.

Type of Plan (check one)

Individual Plan (All elements developed specifically for this contract and applicable for the full

term of this contract).

Master Plan (Goals developed for this contract; all other elements standard; must be renewed

annually).

Commercial Products Plan (Contractor sdlls large quantities of off-the-shelf commodities to many
Government agencies. Plans/goals negotiated by a lead agency on a company-wide basis
rather than for individua contracts. Plan effective only during the year for which it is
approved. The contractor must provide a copy of the approved plan).
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2. Goals

State separate dollar and percentage goals for small business concerns and small disadvantaged business
concerns as subcontractors, for the basic and each option year, as specified in FAR 19.704.

A. Tota estimated dollar value of al planned su beontracting, i.e., with al types of concerns
under this contract, is $

B. Tota estimated dollar value and percent of planned subcontracting with small b usinesses
(includes small disadvantaged businesses): (% of "A")
$ and %

(D) Tota estimated dollar value and percentage of plan ned small business set-asides.
$ and %

C. Total estimated dollar value and percent of planned subcontracting with small
disadvantaged businesses: (% of "A"):
$ and %

(D) Total estimated dollar value and percentage of planned small disadvantaged
business set-asides. (NOTE: Zero goals for small disadvantaged business
concerns are not acceptable).
$ and %

D. Total estimated dollar value and percent of planne d subcontracting with LARGE
BUSINESS (% of "A")
$ and %

E. Provide a description of al the products and/or servicesto be subcontracted under this
contract, and indicate the types of businesses supplying them; (i.e., LARGE BUSINESS
(LARGE), SMALL BUSINESS (SB), SMALL DISADVANTAGED BUSINESS (SDB))

(check all that apply)

Subcontracted Product/Service LARGE SB SDB

(Attach additional sheets if necessary.)
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F. A description of the method used to develop the subcontracting goals for smdl and small
disadvantaged business concerns (i.e., explain the method and state the quantitative basis
(in dollars) used to establish the percentage goals, in addition, how the areasto be
subcontracted to small and small disadvantaged business concerns were determined, and
how the capabilities of small and small disadvantaged businesses were determined --
include any source lists used in the determination process).

G. Indirect costs have been have not been included in the dollar and percentage
subcontracting goals stated above. (check one)

H. If indirect costs have been included, explain the method used to determine the

proportionate share of such coststo be alocated as subcontract to small business and
small disadvantaged business concerns.

Program Administrator

Name, title, position within the corporate structure, and duties and responsihilities of the employee
who will administer the contractor's subcontracting program.

Name:

Title

Address;

Telephone:
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Duties. Has general overall responsbility for the contractor's subcontracting program, i.e.,
developing, preparing, and executing subcontracting plans and monitoring performance relative to
the requirements of this particular plan. These duties include, but are not limited to, the following
activities:

A.

Developing and promoting company-wide policy initiatives that demonstrate the company's
support for awarding contracts and subcontracts to small and small disadvantaged
business concerns; and assure that small and small disadvantaged businesses are included
on the source lists for solicitations for products and services they are capable of providing;

Developing and maintaining bidder's lists of small and small disadvantaged business
concerns from all possible sources,

Ensuring periodic rotation of potential subcontractors on bidder's lists;

Ensuring that procurement "packages’ are designed to permit the maximum possible
participation of small and small disadvantaged businesses; within State Purchasing laws
and regulations

Make arrangement s for the utilization of various sources for the identification of small and
small disadvantaged businesses such as the SBA's Procurement Automated Source System
(PASS), the National Minority Purchasing Council Vendor Information Service, the Office
of Minority Business Data Center in the Department of Commerce, and the facilities of
local small business and minority associations, and contact with Federal agencies Small
and Disadvantaged Business Utilization Specidists (SADBUYS);

Overseeing the establishment and maintenance of contract and subcontract award records ;
Attending or arranging for the attendance of company counselors at Business Opportunity
Workshops, Minority Business Enterprise Seminars, Trade Fairs, Procurements
Conferences, etc;

Ensure small and small disadvantaged business concerns are made aware of
subcontracting opportunities and how to prepare responsive hids to the company;

Conducting or arranging for the conduct of training for purchasing personnel regarding the
intent and impact of Public Law 95-507 on purchasing procedures;

Monitoring the company’s performance and making any adjustments necessary to achieve
the subcontract plan goals;

Preparing, and submitting timely, required subcontract reports ;

Coordinating the company's activities during the conduct of compliance reviews by Federa
agencies,

Reviewing solicitations to remove statements, clauses, etc., which may tend to restrict or
prohibit small and small disadvantaged business concerns participation, where possible.
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N. Ensuring that the bid proposal review board document its reasons for not selecting low
bids submitted by small and small disadvantaged business concerns.

O. Ensuring the establishment and maintenance of records of solicitati ons and subcontract
award activity.

P. Ensuring that women-owned business shall be afforded maximum practicable opportunity;
and

Q. Ensuring that historically Black colleges and universities and minority institutions shall be
afforded maximum practicable opportunity.

R. Other duties

Equitable Opportunity

Describe efforts the offeror will make to ensure that small and small disadvantaged business
concerns will have an equitable opportunity to compete for subcontracts. These efforts include,
but are not limited to, the following activities:

A. Outreach efforts to obtain sources:
0] Contacting disadvantaged (minority) and small business trade associations
(identify specific disadvantaged and small disadvantaged business trade
associations).
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(i) Contacting business development organizations (identify specific business
development organizations).

(iii) Attending small and disadvantaged (minority) business procurement conferences
and trade fairs (to the extent known, identify specific procurement conferences
and trade fairs and dates).

(iv) Potential sources will be requested from SBA's PASS system, where funds are
available to do so.

(v) Utilizing newspaper and magazine ads to encourage new Ssources.
Internal efforts to guide and encourage purchasing personnel:
0] Presenting workshops, seminars, and training programs ;

(i) Establishing, maintaining, and using small and small disadvantaged business
source lists, guides, and other data for soliciting subcontracts; and

(iii) Monitoring activities to evaluate compliance with the subcontracting plan.

Additional efforts:
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Flow-Down Clause

The contractor agrees to include the provisions under FAR 52.219-8, "Utilization of Small , Small
Disadvantaged and Women-Owned Small Business Concerns,” in all subcontracts that offer
further subcontracting opportunities. All subcontractors, except small business concerns, that
receive subcontracts in excess of $500,000 ($1,000,000 for construction) must adopt and comply
with a plan smilar to the plan required by FAR 52.219-9, "Small, Small Disadvantaged and
Women Owned Small Business Subcontracting Plan." (FAR 19.704 (8)(4)).

Such plans will be reviewe d by comparing them with the provisions of Public Law 95-507, and
assuring that all minimum requirements of an acceptable subcontracting plan have been satisfied.
The acceptahility of percentage goals shall be determined on a case-by-case basis depending on the
supplies/services involved, the availability of potential small and small disadvantaged
subcontractors, and prior experience. Once approved and implemented, plans will be monitored
through the submission of periodic reports, and/or, as time and availability of funds permit,
periodic visits to subcontractors facilities to review applicable records and subcontracting program
progress.

Reporting and Cooperation

The contractor gives assurance of (1) cooperation in any studies or surveys that may be required
by the contracting agency or the Small Business Administration; (2) submission of periodic reports
which show compliance with the subcontracting plan; (3) submission of Standard Form (SF) 294,
"Subcontracting Report for Individual Contracts,”" and SF-295, "Summary Subcontract Report,” in
accordance with the instructions on the forms; and (4) ensuring that large business subcontractors
with subcontracting plans agree to submit Standard Forms 294 and 295.

Reporting Period Report Due Due Date

Oct 1 - March 31 SF-294 04/30

Aprl-Sep30 SF-294 10/30

Oct 1- Sep 30 SF-295 10/30
Recordkeeping

The following is a recitation of the types of records the contractor will maintain to demonstrate the
procedures adopted to comply with the requirements and goals in the subcontracting plan. These
records will include, but not be limited to, the following:

A. If the prime contractor is not using PASS as its source for small and small
disadvantaged business concerns, list the names of guides and other data
identifying such vendors;

B. Organizations contacted in an attempt to locate small and small disadvantaged
business sources;
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C. On a contract-by-contract basis, records on all subcontract solicitations over
$100,000 which indicate for each solicitation (1) whether small business
concerns were solicited, and if not, why not; (2) whether small disadvantaged
business concerns were solicited, and if not, why not; and (3) reason for failure
of solicited small or small disadvantaged business concernsto receive the
subcontract award;

D. Records to support other outreach efforts, e.g., contacts with minority and small
business trade associations, attendance at small and minority business
procurement conferences and trade fairs;

E. Records to support internal guidance and encouragement, provided to buyers
through (1) workshops, seminars, training programs, incentive awards; and (2)
monitoring of activities to evaluate compliance; and

F. On a contract-by-contract basis, records to support subcontract award data
including the name, address and business size of each subcontractor. (Thisitem
is not required for company or divison-wide commercia products plans.)

G. Additiona records;

This subcontracting plan was submitted by:

Approval:

Signature:

Typed Name:

Title

Date Prepared:

Phone No.:

Agency:
Typed Name:

Title

Date Prepared:

Phone No.:
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PART 111
SECTION J

U. S. DEPARTMENT OF LABOR WAGE DETERMINATION (DAVIS-BACON)

The Department of Labor Wage Determination(s) to be attached hereto by modification to the
contract, shal be complied with subject to the requirements of the Davis-Bacon Act.

J10
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PART 111
SECTION J

10. DOE SECURITY REQUIREMENTS

J11
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DOE SECURITY REQUIREMENTS

DOE Order 200.1 "Information Management Program”

DOE Order 470.1 " Safeguards and Security Program’

DOE Order 471.1 "ldentification and Protection of Unclassified Controlled Nuclear Information”
DOE Order 471.2A "Information Security Program” and accompanying manual

DOE Order 472.1B "Personnel Security Activities'

DOE Manua 474.1-2 "Nuclear Materials Management & Safeguards Reporting and Data Submission”
DOE Order 5610.2 "Control of Weapon Data’

DOE Order 5632.1C  "Protection & Control of Safeguards & Security Interests’

DOE Order 5632.7A  "Protective Force Program"

DOE Order 5633.3B  "Control & Accountability of Nuclear Materials'

DOE Order 5650.2B  "Identification of Classified Information"
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PART IV
SECTION K

REPRESENTATIONS, CERTIFICATIONS, AND OTHER
STATEMENTS OF BIDDERS/OFFERORS

ATTACHMENT

NO. LIST OF ATTACHMENTS

1 CONTRACT PRE-AWARD INFORMATION SHEET

2 U. S. DEPARTMENT OF ENERGY REPRESENTATIONS,
CERTIFICATIONS, AND OTHER STATEMENTS OF BIDDERS/
OFFERORS, SOLICITATION NO. DE-RP02-98CH10888,
SECTION K

3 INSTRUCTIONS FOR COMPLETION OF THE CERTIFICATE
PERTAINING TO FOREIGN INTERESTS

4 DISCLOSURE OF LOBBYING ACTIVITIES SHEET, SFLLL
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CONTRACT PRE- AWARD | NFORVATI ON SHEET
Contractor:
Contract No.: Mod. No.
YES NO
A, ENVI RONVENT
A.1. WII proposed contract funds be used for acquisition C )y ()
and/ or | easing of real property, construction,
clearing of land, change in |and use, or
commi tment of natural resources?
A.2. Are any federal, state or |ocal environnental C )y ()
pernmts necessary for work under the proposed
contract ?
A.3. WII there be any hazardous |iquid and/or C )y ()
solid chem cal wastes to be disposed of as a
result of this project?
If the answer is "yes", describe the type of
wast es and how they are to be disposed:
A.4. WII there be any unregul ated, unique, and C )y ()
environmental |y significant waste products
generated that are not covered by permits
presently used?
A.5. WII exotic species of organi sns be used under C )y ()
the terns of the contract?
B. PROPERTY
B.1. |Is CGovernnent-owned property contenpl ated under C )y ()
this contract? |If Yes: ( ) Governnent
Furni shed Property or ( ) Contractor Acquired
B.2. Do you have a property control system as C )y ()
prescribed in FAR 45.5?
B.3. Has this system been approved by a Gover nnent C ) )
official? If yes, name and address of approving
official:
YES NO

C. | NTELLECTUAL PROPERTY

C.1. THE CONTRACTOR | S:
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() A University or other institution of higher education or an
organi zati on of the type described in Section 501(c)(3) of the
I nternal Revenue Code of 1954 (26 USC 501(c)) and exenpt from
taxati on under Section 501(a) of the Internal Revenue Code (26
USC 501(a)); or

() A nonprofit scientific or educational organization qualified
under a State nonprofit organization statute. Please identify
the statute.

() A small business concern as defined at Section 2 of Public Law
85-536 (15 USC 632) and inplenenting regulations of the
adm ni strator of the Small Business Administration.

() None of the above.

Contractors who have checked NONE O THE ABOVE have the right to
request, in advance of or wthin 30 days after execution of the
contract, in accordance with applicable statutes and DCE Procurenent
Regul ations (9-9, 109-6), a waiver of all or any part of the rights
of the United States in Subject Inventions. If the contractor
intends to request a waiver to such invention rights pursuant to DOE
PR 9-9.109-6, please indicate:

Do you intend to request an advance waiver in
accordance with with DCE PR 9-9.109-6? C )y ()

Rl GHTS | N PROPCSAL DATA

It is DOE policy for a contract award based on a proposal that, in
consideration of the award, the Governnment shall obtain unlimted
rights in the technical data contained in the proposal unless the
contractor marks those portions of the technical information which he
asserts as "proprietary data" or specifies those portions of such
technical data which are not directly related to or will not be
utilized in the work to be funded under the contract.

WIIl restrictions be placed on Governnent rights
in the proposal technical data? C )y ()
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YES NO
If yes, identify below, the technical data that is proprietary or is
not directly related to or will not be utilized in the work to be
funded under the contract:

| DENTI FI CATI ON OF TECHNI CAL DATA WH CH | S PRCPRI ETARY

The Rights in Technical Data clause proposed to be used for this
contract may not permt the utilization of proprietary data in the
contract work or, if the use of proprietary data is permtted, may
not be adequate to neet progranmatic requirenents. Use of data which
is proprietary may prevent you from neeting the data requirenments of
the contract (including delivery of data). Your attention is
particularly drawmn to the use of LI CENSED COVWPUTER SOFTWARE.

WI| proprietary data be utilized in the
contract work? C )y ()

If yes, identify below the proprietary data that
will be utilized in the contract work:

W Il LICENSED COVWPUTER SOFTWARE be utilized in
the contract work (by the contractor or any lower tier
contractor)? C )y ()

If yes, identify the LI CENSED COVWPUTER SOFTWARE t hat
will be utilized in the contract work:
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YES NO
D. HUMAN RESEARCH

D.1. Does this research work involve the use of
human subj ects? C )y ()

D.2. Do you intend to award a subcontract that
woul d require research work invol ving
human subj ect s? C )y ()

D.3. If the answer is yes to either of the foregoing questions, indicate
the name, title, and tel ephone nunmber of a point of contact(s) who
can provide detailed information concerning this research project:

Name

Tel ephone No.:

E. CONGRESSI ONAL DI STRI CT AND COUNTY

For the principal place of performance, the Congressional District is

and the county is

Si gnature Dat e

Name and Title
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U.S. DEPARTMENT OF ENERGY
REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF BIDDERS/OFFERORS
SOLICITATION NO. DE-RP02-98CH10888
SECTION K

Various statutes and regulations require Federal agencies to obtain certain representations, certifications, and other statements from
bidders/offerors in connection with the award of contracts. To this end, all bidders/offerors submitting a bid/proposal in response to this
solicitation must complete either Items 1 through 9 and Item 40, along with Items 10 and 11 or Items 1 through 9 and Item 40 along with
Items 12 through 14 of the form, depending on the method of solicitation. Additional representations and certifications (Items 15 through
40) must be completed by the bidder/offeror if required by the solicitation, as indicated by the placement of an "X" to the right of the
numerical designation for the Iltem.

[RESERVED]

Taxpayer Identification (JUN 1997) (FAR 52.204-3)

Women-Owned Business Representation (OCT 1995) (FAR 52.204-5)

Data Universal Numbering System (DUNS) Number (APR 1998) (FAR 52.204-6)

Certification Regarding Debarment, Suspension, Proposed Debarment, and Other Responsibility Matters (MAR 1996)
(FAR 52.209-5)

Small Business Program Representations (JAN 1997) (FAR 52.219-1)

[RESERVED]

Certification of Nonsegregated Facilities (APR 1984) (FAR 52.222-21)

Previous Contracts and Compliance Reports (APR 1984) (FAR 52.222-22)

apwNE

© o N

IF SEALED BIDDING PROCEDURES ARE USED, COMPLETE ITEMS 10 AND 11.
10. Type of Business Organization - Sealed Bidding (JUL 1987) (FAR 52.214-2)
11. Place of Performance - Sealed Bidding (APR 1985) (FAR 52.214-14)

IF NEGOTIATION PROCEDURES ARE USED, COMPLETE ITEMS 12, 13, AND 14
12. Type of Business Organization (OCT 1997) (FAR 52.215-4)
13. Authorized Negotiators (APR 1984) (FAR 52.215-11)
14. Place of Performance (OCT 1997) (FAR 52.215-6)

COMPLETE ITEMS 15 THROUGH 40 ONLY AS INDICATED

15. Small Business Concern Representation for the Small Business Competitiveness Demonstration Program
(JAN 1997) (FAR 52.219-19)
16. Small Business Size Representation for Targeted Industry Categories Under the Small Business

Competitiveness Demonstration Program (JAN 1997) (FAR 52.219-21)
17. _ X Certificate of Independent Price Determination (APR 1985) (FAR 52.203-2)
18. _ X Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions
(APR 1991) (FAR 52.203-11)

*19. _ X Foreign Ownership, Control, or Influence Over Contractor (JUL 1997) (DEAR 952.204-73)

20. Economic Purchase Quantity - Supplies (AUG 1987) (FAR 52.207-4)

21. _ X Organizational Conflicts of Interest Disclosure - Advisory and Assistance Services (JUN 1997) (DEAR 952.209-8)
(DEVIATION)

22. Minimum Bid Acceptance Period (APR 1984) (FAR 52.214-16)

23. Annual Representations and Certifications -Sealed Bidding (JAN 1997) (FAR 52.214-30)

24. _ X Period For Acceptance of Offer (APR 1984) (FAR 52.215-19)

25. __ X Annual Representations and Certifications-Negotiation (OCT 1997) (FAR 52.215-7)

26. __X _ Affirmative Action Compliance (APR 1984) (FAR 52.222-25)

27. Exemption From Application of Service Contract Act Provisions for Contracts for Maintenance,
Calibration, and/or Repair of Certain Information Technology, Scientific and Medical and/or Office and
Business Equipment - Contractor Certification (AUG 1996) (FAR 52.222-48)

28. __ X __ Clean Air and Water Certification (APR 1984) (FAR 52.223-1)

29. Recovered Material Certification (OCT 1997) (FAR 52.223-4)

30. Certification and Estimate of Percentage of Recovered Material Content for EPA Designated Items
(OCT 1997)

31. X _ Certification Of Toxic Chemical Release Reporting(OCT 1996)(FAR 52.223-13)

32. __X __ Buy American Certificate (DEC 1989) (FAR 52.225-1)

33. Balance of Payments Program Certificate (APR 1985) (FAR 52.225-6)

34. Historically Black College or University and Minority Institution Representation (MAY 1997)(FAR 52.226-2)

35. Patents - Notice of Government Licensee - (APR 1984) (FAR 52.227-7)

36. Representation of Limited Rights Data and Restricted Computer Software (JUN 1987)
(FAR 52.227-15)

37. __X__ Cost Accounting Standards Notices and Certification (APR 1998) (FAR 52.230-1)

38. Permits, Authorities, or Franchises (JAN 1997) (FAR 52.247-2)

39. Energy Policy Act Target Group Representation (SEP 1997) (DEAR 952.226-73)
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40. Signature/Certification

* NOTE: Offerors, and if applicable, parent organizations, who have (1) submitted FOCI information previously; (2) received an
affirmative FOCI clearance determination within the past five years; and (3) experienced no changes to the FOCI submission
previously filed need only have an authorized official of the respective organization provide a signed statement to that effect at
the end of this representations and certifications, identifying the DOE office to which they provided the information and the date

of the prior representations and certifications.
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SECTION K
U.S. DEPARTMENT OF ENERGY
REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS
OF BIDDERS/OFFERORS

SOLICITATION NO. DE-RP02-98CH10888

1. [RESERVED]

2. Taxpayer Identification (JUN 1997) (FAR 52.2043)

(a) Definitions.

"Common parent," as used in this solicitation provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

"Corporate status," as used in this solicitation provision, means a designation as to whether the offeror is a corporate entity, an
unincorporated entity (e.g., sole proprietorship or partnership), or a corporation providing medical and health care services.

"Taxpayer Identification Number (TIN)," as used in this solicitation provision, means the number required by the IRS to be used by the
offeror in reporting income tax and other returns.

(b) All offerors are required to submit the information required in paragraphs (c) through (e) of this solicitation provision in order to
comply with reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M and implementing regulations issued by the Internal Revenue
Service (IRS). If the resulting contract is subject to reporting requirements described in FAR 4.903, the failure or refusal by the offeror to
furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) Taxpayer Identification Number (TIN).

( )TIN:

() TIN has been applied for.

() TIN is not required because:

() Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively connected with
the conduct of a trade or business in the U.S. and does not have an office or place of business or a fiscal paying agent in the U.S.;

() Offeror is an agency or instrumentality of a foreign government;

() Offeror is an agency or instrumentality of a Federal, state, or local government;

() Other. State basis.

(d) Corporate Status.

() Corporation providing medical and health care services, or engaged in the billing and collecting of payments for such services;
() Other corporate entity;
() Not a corporate entity;
() Sole proprietorship
() Partnership
() Hospital or extended care facility described in 26 CFR 501(c)(3) that is exempt from taxation under 26 CFR 501(a).
(e) Common Parent.
() Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.
() Name and TIN of common parent:
Name
TIN

3. Women-Owned Business (OCT 1995) (FAR 52.204-5)

(a) Representation. The offeror represents thatit () is, ( ) is not a women-owned business concern.

(b) Definition. "Women-Owned Business Concern" as used in this provision, means a concern which is at least 51 percent owned by
one or more women; or in the case of a publicly owned business, at least 51 percent of the stock of which is owned by one or more
women; and whose management and daily business operations are controlled by one or more women.

4. Data Universal Numbering System (DUNS) Number (APR 1998) (FAR 52.204-6)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation “DUNS” followed by the
DUNS number that identifies the offeror's name and address exactly as stated in the offer. The DUNS number is a nine-digit number
assigned by Dun and Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A DUNS number will be
provided immediately by telephone at no charge to the offeror. For information on obtaining a DUNS number, the offeror, if located within
the United States, should call Dun and Bradstreet at 1-800-333-0505. The offeror should be prepared to provide the following
information:

(1) Company name.

(2) Company address.

(3) Company telephone number.
(4) Line of business.
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(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and Bradstreet Information

Services office from the Internet Home Page at http://www.dnb.com/. If an offeror is unable to locate a local service center, it may send
an e-mail to Dun and Bradstreet at globalinfo@dnb.com.

5. Certification Regarding Debarment, Suspension, Proposed Debarment, and Other Responsibility Matters (MAR 1996) (FAR
52.209-5)
(a)(1) The offeror certifies, to the best of its knowledge and belief, that--
(i) The Offeror and/or any of its Principals-

(A) Are () are not ( ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award of
contracts by any Federal agency:

(B) Have () have not ( ), within a 3-year period preceding this offer, been convicted of or had a civil judgment rendered
against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, state, or local) contract or subcontract: violation of Federal or state antitrust statutes relating to the submission of offers; or
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, or
receiving stolen property; and

(C) Are () are not () presently indicted for, or otherwise criminally or civilly charged by a governmental entity with,
commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.

(i) The Offeror has (' ) has not ( ), within a 3 year period preceding this offer, had one or more contract terminated for default
by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons having primary
management of supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a subsidiary, division,
or business segment, and similar positions).

This certification concerns a matter within the jurisdiction of an agency of the United States and the making of a false, fictitious, or
fraudulent certification may render the maker subject to prosecution under section 1001, title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award, the Offeror
learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in withholding of an award
under this solicitation. However, the certification will be considered in connection with a determination of the Offeror's responsibility.
Failure of the Offeror to furnish a certification or provide such additional information as requested by the Contracting Officer may render
the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render, in good
faith, the certification required by paragraph (a) of this provision. The knowledge and information of an Offeror is not required to exceed
that which is normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was placed when making
award. If itis later determined that the Offeror knowingly rendered an erroneous certification, in addition to other remedies available to the
Government, the Contracting Officer may terminate the contract resulting from this solicitation for default.

6. Small Business Program Representations (JAN 1997) (FAR 52.2191)

(a)(1) The standard industrial classification (SIC) code for this acquisition is (insert SIC code).

(2) The small business size standard is (insert size standard).

(3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service
contract, but which proposes to furnish a product which it did not itself manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer thatit{ } is, { }is notasmall business concern.

(2) (Complete only if offeror represented itself as a small business concern in block (b)(1) of this section.) The offeror represents as
part of its offer thatit ( ) is, ( ) is not a small disadvantaged business concern.

(3) (Complete only if offeror represented itself as a small business concern in block (b)(1) of this section.) The offeror represents as
part of its offer thatit ( ) is, ( ) is not a women-owned small business concern.

(c) Definitions. Joint venture, for purposes of a small disadvantaged business (SDB) set-aside or price evaluation preference (as
prescribed at 13 CFR 124.321), is a concern that is owned and controlled by one or more socially and economically disadvantaged
individuals entering into a joint venture agreement with one or more business concerns and is considered to be affiliated for size purposes
with such other concern(s). The combined annual receipts or employees of the concerns entering into the joint venture must meet the
applicable size standard corresponding to the SIC code designated for the contract. The majority of the venture’s earnings must accrue
directly to the socially and economically disadvantaged individuals in the SDB concern(s) in the joint venture. The percentage of the
ownership involvement in a joint venture by disadvantaged individuals must be at least 51 percent
Small business concern, as used in this provision, means a concern, including its affiliates, that is independently owned and operated,
not dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business under the criteria
in 13 CFR Part 121 and the size standard in paragraph (&) of this provision.

Small disadvantaged business concern, as used in this provision, means a small business concern that (1) is at least 51 percent
unconditionally owned by one or more individuals who are both socially and economically disadvantaged, or a publicly owned business
having at least 51 percent of its stock unconditionally owned by one or more socially and economically disadvantaged individuals, and (2)
has its management and daily business controlled by one or more such individuals. This term also means a small business concern that
is at least 51 percent unconditionally owned by an economically disadvantaged Indian tribe or Native Hawaiian Organization, or a publicly
owned business having at least 51 percent of its stock unconditionally owned by one or more of these entities, which has its management
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and daily business controlled by members of an economically disadvantaged Indian tribe or Native Hawaiian Organization, and which
meets the requirements of 13 CFR Part 124.

Women-owned small business concern, as used in this provision, means a small business concern--

(1) Which is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least 51 percent of the
stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice. (1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the clause
in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small or small disadvantaged business concern in
order to obtain a contract to be awarded under the preference programs established pursuant to sections 8(a), 8(d), 9, or 15 of the Small
Business Act or any other provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(i) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

7. [RESERVED]

8. Certification of Nonsegregated Facilities (APR 1984) (FAR 52.22221)

(a) "Segregated facilities," as used in this provision, means any waiting rooms, work areas, rest rooms and wash rooms, restaurants
and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided for employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, or national origin because of habit, local custom, or otherwise.

(b) By the submission of this offer, the offeror certifies that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its employees to perform their services at any
location under its control where segregated facilities are maintained. The offeror agrees that a breach of this certification is a violation of
the Equal Opportunity clause in the contract.

(c) The offeror further agrees that (except where it has obtained identical certifications from proposed subcontractors for specific time
periods) it will--

(1) Obtain identical certifications from proposed subcontractors before the award of subcontracts under which the subcontractors
will be subject to the Equal Opportunity clause;

(2) Retain the certifications in the files; and

(3) Forward the following notice to the proposed subcontractors (except if the proposed subcontractors have submitted identical
certifications for specific time periods):

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENT FOR CERTIFICATIONS OF NONSEGREGATED
FACILITIES.

A Certification of Nonsegregated Facilities must be submitted before the award of a subcontract under which the subcontractor will be
subject to the Equal Opportunity clause. The certification may be submitted either for each subcontract or for all subcontracts during a
period (i.e., quarterly, semiannually, or annually).

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

9. Previous Contracts and Compliance Reports (APR 1984) (FAR 52.22222)

The offeror represents that--

(@ It[ ]has,[ ]has not participated in a previous contract or subcontract subject either to the Equal Opportunity clause of this
solicitation, the clause originally contained in Section 310 of Executive Order No. 10925, or the clause contained in Section 201 of
Executive Order No. 11114;

(b) It[ ]has,[ ]has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will be obtained before
subcontract awards.

IF SEALED BIDDING PROCEDURES ARE USED,COMPLETE ITEMS 10 AND 11.

10. Type of Business Organization - Sealed Bidding (JUL 1987) (FAR 52.2142)
The bidder, by checking the applicable box, represents that--
(a) Itoperates as [ ]a corporation incorporated under the laws of the State of ,
[ Tanindividual, [ ]a partnership, [ ]a nonprofit organization, or [ ] ajoint venture; or
(b) If the bidder is a foreign entity, it operates as [ ] an individual, [ ] a partnership, [ ] a nonprofit organization,
[ Tajoint venture, or [ ]a corporation, registered for business in country of

11. Place of Performance- Sealed Bidding (APR 1985) (FAR 52.21414)
(a) The bidder, in the performance of any contract resulting from this solicitation, [ ] intends, [ ] does not intend [check applicable
box] to use one or more plants or facilities located at a different address from the address of the bidder as indicated in this bid.
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(b) If the bidder checks "intends" in paragraph (a) above, it shall insert in the spaces provided below the required information:
Place of Performance (Street Name and Address of Owner
Address, City, County, State, and Operator of the Plant or
Zip Code) Facility if Other than Bidder

IE NEGOTIATION PROCEDURES ARE USED, COMPLETE ITEMS 12, 13, AND 14.

12. Type of Business Organization (OCT 1997) (FAR 52.2154)
The offeror or respondent, by checking the applicable box, represents that--
(a) It operates as [ ]an individual, [ ]a partnership, [ ]a nonprofit organization, [ ]ajoint venture, or[ ]a corporation
incorporated under the laws of the State of .
(b) If the offeror or respondent is a foreign entity, it operates as [ ] an individual, [ ] a partnership, [ ] a nonprofit organization,
[ Tajoint venture, or [ ]a corporation, registered for business in (country) .

13. Authorized Negotiators (APR 1984) (FAR 52.21511)
The offeror or quoter represents that the following persons are authorized to negotiate on its behalf with the Government in connection
with this request for proposals or quotations: [list names, titles, and telephone numbers of the authorized negotiators].

14. Place of Performance (OCT 1997) (FAR 52.2156)

(a) The offeror or respondent, in the performance of any contract resulting from this solicitation, [ ] intends, [ ] does not intend
(check applicable block) to use one or more plants or facilities located at a different address from the address of the offeror or respondent
as indicated in this proposal or response to request for information.

(b) If the offeror or respondent checks "intends" in paragraph (&) of this provision, it shall insert in the following spaces the required
information:

Place of Performance (Street Name and Address of Owner
Address, City, County, State, and Operator of the Plant or
Zip Code) Facility if Other than Offeror

or Respondent

COMPLETE ITEMS 15 THROUGH 40 ONLY AS INDICATED ON CHECKLIST.

15. Small Business Concern Representation for the Small Business Competitiveness Demonstration Program (JAN 1997)
(FAR 52.219-19)

(a) Definition.

"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than 50 percent of
the numerical size standard applicable to the standard industrial classification code assigned to a contracting opportunity.

(b) (Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern under the size
standards of this solicitation).

The Offeror [ ]is,[ ]is notan emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range).

Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is expressed in terms
of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years (check this column if size standard stated in
solicitation is expressed in terms of annual receipts). (Check one of the following)

No. of employees Avg. annual gross revenues
50 or fewer $1 million or less
51-100 $1,000,001 - $2 million
101 - 250 $2,000,001 - $3.5 million

251 - 500 $3,500,001 - $5 million
501 - 750 $5,000,001 - $10 million
751 - 1,000 $10,000,001 - $17 million
Over 1,000 Over $17 million
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16. Small Business Size Representation for Targeted Industry Categories Under the Small Business Competitiveness
Demonstration Program (JAN 1997) (FAR 52.21921)

(Complete only if the Offeror has represented itself under the provision at FAR 52.219-1 to be a small business concern under the
size standards of this solicitation).

Offeror represents as follows:

Offeror's number of employees for the past 12 months (check the column if size standard stated in solicitation is expressed in term of
number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years (check this column if size standard stated in
solicitation is expressed in terms of annual receipts). (Check one of the following).

No. of employees Avg. annual gross revenues
50 or fewer $1 million or less
51-100 $1,000,001 - $2 million
101 - 250 $2,000,001 - $3.5 million

251 - 500 $3,500,001 - $5 million
501 - 750 $5,000,001 - $10 million
751 - 1,000 $10,000,001 - $17 million
Over 1,000 Over $17 million

17. Certificate of Independent Price Determination (APR 1985) (FAR 52.2032)
(a) The offeror certifies that--

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other offeror or competitor relating to (i) those prices, (ii) the intention to submit an offer, or (iii) the
methods or factors used to calculate the prices offered;

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to any other offeror
or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless
otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit an offer for the
purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory--

(1) Is the person in the offeror's organization responsible for determining the prices being offered in this bid or proposal, and that
the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals have not
participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) above
[insert full name of person(s) in the offeror's organization
responsible for determining the prices offered in this bid or proposal, and the title of his or her position in the offeror's organization];

(i) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not participated, and will not
participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs (a)(1) through
(a)(3) above.
(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a signed statement setting forth
in detail the circumstances of the disclosure.

18. Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions (APR 1991) (FAR 52.203L1)
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence Certain Federal
Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of this certification.
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after December 23, 1989-

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer
or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on his
or her behalf in connection with the awarding of a contract resulting from this solicitation.

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal transaction) have
been paid, or will be paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with this
solicitation, the offeror shall complete and submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the
Contracting Officer, and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all recipients of
subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed by section 1352
title 31, United States Code. Any person who makes an expenditure prohibited under this provision or who fails to file or amend the
disclosure form to be filed or amended by this provision, shall be subject to a civil penalty of not less than $10,000, and not more than
$100,000, for each such failure.

19. Foreign Ownership, Control, or Influence Over Contractor (JUL 1997) (DEAR 952.20473)
(a) For purposes of this provision, a foreign interest is defined as any of the following:
(1) A foreign government or foreign government agency;
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(2) Any form of business enterprise organized under the laws of any country other than the United States or its possessions;
(3) Any form of business enterprise organized or incorporated under the laws of the U.S., or a State or other jurisdiction within the
U.S., which is owned, controlled, or influenced by a foreign government, agency, firm, corporation, or person; or
(4) Any person who is not a U.S. citizen.

(b) Foreign ownership, control, or influence (FOCI) means the situation where the degree of ownership, control, or influence over a
contractor by a foreign interest is such that a reasonable basis exists for concluding that compromise of classified information or
significant quantity of special nuclear material as defined in 10 CFR Part 710 may result.

(c) If the offeror/bidder has not previously submitted responses to the following questions to DOE as part of the facility security
clearance process, then it shall answer the following questions. Answer each question in either the "yes" or "no" column. If the answer is
yes, furnish in detail on a separate sheet of paper all the information requested in parentheses. Copies of information which responds to
these questions and which was submitted to other Government agencies may be submitted as responses to these questions if the earlier
responses are accurate, complete, and current.

Question Yes No

1. Does a foreign interest own or have beneficial ownership in 5% or more of your
organization's voting securities?

(Identify the percentage of any class of shares or other securities issued which are
owned by foreign interests, listed by country. If you answer "Yes" and have
received from an investor a copy of Schedule 13D and/or Schedule 13G filed by
the investors with the Securities and Exchange Commission, you are to attach a
copy of Schedule 13D and/or Schedule 13G.)

2. Does your organization own 10% or more of any foreign interest?

(Furnish the name of the foreign interest, address by country, and the percentage
owned. Include name and title of officials of your organization who occupy positions
with the foreign interest, if any.)

3. Do any foreign interests have management positions such as directors, officers, or
executive personnel in your organization?

(Furnish full information concerning the identity of the foreign interest and the position
he/she holds in your organization.)

4. Does any foreign interest control or influence, or is any foreign interest in a position
to control or influence the election, appointment, or tenure of any of your directors, of-
ficers, or executive personnel?

(Identify the foreign interest(s) and furnish full details concerning the control or in-
fluence.)

5. Does your organization have any contracts, binding agreements, understandings, or
arrangements with a foreign interest(s) that cumulatively represent 10% or more of
your organization's gross income?

(Furnish the name of the foreign interest, country, nature of agreement or involvement.
Agreements include licensing, sales, patent exchange, trade secrets, agency, cartel,
partnership, joint venture, proxy, etc. Give overall percentage by country as related to
total income and type of services or products in general terms. If you answer "Yes" and
have received from the foreign interest a copy of Schedule 13D and/or

Schedule 13G filed by the foreign interest with the Securities and Exchange Commis-
sion, you are to attach a copy of Schedule 13D and/or Schedule 13G.)

6. Is your organization indebted to foreign interests?

(Furnish the amount of indebtedness as related to the current assets of the organiza-
tion and identify the creditor. Include specifics as to the type of indebtedness and what,
if any, collateral, including voting stock, has been furnished or pledged. If any
debentures are convertible, specifics about the indebtedness, collateral, if any, and what
will be received after conversions are to be furnished.

7. Does your organization derive any income from Communist countries included in
Country Groups Q, S, W, Y, and Z in Supplement No. 1 in 15 CFR Part 770?

(Discuss in detail any income derived from Communist countries, including percentage
from each such country as related to total income, and the type of services or products
involved.
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8. Is 5% or more of any class of your organization's securities held in "nominee
shares," in "street names", or in some other method which does not disclose beneficial
owner of equitable title?

(Identify each foreign institutional investor holding 5 percent or more of the voting
stock. Identification should include the name and address of the investor and percent-
age of stock held. State whether the investor has attempted to, or has, exerted any
management control or influence over the appointment of directors, officers, or other
key management personnel, and whether such investors have attempted to influence
the policies of the corporation. If you have received from the investor a copy of the
Schedule 13D and/or Schedule 13G filed by the investor with the Securities and Ex-
change Commission, you are to attach a copy of Schedule 13D and/or Schedule 13G.)

9. Does your organization have interlocking directors with foreign interests?

(Include identifying data on all such directors. If they have a security clearance, so
state. Also indicate the name and address of all other corporations with which they
serve in any capacity.)

10. Are there any citizens of foreign countries employed by, or who may visit, your of-
fices or facilities in a capacity which may permit them to have access to classified infor-
mation or a significant quantity of special nuclear material?

(Provide complete information by identifying the individuals and the country of which
they are citizens.)

11. Does your organization have foreign involvement not otherwise covered in your
answers to the above questions?

(Describe the foreign involvement in detail, including why the involvement would not be
reportable in the preceding questions.)

(d) Prior to award of a contract under this solicitation, the DOE must determine that award of the contract to the offeror/bidder will not
pose an undue risk to the common defense and security as a result of its access to classified information or a significant quantity of
special nuclear material in the performance of the contract. In making the determination, the contracting officer may consider a voting
trust or other arrangements proposed by the offeror/bidder to mitigate or avoid FOCI. The contracting officer may require the
offeror/bidder to submit such additional information as deemed pertinent to this determination.

(e) The offeror shall require any subcontractors having access to classified information or a significant quantity of special nuclear
material to provide responses to the questions in paragraph (c) of this provision directly to the DOE contracting officer.

(f) Information submitted by the offeror/bidder in response to the questions in (c) above is to be used solely for purposes of evaluating
foreign ownership, control, or influence and shall be treated by DOE, to the extent permitted by law, as business or financial information
submitted in confidence.

CONTENTS REVIEW
[Please Review Before Submitting]

Prior to submitting an FOCI submission, the offeror shall review the submission to ensure that:

(2) if the offeror is owned by a parent organization(s), the FOCI representations and certification have been attached for all tier parents,
i.e., ultimate parent and any intervening levels of ownership. Each certification must be signed and dated by an authorized official of the
respective organization.

(2) if the offeror is a publicly traded company or a subsidiary of another corporation, the contractor and all tier parents have submitted the
following information in addition to the executed FOCI representations and certification:

(a) the ultimate parent has submitted its most recent Annual Report, most recent Proxy Statement for its annual meeting of
stockholders, and its Securities and Exchange Commission 10-K Report.

(b) subsidiaries have submitted separate consolidated financial information for their organization and all their wholly-owned and/or
majority-owned subsidiaries and affiliates.

(c) the offeror and all tier parents have submitted a list identifying their respective organization's officers, directors, and executive
personnel, to include their names; social security numbers; citizenship; titles of all positions they hold within the organization; and what
clearances, if any, they possess or are in the process of obtaining and identification of the government agency(ies) that granted or will be
granting those clearances.

(3) if the offeror is a privately owned company, the following information has been provided in addition to the executed FOCI
representations and certification:

(a) Consolidated financial information for their organization and all their wholly- and/or majority-owned subsidiaries and affiliates.

(b) alist identifying the organization's owners, officers, directors, and executive personnel, to include their names; social security
numbers; citizenship; titles of all positions they hold within the organization; and what clearances, if any, they possess or are in the
process of obtaining and identification of the government agency(ies) that granted or will be granting those clearances.



RFP No. DE-RP02-98CH10888
Section K

Attachment 2
Note: If any of these documents are missing, the contracting officer cannot complete award of the contract.

20. Economic Purchase Quantity - Supplies (AUG 1987) (FAR 52.2074)
(a) Offerors are invited to state an opinion on whether the quantity(ies) of supplies on which bids, proposals or quotes are requested in
this salicitation is (are) economically advantageous to the Government.

(b) Each offeror who believes that acquisitions in different quantities would be more advantageous is invited to recommend an economic
purchase quantity. If different quantities are recommended, a total and a unit price must be quoted for applicable items. An economic
purchase quantity is that quantity at which a significant price break occurs. If there are significant price breaks at different points, this
information is desired as well.

OFFEROR RECOMMENDATIONS
ITEM QUANTITY PRICE QUOTATION TOTAL

(c) The information requested in this provision is being solicited to avoid acquisitions in disadvantageous quantities and to assist the
Government in developing a data base for future acquisitions of these items. However, the Government reserves the right to amend or
cancel the salicitation and resolicit with respect to any individual item in the event quotations received and the Government's requirements
indicate that different quantities should be acquired.

21. Organizational Conflicts of Interest Disclosure - Advisory and Assistance Services (JUN 1997)(DEAR 952.209-8)
(DEVIATION)

(a) Organizational conflict of interest means that because of other activities or relationships with other persons, a person is unable or
potentially unable to render impartial assistance or advice to the Government, or the person’s objectivity in performing the contract work is
or might be otherwise impaired, or a person has an unfair competitive advantage.

(b) All offerors shall provide the statement described in paragraph (c) of this provision.

(c) The statement must contain the following:

(1) A statement of any past (within the past twelve months), present, or currently planned financial, contractual, organizational, or
other interests relating to the performance of the statement of work. For contractual interests, such statement must include the name,
address, telephone number of the client or client(s), a description of the services rendered to the previous client(s), and the name of a
responsible officer or employee of the offeror who is knowledgeable about the services rendered to each client, if, in the 12 months
preceding the date of the statement, services were rendered to the Government or any other client (including a foreign government or
person) respecting the same subject matter of the instant solicitation, or directly relating to such subject matter. The agency and contract
number under which the services were rendered must also be included, if applicable. For

financial interests, the statement must include the nature and extent of the interest and any entity and entities involved in the financial
relationship. For these and any other interests enough such information must be provided to allow a meaningful evaluation of the potential
effect of the interest on the performance of the statement of work.

(2) A statement that no actual or potential conflict of interest or unfair competitive advantage exists with respect to the advisory and
assistance services to be provided in connection with the instant contract or that any actual or potential conflict of interest or unfair
competitive advantage that does or may exist with respect to the contract in question has been communicated as part of the statement
required by (b) of this provision.

(c) Failure of the offeror to provide the required statement may result in the offeror being determined ineligible for award.
Misrepresentation or failure to report any fact may result in the assessment of penalties associated with false statements or such other
provisions provided for by law or regulation.

22. Minimum Bid Acceptance Period (APR 1984) (FAR 52.21416)

(a) "Acceptance period," as used in this provision, means the number of calendar days available to the Government for awarding a
contract from the date specified in this solicitation for receipt of bids.

(b) This provision supersedes any language pertaining to the acceptance period that may appear elsewhere in this solicitation.

(c) The Government requires a minimum acceptance period of calendar days [the Contracting Officer shall insert the number of
days].

(d) In the space provided immediately below, bidders may specify a longer acceptance period than the Government's minimum
requirement.

The bidder allows the following acceptance period: calendar days.

(e) A bid allowing less than the Government's minimum acceptance period will be rejected.

(f) The bidder agrees to execute all that it has undertaken to do, in compliance with its bid, if that bid is accepted in writing within (1)
the acceptance period stated in paragraph (c) above or (2) any longer acceptance period stated in paragraph (d) above.

10
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23. Annual Representations and Certifications - Sealed Bidding (JAN 1997) (FAR 52.21430)

The bidder has [check the appropriate block]:

[ 1 (a Submitted to the contracting office issuing this solicitation, annual representations and certifications dated
[insert date of signature on submission], which are incorporated herein by reference, and are current, accurate, and complete as of the
date of this bid, except as follows (insert changes that affect only this solicitation; if "none," so state):

[ 1 (b) Enclosed its annual representations and certifications.

24. Period For Acceptance of Offer (APR 1984) (FAR 52.21519)

In compliance with the solicitation, the offeror agrees, if this offer is accepted within calendar days (60 calendar days unless a
different period is inserted by the offeror) from the date specified in the solicitation for receipt of offers, to furnish any or all items on which
prices are offered at the price set opposite each item, delivered at the designated point(s), within the time specified in the Schedule.

25. Annual Representations and Certifications - Negotiation (OCT 1997) (FAR 52.2157)

The offeror has [check the appropriate block]:

[ 1 (a Submitted to the contracting office issuing this solicitation, annual representations and certifications dated
[insert date of signature on submission] that are incorporated herein by reference, and are current, accurate,
and complete as of the date of this proposal, except as follows (insert changes that affect only this proposal; if "none," so state):

[ 1 (b) Enclosed its annual representations and certifications.

26. Affirmative Action Compliance (APR 1984) (FAR 52.22225)

The offeror represents that (a) it [ ] has developed and has on file, [ ] has not developed and does not have on file, at each
establishment, affirmative action programs required by the rules and regulations of the Secretary of Labor (41 CFR 60-1 and 60-2), or (b)
it[ ]has not previously had contracts subject to the written affirmative action programs requirements of the rules and regulations of the
Secretary of Labor.

27. Exemption for Application of Service Contract Act Provisions for Contracts for Maintenance, Calibration, and/or Repair of
Certain Information Technology, Scientific and Medical and/or Office and Business Equipment - Contractor Certification
(AUG 1996) (FAR 52.222-48)

(a) The following certification shall be checked:

CERTIFICATION

The offeror certifies [ ] /does not certify [ ] that: (1) The items of equipment to be serviced under this contract are commercial
items which are used regularly for other than Government purposes, and are sold or traded by the Contractor in substantial quantities to
the general public in the course of normal business operations; (2) The contract services are furnished at prices which are, or are based
on, established catalog or market prices for the maintenance, calibration, and/or repair of certain information technology, scientific and
medical, and/or office and business equipment. An "established catalog price" is a price
(including discount price) recorded in a catalog, price list schedule, or other verifiable and established record that is regularly maintained
by the manufacturer or the Contractor, and is either published or otherwise available for inspection by customers. An "established market
price" is a current price, established in the course of ordinary and usual trade between buyers and sellers free to bargain, which can be
substantiated by data from sources independent of the manufacturer or Contractor, and (3) The Contractor utilizes the same
compensation (wage and fringe benefits) plan for all service employees performing work under the contract as the Contractor uses for
equivalent employees servicing the same equipment of commercial customers.

(b) If a negative certification is made and a Service Contract Act wage determination is not attached to the solicitation, the Contractor
shall notify the Contracting Officer as soon as possible.

(c) Failure to execute the certification in paragraph (a) of this clause or to contact the Contracting Officer as required in paragraph (b)
of this clause may render the bid or offer nonresponsive.

28. Clean Air and Water Certification (APR 1984) (FAR 52.2231)

The Offeror certifies that--

(a) Any facility to be used in the performance of this proposed contractis [ ], is not[ ] listed on the Environmental Protection Agency
List of Violating Facilities;

(b) The Offeror will immediately notify the Contracting Officer, before award, of the receipt of any communication from the
Administrator, or a designee, of the Environmental Protection Agency, indicating that any facility that the Offeror proposes to use for the
performance of the contract is under consideration to be listed on the EPA List of Violating Facilities; and

(c) The Offeror will include a certification substantially the same as this certification, including this paragraph (c), in every nonexempt
subcontract.

29. Recovered Material Certification (OCT 1997) (FAR 52.2234)

As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the offeror certifies, by signing this
offer, that the percentage of recovered materials to be used in the performance of the contract will be at least the amount required by the
applicable contract specifications.

11
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30. Certification and Estimate of Percentage of Recovered Material ContentFor EPA Designated Items (OCT 1997)
(FAR 52.223-9)

(a) As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(j)(2)(C)), the contractor shall execute the
following certification:

Certification

l, (name of certifier), am an officer or employee responsible for the performance of this contract
and hereby certify that the percentage of recovered material content for EPA Designated Items was at least the amount required by the
applicable contract specifications.

(Signature of the Officer or Employee)

(Typed Name of the Officer or Employee)

(Title)

(Name of Company, Firm, or Organization)

(Date)

(b) The Contractor also shall estimate the percentage of recovered materials actually used in the performance of this contract. The
estimate is in addition to the certification in paragraph (a) of this clause.

ESTIMATE
Total dollar Percentage of
EPA designated value of EPA recovered material
item designated item content*

* Where applicable, also include the percentage of postconsumer material content.

(c) The Contractor shall submit this certification and estimate upon completion of the contract to:

* To be completed in accordance with agency procedures.

31. Certification of Toxic Chemical Release Reporting (OCT 1996) (FAR 52.223-13)

(a) Submission of the certification is a prerequisite for making or entering into this contract imposed by Executive Order 12969, August
8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the filing and
reporting requirements described in section 313 of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42
U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file
for such facilities for the life of the contract the Toxic Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g)
of EPCRA and section 6607 of PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R filing and
reporting requirements because each such facility is exempt for at least one of the following reasons: (Check each block that is
applicable.)

[ 1 () The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of EPCRA, 42
U.S.C. 11023(c);
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[ 1 (i) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 U.S.C.
11023(b)(1)(A);

[ 1 (ii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of EPCRA, 42 U.S.C.
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been filed with EPA).

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) designations 20 through 39 as set forth in section
19.102 of the Federal Acquisition Regulation; or.

[ 1 (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth of Puerto Rico,
Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other territory or possession over which
the United States has jurisdiction.

(End of provision)

32. Buy American Certificate (DEC 1989) (FAR 52.2251)

The offeror certifies that each end product, except those listed below, is a domestic end product (as defined in the clause entitled "Buy
American Act--Supplies"), and that components of unknown origin are considered to have been mined, produced, or manufactured
outside the United States.

(List as necessary)
Excluded End Products Country of Origin

Offerors may obtain from the contracting officer lists of articles, materials, and supplies excepted from the Buy American Act.

33. Balance of Payments Program Certificate (APR 1985) (FAR 52.2256)

(a) The offeror hereby certifies that each end product or service, except the end products or services listed below, is a domestic end
product or service (as defined in the clause entitled "Balance of Payments Program") and that components of unknown origin have been
considered to have been mined, produced, or manufactured outside the United States.

Excluded End Products or Services
Line ltem No. Country of Origin

(List as necessary)
(b) For evaluation purposes only, each offer of an end product other than a domestic end product shall be increased by 50 percent.
Any domestic end product offer that exceeds such evaluated other end product shall be considered unreasonable in cost or inconsistent
with the public interest.

34. Historically Black College or University and Minority Institution Representation (MAY 1997)(FAR 52.226-2)
(a) Definitions. As used in this provision--

"Historically Black College or University" means an institution determined by the Secretary of Education to meet the requirements
of 34 CFR 608.2. For the Department of Defense, the National Aeronautics and Space Administration, and the Coast Guard, the term
also includes any nonprofit research institution that was an integral part of such a college or university before November 14, 1986.

"Minority Institution" means an institution of higher education meeting the requirements of Section 1046(3) of the Higher Education
Act of 1965 (20 U.S.C. 1135d-5(3)) which, for the purpose of this provision, includes a Hispanic-serving institution of higher education as
defined in Section 316(b)(1) of the Act (20 U.S.C. 1059c(b)(1)).

(b) Representation. The offeror represents that it--
‘[ Tis [ ]is nota Historically Black College or University;

[ Tis [ ] is nota Minority Institution.

35. Patents - Notice of Government Licensee (APR 1984) (FAR 52.2277)

The Government is obligated to pay a royalty applicable to the proposed acquisition because of a license agreement between the
Government and the patent owner. The patent number is [Contracting Officer fill in], and the royalty rate is
[Contracting Officer fill in]. If the offeror is the owner of, or a licensee under, the patent, indicate below:

[ ]Owner
[ ]Licensee
If an offeror does not indicate that it is the owner or a licensee of the patent, its offer will be evaluated by adding thereto an amount
equal to the royalty.

36. Representation of Limited Rights Data and Restricted Computer Software (JUN 1987) (FAR 52.22715)

(a) This solicitation sets forth the work to be performed if a contract award results, and the Government's known delivery requirements
for data (as defined in FAR 27.401). Any resulting contract may also provide the Government the option to order additional data under the
Additional Data Requirements clause at 52.227-16 of the FAR, if included in the contract. Any data delivered under the resulting contract
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will be subject to the Rights in Data--General clause at 52.227-14 that is to be included in this contract. Under the latter clause, a
Contractor may withhold from delivery data that qualify as limited rights data or restricted computer software, and deliver form, fit, and
function data in lieu thereof. The latter clause also may be used with its Alternates Il and/or Il to obtain delivery of limited rights data or
restricted computer software, marked with limited rights or restricted rights notices, as appropriate. In addition, use of Alternate V with
this latter clause provides the Government the right to inspect such data at the Contractor's facility.

(b) As an aid in determining the Government's need to include any of the aforementioned Alternates in the clause at 52.227-14, Rights
in Data--General, the offeror's response to this solicitation shall, to the extent feasible, complete the representation in paragraph (b) of this
provision to either state that none of the data qualify as limited rights data or restricted computer software, or identify which of the data
qualifies as limited rights data or restricted computer software. Any identification of limited rights data or restricted computer software in
the offeror's response is not determinative of the status of such data should a contract be awarded to the offeror.

REPRESENTATION CONCERNING DATA RIGHTS

Offeror has reviewed the requirements for the delivery of data or software and states (offeror check appropriate block)--
[ 1 None of the data proposed for fulfilling such requirements qualifies as limited rights data or restricted computer software.
[ ] Data proposed for fulfilling such requirements qualify as limited rights data or restricted computer software and are identified
as follows:

NOTE: "Limited rights data" and "Restricted computer software" are defined in the contract clause entitled "Rights in Data--General."

37. Cost Accounting Standards Notices and Certification (APR 1998) (FAR 52.2301)

Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified by Roman
numerals | through Ill. Offerors shall examine each part and provide the requested information in order to determine Cost Accounting
Standards (CAS) requirements applicable to any resultant contract.

If the offeror is an educational institution, Part Il does not apply unless the contemplated contract will be subject to full or modified CAS
coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.

|. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION

(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost Accounting
Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 CFR, Subpart 9903.201-1.

(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 CFR Chapter 99 must,
as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 9903.202. W hen required, the Disclosure
Statement must be submitted as a part of the offeror's proposal under this solicitation unless the offeror has already submitted a
Disclosure Statement disclosing the practices used in connection with the pricing of this proposal. If an applicable Disclosure
Statement has already been submitted, the offeror may satisfy the requirement for submission by providing the information requested in
paragraph (c) of Part | of this provision.

CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall not, by virtue of
such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or accumulating and reporting contract
performance cost data.

(c) Check the appropriate box below:

[1(2) Certificate of Concurrent Submission of Disclosure Statement. The offeror hereby certifies that, as a part of the offer, copies of the
Disclosure Statement have been submitted as follows: (i) original and one copy to the cognizant Administrative Contracting Officer
(ACO) or cognizant Federal agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the
cognizant contract auditor. (Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from
the cognizant ACO or from the loose-leaf version of the Federal Acquisition Regulation.)

Date of Disclosure Statement: _ /[

Name and Address of Cognizant ACO or Federal official where filed . The offeror further certifies that practices
used in estimating costs in pricing this proposal are consistent with the cost accounting practices disclosed in the Disclosure Statement.

[1(2) Certificate of Previously Submitted Disclosure Statement.

The offeror hereby certifies that Disclosure Statement was filed as follows:

Date of Disclosure Statement: __ /[

Name and Address of Cognizant ACO or Federal official where filed: . The offeror further certifies that the
practices used in estimating costs in pricing this proposal are consistent with the cost accounting practices disclosed in the applicable
Disclosure Statement.
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[1(3) Certificate of Monetary Exemption.
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common control, did not receive
net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than $25 million (of which at least one award
exceeded $1 million) in the cost accounting period immediately preceding the period in which this proposal was submitted. The offeror
further certifies that if such status changes before an award resulting from this proposal, the offeror will advise the Contracting Officer
immediately.

[1(4) Certificate of Interim Exemption.

The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in (3) of this subsection, in
the cost accounting period immediately preceding the period in which this offer was submitted and (ii) in accordance with 48 CFR
9903.202-1, the offeror is not yet required to submit a Disclosure Statement. The offeror further certifies that if an award resulting from
this proposal has not been made within 90 days after the end of that period, the offeror will immediately submit a revised certificate to the
Contracting Officer, in the form specified under subparagraph (c)(1) or (c)(2) of Part | of this provision, as appropriate, to verify
submission of a completed Disclosure Statement.

CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or subcontract of $25
million or more in the current cost accounting period may not claim this exemption (4). Further, the exemption applies only in connection
with proposals submitted before expiration of the 90-day period following the cost accounting period in which the monetary exemption was
exceeded.

II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE

If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror shall indicate by checking
the box below. Checking the box below shall mean that the resultant contract is subject to the Disclosure and Consistency of Cost
Accounting Practices clause in lieu of the Cost Accounting Standards clause.

[ ] The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 CFR 9903.201-2(b)
and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost Accounting Practices clause because during the
cost accounting period immediately preceding the period in which this proposal was submitted, the offeror received less than $25 million
in awards of CAS-covered prime contracts and subcontracts, or the offeror did not receive a single CAS-covered award exceeding $1
million. The offeror further certifies that if such status changes before an award resulting from this proposal, the offeror will advise the
Contracting Officer immediately.

CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is expected to result in the award
of a CAS-covered contract of $25 million or more or if, during its current cost accounting period, the offeror has been awarded a single
CAS-covered prime contract or subcontract of $25 million or more.

IIl. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS

The offeror shall indicate below whether award of the contemplated contract would, in accordance with subparagraph (a)(3) of the Cost
Accounting Standards clause, require a change in established cost accounting practices effecting existing contracts and subcontracts.
[IJYESor[]NO

38. Permits, Authorities, or Franchises (JAN 1997) (FAR 52.2472)
(a) The offeror does [ ], does not [ ], hold authorization from the Federal Highway Administration (FHW A) or other cognizant
regulatory body. If authorization is held, it is as follows:

(Name of regulatory body)

(Authorization No.)

(b) The offeror shall furnish to the Government, if requested, copies of the authorization before moving the material under any contract
awarded. In addition, the offeror shall, at the offeror's expense, obtain and maintain any permits, franchises, licenses, and other
authorities issued by State and local governments.

39. Energy Policy Act Target Group Representation (SEP 1997) (DEAR 952.226-73)

(a) The Offeror is:
1) An institution of higher education that meets the requirements of 34 CFR 600.4(a), and has a student enroliment that
consists of at least 20 percent:
(i) Hispanic Americans, i.e., students whose origins are in Mexico, Puerto Rico, Cuba, or Central or South America, or any
combination thereor, or
(i) Native Americans, i.e., American Indians, Eskimos, Aleuts, and Native Hawaiians, or any combination thereof;
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2) An institution of higher learning determined to be a Historically Black College and University by the Secretary of
Education pursuant to 34 CFR 608.2; or
3) A small business concern, as defined under section 3 of the Small Business Act (15 U.S.C. 632), that is owned and

controlled by individuals who are both socially and economically disadvantaged within the meaning of section 8(d) of the Small Business
Act (15 U.S.C. 637(d)) or by a woman or women.

(b) By submission of an offer, the offeror agrees to provide to the Contracting Officer, upon request, evidence satisfactory to the
contracting officer that the offeror is an entity from the Energy Policy Act target group identified.

40. Signature/Certification

By signing below, the bidder/offeror certifies, under penalty of law, that the representations and certifications are accurate, current, and
complete. The bidder/offeror further certifies that it will notify the Contracting Officer of any changes to these representations and
certifications. The representations and certification made by the bidder/offeror, as contained herein, concern matters within the
jurisdiction of an agency of the United States and the making of a false, fictitious, or fraudulent representation or certification may render
the maker subject to prosecution under Title 18, United States Code, Section 1001.

Signature of the Officer or Employee Date of Execution
Responsible for the Bid/Offer

Typed Name and Title of the Officer or Employee
Responsible for the Bid/Offer

Name of Organization

Street

City, State

SOLICITATION NUMBER
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INSTRUCTIONS FOR COMPLETION OF THE CERTIFICATE PERTAINING TO FOREIGN
INTERESTS

Question #1.:

a. Do any foreign person(s), directly or indirectly, own or have beneficial ownership of 5% or
more of the outstanding shares of any class of your organization's equity securities? If yes:

*Identify the percentage of any class of stock or other securities issued which are owned by foreign
persons, broken down by country. Include indirect ownership through one or more intermediate level(s) of
subsidiaries. Indicate voting rights of each class of stock.

*Are there shareholder agreements? If yes, attach a copy(ies), and if none, so state.

*Indicate whether a copy of SEC Schedule 13D/13G report has been received from any investor. If yes,
attach a copy(ies).

NOTE: Ownership of less than 5% should be included if the holder is entitled to control the appointment and
tenure of any management position.

b. (for entities which do not issue stock): Has any foreign person directly or indirectly subscribed 5%
or more of your organization's total capital commitment? If yes:

*|dentify the percentage of total capital commitment which is subscribed by foreign persons.
*|s there an agreement(s) with the subscriber(s)? If yes, attach a copy(ies), and if none, so state.

Question #2: Does your organization directly, or indirectly through your subsidiaries and/or affiliates,
own 10% or more of any foreign interest? If yes:

*|dentify the foreign interest by name, country, percentage owned, and personnel who occupy management
positions with the organizations.

*If there are personnel from your organization who occupy management positions with the foreign firm(s),
identify the name(s), title, and extent of involvement in the operations of the organizations (to include access
to classified information).

Question #3: Do any non-U.S. citizens serve as members of your organization's board of directors (or
similar governing body), officers, executive personnel, general partners, regents, trustees or senior
management officials? If yes:

*Identify the foreign person(s) by name, title, citizenship, immigration status and clearance or exclusion
status.

*Attach copies of applicable by-laws or articles of incorporation which describe the affected position(s) .
However, if you have already provided such copies to the Cognizant Security Agency Industrial Security
Representative, so state.
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Question #4: Does any foreign person(s) have the power, direct or indirect, to control the election,
appointment, or tenure of members of your organization's board of directors (or similar governing
body) or other management positions of your organization, or have the power to control or cause the
direction of other decisions or activities of your organization? If yes:

*Identify the foreign person(s) by name, title, citizenship, and all details concerning the control or influence.
Note: If any foreign person(s) have such power, this question shall be answered in the affirmative even if
such power has not been exercised, and whether or not it is exercisable through ownership of your facility's

securities, if such power may be invoked by contractual arrangements or by other means.

Question #5: Does your organization have any contracts, agreements, understandings, or
arrangements with a foreign person(s)? If yes:

*For each instance, provide the name of the foreign person, country, percentage of gross income derived,
and nature of involvement, including:

*whether defense/nuclear related or not

*involvement with classified or export controlled technology

*compliance with export control requirements
*W here the organization has a large number of involvements and where these involvements are not
defense/nuclear related and represent a small percentage of gross income, the explanation can be a
generalized statement addressing the totals by country.
NOTE: We do not expect and will not require the contractor to ask every customer if he/she falls within the
NISPOM definition of a foreign person. We will ask the contractor to provide ongoing security education to
those individuals who negotiate and/or administer such agreements regarding their responsibilities to report
agreements with a foreign person(s) to the best of their knowledge. The contractor will be certifying the

response to this question to "the best of his/her knowledge" or "through his/her best efforts".

Question #6: Does your organization, whether as borrower, surety, guarantor or otherwise have any
indebtedness, liabilities or obligations to a foreign person(s)? If yes:

*Provide your overall debt-to-equity ratio (in percentage)

*With respect to indebtedness or liability to a foreign person, indicate to whom indebted or liable, what
collateral has been furnished or pledged, and any conditions or covenants of the loan

agreement. If stock or assets have been furnished or pledged as collateral, provide a copy of the loan
agreement or pertinent extracts thereof (to include procedures to be followed in the event of default).

*If any debentures are convertible, provide specifics.

*If loan payments are in default, provide details.
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*This question should be answered in the affirmative if the debt is with a U.S. entity that is owned or
controlled either directly or indirectly by a foreign person. If unknown, so state.

Note: As stated above, we do not expect and will not require the contractor to ask every lender if he/she
gualifies as a foreign person. We will ask the contractor to provide ongoing security education to those
employees who handle lending arrangements regarding their responsibilities to report any such arrangements
with a foreign person lender, to the best of their knowledge. The contractor will be certifying the response to
this question as being to "the best of his/her knowledge" or "through his/her best efforts".

Question #7: During your last fiscal year, did your organization derive:

a. 5% or more of its total revenues or net income from any single foreign person?

b. in the aggregate 30% or more of its revenues or net income from foreign persons?
If yes to either part of the question:

*Provide overall percentage of income derived from foreign sources by country, nature of involvement, and
type of services or products.

*Indicate if any single foreign source represents in excess of 5% of total revenues or net income.
*Indicate whether any classified information is involved.
*State whether facility is in compliance with applicable export control requirements.

Note: As previously stated, we do not expect and will not require the contractor to ask every customer if
he/she qualifies as a foreign person. We will ask the contractor to provide ongoing security education to
those employees who handle information about company revenues regarding their responsibility to report
revenues derived from a foreign person(s) to the best of their knowledge. The contractor will be certifying the
response to this question as being to "the best of his/her knowledge" or "through his/her best efforts".

Question #8: Is 10% or more of your organization's securities held in "nominee shares," in "street
names" or in some other method which does not disclose the beneficialowner ? If yes:

*Identify each foreign institutional investor holding 10% or more of the voting stock by name and address and
the percentage of stock held.

*Indicate whether any investor has attempted to, or has exerted any control or influence over appointments
to management positions or influenced the policies of the organization.

Question #9: Do any of the members of your organization's board of directors (or similar governing
body), officers, executive personnel, general partners, regents, trustees or senior

management officials hold any positions with, or serve as consultants for, any foreign person(s)? If
yes:

*Provide the name, title, citizenship, immigration status and clearance or exclusion status on all such
persons.



RFP No. DE-RP02-98CH10888
Section K
Attachment 3

*Identify, by name and address, each foreign organization with which such persons serve and indicate the
capacity in which they are serving.

* Include a Statement of Full Disclosure of Foreign Affiliations for every cleared individual who is a
representative of a foreign interest.

Note: We expect the contractor to be able to answer this question fully for those individuals holding such
positions with his/her foreign subsidiaries and any foreign interests. However, we do not expect and will not
require the contractor to ask every individual to ascertain if he/she is serving as a director, officer or manager
of a foreign person. We will ask the contractor to provide ongoing security education to all key management
personnel of their responsibilities to report serving as an interlocking director or in any other type of positions
with a foreign person to the best of their knowledge. The contractor will be certifying the response to this
question as being to "the best of his/her knowledge" or "through his/her best efforts".

Question #10: Is there any other factor(s) that indicates or demonstrates a capability on the part of
foreign persons to control or influence the operations or management of your organization? If yes:

*Describe the foreign involvement in detail, including why the involvement would not be reportable in the
preceding questions.
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CERTIFICATE PERTAINING TO FOREIGN INTERESTS Form Approved
(Type or print all answers) OMB No. 0704-0194
Expires Sep 30, 1997

The public reporting burden for this collection of information is estimated to average 70 minutes per response, including the time
for reviewing instructions, searching existing data sources, gathering and maintaining the data needed and completing and
reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this information
collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters
Service, Directorate for Information Operation and Reports (0704-0194), 1215 Jefferson Davis Highway, Suite 1204, Arlington,VA
22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any
penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS. RETURN COMPLETED FORM TO YOUR RESPECTIVE
COGNIZANT SECURITY OFFICE.

PENALTY NOTICE

Failure to answer all questions or any misrepresentation (by omission | make afalse statement or representation to any Department or Agency
or concealment, or by miseading, false or partial answers) may serve of the United States, asto any matter within the jurisdiction of any

as abasis for denial of clearance for access to classified information. Department or Agency of the United States. This includes any
In addition, Title 18, United States Code 1001, makes it a criminal statement made herein which is knowingly incorrect, incomplete or
offense, punishable by a maximum of five (5) years imprisonment, misleading in any important particular.
$15,000 fine or both, knowingly to
PROVISIONS

1. Thisreport is authorized by the Secretary of Defense, as Executive 2. When this report is submitted in confidence and is so marked,
Agent for the National Industrial Security Program, pursuant to applicable exemptions to the Freedom of Information Act will be
Executive Order 12829. while you are not required to respond, your invoked to withhold it from public disclosure.
eligibility for a facility clearance cannot be determined if you do not
complete this form. The retention of afacility security clearance is 3. Complete all questions on thisform. Mark “Yes' or “Nao” for each
contingent upon your compliance with the requirements of DoD question. If your answer is“ Yes' furnish in full the complete
5220.22-M for submission of arevised form as appropriate. information under “ Remarks.”

QUESTIONS AND ANSWERS
1. (Answer la. or Ib.) YES NO

a. (For entities which issue stock): Do any foreign person(s), directly or indirectly, own or have beneficial
ownership of 5 percent or more of the outstanding shares of any class of your organization's equity securities?

b. (For entities which do not issue stock): Has any foreign person directly or indirectly subscribed 5 percent or
more of your organization's total capital commitment?

2. Does your organization directly, or indirectly through your subsidiaries and/or affiliates, own 10 percent or
more of any foreign interest?

3. Do any non-U.S. citizens serve as members of your organization's board of directors (or similar governing
body), officers, executive personnel, general partners, regents, trustees or senior management officials?

4. Does any foreign person(s) have the power, direct or indirect, to control the election, appointment, or tenure of
members of your organization's board of directors (or similar governing body) or other management positions of
your organization, or have the power to control or cause the direction of other decisions or activities of your
organization?

5. Does your organization have any contracts, agreements, understandings, or arrangements with a foreign
person(s)?

6. Does your organization, whether as borrower, surety, guarantor or otherwise have any indebtedness, liabilities
or obligations to a foreign person(s)?

7. During your last fiscal year, did your organization derive:

a. 5 percent or more of its total revenues or net income from any single foreign person?

b. In the aggregate 30 percent or more of its revenues or net income from foreign persons?

8. Is 10 percent or more of any class of your organization's voting securities held in "nominee" shares, in "street
names or in some other method which does not identify the beneficial owner?

9. Do any of the members of your organization's board of directors (or similar governing body), officers,
executive personnel, general partners, regents, trustees or senior management officials hold any positions with,
or serve as consultants for, any foreign person(s)?

10. Is there any other factor(s) that indicates or demonstrates a capability on the part of foreign persons to control or influence the
operations or management of your organization?
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DD FORM 441s, APR 1997 PREVIOUS EDITION IS OBSOLETE.

REMARKS (Attach additional sheets, if necessary, for a full detailed statement.)

CERTIFICATION
I CERTIFY that the entries made by me above are true, complete, and correct to the best of my knowledge and belief and are
made in good faith.
WITNESSES:

(Date Certified)

By:

(Contractor)

NOTE: In case of a corporation, a witness is not required but
the certificate below must be completed. Type or print names (Title)
under all signatures.

(Address)
NOTE: Contractor, if a corporation, should cause the following certificate to be executed under its corporate seal, provided that
the same officer shall not execute both the Agreement and the Certificate.

CERTIFICATE

I, certify that | am the

of the corporation named as Contractor herein; that

who signed this certificate on behalf of the Contractor, was then

of said corporation; that said certificate was duly signed for and in behalf of said corporation by authority of its governing body,
and is within the
scope of its corporate powers.

(Corporate Seal)

(Signature and Date)

DD FORM 441s, (BACK) APR 1997
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DEFINITIONS FOR COMPLETION OF THE CERTIFICATE PERTAINING TO
FOREIGN INTERESTS

Affiliate - Any entity effectively owned or controlled by another entity.

Beneficial Owner - The true owner of a security who may, for convenience, be recorded under
the name of a nominee. Such ownership entitles the owner to the power to vote or direct the
voting of a security or to impose or direct the disposition of a security.

Bond - A certificate which is evidence of a debt in which the issuer promises to repay a
specified amount of money to the bondholder, plus a certain amount of interest, within a fixed
period of time.

Convertible Debentures - Bonds which the holder can exchange for shares of voting stock.
Covenant - A detailed clause in a lending agreement designed to protect the lender.

Debenture - A general debt unsecured by a pledge of any specific piece of property. Like any
other general creditor claims, a debenture is secured by any property not otherwise pledged.

Debt-to-Equity Ratio - Total liabilities divided by total shareholders' equity (total assets minus
total liabilities of a corporation; also called stockholders' equity, equity, and net worth) . This
shows to what extent owners' equity can cushion creditors' claims in the event of liquidation.

Equity Security - an ownership interest in a company, most often taking the form of corporate
stock.

Foreign Interest - Any foreign government, agency of a foreign government, or representative
of a foreign government; any form of business enterprise or legal entity organized, chartered or
incorporated under the laws of any country other than the U.S. or its possessions and trust
territories, and any person who is not a citizen or national of the United States.

Foreign Person - Any foreign interest and any US person effectively owned or controlled by a
foreign interest.

Guarantor - One who makes the guaranty (an agreement or promise to answer for the debt,
default or miscarriage of another)

Immigration Status - Legal basis for a non-US citizen's residence in the United States (e.qg.,
work visa, admission for permanent residence) . Note: Immigration and Naturalization Service
Form 1-9 is an excellent source for this information.

Joint Venture - A partnership or cooperative agreement between two or more persons or
firms, usually restricted to a single specific undertaking. Normally the undertaking is of short
duration, such as for the design and construction of a dam.

Liability - Claim on the assets of a company or individual.

Licensing Agreement - A permit granted by one business to another which permits duplication
of processes and production of similar items.
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Management Positions - for the purposes of the questions on this form, management
positions shall include owners, officers, directors, partners, regents, trustees, senior
management officials, other executive personnel and the facility security officer.

Nominee Share - A share of stock or registered bond certificate which has been registered in
a name other than the actual owner.

Proxy - One who acts for another. Also, the document by which such a representative is
authorized to act.

Representative of a Foreign Interest (RFI) - A citizen or national of the U.S., who is acting as
a representative of a foreign interest (see Foreign Interest)

S.E.C. Schedule 13D- This schedule discloses beneficial ownership of certain registered
equity securities. Any person or group of persons who acquire a beneficial ownership of more
than 5 percent of a class of registered equity securities of certain issuers must file a Schedule
13D reporting such acquisition with certain other information.

S.E.C. Schedule 13G - This schedule is a much abbreviated version of Schedule 13D that is
only available for use by a limited category of "persons” (such as banks, broker/dealers, and
insurance companies) and even then only when the securities were acquired in the ordinary
course of business and not with the purpose or effect of changing or influencing the control of
the issuer.

Sales Agreement - An agreement between two parties for the sale of goods or services on a
continuing basis.

Stock Option - An option is the right to buy or sell at some point in the future.

Street Name - The common practice of registering publicly traded securities in the name of
one or more brokerage firms.

Subordinated Debenture - A bond having a claim on assets only after the senior debt has
been paid off in the event of liquidation.

Surety - One who is immediately liable for the debt of another if that other person or entity fails
to pay.

Total Capital Commitment - The sum of money and other property an enterprise uses in
transacting its business.

US Person - Any form of business enterprise or entity organized, chartered or incorporated
under the laws of the United States or its possessions and trust territories and any person who
is a citizen or national of the United States.
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REPRESENTATIVES OF A FOREIGN INTEREST (RFI) STATEMENT

A RFl is a citizen or national of the U.S., or an intending citizen to the U.S., who is acting as a
representative of a foreign interest. If any individual having or requiring a DOE security clearance is a
RFI, a RFI Statement (sample document attached) must be completed.

A Foreign Interest is any foreign government, agency of a foreign government, or representative of a
foreign government; any form of business enterprise or legal entity organization, chartered or
incorporated under the laws of any country, other than the U.S. or its possessions and trust territories,
and any person who is not a citizen or national of the U.S.

Name of the foreign interest:

Address of the foreign interest:

The nature of business of the foreign firm and the products/services involved. Also indicate if they have
any military application:

Full details of ownership or affiliation with the foreign interest:

The specific relationship between the foreign interest and the U.S. organization:

Your job titles and specific duties with the foreign interest:

Percentage of time devoted to foreign interest:

Percentage of U.S. organization’s revenues and net income derived from foreign firm during the U.S.
organization’s most recently closed accounting year:

Name and address of all U.S. facilities where you hold or are in process for an access authorization:

The nature of business of all U.S. organizations and the products/services involved.

Summary of duties with the foreign firm. Provide detailed information,
as well as position title:

Have you ever reqistered as an Agent of a foreign government as detailed in 18 U.S.C. 219? If so,
please provide details:

CERTIFICATION: | recognize my special responsibility to protect classified information from disclosure
to any unauthorized person, foreign, or domestic.

TYPE OR PRINTED NAME:

FULL NAME: DATE:
Signature
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CONTENTS REVIEW REQUIRED BY THE OFFEROR

Prior to forwarding a FOCI submission to DOE, the offeror should review the FOCI
documentation to ensure that:

a. If the offeror is owned by a parent organization(s), the FOCI representations and
certification(s) have been attached for all tier parents, i.e., ultimate parent and any
intervening levels of ownership. Each certification must be signed and dated by an
authorized official of the respective organization. [i.e., a person authorized to represent
and sign for the organization as officially recorded by the organization (that is, in the
document which sets forth the terms and conditions for its operation and management by
laws, operating agreement, partnership agreement, etc.)]

In addition to the executed FOCI representations and certification, an offeror/bidder and, if
applicable, its tier parents should also submit the following to the Contracting Officer, or a
contractor with a DOE approved facility clearance and, if applicable, its tier parents should also
submit the following to the Lead Responsible Office:

1. A copy of the U.S. company’s articles of incorporation and an attested copy of the U.S.
company’s by-laws, or similar documents filed for the U.S. company’s existence and
management, and all amendments to those documents. NOTE: A contractor with a DOE
approved facility clearance and, if applicable, its tier parents do not need to provide these
documents unless (i) the U.S. company’s articles of incorporation and by-laws, or similar
documents filed for the U.S. company’s existence and management, have been amended,;
or (ii) the Lead Responsible Office has requested the documents.

2. Complete and return the attached Supplemental FOCI Data Sheet. NOTE: A contractor
with a DOE approved facility clearance and, if applicable, its tier parents do not need to
provide the Supplemental FOCI Data Sheet unless (i) a change(s) has occurred which
would affect the answers to the information in the Supplemental FOCI Data Sheet
previously provided by the contractor and/or its tier parents, if applicable; or (ii) the Lead
Responsible Office has requested the contractor and/or its tier parents to complete and
return the Supplemental FOCI Data Sheet. The Supplemental FOCI Data Sheet will
enable the Lead Responsible Office to review and verify the submitted information in a
qguicker and more thorough manner which will provide a quicker determination.

3. Consolidated information and statements for the organization’s most recently closed
accounting year:

a. Publicly-traded companies (whether the ultimate parent, intermediate parent, or
subsidiary) should submit its annual report and securities and exchange commission
form 10-K report for the most recently closed accounting year, as well as its most
recent proxy statement for the annual meeting of stockholders.

b. Privately-owned companies (whether the ultimate parent, intermediate parent, or
subsidiary) should submit consolidated financial information (i.e., to include the
accounts of the company and its subsidiary companies) for the most recently closed
accounting year. The financial information should be prepared and presented in
accordance with

11
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generally accepted accounting principles as established by the financial accounting
standards board, to include accompanying footnote disclosures. If available, audited
financial information should be provided. If audited financial information is not
available, unaudited information should be accepted, but only if accompanied by a
certification attesting to the unavailability of audited information.

4. Listing of owners, officers, directors, and executive personnel (OODEP)

The contractor and all tier parents shall submit a list identifying their respective
organization’s owners, owner’s representatives, officers, directors, and executive
personnel, to include their complete names; social security numbers; date and place of
birth; citizenship; titles of all positions they hold within the organization; and what
clearances, if any, they possess or are in the process of obtaining and identification of the
government agency(ies) that granted or will be granting those clearances. (See attached
OODERP List)

If any position is vacant, so state.

For sole proprietorships operating in community property states (Arizona, California, ldaho,
Louisiana, Nevada, New Mexico, Texas, Washington, or Wisconsin), information on the
sole proprietor’'s spouse, if applicable, should also be provided on the OODEP listing.

With respect to the U.S. organization’s owners, publicly-traded companies do not need to
provide all identifying information on its owners as required on the OODEP listing unless
those individuals are OODEP’s of the U.S. organization. However, publicly-traded
companies should provides the most recent copies of any Schedules 13D and/or 13G
received from any beneficial owners (foreign or domestic) who hold 5 percent or more of
any class of the U.S. organization’s securities.

NOTE: If any of these documents are missing the contracting officer cannot complete
award of the contract.

12
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SUPPLEMENTAL FOCI DATA SHEET

PROVIDE RESPONSES TO THE QUESTIONS IDENTIFIED BELOW: (SUPPLEMENTAL PAGES
MAY BE ATTACHED TO PROVIDE COMPLETE AND ACCURATE RESPONSES.)

1.

10.
11.
12.

13.

Identify organizational structure: ( ) corporation, ( ) sole proprietorship, ( ) limited partnership,
( ) general partnership, ( ) other - if so, identify.

Current legal company or organization name:

Other business names used (i.e. dba [doing business as]):

Date business was incorporated or established and state:

Enclose a copy of your organization’s articles of incorporation and any amendments.

Enclose a copy of your organization’s bylaws, or similar document, that affects the following:
appointment of officers or directors, the amount and distribution of stock, or ownership, etc., and
any amendments affecting those areas.

Stock ownership: () privately held, () publicly traded.

a.) Number of shares authorized:

b.) Number of shares issued:

c.) Is cumulative voting authorized?

Address and phone number for the point of contact for FOCI matters.

Point of Contact

Address:

Telephone

Name(s) of all tier parent organizations, if applicable:
How many positions of Director are authorized?

Who is assigned as Chairman of the Board?

Are any of your officers or directors representatives of a foreign interest (RFI)? If so, those
individuals must complete the attached RFI statement. [] YES [] NO

Financial information to be provided: If privately held, an audited financial statement less
than one year old. If publicly held, the most recent Annual Report & 10K Report, most
recent proxy statement for the annual meeting of stockholders and any Schedule 13D
and/or 13G received from any beneficial owners (foreign or domestic) who hold 5 percent
or more of any class of the U.S. organizations securities. (Revised 11/97)

13
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Insert Page 14 (titled as below) from ADD-INS.PDF

OWNERS, OFFICERS, DIRECTORS
AND EXECUTIVE PERSONNEL
(OODEP) LIST
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Insert Page 15 (titled as below) from ADD-INS.PDF

INSTRUCTIONS FOR COMPLETING
THE OODEPLIST
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DISCLOSURE OF LOBBYING ACTIVITIES

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

Approved by OMB

0348-0046

(See reverse for public burden disclosure.)

1. Type of Federal Action:

e. loan guarantee
f. loan insurance

2. Status of Federal Action:
[ ]a bidioffer/application

a. contract

b. grant b. initial award
C. cooperative agreement c. post-award
d. loan

3. Report Type:
[ Ja initial filing
b. material change
For Material Change Only:
year quarter
date of last report

4. Name and Address of Reporting Entity:

|:| Prime |:| Subawardee

Tier . if known.

Congressional District, if known:

5. If Reporting Entity in No. 4 is Subawardee, Enter Name
and Address of Prime:

Congressional District, if known:

6. Federal Department/Agency:

7. Federal Program Name/Description:

CFDA Number, if applicable :

8. Federal Action Number, if known:

9. Award Amount, if known:
$

10. a. Name and Address of Lobbying Registrant
(if individual, last name, first name, Ml):

b. Individuals Performing Services
(including address if different from No. 10a)
(last name, first name, MI):

Items 11 through 15 are deleted.

16 Information requested through this form is authorized by title 31 U.S.C. section 1352. This
disclosure of lobbying activities is a material representation of fact upon which reliance was placed
by the tier above when this transaction was made or entered into. This disclosure is required
pursuant to 31 U.S.C. 1352. This information will be reported to the Congress semi-annually and
will be available for public inspection. Any person who fails to file the required disclosure shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such
failure.

Signature:
Print Name:
Title:
Telephone No.:

Date:

Authorized for Local Reproduction
Standard Form - LLL
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INSTRUCTIONS, CONDITIONS AND NOTICES

TO OFFERORS

L.1 FAR 52.215-1 INSTRUCTIONS TO OFFERORS - COMPETITIVE ACQUISITION
(OCT 1997) - ALTERNATE | (OCT 1997)

€) Definitions. Asused in this provison—

Discussions are negotiations that occur after establishment of the competitive range that may, at the
Contracting Officer’ s discretion, result in the offeror being alowed to revise its proposal.

In writing or written means any worded or numbered expression which can be read, reproduced, and later
communicated, and includes electronicaly transmitted and stored information.

Proposal modification is a change made to a proposal before the solicitation’s closing date and time, or
made in response to an amendment, or made to correct a mistake at any time before award.

Proposal revision is a change to a proposal made after the solicitation closing date, at the request of or as
allowed by a Contracting Officer as the result of negotiations.

Time, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will
include Saturdays, Sundays, and legal holidays. However, if the last day falls on a
Saturday, Sunday, or legal holiday, then the period shall include the next working day.

(b Amendments to solicitations.

If this solicitation is amended, all terms and conditions that are not amended remain unchanged.
Offerors shall acknowledge receipt of any amendment to this solicitation by the date and
time specified in the amendment(s).

(© Submission, modification, revision, and withdrawal of proposals.

(D) Unless other methods (e.g., eectronic commerce or facsmile) are permitted in the
solicitation, proposals and modifications to proposals shall be submitted in paper
mediain sealed envelopes or packages (i) addressed to the office specified in the
solicitation, and (ii) showing the time and date specified for receipt, the solicitation
number, and the name and address of the offeror. Offerors using commercia
carriers should ensure that the proposal is marked on the outermost wrapper with
the information in paragraphs (c)(1)(i) and (c)(2)(ii) of this provison.

2 Thefirst page of the proposal must show—

(1) The solicitation number;



3

(ii)

(i)

(iv)

(v)
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The name, address, and telephone and facsimile numbers of the offeror
(and electronic addressiif available);

A statement specifying the extent of agreement with al terms, conditions,
and provisons included in the solicitation and agreement to furnish any or
all items upon which prices are offered at the price set opposite each item;

Names, titles, and t elephone and facsmile numbers (and electronic
addresses if available) of persons authorized to negotiate on the Offeror’s
behalf with the Government in connection with this solicitation; and

Name, title, and signature of person authorized to sign the proposal.
Proposals signed by an agent shall be accompanied by evidence of that
agent’ s authority, unless that evidence has been previoudy furnished to
the issuing office.

Late proposals and revisions.

(i)

Any proposal received at the office designated in the solicitation after the
exact time specified for receipt of offers will not be considered unlessit is
received before award is made and—

(A) It was sent by registered or certified mail not later than the fifth
calendar day before the date specified for receipt of offers (e.g.,
an offer submitted in response to a solicitation requiring receipt of
offers by the 20th of the month must have been mailed by the
15th);

(B) It was sent by mail (or telegram or facsimile, if authorized) or
hand-carried (including delivery by a commercid carrier) if it is
determined by the Government that the late receipt was due
primarily to Government mishandling after receipt at the
Government instalation;

(© It was sent by U.S. Postal Service Express Mail Next Day
Service-Pogt Office to Addressee, not later than 5:00 p.m. at the
place of mailing two working days prior to the date specified for
receipt of proposals. The term ‘‘working days’ excludes
weekends and U.S. Federal holidays,

(D) It was transmitted through an electronic commerce method
authorized by the solicitation and was received at the initial point
of entry to the Government infrastructure not later than 5:00 p.m.
one working day prior to the date specified for receipt of
proposals; or

(E) Thereis acceptable evidence to establish that it was received at
the activity designated for receipt of offers and was under the



(ii)

(iii)

(iv)

v)

(Vi)

(vii)
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Government’s control prior to the time set for receipt of offers,
and the Contracting Officer determines that accepting the late
offer would not unduly delay the procurement; or

() It isthe only proposal received.

Any modification or revision of a proposal or response to request for
information, including any final proposal revision, is subject to the same
conditions as in subparagraphs (c)(3)(i)(A) through (c)(3)(i)(E) of this
provision.

The only acceptable evidence to establish the date of mailing of alate
proposal or maodification or revison sent either by registered or certified
mail isthe U.S. or Canadian Postal Service postmark both on the envelope
or wrapper and on the original receipt from the U.S. or Canadian Postal
Service. Both postmarks must show alegible date or the proposal,
response to arequest for information, or modification or revision shall be
processed as if mailed late. **Postmark’ means a printed, stamped, or
otherwise placed impression (exclusive of a postage meter machine
impression) that is readily identifiable without further action as having
been supplied and affixed by employees of the U.S. or Canadian Postal
Service on the date of mailing. Therefore, offerors or respondents should
request the postal clerk to place a legible hand cancellation bull’ s eye
postmark on both the receipt and the envelope or wrapper.

Acceptable evidence to esablish the time of receipt at the Government
ingtallation includes the time/date stamp of that installation on the
proposal wrapper, other documentary evidence of receipt maintained by
the ingtalation, or oral testimony or statements of Government personnel.

The only acceptable evidence to establish the date of mailing of alate

offer, modification or revision, or withdrawal sent by Express Mail Next
Day Service-Post Office to Addressee is the date entered by the post office
receiving clerk on the ** Express Mail Next Day Service-Post Office to
Addressee’’ label and the postmark on both the envelope or wrapper and
on the original receipt from the U.S. Pogtal Service. *‘Postmark’” hasthe
same meaning as defined in paragraph (c)(3)(iii) of this provision,

excluding postmarks of the Canadian Postal Service. Therefore, offerors
or respondents should request the postal clerk to place alegible hand
cancellation bull’ s eye postmark on both the receipt and the envelope or

wrapper.

Notwithstanding parag raph (c)(3)(i) of this provision, alate modification
or revision of an otherwise successful proposal that makes its terms more
favorable to the Government will be considered at any timeit is received
and may be accepted.

Proposals may be withdrawn by written notice or telegram (including
mailgram) received at any time before award. If the solicitation



(d)
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authorizes facsimile proposals, proposals may be withdrawn via facsimile
received at any time before award, subject to the conditions specified in
the provision entitled ‘* Facsimile Proposals.”” Proposals may be
withdrawn in person by an offeror or an authorized representative, if the
representative’ s identity is made known and the representative sgns a
receipt for the proposal before award.

(viil)  If an emergency or unanticipated event interrupts normal Government
processes 0 that proposals cannot be received at the office designated for
receipt of proposals by the exact time specified in the solicitation, and
urgent Government requirements preclude amendment of the solicitation
or other notice of an extension of the closing date, the time specified for
receipt of proposals will be deemed to be extended to the same time of day
specified in the solicitation on the first work day on which normal
Government processes resume. If no time is specified in the solicitation,
the time for receipt is 4:30 p.m., local time, for the designated
Government office.

4 Unless otherwise specified in the solicitation, the offeror may propose to provide
any item or combination of items.

5 Proposals submitted in response to this solicitation shall bein English and in U.S.
dollars, unless otherwise permitted by the solicitation.

(6) Offerors may submit modifications to their proposals at any time before the
solicitation closing date and time, and may submit modifications in response to an
amendment, or to correct a mistake at any time before award.

@) Offerors may submit revised proposals only if requested or allowed by the
Contracting Officer.

(8 Proposals may be withdrawn at any time before award. Withdrawals are effective
upon receipt of notice by the Contracting Officer.

Offer expiration date.

Proposalsin response to this solicitation will be valid for the number of days specified on
the solicitation cover sheet (unless a different period is proposed by the offeror).

Restriction on disclosure and use of data.

Offerorsthat include in their proposals data that they do not want disclosed to the public
for any purpose, or used by the Government except for evaluation purposes, shall—

(D) Mark the title page with the following legend: This proposal includes data that
shall not be disclosed outside the Government and shall not be duplicated, used, or
disclosed—in whole or in part—for any purpose other than to evaluate this
proposal. If, however, a contract is awarded to this offeror as a result of—or in
connection with— the submission of this data, the Government shall have the right
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to duplicate, use, or disclose the data to the extent provided in the resulting
contract. Thisrestriction does not limit the Government’ s right to use information
contained in this dataif it is obtained from another source without restriction. The
data subject to thisrestriction are contained in sheets [insert numbers or other
identification of sheets]; and

Mark each sheet of data it wishesto regtrict with the following legend: Use or
disclosure of data contained on this sheet is subject to the restriction on the title
page of this proposal.

Contract award.

(1)

(2)

3

(4)

)

(6)

(7)

(8)

The Government intends to award a contract or contracts resulting from this
solicitation to the responsible offeror(s) whose proposal(s) represents the best
value after evaluation in accordance with the factors and subfactorsin the
solicitation.

The Government may reject any or al proposals if such actionisin the
Government’sinterest.

The Government may waive informalities and minor irregularitiesin proposals
received.

The Government intends to evaluate proposals and award a co ntract after
conducting discussions with offerors whose proposals have been determined to be
within the competitive range. If the Contracting Officer determines that the
number of proposals that would otherwise be in the competitive range exceeds the
number at which an efficient competition can be conducted, the Contracting
Officer may limit the number of proposals in the competitive range to the greatest
number that will permit an efficient competition among the most highly rated
proposals. Therefore, the Offeror’ sinitial proposal should contain the Offeror’s
best terms from a price and technical standpoint.

The Government reserves the right to make an award on any item for a quantity
less than the quantity offered, at the unit cost or prices offered, unless the offeror
specifies otherwise in the proposal.

The Government reserves the right to make multiple awardsiif, after considering
the additional administrative costs, it is in the Government’ s best interest to do <o.

Exchanges with offeror s after receipt of a proposal do not constitute a rejection or
counteroffer by the Government.

The Government may determine that a proposal is unacceptable if the prices
proposed are materially unbalanced between line items or subline items.
Unbalanced pricing exists when, despite an acceptable total evaluated price, the
price of one or more contract line items is significantly overstated or understated
asindicated by the application of cost or price analysis techniques. A proposal
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may be rejected if the Contracting Officer determines that the lack of balance
poses an unacceptable risk to the Government.

(©)] If acost redism analysis is performed, cost realism may be considered by the
source selection authority in evaluating performance or schedule risk.

(10) A written award or acceptance of proposal mailed or otherwise furnished to the
successful offeror within the time specified in the proposal shall result in a binding
contract without further action by either party.

(11)  The Government may discl ose the following information in postaward debriefings
to other offerors:

0] The overall evaluated cost or price and technical rating of the successful
offeror;

(i) The overdl ranking of all offerors, when any ranking was developed by
the agency during source selection;

(iii) A summary of the rationale for award; and

(iv) For acquisitions of commercid items, the make and model of the item to
be delivered by the successful offeror.

FAR 52.215-16 FACILITIES CAPITAL COST OF MONEY (OCT 1997)

€) Facilities capital cost of money will be an alowable cost under the contemplated contract,
if the criteria for allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition
Regulation are met. One of the alowahility criteria requires the prospective contractor to
propose facilities capital cost of money in its offer.

(b If the prospective Contractor does not propose this cost, the resulting contract will include
the clause Waiver of Facilities Capital Cost of Money.

FAR 52.215-20 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION

OTHER THAN COST OR PRICING DATA (OCT 1997)

@ Exceptions from cost or pricing data.

(D) In lieu of submitting cost or pricing data, offerors may submit a written request
for exception by submitting the information described in the following
subparagraphs. The Contracting Officer may require additional supporting
information, but only to the extent necessary to determine whether an exception
should be granted, and whether the price is fair and reasonable.

0] Identification of the law or regulation establishing the price offered. If
the priceis controlled under law by periodic rulings, reviews, or smilar
actions of a governmental body, attach a copy of the controlling
document, unlessit was previously submitted to the contracting office.
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(i) Commercial item exception. For acommercial item exception, the offeror
shdl submit, at a minimum, information on prices at which the same item
or smilar items have previoudy been sold in the commercial market that
is adequate for evaluating the reasonableness of the price for this
acquisition. Such information may include--

(A) For catalog items, a copy of or identification of the catalog and its
date, or the appropriate pages for the offered items, or a statement
that the catalog is on file in the buying office to which the
proposal is being submitted. Provide a copy or describe current
discount policies and price lists (published or unpublished), e.g.,
wholesale, original equipment manufacturer, or reseller. Also
explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates
to the price of recent salesin quantities smilar to the proposed
quantities;

(B) For market-priced items, the source and date or period of the
market quotation or other basis for market price, the base amount,
and applicable discounts. In addition, describe the nature of the
market;

© For itemsincluded on an active Federal Supply Service Multiple
Award Schedule contract, proof that an exception has been
granted for the schedule item.

The Offeror grants the Contracting Officer or an authorized representative the
right to examine, at any time before award, books, records, documents, or other
directly pertinent records to verify any request for an exception under this
provision, and the reasonableness of price. For items priced using catalog or
market prices, or law or regulation, access does not extend to cost or profit
information or other data relevant solely to the Offeror’ s determination of the
prices to be offered in the catalog or marketplace.

Requirements for cost or pricing data.

If the Offeror is not granted an exception from the requirement to submit cost or pricing
data, the following applies:

(D)

(2)

The offeror shall prepare and submit cost or pricing data and supporting
attachments in accordance with Table 15-2 of FAR 15.408.

As soon as practicable after agreement on price, but before contract award (except
for unpriced actions such as letter contracts), the offeror shall submit a Certificate
of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)
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The Government contemplates award of a cost-plus-fixed-fee contract resulting from this
solicitation.

FAR 52.222-24 PREAWARD ON-SITE EQUAL OPPORTUNITY COMPLIANCE REVIEW
(APR 1984) (DEVIATION)

An award in the amount of $10 million or more will not be made under this solicitation unless the
offeror and each of its known first-tier subcontractors (to whomiit intends to award a subcontract
of $10 million or more) are found, on the basis of a compliance review, to be able to comply with
the provisions of the Equal Opportunity clause of this solicitation.

FAR 52.232-18 AVAILABILITY OF FUNDS (APR 1984)

Funds are not presently available for this contract. The Government’s obligation under this
contract is contingent upon the availability of appropriated funds from which payment for contract
purposes can be made. No lega liahility on the part of the Government for any payment may arise
until funds are made available to the Contracting Officer for this contract and until the Contractor
receives notice of such availability, to be confirmed in writing by the Contracting Officer.

DEAR 952.227-84 RIGHT TO REQUEST PATENT WAIVER (FEB1998)

Offerors have the right to request awaiver of all or any part of the rights of the United Statesin
inventions conceived or first actually reduced to practice in performance of the contract that may
be awarded as aresult of this solicitation, in advance of or within 30 days after the effective date of
contracting. Even where such advance waiver is not requested or the request is denied, the
Contractor will have a continuing right under the contract to request awaiver of the rights of the
United States in identified inventions, i.e., individua inventions conceived or first actually reduced
to practice in performance of the contract. Domestic small businesses and domestic nonprofit
organizations normally will receive the patent rights clause at DEAR 952.227-11 which permits
the Contractor to retain title to such inventions, except under contracts for management or
operation of a Government-owned research and development facility or under contracts involving
exceptiona circumstances or intelligence activities. Therefore, small businesses and nonprofit
organizations normally need not request awaiver. See the patent rights clause in the draft contract
in this solicitation. See DOE's patent waiver regulations at 10 CFR, Part 784.

DEAR 952.233-2 SERVICE OF PROTEST (AUG 1996)

@ Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the General
Accounting Office (GAO) shall be served on the Contracting Officer by obtaining written
and dated acknowledgment of receipt from Frederick T. Sienko, U.S. Department of
Energy, Chicago Operations Office, 9800 S. Cass Avenue, Argonne, lllinois 60439.

(b The copy of any protest shall be received in the office designated above within one day of
filing a protest with the GAO.

(© Another copy of a protest lodged with the General Accounting Office shall be furnished to
the following address within the time periods described in paragraph (b) of this clause:

L-10
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U.S. Department of Energy
Assstant Genera Counsel
for Procurement and Financial Assistance (GC-61)
1000 Independence Avenue, SW.
Washington, D.C. 20585
Fax: (202) 586-4546

DEAR 952.233-4 NOTICE OF PROTEST FILE AVAILABILITY (SEP 1996)

@ If aprotest of this procurement is filed with the General Accounting Office (GAO) in
accordance with 4 C.F.R. Part 21, any actua or prospective offeror may request the
Department of Energy to provide it with reasonable access to the protest file pursuant to
FAR 33.104(a)(3)(ii), implementing section 1065 of Pub. L. 103-355. Such request must
be in writing and addressed to the Contracting Officer for this procurement.

(b Any offeror who submits information or documents to the Department for the purpose of
competing in this procurement is hereby notified that information or documents it submits
may be included in the protest file that will be available to actual or prospective offerorsin
accordance with the requirements of FAR 33.104(a)(3)(ii). The Department will be
required to make such documents available unless they are exempt from disclosure
pursuant to the Freedom of Information Act. Therefore, offerors should mark any
documents as to which they would assert that an exemption applies. See 10 CFR 1004.

DEAR 952.233-5 AGENCY PROTEST REVIEW (SEP 1996)

Protests to the Agency will be decided either at the level of the Head of the Contracting Activit y or
a the Headquarterslevel. The Department of Energy’s agency protest procedures, set forth in
933.103, elaborate on these options and on the availability of a suspension of a procurement that is
protested to the agency. The Department encourages potentia protesters to discuss their concerns
with the contracting officer prior to filing a protest.

DEAR 952.204-73 FOREIGN OWNERSHIP, CONTROL OR INFLUENCE OVER
CONTRACTOR NOTICE (JUL 1997) - ALTERNATE | (DEC 1993)

Statute prohibits the award of a contract under a national security program to a company owned by
an entity controlled by a foreign government unless awaiver is granted by the Secretary of Energy.

FOREIGN OWNERSHIP, CONTROL OR INFLUENCE (FOCI)

A list of sengtive foreign countriesisincluded in Part I11, Section J, Attachment No. 7. Offerors
are notified that for initial FOCI certifications, the Chicago Operations Office will provide the
FOCI determination and is the only office to which the Offeror and, if applicable, al tier parent
organizations should provide new FOCI representations and certifications or written notification of
changes.

DEAR 970.5204-57 AGREEMENT REGARDING WORKPLACE SUBSTANCE ABUSE
PROGRAMS AT DOE SITES (SEP 1997)

L-11
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@ Any contract awarded as aresult of this solicitation will be subject to the policies, criteria,
and procedures of 10 CFR Part 707, Workplace Substance Abuse Programs at DOE Sites.

(b By submission of its offer, the Offeror agrees to provide the Contracting Officer, within 3 0
days after notification of selection for award, or award of a contract, whichever occurs
firgt, pursuant to this solicitation, its written workplace substance abuse program
congistent with the requirements of 10 CFR Part 707.

(© Failure of the Offer or to agree to the condition of responsbility set forth in paragraph (b)
of this provison, renders the Offeror unqualified and indligible for award.

FAR 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB
1998)

This solicitation in corporates one or more solicitation provisions by reference, with the same force
and effect asif they were given in full text. Upon request, the Contracting Officer will make their
full text available. The Offeror is cautioned that the listed provisons may include blocks that must
be completed by the Offeror and submitted with its quotation or offer. In lieu of submitting the full
text of those provisions, the Offeror may identify the provision by paragraph identifier and provide
the appropriate information with its quotation or offer. Also, the full text of a solicitation
provison may be accessed electronically at thisthese addresses: FAR solicitation provisions at:
http://www.gsa.gov/far; DEAR solicitation provisonsat: http://www.pr.doe.gov/dear.html.

AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984)

@ The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1)
provison with an authorized deviation isindicated by the addition of “(DEVIATION)”
after the date of the provision.

(b The use in this solicitation of any Department of Energy Acquisition Regulation (48 CFR
Chapter 9) provision with an authorized deviation is indicated by the addition of
“(DEVIATION)" after the name of the regulation.

PREPARATION OF OFFERS

@ Offerors are expected to examine the drawings, specifications, Schedule, and all
instructions. Failure to do so will be at the Offeror’srisk.

(b Each Offeror shall furnish the information required by the solicitation. The Of feror shall
sign the offer and any erasures or other changes must be initialed by the person signing the
offer. Offers signed by an agent shall be accompanied by evidence of that agent’s
authority, unless that evidence has been previoudy furnished to the issuing office.

(© For each item offered, Offerors shall (1) show the unit price/cost, including, unless
otherwise specified, packaging, packing, and preservation and (2) enter the extended
price/cost for the quantity of each item offered in the “ Amount” column of the Schedule.
In case of discrepancy between a unit price/cost and an extended price/cost, the unit
price/cost will be presumed to be correct, subject, however, to correction to the same
extent and in the same manner as any other mistake.
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(d) Offersfor supplies or services other than those specified will not be considered unless
authorized by the solicitation.

(e Offerors must state a definite time for delivery of supplies or for performance of services,
unless otherwise specified in the solicitation.

AVAILABILITY OF REFERENCE DOCUMENTS FOR BACKGROUND INFORMATION

Important technical and programmatic information are available to prospective Offerors.
Documents 1 through 4 listed below can be found on the Office of Fissile Materials Disposition
Internet WEB ste. Theinternet address for this WEB siteisURL:  http://web.fie.com/htdoc/
fed/doe/fd/pub/menu/any. The DOE Departmental Price Change Index can be accessed by the
following internet address for which the web site URL is: http://www.fm.doe.

gov/fm-20/escal 97.htm.

1 Surplus Fissile Material Storage and Disposition Final Programmetic
Environmental Impact Statement, December 1996.

2. Surplus Fissile Materias Storage and Disposition Record of Decision, January 14 ,
1997.

3. Technical Summary Report for Surplus Weapons-Usable Plutonium Disposition,
October 31, 1996. This document identifies programmatic cost, schedule, and
technical issues relating to plutonium disposition options.

4, Department of Energy Sur plus Plutonium Disposition Environmental |mpact
Statement Notice of Intent [6405-01-P], May 16, 1997.

The following documents can be found on the Oak Ridge National Laboratory Internet web site.
The internet address for thisweb siteis URL:  http://www.ornl.gov.etd/FM DP/fmdpproc.htm.

REPORT NUMBER REPORT TITLE

DOE/MD-0005 Feasibility Assessment of Candidate DOE Sites and Buildings for a
Mixed-Oxide (MOX) Fuel Fabrication Facility for Disposal of Excess
Weapons-Usable Plutonium, Volume 1

ORNL/TM-13275 FMDP Resactor Alternative Summary Report; Vol. 1 - Existing LWR
Alternative

ORNL/TM-13405 Fuel Qualification Issues and Strategies for Reactor-Based Surplus
Plutonium Disposition

ORNL/TM-13416 History of the Weapons-Usable Plutonium Disposition Program Leading
to DOE's Record of Decision

ORNL/TM-13417 Availability of Uranium Feed for the Fissile Materials Disposition
Program; Volume 1: Depleted Uranium Hexafluoride
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ORNL/TM-13421

ORNL/TM-13422

ORNL/TM-13423

ORNL/TM-13424

ORNL/TM-13425

ORNL/TM-13426

ORNL/TM-13427

ORNL/TM-13504

ORNL/TM-13526

ORNL/TM-13573

ORNL/TM-13574

LA-UR-97-1442

LA-UR-97-440

LA-UR-97-449

LA-UR-97-2940

LA-UR-97-4423
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Fissle Materias Disposition Program Light Water Reacto r Mixed Oxide
Fuel Irradiation Demonstration Test Project Plan

Licensing Issues Associated With the Use of Mixed-Oxide Fuel in U.S.
Commercial Nuclear Reactors

Nuclear Datato Support Computer Code Validation

Impact of Conversion to Mixed-Oxide Fuels on Reactor Structural
Components

Storage of Assemblies Containing Mixed-Oxide Fuel

Cogt Estimate and Economic I ssues Associated With the MOX Option
(Prior to DOE's Record of Decigon)

Safeguards and Security Considerations Associated With the Use of
Mixed-Oxide Fuel in U.S. Commercial Reactors

Transportation and Packaging 1ssues Involving the Disposition of Surplus
Plutonium as MOX Fuel in Commercia | LWRs

Potentia Effects of Gallium on Cladding Materials

Programmatic and Technical Requirements for the FMDP MOX Fresh
Fuel Transport Package

Characterization of Candidate DOE Sites for Fabricating MOX Fuel for
Lead Assemblies

Revised Conceptua Designs for the FMDP MOX Fresh Fuel Transport
Package

Nuclear Regulatory Commission Considerations for Licensing a Mixed-
Oxide Fuel Fabrication Facility

Nuclear Fuels Technologies Fiscal Year 1996 Research and Development
Test Results

Nuclear Fuels Technologies Fiscal Y ear 1997 Research and Development
Test Plan

Safeguards and Security Considerations for a Mixed-Oxide Fuel
Fabrication Faci lity

Nuclear Fuels Technologies Fiscal Y ear 1997 Research and Development
Test Results
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LA-UR-97-4691 Design Impacts of Safeguards and Security Requirements for aU.S.
MOX Fuel Fabrication Facility

The following technical documents wer e prepared under contract to the U.S. Department of Energy
(DOE). The DOE does not endorse the contents and the responsibility for the veracity of the
information rests solely with the Contractor who authored the document.

1 Department of Energy Plutonium Disposition Study, Core Designs For Existing ABB-CE
System 80 Reactors For the Disposition of Weapons-Grade Plutonium, dated October 25,
1996.

2. Optimization and Implementation Study of Plutonium Disposition Using Existing GE

Boiling Water Reactors, dated September 30, 1996.

3. Information extracted from Plutonium Disposition Study, Implementation of Weapons
Grade MOX Fuel in Existing Pressurized Water Reactors, dated August 30, 1996,
prepared by Westinghouse Electric Corporation [ This report has been issued as arevision
to remove business-sensitive information in the author’ s original report but otherwise
contains all the information in the original report].

These documents are available from the DOE Chicago Operations Office by contacting t he SEB
Secretary by mail at the following address:

U.S. Department of Energy
Chicago Operations Office
9800 South Cass Avenue
Argonne, IL 60439

ATTN: Ms. Marlene Martinez
Board Secretary
Building 201

RFP No. DE-RP0298CH10888

It should be noted, however, that these reports may include information that is subject to export
control under Section 57b. of the Atomic Energy Act of 1954 (42 U.S.C. 2077) and implemented
through Title 10 of the Code of Federa Regulations Part 810 (10 CFR 810). This provision
regulates, among other things, the providing of assistance by U.S. personsto any foreign country
pertaining to the fabrication of nuclear fuel containing plutonium (10 CFR 810.8(c)(1)).
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The information contained in these reports is available for your use but should not be released to
any foreign government, corporation, company, foreign-owned company residing withinthe U.S,,
foreign licensees, contractors, subsidiaries, persons or agents without the specific authorization of
the Department of Energy.

By accepting any of these documents you are accepting responsbility for the control of the
document and the information contained therein. Y our acknowledgement and acceptance of this
reponsibility should be indicated by signing and providing the certification included in Part IV,
Section L, Exhibit 5, with your request.

CLASSIFIED MATERIAL AND UNCLASSIFIED NUCLEAR INFORMATION (UCNI)

Performance under the proposed contract may involve access to classified material and UCNI.
UCNI isregulated pursuant to 10 CFR Part 1017. If accessto classified materia is required, the
successful Offeror will be required to obtain necessary security clearances from DOE for personnel
who will have accessto classified material.

EXPLANATION TO PROSPECTIVE OFFERORS

Any prospective Offeror desiring an explanation or interpretation of the solicitation, drawings,
specifications, etc., must request it in writing soon enough to alow areply to reach al prospective
Offerors before the submission of their offers. Oral explanation or instructions given before the
award of the contract will not be binding. Any information given to a prospective Offeror
concerning the solicitation will be furnished promptly to al other prospective Offerors as an
amendment of the solicitation, if that information is necessary in submitting offers or if the lack of
it would be prejudicial to any other prospective Offeror.

CONTENT OF RESULTANT CONTRACT

Any contract awarded as aresult of this RFP will contain PART | - The Schedule, PART 11 -
Genera Contract Clauses, and PART 111, Section J - List of Documents, Exhibits and Other
Attachments. Blank areas appearing in these sections, indicated by "*" will be completed during
negotiations.

SET-ASIDE INFORMATION

This acquisition is unrestricted and contains no set-aside provisons. However, for purposes of this
solicitation a small business is defined as having 500 or fewer employees. The standard industria
classification code is 3443.

AN EQUAL RIGHTSNOTE

nn

Wherever in the solicitation or contract "man,” "men," or their related pronouns may appear, either
aswords or as parts of words (and other than with obvious reference to named male individuals),
they have been used for literary purposes and are meant in their generic sense (i.e, to include all
humankind - both female and male sexes).
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L.23. FALSE STATEMENTSIN PROPOSALS

Proposals must set forth full, accurate, and complete i nformation. The penalty for making false
statements in proposals is prescribed in 18 U.S.C. 1001.

L.24. EXPENSESRELATED TO OFFEROR SUBMISSIONS

This solicitation does not commit the Government to pay any costs incurred in the submission of
any proposal or in making necessary studies or designs for the preparation thereof or to procure or
contract for any services.

L.25. RESPONSIBLE PROSPECTIVE CONTRACTORS

€) The genera and additional minimum standards for responsible prospective Contractors set
forth at 48 CFR 9.1 and 48 CFR 909.104-1 apply.

(b DOE may conduct preaward surveys in accordance with 48 CFR 9.106 and may solicit
from available sources, relevant information concerning an Offeror's record of past
performance, and use such information in making determinations of prospective offeror
responsihbility.

L.26. INFORMATION OF AWARD

Written notice to unsuccessful Offerors and contract award information will be promptly released
in accordance with Federal and DOE regulations applicable to negotiated procurements.

L.27. DISPOSITION OF SOLICITATION DOCUMENTS

Drawings, specifications, and other documents supplied with the solicitation may be retained by the
offeror (unlessthere is a requirement for a document to be completed and returned as part of the
offer).

L.28. DISPOSITION OF PROPOSALS

Proposals will not be returned (except for timely withdrawals).

L.29. ALTERNATE PROPOSAL INFORMATION

Alternate proposals are not solicited, are not desired, and shall not be evaluated.

L.30. AMENDMENT OF THE SOLICITATION

The only method by which any term of this solicitation may be modified is by an express, formal
amendment to the solicitation. No other communication made at any scheduled information
exchange forum, workshop, conference, site visit, or subsequent discussions, whether ora or in
writing, will modify or supersede the terms of this solicitation. Receipt of an amendment to a
solicitation by an Offeror must be acknowledged in accordance with Provision L.1., FAR 52.215-
1, Ingtructions to Offerors - Competitive Acquisition (OCT 1997) - Alternate | (OCT 1997).
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QUALIFICATION CRITERIA COMPLIANCE

Proposals submitted in response to this Request for Proposals must meet each of the Qualification
Criteria stated in Part 1V, Section M, Evaluation Factors For Award, paragraph M.2.

INSTRUCTIONS FOR THE SUBMISSION OF PROPOSALS

) GENERAL INFORMATION AND PROPOSAL FORMAT

1

Generd Information

Full, accurate and complete information must be presented to sufficiently convey
the Offeror’s qualifications and capability to perform the Statement of Work (See
Part I, Section C.1) to a person presumed to have no knowledge of the Offeror.
The proposa will be evaluated against the Evaluation Criteria contained in Part

IV - Section M. Selection will be made on the basis of an integrated assessment of
the proposal submitted. 1n making this assessment, the SEB will make a
subjective judgement of the overall value of each proposal with respect to the
qualifications and capability of the Offeror to accomplish the work.

The importance of supplying full, accurate and complete information in the written
proposal cannot be overemphasized. Under DOE’ s selection procedures, all
responsive proposals received are given a careful review and evaluation and the
relative standing of the firmsisinitidly determined on the basis of the rating of the
written proposals. After initial evaluation, discussions will be held with firmsin
the competitive range before a final selection is made by the Source Selection
Official.

If submitting a proposal as ajoint venture or as a proposed team through
appropriate contractual arrangements (e.g., establishing ajoint venture,
partnering, designated subcontractors, etc.) due to the breadth of the expected
requirements, the Offeror must include full, accurate and complete information on
each of the participating firms, as well as on the proposed joint venture
organization itsalf. Similarly, full, accurate and complete information should be
included by the Offeror for any designated subcontractors who are proposed as
fulfilling a solicitation requirement.

Offerors shall submit Standard Form 33, “ Solicitation, Offer, and Award”, with
blocks 12 through 18 completed by the Offeror.

Offerors shall submit a signed original and twenty (20) copies of the Technical
and Business Management, Cost, and Environmenta Critique proposals.

Offerors shall utilize the Proposal Form (included as Exhibit 1 to this Part 1V,

Section L) asthe cover for each of the three volumes (Technical and Business
Management, Cost, and Environmental Critique) of the proposal.

L-18



RFP No. DE-RP02-98CH10888

The acceptance period entered on the Proposal Form by the Offeror shall not be
less than 180 days. However, alonger period may be offered. The person signing
the Proposal Form must have the authority to commit the Offeror to al the
provisions of the proposal.

Proposal Genera Format and Content

a In order to facilitate the review of proposals and provide a standard basis
for evaluation, Offerors are required to follow the uniform format below:

(1) Page size should be 8 1/2” by 11", printed on both sides, and
appropriately numbered. The suggested font is Times New
Roman. The font size shall not be less than 12 point.

(i) The maximum number of pages in the written portion of the
Technical and Business Management Proposal shall be 200 pages
(each side of a page counts as one page, exclusive of any
appendices which should be kept to a minimum). Resumes,
letters of commitment and other background documents such as:
certified annual reports; Form 10K; financia statements; bond
ratings and bond rating reports, FERC Form 1; summary of
INPO evaluations, SALP and past performance information
requested in paragraphs d(2)(a), (b) and (c) of this Section L.32,
will not be included in the 200 page count. If an Offeror exceeds
the page limitation, the Government will only evaluate the
information contained in the first 200 pages of the Offeror’s
proposal.

(iii) The proposal should be submitted in three physically separate
volumes:

Volume |: Technical and Business Management Proposal
Volume 1I: Cost Proposa
Volume I11: Environmental Critique Proposal

Preparation of Volume | - Technica and Business Management Proposal

Generd

The Offeror shall prepare a Technical and Business Management Proposal as set
forth herein to provide a standard basis for evaluation and to ensure a uniform
format and sequence. The Offeror shall not include these ingtructionsin the
Technical and Business Management Proposal. Additionally, no cost information
shdl be included in the Technical and Business Management Proposal.

With regard to the technical requirements described herein, the proposal should

clearly and fully demonstrate the Offeror’ s qualifications and capabilities with
respect to the evaluation criteriain Section M. Stating that the Offeror
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understands and will comply with the technical requirements is not adequate.
Similarly, phrases such as “employ standard procedures’ or “use well known
techniques’ are aso not adequate. Failure to follow the instructions regarding
organization and content of the Technical and Business Management Proposal
may result in the Offeror’s proposal being deemed unacceptable.

a

Format and Content

At aminimum, the proposa shal contain the information specified below
in accordance with the following general format:

(i)
(ii)

(i)

(iv)

(v)

(Vi)

(vii)

(viii)
(xi)

Standard Form 33 - Included in Part I, Section A.

RFP Section B.2, “ Estimated Cogt, Fixed Fee, Obligation of
Funds, and Financial Limitations’, with the Offeror’s totd
estimated cost and fixed fee for the base contract inserted in the
appropriate spaces.

RFP Section F.1, “Period of Performance’, with the estimated on
or about completion date for the base contract effort, and the term
through dates (expressed in the number of months) for the base
contract and Options 1, 2 and 3 inserted in the appropriate

spaces.

RFP Section H, Clause No. H.12 with the fraction [F] (O to 1) of
the savings payable to the Government completed; Clause No.
H.13, with the name of the fud fabricator inserted; and Clause
No. H.14, with the name(s) of the utility company(ies) and the
NRC licensed CLWR' s inserted.

RFP Sections 1.1, 1.2, 1.3 and 1.4, FAR 52.223-3, with the
hazardous material and identification number, if any, inserted;
FAR 52.227-23, Rights to Proposal Data (Technical) (JUN
1987), with the page numbers and proposal date inserted; and in
Section I.2, FAR 52.225-15, with the unit of measure, quantity
and price for price comparison purposes inserted in paragraph
(d), if applicable.

RFP Section J.3, “ Key Personndl”, with the names of the
individuals assigned as Key Personnel listed.

Proposal Form - Included in Part 1V, Section L, Exhibit 1.
Table of Contents
Technical Discussion - This section should follow the sequence of

the numbered paragraphs of the Evaluation Criteriain Part 1V -
Section M. It should address the following items:
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Technica Approach

The Offeror shall provide information necessary to demongtrate its
thorough and complete understanding of the technical activities described
in the SOW. The Offeror’s proposa should reflect this understanding by
clearly describing its technical approach to accomplishing the
requirements of the SOW while reflecting an overarching commitment to
safety and a minimization of technical risks. The technical approach
should, in particular, address each of the following items and include, as
necessary, the identification of the performing organization, technical
basis for the proposed approach, identification of technical risksand a
strategy to mitigate or eliminate such risks, and the proposed schedule and
milestones for accomplishment.

(D) Approach to Irradiation Services

@ Describe the approach for fuel design and core
management, including, but not limited to:

(1) the development and validation of required codes;

(i) the inter changeability of MOX fuel with LEU
fudl; and

(iii) the achievement of 20,000 MWd/MTHM burnup
of al MOX fuel assemblies by the end of year
2022. Include atable identifying the proposed
plutonium and MOX fuel loading quantities by
mission reactor, by year, and cumulatively.

(b Describe the approach to licensing the mission reactorsto
burn MOX fud, including, but not limited to:

0] identification of the strategy for obtaining license
amendments for mission reactors,

(i) anticipated licensing iss ues and proposed
olutions; and

(iii) anticipated licensing schedules and any linkage of
the licensing approach to fud qualification
activities.

(© Describe the approach for transition to MOX fuel reactor
operations including any problems and proposed
solutions in the areas of:

(1) required mission reactor plant and facility
modifications;
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(i) dtart-up testing;

(iii) any changes to mission reactor operations as a
result of usng MOX fuel; and

(iv) any required mission reactor license extensions to
accomplish the mission.

Approach to Fuel Fabrication Services

For purposes of proposal preparation, the Offeror shall assume
that the design will be for anew MOX Fud Fabrication Facility.

(@

(b)

(©)

(d)

(€

(f)

(9)

Describe the approach for integrating the desi gn,
congruction, operations, and deactivation of the MOX
Fuel Fabrication Facility on a DOE Host Site.

Describe the approach, including any problems and
proposed solutions, and schedules for the design and
congtruction management of the MOX Fuel Fabrication
Facility, including your procurement strategy for
maximizing competition and use of other innovative
methods to reduce the overal cost of acquisition to the
Government.

Describe the licensing approach for the MOX Fuel
Fabrication Facility, anticipated licensing problems and
proposed solutions, anticipated licensing schedules and
any linkage of the MOX Fuel Fabrication Facility
licensing approach to fuel qudification activities.

Describe the approach for obtaining all required permi ts
for the MOX Fuel Fabrication Facility.

Describe the approach, including any problems and
proposed solutions, to cold start-up and trangtion to
operations (hot start-up through achievement of full
operations).

Describe the approach, inclu ding any problems and
proposed solutions, to plant operations, including the
approach for accommodating any fluctuationsin the
supply of plutonium oxide.

Describe the approach for minimizing radiation exposure,

waste materials generation, and costs for performing
deactivation of the MOX Fuel Fabrication Facility.
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Describe the approach to implementing safeguards and
security measures at the MOX Fuel Fabrication Facility.

Describe the ES& H management philosophy and discuss
how it will be reflected in your management approach,
systems and procedures for all MOX Fuel Fabrication
Facility operations.

Describe the approach to implementing quality assurance
for the MOX Fuel Fabrication Facility.

Approach to Fuel Qualification

(@

Provide afuel qualification plan. The qualification plan
shall include a description of the major steps to achieve
fuel qualification, including how European and domestic
data can be used for fuel design, the Offeror’ s need for
and its ability to fabricate test/demonstration fuel,
whether or not the Advanced Test Reactor will be
required for irradiation of test pins, an irradiation plan,
and a schedule for fuel qualification activities. Fuel for
testing or qualification purposes, if required by the
Contractor, can be produced at one of the following
facilities:

i. From the MOX Fuel Fabrication Facility
designed, built, and operated pursuant to the
SOW, if the schedule for the facility meets the
Contractor’ s requirements for fuel qualification.

il. For limited amounts of test pins (upto 1
MTHM/yr), from the TA-55 facility at the DOE
Host Site Los Alamos National Laboratory. For
the purpose of preparation of the fuel
quadlification plan, the Offeror may assume that
for TA-55 fabrication of pins, the facility will be
operational three years after the SPD EIS ROD.

iii. If because (i) and (ii) do not meet the
Contractor’ s needs, from a dedicated lead
assembly fuel fabrication facility at a DOE Host
Site identified in the SPD EIS ROD for lead
assembly fabrication (See ORNL/TM-13573,
Characterization of Candidate DOE Sites for
Fabricating MOX Fuel for Lead Assemblies).

For DOE Ho¢t Sitesto be named in the SPD EIS
ROD for the purposes of fabrication of MOX
test/demonstration fuel, assume facilities will be
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operational four and one half years after the SPD
EIS ROD.

Describe the approach to integrate the fuel qualification
activities, if required, with the DOE Host Site operating
contractor.

Business Management Approach

(1)

(2)

Organization and Roles

(@

(b)

(©)

(d)

Describe the organizational structure of the Offeror.
Provide the rationale for the organizationa structure and
describe the roles and responsbilities of the various
organizational elementsin carrying out the SOW, and the
interrelationships and communication pathways between
the participants and DOE. For the Key Personnel
identified in L.32.(2)3.e., indicate where they appear on
the organizational structure.

Describe the staffing plan to provide qualified personnel
during the course of the entire project. Include
information on your ahility to reassign personnel from
corporate-wide resources and your recruitment approach
to hiring qualified subgtitutes or additiona personnel
from external sources to adequately maintain full staffing
levels and to meet unexpected demand.

| dentify the requirements, functions, roles, and duration

of effort of planned major subcontractors and

consultants. Identify any pre-award subcontracts or
consulting agreements and the rationale and benefits of
their proposed use. Discuss the proposed approach to the
timely selection of other major subcontractors following
contract award.

Provide a concise discussion of relevant information on
the location and description of corporate facilities and
equipment, including computer equipment, computer
programs, models, databases, document libraries,
monitoring equipment or other special capabilities which
may be utilized to perform the Statement of Work.

Project Management

(@

Describe the project management approach to:

(D) Properly define and organize the project work;

L-24



(b)

(©)

(d)

RFP No. DE-RP02-98CH10888

()] Establish and maintain technical, schedule, and
cost baselines and ensure accurate, timely and
properly controlled changes.

(©)] Develop practical, meaningful performan ce
indicatorsto provide early warnings or project
problems;

4 Ensure management visihility for control of
technical, schedule, and cost basdlines; and

5 Provide timely, valid, and traceable baseline
performance and trend data.

Describe the systems to be used to integrate all
management and technical requirements across all
participating organizations.

Describe the approach for factoring identified areas of
technical risk into cost and schedule baselines and
associated performance indicators.

Provide an initia Contract Summary Work Breakdown
Structure (CSWBS), including element definition, by
expanding the Project Summary Work Breakdown
Structure (PSWBS), located in Part 111, Section J,
Attachment 3, down to alevel necessary to capture all
elements of the SOW. In addition, provide an anticipated
Organizational Breakdown Structure (OBS) which maps
to the CSWBS for the entire project. Provide the
schedule for base contract activities at the CSWBS level.
Provide a schedule for the entire project at Level 3 of the
CSWBS. The Offeror's CSWBS element definition,
corresponding schedule and corresponding cost proposal
elements shal comprise the initial Project Basdline Plan.

3 Financial Capability

(@

The Offeror should submit its latest certified annual
report, Form 10K, financial statements, and any other
evidence of the Offeror’ s audited financial status
sufficient to demonstrate its capahility to carry out the
proposed work. State what percentage the base contract
will represent of the Offeror’ s total business during the
period of performance. For mission reactors:

(D) Provide the current bond rating(s) and any bond

rating agency reports for the owner and operator
which cover the mission reactors being proposed.
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Provide a copy of the last three annual reports for
the entity authorized to commit the misson
reactors.

Provide the latest Form 10K for the entity
authorized to commit the mission reactors or,
should one not be required to be prepared,
provide document(s) containing comparable
information.

Provide the mission reactors current FERC Form
1 broken out by unit(s) if the unit(s) proposed are
part of a multi-unit plant. Should an

organization not be required to prepare FERC
Form 1, provide document(s) containing
comparable information.

The Offeror shall describe its systems for estimating,
accounting, and financial controls.

Past Experience and Past Performance

For the purpose of providing information on an Offeror’s past experience
and past performance, an Offeror shall be defined as those companies
which have established business arrangements or relationships for this
solicitation, and shall include, where relevant, any of their predecessor
companies, key personnel, and subcontractors that will perform major or
critical aspects of the Statement of Work.

(D)

Past Experience

The Offeror shall describe its past experience in providing
services over the past ten years which are of a smilar nature to
those required in the SOW. Specificaly, the Offeror should
describe its past experience in performing the following activities:

(@

(b)

Project Integration, including technical and project
management of large complex integrated projects
comparable to that described in the SOW.

Fuel Fabrication Services, including design, licensing,
permitting, safety, construction management, cold start-
up, hot start-up, transition to operations, operations,
fabrication of commercial nuclear fuel (especialy MOX
fuel), fuel performance and the deactivation of nuclear
facilities.
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Irradiation Services, including the Offeror’ s experiencein
obtaining NRC license amendment approvals and the
Offeror’s experience in fuel development.

()] Past Performance

(@

The Offeror, except for the fuel fabricator and utility
companies, shall provide information on the last five (5)
contracts (including current contracts) during the past
three (3) years which are smilar in Size, scope and
complexity to the work described in the SOW. The
Offeror shall describe how each contract is similar to the
work described in the SOW. Contracts listed may
include those entered into with the Federal Government,
State or local governments, and commercia customers.
The Offeror shall include the following information for
each contract:

. Name of contracting activity

. Contract number

. Contract type

. Total contract value

. Date of contract

. Period of performance

. Place of performance

. Exact nature of the work, including its
scope, complexity and duration.

. Customer’ s contracting officer and
telephone number

. Customer’ s program manager and
telephone number.

(1) The Offeror may aso provide information on
problems encountered on the contracts and
corrective actions taken to resolve these
problems. The Offeror should not provide
general information on their performance on the
identified contracts. General performance
information will be obtained from the references.

(i) The Offeror may describe any quality awards or
certifications which the Offeror has received.
The Offeror should identify what segment of the
company (one divison or the entire company)
that received the award or certification and
describe when the award or certification was
bestowed and how this award reflects on the
company that will be performing the SOW.
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The “Past Performance Information Form”
located in Part IV, Section L, Exhibit 2, will be
used by DOE to collect past performance
information on the Offeror (except for the fuel
fabricator and utility companies). References
other than those identified by the Offeror may
also be contacted by DOE and the information
received may aso be used in the evaluation of the
Offeror’s past performance.

The*“ Client Authorization Letter” located in Part
IV, Section L, Exhibit 3, is provided as an
example of aletter the Offeror may wish to use
to alow its clients to release past performance
information, such as that included in the “ Past
Performance Information Form,” to DOE.

For the utility companies, the Offeror shall describe their
performance over the past five yearsin the following
areas as applicable:

(i)

(ii)

(i)

(iv)

v)

L-28

Safety and enforcement actions over the past five
years, including the number and type of NRC
and/or other cognizant foreign authority
violations (fines and pendlties).

Whether any of the Offeror’sreactors, including
mission reactors, have been placed on the NRC
watch list or have been shut down or derated by
the NRC.

Occupational safety and health data on (1) tota
recordable cases/200,000 hours worked/year, lost
workday cases/200,000 hours worked/year, and
number of lost workdays/year, and (2) number of
occupational safety and health violations (injuries
and loss of work days) on an annual basis over
the past five years.

Compliance with dl other environmenta laws
and regulations, including al Notices of
Violations and associated fines on an annual
basis over the past five years.

Relationships with interested parties (i.e. the
general public, Public Utility Commissions,
regulatory agencies, and public interest groups)
including the Offeror’s ahility to successfully
address and resolve their concerns.
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Reactor capacity performance over the past five
years.

Reactors' operational performance as indicated
in the SALP and in a summary of INPO
evauations, if available.

Number of successful reactor license amendment
applications.

For the fuel fabricator, the Offeror shall describe their
performance over the past five yearsin the following
areas as applicable:

(i)

(ii)

(i)

(iv)

(v)

(Vi)
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Safety and enforcement actions over the past five
years, including the number and type of NRC
and/or other cognizant foreign authority
violations (fines and pendlties).

Occupational safety and health data on (1) tota
recordable cases/200,000 hours worked/year, lost
workday cases/200,000 hours worked/year, and
number of lost workdays/year, and (2) number of
occupational safety and health violations (injuries
and loss of work days) on an annual basis over
the past five years.

Compliance with dl other environmental laws
and regulations, including al Notices of
Violations, and associated fines on an annual
basis over the past five years.

Relationships with interested parties (i.e. the
general public, Public Utility Commissions,
regulatory agencies, and public interest groups)
including the Offeror’ s ahility to successfully
address and resolve their concerns.

The amount and type of commercial nuclear fuel
delivered per year by mass and by assembly.

Amount of Pu feed (MTHM) processed per year.
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Key Personnel

(D) The Offeror shall identify the personnel proposed to fill each Key
Personnel position and provide a resume which substantiates the
individua’ s depth of experience, demonstrated performance,
experience with inter-firm project integration, education,
professional credentials, accomplishments, and qualifications to
demondirate that the proposed individual can fulfill the
requirements of the position. The resumes should clearly identify
the current position held by each of the proposed Key Personnel.
References listed in the resumes may be contacted to verify
relevant experience as part of the evaluation process.

2 The Offeror shall provide information as to the date of
availability of the Key Personnel to perform the services required
under the proposed contract. A commitment (Sgned L etters of
Intent) for those persons, not currently employed by the Offeror,
are aso required.

(©)] The Offeror shall discussits plan to assure the availability a nd
continuity of Key Personnel throughout the duration of the
project, including the executive development of any future Project
Managers.

Summary of Exceptions, Deviations, and Assumptions

The Offeror shal identify and explain any exceptions, deviations or
conditional assumptions requested with respect to the following sections
of this solicitation:

0] The requirements of this Subsection (L.32), Item 3.
(i) The requirements of Part | - Sections B through H.
(iii) The requirements of Part 11 - Section |.
(iv) The requirements of Part I11 - Section J.

Any exceptions or deviations requested with respect to the above items
must contain sufficient amplification and justification to permit
evaluation. All benefits to the Government shall be explained for each
exception requested. No requested exceptions, deviations or conditional
assumptions will be effective unless they demonstrate a benefit to the
Government and are incorporated into the solicitation by a formal
amendment.

Proposal Information. Offerors shall submit the following information
specifically addressing each item in the same order in which it appears:
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Quadlification Criteria Statement

The Offeror must explain how each of the Quadification Criteria
contained in Part 1V, Section M, Paragraph M.2 are met. Provide
documentation (such as letters of commitment, company board
resolutions, sgned agreements, etc.) from authorized
representatives of the Fuel Fabricator and the utility company or
companies describing their commitment to performing their
respective services reguired in the Statement of Work. In
addition, the Offeror must (1) identify in Clause H.13 the Fuel
Fabricator which is committed to providing the required fuel
fabrication services, and (2) identify in Clause H.14 the utility
company or companies and the specific misson reactors which
are committed to perform the required irradiation services.

Offeror Representations, Certifications and Other Statements of
Bidders/Offerors

The Representations, Certifications and Other Statements of the
Bidderg/Offerorsin Part IV - Section K are to be fully executed.

Organizationa Conflicts of Interest (OCI) Disclosure Statement
and Foreign Ownership, Control, or Influence (FOCI)
Certification

Provide the OCI disclosure statement and FOCI Certification
required in Part 1V - Section K.

Offeror’s Procurement System

State whether a Federal agency has conducted a Contractor
Procurement System Review (CPSR) and, if a CPSR has been
conducted, provide the name and address of the agency which
conducted a CPSR and the name and telephone number of the
appropriate agency individual.

4. Preparation of Volumell - Cost Proposal

@ Generd

(1)

The Cost Proposal. Volume Il consists of the Offeror’s estimated
cost to perform the required work as set forth if the Statement of
Work (SOW) for the base period. The cost proposal will be
evaluated to determine the adequacy, realism, and reasonableness
of the proposed costs and to determine the probable cost to the
government, as well as being the basis for any cost negotiations.
The Federa Acquisition Regulations (FAR) Part 31, Contract
Cogt Principles and Procedures, as supplemented by DEAR
931.2, Contracts with Commercial Organizations, shall be the
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guide to the definition of the cost elements. The proposal should
be accurate, complete and well documented.

2 Escalation. Proposed costs shall be stated in 1998 dollars
escalated to each calendar year’s midpoint. The Offeror shall
identify the escalation factor used for each cost element.

(©)] Identification. All pages, including forms and exhibits, must be
sequentially numbered and must be identified and listed in the
table of contents or index.

4 Modification to Cost Proposal. Any modification to the cost
proposal shall clearly indicate the cost impact of the modification
to the same level of detail shown in the origina proposal. Tables
or exhibits impacted by any change shall be clearly identified,
revised and dated.

5 Certified Cogt or Pricing Data. Offerorswill be required to
certify, in accordance with FAR 15.403-4(b)(2), that the cost or
pricing data submitted is current, complete and accurate. The
Offeror will also be required to submit or arrange for the
submission of current, complete and accurate cost or pricing data
from its prospective subcontractors.

(6) Subcontracts For each proposed subcontract expected to exceed
$1,000,000, the Offeror shall submit a cost proposal with
supporting exhibits and documentation. 1n addition, the Offeror
shall provide the following information for all subcontract costs
proposed.

@ The cost or price analysis performed by the Offeror in
determining the allocahility, alowability and
reasonableness of the proposed costs.

(b Type of contract contemplated.

(© Any affiliations with the Offeror, if any.

Format and Content. The proposal shall, a a minimum, contain the

information specified below in accordance with the following genera
format.

(D) Proposal Form. (Included in Part IV, Section L, Exhibit 1.)

()] Cost Proposal. The Offeror’s proposed costs shall be submitted
in accordance with FAR 15.408, Table 15-2 - Instructions for
Submitting Cost/Price Proposals When Cost or Pricing Data Are
Required. The cost proposal shall identify the total costs of
performing the base contract period.
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In support of the cost proposal, the Offeror shall provide the
following:

€) A summary of annual cost and total cost by cost element
for the base period of the contract. The total of this
summary shall tie back to the total on the first page of the
cost proposal.

(b A summary of base contract period cost by the lowest
level of the CSWBS, time phased by month for the first
two years of the base contract period and by quarter for
the remainder of the base contract period.

Payment to the Government

The Offeror shall indicate the fraction [F] (O to 1) of the savings payable
to the Government in accordance with Clause H.12, PAYMENT AFTER
TRANSITION TO FULL OPERATIONS OF THE MOX FUEL
FABRICATION FACILITY. NOTE: [F] does not have to be afixed
fraction but may vary as a function of the savings.

Summary of Exceptions, Deviations, and Assumptions

The Offeror shal identify and ex plain any exceptions, deviations, or
conditiona assumptions requested with respect to the requirements of this
Cost Proposal. Any exceptions, deviations, or conditional assumptions
requested must contain sufficient explanation and justification to permit
evaluation of its benefit to the Government. No requested exceptions,
deviations, or conditional assumptions shall be effective unless they
demondtrate a benefit to the Government and are incorporated into the
solicitation by aforma amendment.

Preparation of Volumel 11l

(@

Generd

(D) Environmental Critique Proposal . VVolume 111 consists of the
Offeror’s environmental data and analyses as required by 10 CFR
Part 1021.216. The environmental data and analyses submitted
by the Offeror will be evaluated and its accuracy verified by
DOE. For Offerorsin the competitive range, DOE shall use this
data and analyses, together with supplemental information
developed by DOE, to prepare an environmental critique as
described in Section M.5.e.

2 Format and Content. All Offerors must submit the environmental
data and analyses requested in Part |V, Section L, Exhibit 4.
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L.33. SUBMISSION OF PROPOSALS

(@

(b)

(©)

(d)

Signed Originals

Copy No. 1 of the proposal shall contain the signed original of all documents requiring
signature by the Offeror. Use of reproductions of signed originals on the remaining twenty
(20) copiesis acceptable.

Handcarried Proposals

External markings for the submitted package(s) shall be substantialy as set forth in (d)
below. The Offeror may handcarry the proposal or other communication to DOE at the
address set forth below.

If the Offeror electsto forward the proposal by means other than the U. S. Mall, it
assumes the fully responsibility of insuring that the proposal is received by the date and
time specified in (c) below. Such proposals must be closed and sedled asiif for mailing.

NOTE: YOU ARE ADVISED THAT THE CHICAGO OPERATIONS OFFICE OF
THE DEPARTMENT OF ENERGY (DOE) ISLOCATED ON THE SITE OF
ARGONNE NATIONAL LABORATORY (ANL) AND THAT, IFHANDCARRIED,
DELIVERY OF YOUR PROPOSAL MUST BE MADE ONLY TO THE SPECIFIED
ROOM SET FORTH IN (d) BELOW, AT THE ADDRESS SPECIFIED THEREIN.
DELIVERY TO ANY LOCATION OTHER THAN DOE IS UNACCEPTABLE,
INCLUDING DELIVERY TO THE ANL VISITOR'S RECEPTION CENTER, ANL
LOADING DOCKS, OR ANY OTHER ANL RECEIVING POINT. ANL ISA
SECURED SITE AND SUFFICIENT TIME SHOULD BE ALLOTTED FOR
NORMAL ADMITTANCE PROCEDURES.

Date, Time, and Place of Submission of Proposals

Proposals must be received in the room designated in (d) below, NO LATER THAN 3:00
P.M., LOCAL PREVAILING TIME, August 14, 1998,

CAUTION: Late Proposals, Modifications, and Withdrawals will be treated in
accordance with the provisions set forth in Part IV - Subsection L.1.

Mailing Labels

Being Sent by Mail (including Modifications being sent by Telegraph)

External markings for the submitted proposal package(s) shall be as set forth below. The
Offeror shal complete all blanks utilizing the data set forth in (c) above.

FROM:
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MAIL TO:

U. S. Department of Energy
Chicago Operations Office
9800 South Cass Avenue
Argonne, IL 60439

ATTN: Ms. Marlene Martinez
Board Secretary
Building 201, Room 311

RFP No. DE-RP02-98CH10888

DUE:

(Time) (Date)

“TO BE OPENED BY BOARD SECRETARY FOR THE RFP FOR
MIXED OXIDE (MOX) FUEL FABRICATION AND REACTOR
IRRADIATION SERVICES.”

NOTICE TO DOE MAIL ROOM: THISIS A PROPOSAL UNDER
THE ABOVE IDENTIFIED RFP. THE DATE AND TIME OF
RECEIPT ISTO BE LOGGED AND MARKED ON THIS PACKAGE.

CONTRACT PAYMENT METHODS

Payment for amounts invoiced under an award, if any, resulting from this solicitation will be made
either by Treasury Check or by electronic funds transfer. The latter will be made through the On-
Line Payment and Collection System (OPAC) to a designated financia ingtitution. The
Government will determine the method of payment at the time of payment in accordance with
applicable Department of Treasury requirements.

Under the OPAC, payments can be made to financia institutions that have accessto the Federal
Reserve Communications Systems (FRCS) or to financid institutions that do not have accessto
the FRCS, through correspondent financial institutions or Federal Reserve Banks. OPAC
payments will be accompanied by information messages regarding the invoice being paid and the
Contractor's account number at the financial institution.

Contractors will be required to provide certain payee bank account information needed for the
making of the OPAC payments.

EVALUATION OF OPTIONS

For award purposes, the Government will evaluate an Offeror’s technical capability to perform the
scope of work for all options; however, prices for the options are not requested nor will they be
evaluated. In addition, an Offeror’s proposed fraction (f) to be included in Clause H.12, Payment
After Trangtion to Full Operations of the MOX Fuel Fabrication Facility, will not be evaluated.
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PROPOSAL

TO: UNITED STATES DEPARTMENT OF ENERGY

RFP NO.: DE-RP02-98CH10888

CHICAGO OPERATIONS OFFICE

9800 S. CASS AVENUE

ARGONNE, ILLINOIS 60439
ATTN: MARLENE E. MARTINEZ

BUILDING 201, ROOM 311

TITLE: MIXED OXIDE (MOX) FUEL FABRICATION AND REACTOR IRRADIATION SERVICES

This Proposal consigts of the following:

A

B

C

Proposal Part Numbers and
Description

[] Part| - Technical and Business

Management Proposal

[] Part Il - Cost Proposal

(] Part 111 - Environmental Critique

Proposal

Number of Volumes for each
Part No. (Indicate No. of
copies)

State for each part whether or
not exceptions or deviations
arerequested (YES or NO)
and identify on a separate
attached sheet of paper. No
such requested exceptions or
deviations will be effective
unlessthey are judged to be
beneficial to the Government
and are incorporated into the
solicitation by a formal
amendment.

(Check to indicate which part is attached)

OFFER AND ACCEPTANCE PERIOD:

The Undersigned offers and agrees that if this offer is accepted within 180 calendar days from the date
designated for receipt of offers, to furnish the items and/or services in accordance with the above RFP and

this proposal.

Official Authorized to Obligate Offeror

Name
Name of Offeror's Organization

Title
Address of Organization

Signature
City

Date
State/Zip

Telephone No.
County

(Proprietary data legend, if applicable)

See Section L of the Solicitation




RFP No. DE-RP02-98CH10888
Section L
Exhibit 2

PAST PERFORMANCE INFORMATION FORM

Summary
1. Contract Number:
2. Contractor (Name, Address and Zip Code):
3. Type of Contract: Negotiated Sealed Bid
4, Complexity of Work: Difficult Routine
5. Description and location of Work: (Attach additional p ages as necessary)
6. Contract Amount:
Status: Active Complete
7. Date of Award:
Contract Completion Date (Including Extensions):
8. Type and Extent of Subcontracting: (Attach additional pages as necessary)
9. Name, Title, Address, and Telephone Number of the respondent:
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Section L
Exhibit 2
. Evaluation
A. Quality of Service

1 To what extent did the contractor meet the contract technical requirements?
Consderably surpassed minimum requirements ................... { 14
Exceeded minimum requIrements ..........cccveveeeeeceeeneeseneenns { 13
Met minimuM reqUIreMENtS ........ccoeveeeieeeeeee e { 12
Less than minimum reqUIrementS ..........cccveveeeesieeeneeseeeenns { 11

Comment:

2. To what extent were the contractor’s reports and documentation accurate and
complete?
Consderably surpassed minimum requirements ................... { 14
Exceeded minimum requIrements ..........cccveeeeeeeeeenieeseeeenns { 13
Met minimuM reqUIreMENtS ........ccoeieeerieeeeee e eee e { 12
Less than minimum reqUIrementS .........occcveveeeeeieeeneeseeeenns { 11

Comment:

3. Did the contractor receive any quality awards during the performance of this
contract?
Yes if so, how many, and nature of award
None
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Timdiness of Performance

1 To what extent did the contractor adhere to contract delivery schedules?

Consderably surpassed minimum requirements ................... { 14

Exceeded minimum requIrements ..........cccveveeeeeeeenieeneneenns { 13

Met minimuM reqUIreMENtS ........cooveeereeeeeee e { 12

Less than minimum reqUIrementS .........occcveveeeeeeeeneeseeeenns { 11
Comment:

2. To what extent did the contractor submit required reports and documentation in a

timely manner?

Consderably surpassed minimum requirements ................... { 14

Exceeded minimum requIrements ..........cccveeeeeeeeeenieeseeeenns { 13

Met minimuM reqUIreMENtS ........ccoeieeerieeeeee e eee e { 12

Less than minimum reqUIrementS .........occcveveeeeeieeeneeseeeenns { 11
Comment:

3. To what extent did the contractor display initiative in meeting requirements?

Displayed considerable initiative ...........cccevceeviiiiiee e { 14
Displayed SOme initiatiVe ...........cccoevoeeiiieeniiee e { 13
Displayed little initiative ............cccveioviiieee e { 12
Displayed no INitIatiVe .........ccoeveereiiieiee e { 11
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Comment:
4, Did the contractor commit adequate resources in atimely fashion to the contract to
meet the requirements and to successfully solve problems?
Provided abundant reSOUrCES...........ccveicereieeeiiee e { 14
Provided SUffiCIeNnt reSOUMCES ........coocveeiiereiiee e { 13
Provided minimal reSOUICES ........eveieeeiieeeiee e e { 12
Provided insufficient reéSOUNCES.........c.oevceeereeeeee e { 11
Comment:

5. To what extent did the contractor comply with contract changesin atim ely

manner?

Consderably surpassed minimum requirements ................... { 14

Exceeded minimum requIrements ..........cccveveeeeeieeenieeseeeenns { 13

Met minimuM reqUIreMENtS ........ccooeeeeiceeeeee e eee e { 12

Less than minimum reqUIrementS ..........cccveveeeeceeeneeeseeeenns { 11
Comment:

6. To what extent did the contractor respond positively and promptly to technical
directions, contract change orders, etc.?

Consderably surpassed minimum requirements ................... { 14

Exceeded minimum requIrements ..........cccveveeeecieeeneeseeeenns { 13

Met minimuM reqUIreMENtS ........ccooveeeeceeeeee e eee e { 12

Less than minimum reqUIrementS ..........cccveveeeerieeeneeseeeenns { 11
Comment:
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Cost Control

1 To what extent did the contractor appropriately price contract changes?

Alwaysreasonable..........ccoooeriiieii { 14

Mostly reasonable ..........ccoooceriiiiiiee e { 13

Some times reasonable...........c.oovvieeieenie e { 12

Never reasonable...........cceveiiriiiiee e { 11
Comment:

2. To what extent did the contractor meet the proposed cost estimates?

Lessthan estimated COSt .....oovvveiiereiiieee e { 14

Comparatively equal to estimated COSt..........cccvevceeeieeenen. { 13

Exceeded the estimated COSE.........ovevvveiiireiee e { 12

Considerably surpassed estimated COSt ..........occeveveeicennnen. { 11
Comment:

3. To what extent was the accounting and billing documentation produced by the

contractor satisfactory?

Consderably surpassed minimum requirements ................... { 14

Exceeded minimum requIrements .........occcveveeeeeeeeneeeseneeens { 13

Met minimuM reqUIreMENtS ........ccooveeeieeeeeee e e { 12

Less than minimum reqUIrementS ..........cccveveeeeeeeeneeeseeeenns { 11
Comment:

4, To what extent did the contractor apply value engineering principles or other
techniquesto contain or reduce project costs?

Displayed considerable initiative ...........cccevceiviiiiiieeieee { 14

Displayed SOmMe initiatiVe ...........cccoeeeeiiieriiiee e { 13

Displayed little initiative ............cccoeieiiieee e { 12

Displayed no INitIatiVe .........cceeieereiiieiee e { 11
Comment:




RFP No. DE-RP02-98CH10888
Section L
Exhibit 2
Business Practices

1 To what extent was the contractor effective in interfacing with your staff?

Extremely effective..........coooeriiiiee e { 14

Generally effeCtiVe.......c.oooieeeieeee e { 13

Generaly INEffECtIVE .......ooveiiee e { 12

Extremely ineffective ..o { 11
Comment:

2. To what extent did the contractor coordinate, integrate, and provide for effective
subcontractor management?

Consderably surpassed minimum requirements ................... { 14
Exceeded minimum requIrements .........occcveveeeeeeeeneeeseeeenns { 13
Met minimuM reqUIreMENtS ........ccooveeerceeeeee e { 12
Less than minimum reqUIrementS .........occcveveeeeceeenieeseeeenns { 11
Comment:
3. To what extent was the contractor able to solve contract performance problems

without extensive guidance from your staff?

Considerably sucCeSSfUl .........ccoveiceiiieee e, { 14

Generally SUCCESSIUL .......ooviiiiie e { 13

LIttle SUCCESS. ...t { 12

NO SUCCESS.....eeeeeeeeiiieeeieeesteee e seeee st e e seeeesneeesneeenneeeeesneeens { 11
Comment:
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4, To what extent did the contractor provide timely responses to inquiries, especially
when responding to problems encountered in the field?
Consderably surpassed minimum requirements ................... { 14
Exceeded minimum requIrements .........occcvevceeeeeeeneeeseeeenns { 13
Met minimuM reqUIreMENtS ........ccooveeeiceeeeee e { 12
Less than minimum reqUIrementS ..........cccveeeereeieeeneeseseenns { 11
Comment:
5. Were the Contractor’s Project Manager and Contracting Officer courteous and
responsive?
Always courteous and reSPONSIVE..........ceeereeercerenieeseneenns { 14
Usually courteous and reSponSIVe...........cceeveeeeceeeneeeseneenns { 13
Rarely courteous and reSponSIVe. ........coceeeveeeeceeeniee e { 12
Never courteous and reSPONSIVE. ........ceocverereeerieeenieeeeenieeens { 11
Comment:
6. Was the contract partially or completely terminated for default or convenience?
{ } Yes { } Default { } Convenience
{ } No

If yes, explain (e.g., inability to meet cost, performance, or ddlivery schedules).

7. Are there any pending terminations?

{ } Yes { } No
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If yes, explain and indicate the status.

E. Environmental, Safety and Hedlth Culture

1 To what extent did the Contractor’s environmenta, safety and health programs

effectively protect:
a the public
very effective ... { 14
EFfECHIVE. ..o { 13
minimally effective ... { }2
NOt EffECtIVE... .. { 11
b. the workers
very effective ... { 14
EFfECHIVE. ..o { 13
minimally effective ... { }2
NOt EffECtIVE... .. { 11
C. the environment
very effective ..o { 14
EFfECHIVE. ..o { 13
minimally effective ... { }2
NOt EffECtIVE......eeeeie e { 11

F. Tota Customer Satisfaction

1 What was your overal level of satisfaction with the Contractor’s performance?

Extremely satisfied .........ccooviiriieee e { }4

S 1 1< [T { 13

Minimally satisfied .........cccoooriiiie e { 12

L0 R S 1= o IR { 11
Comment:
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[1l. Narrative Summary

Use this section to explain additiona information not included above.
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Client Authorization Letter

Dear “ Client”:

We are currently responding to the Department of Energy RFP No. DE-RP02-98CH10888 for the
procurement of Mixed Oxide (MOX) Fuel Fabrication and Reactor Irradiation Services.

They are placing increased emphasisin their procurements on past performance as a source selection
factor. They are requiring that clients of entities responding to their solicitation be identified and their
participation in the evaluation process be requested. In the event you are contacted for information on
work we have performed, you are hereby authorized to respond to those inquiries.

We have identified Mr./Ms. of your organization as the point of contact based on their
knowledge concerning our work. Your cooperation is appreciated. Any questions may be directed to:

Sincerely,
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ENVIRONMENTAL DATA AND ANALYSES

Instructions

Please fill in the following data tables for all proposed reactors. All data requests shown are for asingle
unit, facilities proposing multiple unit sites should provide data for each unit being proposed. Add
additional sheets as necessary to provide the requested descriptive information.

General Information

Please provide:

a A ligt of related environmental impact statements (EISs), environmental assessments (EAS), the
environmental monitoring reports for the last five years, environmenta-related permits and
licenses, the reactor’ s final safety analysis report (FSAR), and existing regulatory agreements.

Environmental ReferencelList

Reactor Name:

Title Publication Date Reference Number

b. A facility plot plan showing location of the reactor(s), auxiliary buildings, fresh fuel storage
facilities, spent fuel storage facilities, the distance and direction to the nearest point of public
contact with the ste, and the reactor’ s latitude and longitude.
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C. Section 1.2 - General Plant Description of the latest FSAR for a basic description of the reactor(s)
and its operation.
d. A summary of the reactor’ s operations over the past five years as shown in the following table.

Provide a projection of performance data utilizing MOX fuel in the last row. Please include a
reference for the source of all data provided (i.e., document title, number, and page number).

Reactor Performance Data

Year | Number of Operating Days | Number of Megawatt days | Generating Capacity (%)
(MWd) Produced

1997

1996

1995

1994

1993

MOX

e A description of projected changes, if any, to design basis and beyond design basis accidents
anticipated if the reactor were to use MOX fuel. In particular, detail expected changes to the
radionuclide inventory and expected source terms for accidents which could result in utilization of
the MOX fuel. Provide Section 15 - Safety Analysis of the latest FSAR.

Site Personnel Resource | mpact

Please provide:

a The current number of site workers, the number of radiation workers, and the projected number of
workers during utilization of MOX fuel at the proposed unit. Please include a reference for the
source of dl data provided (i.e., document title, number, and page number).



RFP No. DE-RP02-98CH10888

Section L
Exhibit 4
Number of Site Workersand Radiation Workers
Y ear Number of Site Workers Number of Radiation Workers
1997
1996
1995
1994
1993
MOX
b. The average radiation dose (per worker) in rem, total effective dose equivalent (TEDE), the
collective dose in person-rem, TEDE for reactor radiation workers over the last five years, and a
projection of doses during MOX utilization. Please include a reference for the source of al data
provided (i.e., document title, number, and page number).
Reactor Site Occupational Radiation Doses
Y ear Number of Reactor Average TEDE (rem) Collective TEDE(person-rem)
Radiation Workers
1997
1996
1995
1994
1993
MOX

Public Radiological Environmental | mpacts

Please provide:

a

Section 2.1 - Geography and Demography, Section 2.3 - Meteorology, and all of Section 12 -
Radiation Protection, of the latest FSAR. For meteorological information please provide both
joint frequency distributions and chronological data, if available.

The maximum dose (50 th and 95th percentile) in mrem (TEDE) to the maximally exposed
individual (MEI) of the offsite public from the licensed operation over the past five years, and a

3
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projection of the radiation doses from utilization of MOX fuel. Please include a reference for the

source of all data provided (i.e., document title, number, and page number).

Radiation Dosesto the Public

Y ear L ocation of Atmospheric Liquid Release Combined
M El(distance and Release (mrem) (mrem) TEDE(mrem)
direction from
release point)

1997

1996

1995

1994

1993

MOX

C. Collective radiation dose in person-rem, TEDE, to the offsite public within 80 km (50 miles) of the
reactor, from the licensed operation of the reactor over the last five years. Provide a projection of
dose to the offsite public from utilization of MOX fuel. Please include a reference for the source of
all data provided (i.e., document title, number, and page number).
Collective Public Radiation Dose
Y ear Estimated Dose Dose fromLiquid Combined
Population within fromAtmospheric Releases (mrem) TEDE(mrem)
80 km Release (mrem)

1997

1996

1995

1994

1993

MOX

d. Copies of site annual or semi-annual effluent release reports for the previous five years, aong with

aprojected delta from these releases for MOX operationsiif they are available (e.g., isotopic curie

4
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increases/decreases). For the same five year period, aso provide copies of monthly air emissions
or liquid effluents as reported to state or local government agencies.

e The latest agricultural data for each of the sites being proposed (e.g., data compiled from a recent
census which indicates the quantity of leafy vegetables, non-leafy vegetables, fruits, grains, beef,
poultry, cow milk, and eggs were produced within 50 miles of the potential site). This data may be
available in previoudly published site reports.

Chemical/Thermal/Biological/Hydrological Environmental | mpacts

Please provide:
a For the previous five years, annual discharge amounts of materialst o the air as aresult of reactor

operations; include emissions from operation of the plant’s diesel generators. Project amounts
utilizing MOX fuel.

M aterials Discharged to the Air

Pollutant K glyear KglyearM O Stack Latitude and Longitude of
X Height Release Point

(6(0)

NO,

PMio

Ozone

SO,

Tota suspended
particulates

Radionuclides (grams
Or curies per year by
isotope)

Other Pollutants

b. Please provide data on surrounding water bodies from the FSAR or existing site env ironmental
reports.
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Surrounding Water Bodies
Name of Flow Rate Depth Width Distance from Distanceto Distance to
Water Release Point Usage Near est
Body L ocation or Drinking
Swimming Water Source
Area

C. For the previous five years, annual liquid effluents of materiasto the ground, surface water, and
ground water. Specify the quantity (in kilograms or permit-specified units) for each congtituent.
Project the annual discharge quantity utilizing MOX fuel.
M aterials Discharged in Liquid Effluents
Pollutant K glyear KglyearMO | Discharge Latitude and L ongitude of
X Point Release Point

Biocides

Pesticides

Herbicides

Radionuclides (grams
Or curies per year by
isotope)

Other

Other

Other

d.

A description of any thermal impactsto surface water and biological resources associated with the

reactor’s utilization of MOX fuel. Impacts should include the differential BTUs/hour dumped to

6
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the surface water with respect to normal LEU fuel operations. Differential heat loads other than
zero should include a brief discussion on the impacts to surface water temperatures (i.e. delta T).

e Section 2.4.1 - Hydrological Description and Section 2.4.13 - Groundwater of the latest FSAR
f. Volume and location of water withdrawn from the environment, volume and location of water

returned to the environment in aliquid state, and a brief description of the delta.

Annual Water Resour ce Usage ()

Volume of Location of | Volume Returned to | Description of Delta
Water Water Environment as
Withdrawn | Withdrawn Water
Previous 5 Year
Average
Projected - MOX
Utilization
0. To the extent not aready provided in documents submitted in response to this section (e.g.,

environmental impact reports), please describe reactor location in terms of nearby floodplains and
wetlands. Also provide updated information on natural phenomena such as tornadoes or seismic
events.

Waste Generation and Disposal

Please provide:
a Section 11 - Radioactive Waste Management of the latest FSAR.

b. Volume (averaged over the five previous years) of waste generated by the reactor as shown in the
following table:
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Waste Generation and Disposal - LEU Fuel
Waste Category Annual Volume Treatment Onsite Storage | Annual Volume
Generated (nT) M ethod Capacity (nT) Disposed (n?)
Transuranic- solid-
liquid
Low Level Waste-
solid- liquid
Mixed Waste-
solid- liquid
Hazardous Waste-
solid- liquid
Sanitary Waste-
solid- liquid
C. Volume of waste projected to be generated by utilization of MOX fuel as shown in the following
table:
Projected Waste Generation and Disposal - M OX Fuel
Waste Category Annual Volume Treatment Onsite Storage | Annual Volume
Generated (nT) M ethod Capacity (nT) Disposed ()

Transuranic- solid-
liquid

Low Level Waste-
solid- liquid

Mixed Waste-
solid- liquid

Hazardous Waste-
solid- liquid

Sanitary Waste-
solid- liquid

d. A description of any changes required in the reactor’ s spent fuel storage capabi lity/capacity which
may be needed to accommodate spent MOX fuel. Provide Section 9.1 - Fuel Storage and
Handling from the latest FSAR.
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Land Use and Visual | mpacts

a Describe any additional land required or changesto current land use which may be need ed to
accommodate use of MOX fuel a the reactor; include land needed to build any additional facilities
that may be required for spent fuel storage, fresh fuel storage, etc. Describe any negative visual
impacts which could be expected at the site due to the utilization of MOX fuel.

Land Requirementsfor MOX Utilization

Name of New Facility Land Needed which Land Needed which Total Land Needed
Required for M OX was Undisturbed was Previoudy (acres)
Operations (acres) Disturbed (acres)

Socioeconomic | mpacts

a Describe any additional job requirements which may be needed at the site due to the utilization of
MOX fuel in terms of construction and operating jobs, and detail whether these jobs would result
in new hires or whether they would be filled by existing personnel.

Personnel Requirements

Workers Required to Annual Number of Scheduled Scheduled
Support MOX Mission Personnel Required Start End
Existing New Date(month/ Date(month/
year) year)
Construction
Operating

General Information on MOX Fuel Fabrication Facility

The information presented in the following tables has been developed by Los Alamos National Laboratory
(LANL) in support of the Department’s environmental impact analyses of various MOX fuel fabrication
aternatives. While the Department considers this information to be representative of what would be needed
to support the MOX mission, the Department does not intend for this information to be considered the fina
MOX plant design. Thefind MOX plant design will clearly be the responsbility of the successful Offeror.
However, we would like your team to review this information and compare it to the actua operating
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experience your team may have at an existing MOX plant. This information should be included in each
table in the spaces labeled MOX Experience

The following table shows the estimated size of the new buildings LANL feels are needed to fully
support the proposed MOX fuel fabrication mission (i.e., the ability to process 3.5 metric tons of
plutonium heavy metal, in the form of uranium oxide, per year in accordance with all applicable
federal, gate, and local regulations). Based on your current operating experience, do you believe
that these buildings will provide appropriate space to carry out the MOX mission as described
above? If not, please provide an explanation of where you believe additional space will be required
and for what purpose.

Building Size (M%) Number of Purpose
Levels
Process Building 9,300 2 fuel fabrication, waste handling, vault space
Adminigtration Bldg. 1,900 1 offices, training
Warehouse 1,900 2 storage
Utility Substation 460 NA utilities

The following table shows the estimated annual resource requirement for the MOX fuel fabrication
facility. Please provide comparable estimates based on your current operating experience.

Annual Requirement LANL Estimate MOX Experience
Electricity (Mwh) 12,000
Natural Gas (m®) 920,000
Fud ail, liters 43,000
Water, liters 43,000,000

The following table shows the estimated number of people needed to operate this MOX fuel
fabrication facility. Based on your current operating experience, do you believe that this number is
adequate to carry out the MOX mission as described above? If not, please provide an explanation
of where you believe additional people will be required and for what purpose.

10
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Labor Category Number of Personnel MOX Experience
Officials/managers 10
Professionals 75
Technicians 67
Office and clerical 10
Craft workers 30
Operators 102
Laborers 4
Service workers 52
Tota employment 350

The following table shows the estimated number of radiation workers needed to operate this MOX
fuel fabrication facility and the estimated annual dose that these workers will receive during normal
plant operations. Based on your current operating experience, please provide the comparable
numbers of workers and the average dose that these workers receive during a normal operating
year.

Basis of Number of Number of Average Maximum for Annual
Estimate Workers Radiation Annual Dose | anIndividual Throughput
Workers for Radiation Radiation in Metric
Workers (in Worker(in Tonsof Pu
mrem) mrem) Heavy Metd
LANL 350 350 500 5000 35
Estimate
MOX
Experience

The following table shows the estimated annual radiation dose to the public from operation of this
MOX fuel fabrication facility during norma plant operations. Based on your current operating
experience, please provide the comparable dose to the public from a normal operating year.

11
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Basis of Estimated Average Annual Total Annua Maximum for an
Estimate Population within | Dose(in mrem) Dose(in person- Individua(in
80km rem) mrem)
LANL Estimate 299,000 1.5E-5 4.5E-3 2.5E-3
MOX
Experience

The following table shows the estimated annual radiological releases to the environment from
operation of thisMOX fuel fabrication facility during normal plant operations. Based on your
current operating experience, please provide the comparable releases to the environment from a
normal operating year. Please include any additional radioactive releases for which data are
available (e.g., uranium).

Basis of Grams of Pu Estimated Estimated Liquid | Total Radiological
Estimate Released (in Atmospheric Release (in Ci/g) Release (in Ci/g)
mg) Release (in Ci/g)
LANL 0.6 0.17 0 0.17
Estimate
MOX
Experience

The following table shows the estimated air emissions of federally regulated pollutants anticipated
to be observed during operation of this MOX fuel fabrication facility. Based on your current
operating experience, please provide the comparable numbers that your plant would observe during
anormal operating year.

12
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Estimate

MOX Process Experience

MOX Boiler Experience

MOX Emergency Generator
Experience

* - toxic hydrocarbons such as ethylene glycol

** - natural gasfired

The following table shows the estimated amounts of waste that will be produced during operation
of this MOX fuel fabrication facility. Based on your current operating experience, please provide
the comparable amounts that your plant would produce during a normal operating year. Please
include any additional radioactive releases for which data are available (e.g., uranium).

Section L
Exhibit 4
Basis of Estimate NO (in SO4(in PMyo(in VOC(in CO(in
kg/yr) kg/yr) kg/yr) kg/yr) kg/yr)
LANL Process Estimate 0 0 0 1000* 0
LANL Boiler** Estimate 1225 9 206 85 900
LANL Emergency Generator 1738 114 122 142 374

Basis of Transuranic Mixed Low Low Level Hazardous Sanitary Waste
Estimate Waste Level Waste Radioactive Waste
Waste
Liquid | Solid | Liquid | Solid | Liquid | Solid | Liquid | Solid | Liquid | Solid
(litersly | (m¥ | (liters/ (m¥ | (liters/ (m¥ | (liters/ (m¥ | (liters/ (m®/
r yr) yr) yr) yr) yr) yr) yr) yr) yr)
LANL <0.5 46 <0.1 2 <0.3 34 <1000 | <0.2 | 2.5E+ <150
Est. 07
MOX
Exp.

To the extent possible, please provide copies of supporting environmental or safety documentation
which will help to subgtantiate the data provided in the tables.

13
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l, , certify that | will protect the information sent

to me in the document, or extract,
as specified in DOE’ s regulation, 10 CFR 810. | recognize that there are crimina penalties that
apply for violating the provisions of 10 CFR 810. | further recognize that Title 18 of the United
States Code, Section 1001, provides that persons convicted of wilfully falsifying, concealing, or
covering up amaterial fact or making falsg, fictitious or fraudulent statements or representations
may be fined up to $10,000 or imprisoned up to five years or both.

Signature Date
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PART IV

SECTION M

EVALUATION FACTORS FOR AWARD

GENERAL INFORMATION

a

A Source Evaluation Board (SEB) has been appointed by the SSO to evaluate the
proposals submitted pursuant to this RFP. Proposals will be evaluated in
accordance with the specific Evaluation Criteria delineated in this Section M and
other applicable federal and DOE acquisition regulations, policies and procedures.

A proposal will be eliminated from further consideraion before the initial ratings if
the proposal does not meet the qualification criteria set forth in Subsection M.2 or
if the proposal is so grossly and obviously deficient asto be totally unacceptable on
itsface. For example, it will be deemed unacceptable if it does not represent a
reasonable initial effort to address itself to the essential requirements of the RFP,
or if it clearly demonstrates that the Offeror does not understand the requirements
of the RFP.

In the event that a proposal is refected, a notice will be sent to the Offeror stating
the reason(s) that the proposal will not be considered for further evaluation under
this solicitation.

The instructions set forth in Section L are designed to provide guidance to the
Offeror concerning the documentation that will be evaluated by the SEB. It is
important that adequate and specific information be furnished. Conclusionary
assurances of experience, capability, or qualifications without a clear

demonstration to support the claims will adversely influence the evaluation.
Offerors should also be prepared to respond to requests by the SEB for oral and/or
written discussions, site vigits, facility surveys, and other information as may be
necessary to assist in the detailed evaluation process. Offerors should, however,
rely exclusively on their written material to convey their proposal.

Offerors are advised that DOE Laboratory and support services contractor
personnel may assist the Government during the Government’s evaluation of
proposals. These persons shall be authorized access to only those portions of the
proposal data and discussions that are necessary to enable them to provide specific
technical advice on specialized matters or on particular problems. These
individuals will be required to protect the confidentiality of any specifically
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identified trade secrets and/or privileged or confidential commercial or financia
information obtained as a result of their participation in this evaluation. They shall
be expressly prohibited from scoring, ranking, or recommending the selection of a
source.

The SEB may also seek input from other Government agencies such as the Nuclear
Regulatory Commission (NRC) and the Occupational Safety and Health
Administration (OSHA) to include in the evaluation.

QUALIFICATION CRITERIA

Proposals will be eliminated from further consideration before the initial ratings if the
proposal does not meet the Qualification Criteria set forth below:

a

The Offeror must propose a Fuel Fabricator (whowill be the NRC licensee) to
provide the fuel fabrication services required in the Statement of Work. The
proposed Fuel Fabricator must have experience in fabricating commercial nuclear
reactor fuel for commercial light water reactors within the past year of the date of
issuance of this solicitation. The Offeror must identify the proposed Fuel
Fabricator in Clause H.13.

The Offeror must provide a utility company or companies which, subject to receipt
of any required regulatory approval, are committed to providing irradiation
services required in the Statement of Work utilizing a minimum of three and a
maximum of eight NRC licensed commercial light water reactors operating in the
United States. The Offeror must identify the utility company or companies and the
specific mission reactors in Clause H.14.

EVALUATION METHODOLOGY

a

The DOE will award a contract in accordance with the Section L provision,
“Instructions to Offerors - Competitive Acquisition,” of this RFP to the
responsible Offeror whose proposal conforming to the solicitation is determined to
be the most advantageous to the Government.

Using the consensus scoring method, each Offeror’s technical and business
management proposal will be point scored. An Offeror’s cost proposal for the
base contract will not be point scored, but will be assessed to determine its
reasonableness and realism and to establish the probable cost to the Government.
An Offeror’s environmental critique proposal will not be point scored but will be
evaluated for those Offerors in the competitive range. DOE will prepare an
environmental critique focusing on pertinent environmental issues for use by the
SSO in the evaluation process. If, after evaluation of the technical and business
management proposal, two or more competing proposals are within the
competitive range, the evaluated probable cost to the Government and the
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Government’s environmental critiquemay be deciding factors for selection. This
will depend on whether the most acceptable proposal (excluding cost
consideration) is determined by the Government to be worth the cost differential, if
any, and the SSO’s consideration of the environmental critique.

The Offeror’ s technical capability to perform the Statement of Work, including all
options, will be evaluated by DOE. Evaluation by DOE of the technical capability
of an Offeror to perform all of the effort shall not obligate DOE to exercise any
option(s).

The facilities of DOE'’s host site(s) and the services of DOE’s host site
Contractor(s) are being provided by DOE as Government-furnished property and
services and shall not be evaluated.

M.4 RELATIVE IMPORTANCE OF EVALUATION CRITERIA

a

Four evaluation criteria (Technical Approach, Business Management Approach,
Past Experience and Past Performance, and Key Personnel) and associated
subcriteriain Section M.5 will be assigned weights and will be point scored. Areas
identified within particular subcriteria are not assigned weights and will not be
individually point scored but will be considered in the overall scores for that
particular subcriterion. The remaining evaluation criteria, Cost and Environmental
Critique will not be assigned a weight and will not be point scored, but
consideration of these criteriawill be incorporated into the overall evaluation,
having the potential for influencing the ultimate selection decision by the Source
Selection Officia. All evaluation criteria other than cost, when combined, are
significantly more important than cost.

Technical Approach (Criterion a.), Business Management Approach (Criterion b.),
Past Experience and Past Performance (Criterion c.), and Key Personnel (Criterion
d.) arelisted in descending order of importance. Criterion a. is twice the value of
Criterion c., and Criterion b. is three times the value of Criterion d. Within
Criterion a, subcriteria 1 and 2 are equal and subcriterion 3 is dlightly less
important. Within Criterion b., subcriteria 1, 2, and 3 are equal. Within Criterion
C., subcriteria 1 and 2, are equal. Within Criterion d., subcriterion 1 is substantially
greater than subcriterion 2.

M.5 EVALUATION CRITERIA

a

Technical Approach. The technical approach will be evaluated to determine the
extent of the Offeror’s understanding of the requirements of the SOW. The
Offeror should demonstrate a thorough understanding of the problems associated
with accomplishing the requirements of the SOW for the entire effort, demonstrate
an over-arching commitment to safety, and reflect a minimization of the technical
risks. The proposed approach must be feasible for accomplishing the MOX
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irradiation mission as soon as possible, but no later than the end of 2022, in the
following areas:

1.

Approach to irradiation services: fuel design and core management
including ability to interchange MOX and LEU fuel; mission reactor
licensing; mission reactor plant and facility modifications; transition to plant
operations with MOX fuel and routine plant operations.

Approach to fuel fabrication services. DOE host site inteface; design,;
construction management; licensing and permitting; cold start-up; transition
to operations (hot start-up through achievement of full operations);
operations; deactivation; safeguards and security; environment, safety and
health; and quality assurance.

Approach to fuel qualification: DOE host site interface; identification of
fuel qualification requirements; rationale; and how these requirements are
satisfied; use of European and domestic data for fuel design; method(s) of
obtaining pins and/or assemblies; and irradiation plans to support fuel
gualification.

Business Management Approach

The Offeror’s Business Management Approach will be evaluated with respect to:

1.

Organization and Roles The proposal will be evaluated with respect to the
relevancy, effectiveness, efficiency and comprehensiveness of the Offeror’s
proposed management organization, including organizational placement of
key personnel, along with the supporting rationale, to accomplish the
requirements of the SOW. The evaluation will consider the Offeror’s
planned organizational structure, roles and responsibilities of the various
elements, and the interrelationships and communications with all
participants and DOE. The Offeror’s staffing plan will also be evaluated,
including the ability to recruit and assign personnel to assure continuity of
performance. Thisincludes the rationale and the benefits for the proposed
use of subcontractors and consultants, the methodology and approach to
their timely selection and the subcontract management systemsto be
employed. The proposal will be evaluated with respect to the Offeror’s
ability to provide other corporate-wide resources.

Project Management. The proposal will be evaluated with respect to the
relevancy, effectiveness, and comprehensiveness of the Offeror’s proposed
plans for project management involving all project participants for the
entire length of the project. This evaluation will consider the Offeror’s
planned project management approach, systems and risk management
approach. The Offeror’s ahility to organize contract work into its separate
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partsinto alogical manner in order to ensure that all necessary tasks are
considered in planning the contract work will be evaluated.

3. Financial Capability. The proposal will be evaluated to determine the
Offeror’ s financial capability (and the financial viability of the mission
reactors) to perform the contract, including the adequacy of financial
resources to perform the contract or the ability to obtain them. The
proposal will aso be evaluated to determine the adequacy of the Offeror’s
systems for estimating, accounting, and financial controls.

Past Experience and Past Performance

For the purpose of evaluating information on an Offeror’s past experience and past
performance, an Offeror shall be defined as those companies which have
established business arrangements or relationships for this solicitation, and shall
include, where relevant, any of their predecessor companies, key personnel, and
subcontractors that will perform major or critical aspects of the SOW.

1. Past Experience

The Offeror’ s relevant experience for complex integrated projects of a
similar nature to that described in the SOW during the past ten years will
be evaluated with respect to:

@ Project Integration including: the technical and project
management of large complex integrated projects of the types
comparable to that described in the SOW.

(b) Fuel Fabrication Servicesincluding: design; licensing; permitting;
safety; construction management; transition to operations;
operations (including adherence to production schedules; regulatory
violations; industrial safety and health violations; and environmental
violations); fabrication of commercial nuclear fuel (especially MOX
fuel); fuel performance and deactivation activities.

(c) Irradiation Servicesincluding: the Offeror’s ability to obtain NRC
license amendment approvals, and the Offeror’s ability to develop
new fuels.

2. Past Performance

@ The Offeror’s past performance, except for the fuel fabricator and
utility companies, will be evaluated on the basis of information
furnished by its customers on their last five (5) contracts (including
current contracts) during the past three (3) years which are similar
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in size, scope and complexity to the work described in the SOW.
The Past Performance Information Form identified in Section L will
be used to collect thisinformation. References other than those
identified by the Offeror may also be contacted by DOE and the
information received may also be used in the evaluation of the
Offeror’s past performance. If the Offeror does not have arecord
of relevant past performance information or if such information is
not available, the Offeror will not be evaluated favorably or
unfavorably on past performance.

(D Quiality of Service

The Offeror will be evaluated with respect to its compliance
with contract requirements, accuracy of reports, and
technical excellence to include Quality awards/certifications.

(2)  Timeliness of Performance

The Offeror shall be evaluated on how well the Offeror met
milestones, reliability, responsiveness to technical direction,
deliverables completed on time, and adherence to contract

schedules including contract administration.

3 Cost Control

The Offeror shall be evaluated on its ability to operate at or
below budget for the contract, the use of cost efficiencies,
relationship of negotiated costs to actuals, submission of
reasonably priced change proposals, and providing current,
accurate and complete hilling.

(4 Business Practices

The Offeror shall be evaluated on its ability to provide
effective management, an effective subcontracting program,
reasonable/cooperative behavior with the technical
representative(s) and Contracting Officer, flexibility,
responsiveness to inquiries, and business-like concern for
the government’ s interests.

(5) Environmental, Safety and Health

The Offeror shall be evaluated on effective protection of the
public, workers and the environment.
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(6) Customer Satisfaction

The Offeror shall be evaluated on satisfaction of the
technical monitors with the final reports and products.

(b For an Offeror’s utility companies, relevant past performance will
be evaluated with respect to the following criteria as applicable:
Relationship with interested parties and the ability to successfully
address and resolve their concerns; past unit safety and significant
enforcement issues over the past 5 years including the number of
NRC violations (fines and penalties), if the utility has been placed
on the NRC watch list, been shutdown or been derated; any trends,
either positive or negative, concerning OSHA violations (injuries
and loss of work days); and any trends, either positive or negative,
in environmental compliance including Notice of Violations (NOV);
and unit operational history over the past 5 years including the
ability of the unit to maintain a high capacity factor, and the utility’s
past operational performance as indicated in the Systematic
Assessment of Licensee Performance (SALP) Reportsandina
summary of Institute of Nuclear Power Operations (INPO)
evaluations, if available; and the history of successful reactor license
amendment applications.

(c) For an Offeror’s fuel fabricator, relevant past performance will be
evaluated with respect to the following criteria as applicable:
Safety and enforcement actions over the past five years, including
the number and type of NRC and/or other cognizant foreign
authority violations (fines and penalties); occupational safety and
health violations (injuries and loss of work days) over the past five
years, any trends, either positive or negative, concerning OSHA
violations (injuries and loss of work days); and any trends, either
positive or negative, in environmental compliance including Notice
of Violations; history of successful license amendment applications,
relationships with interested parties (i.e., the general public, Public
Utility Commissions, regulatory agencies, and public interest
groups) including the Offeror’s ahility to successfully address and
resolve their concerns; the amount and type of commercial nuclear
fuel delivered per year by mass and by assembly; and the amount of
Pu feed (MTHM) processed per year.

Key Personnel. The following functional areas are considered extremely important
to the accomplishment of the SOW: project management (especialy inter-firm
project integration), fuel irradiation in reactors, design of commercial fuel, fuel
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fabrication services, architect and engineering services and construction
management services.

1 Key Personnel assigned for these functional areas will be evaluated with
respect to the following areas: depth of experience, demonstrated
performance, experience with inter-firm project integration, education,
professional credentials, accomplishments, qualifications, and availability.

2. The Offeror’s plan to assure the availability and continuity of Key
Personnel will also be evaluated.

Cost

Cost Proposals Proposals will be evaluated with respect to realism and
reasonableness. The evaluation will include consideration of the probable cost to
the Government of doing business with the Offeror for the Base Contract
(including fee). The possible growth in proposed costs during the course of the
base contract and the features of each Offeror’s situation or technical and
management work plans that could cause the estimated cost to vary will also be
evaluated.

Environmental Critique

The environmental data and analysis submitted by the Offeror will be evaluated and
its accuracy verified by DOE. DOE may also evaluate supplemental information
developed by DOE as necessary for a reasoned decision. For Offerorsin the
competitive range, DOE shall prepare an environmental critique that will focus on
environmental issues that are pertinent to a selection decision that will include:

1 A brief discussion of the purpose of the procurement and each offer,
including any system or process variations among the offers having
environmental implications;

2. A discussion of the salient characteristics of each Offeror’s proposed
system or process, as well as alternate systems or processes,

3. A brief comparative evaluation of the potential environmental impacts of
the offers, which will address direct and indirect effects, short-term and
long-term effects, proposed mitigation measures, adverse effects that
cannot be avoided, areas where important environmental information is
incomplete and unavailable, unresolved environmental issues and
practicable mitigating measures not included in the Offeror’s proposal; and

4, To the extent known, alist of Federal, Tribal, state, and local government
permits, licenses and approvals that must be obtained.
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This environmental critique will be provided to the Source Selection Official for
use in the selection process. DOE shall prepare a publicly available environmental
synopsis, based on the environmental critique, to document the consideration given
to environmental factors and to record that the relevant environmental
consequences of reasonable alternatives have been evaluated in the selection
process. The synopsis will not contain business, confidential, trade secrets or other
information that DOE otherwise would not disclose pursuant to 18 U.S.C. 1905,
the confidentiality requirements of the competitive procurement process, 5 U.S.C.
552(b) and 41 U.S.C. 423. To assure compliance with this requirement, the
synopsis will not contain data or other information that may in any way reveal the
identity of the Offerors. After a selection has been made, the environmental
synopsis shall be filed with EPA, shall be made publicly available, and may be
incorporated into the Surplus Plutonium Disposition Environmental I mpact
Statement.
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